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HNJPSS Hooghly Nadi Jalpath Paribahan Samabai Samity Ltd. 

IMO International Maritime Organisation 

VHF Very High Frequency 

RIS River Information System 
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SALIENT FEATURES OF SAHIBKHALI RIVER 

(SUNDERBANS WATERWAYS (NW 97) 

Sr. 

No. 
Particulars Details 

A. GENERAL  

1. Location  

a) Cluster 3 

b) State(s) West Bengal 

c) Co-ordinates & Name of Place Start End 

 Place Atapur Khosbash 

 Latitude 22°17' 56.97"N 22°24'41.10"N 

 Longitude 88°56'38.56"E 88°58'20.68"E 

B. TECHNICAL  

1. Waterway   

a) National Waterway Number 97 

b) Class VII 

c) Type (Tidal/Non-Tidal) Tidal 

 Length (Km.) Total Tidal Non-Tidal 

  14.392 Km 14.392 Km 0 Km 

d) Sounding Datum  

 

Description/Basis 

Sounding Datum was transferred at all the newly established BM’s 

using Sagar values. Standard method was adopted for transfer of 

datum for tidal reaches areas as per Admiralty Manual. 

 Value w.r.t MSL (m) 0 – 10 km 10 – 14.392km  

  -2.36 -2.362  

e) LAD Status (w.r.t. SD)  

  Sub -Stretch 1 Sub -Stretch 2 Sub -Stretch 3 

 Stretch Km (From…...To……) 0 – 5 5 – 10 10 – 14.392 

 Length with LAD < 1.2 m 0 0 0 

 With LAD from 1.2-1.4 m 0 0 0 

 With LAD from 1.5-1.7 m 0 0 0 

 With LAD from 1.8-2.0 m 0 0 0 
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Sr. 

No. 
Particulars Details 

 With LAD > 2.0 m 5 5 4.392 

 Total 5 5 4.392 

f) Target Depth of Proposed Fairway 

(m) 

2.75 m for Class VII waterway 

g) Conservancy Works Required  

 
Type of Work 

0 – 5 km 5 – 10 km 10 – 14.392 

km 

Total 

(km) 

 Dredging Required (M. Cum.) 0.001 0.024 0.000 0.025 

 Bandalling - - - Nil 

 Barrages & Locks - - - Nil 

 River Training (Km.) - - - Nil 

 Bank Protection (Km.) - - - Nil 

h) Existing Cross Structures  

 

Name of Structure 

Type Nos. Range of 

Horizontal 

Clearance 

Range of Vertical 

Clearance w.r.t. 

MHWS 

 Dams/Barrages/Weirs/Aqueducts 

etc. 

Nil Nil Nil Nil 

 Bridges Nil Nil Nil Nil 

 HT/Tele-communication lines Nil Nil Nil Nil 

 Pipelines, underwater cables, etc. Nil Nil Nil Nil 

2. Traffic  

a) 

Present IWT Operations (type of 

services) 

Ferry services run from numerous small jetties in the area like 

Ambaria Ghat, Chhota Sahebkhali, Putia Ghat, Sibbari Ghat, 

Kasari, Sitla Badgasa etc. 

Passenger and Vessel ferry services are operated by Government 

at Dulduli and Lebukhali. 

b) Major industries in the hinterland 

(i.e. within 25 km. on either side) 

Not Available 

c) Connectivity of major industries The stretch is moderately connected with road network. The 
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Sr. 

No. 
Particulars Details 

with Rail/Road network 

(Distances/Nearest Railway Stations 

etc.) 

nearest major highway is SH 2 and SH 3. The nearest Railway 

station is at Canning (radial distance 30 Km) and another one at 

Hasnabad (radial distance 19 Km). Ferry services run from 

numerous small jetties in the area like Ambaria Ghat, Chhota 

Sahebkhali, Putia Ghat, Sibbari Ghat, Kasari, Sitla Badgasa etc. 

Mobile network is intermittently available in the area. The both 

sides of the river are connected with local roads and state 

transport network and private vehicles are available in the nearby 

area. The public transport buses are operated by West Bengal 

state and the area is well connected with nearby cities. 

d) Commodities  In-bound Out-bound 

  Passenger Passenger 

e) Existing and Future Potential   

 Name of Commodity Existing  5 years 10 years 15 years 20 years 

 Passengers with 8% growth rate 

(nos. per day) for OD pair 1 

Bhandarkhali ferry ghat – Dulduli/ 

Lebukhali ferry ghats (Route length 

= 1.4 Km) 

2000 3428 5036 7400 10873 

 Passengers with 8% growth rate 

(nos. per day) for OD pair 2 

Sibbari ferry ghat – Putiamathbari 

ferry ghat (Route length = 0.34 

Km) 

500 857 1259 1850 2718 

   

3. Terminals/Jetties  

a) Terminal/Jetty - 1 Bhandarkhali Ferry Terminal 

 Location  Left Bank 

 Type/Services Passenger Ferry 

 
Existing Infrastructure/Facilities 

Vessels use river bank for berthing. No terminal structure or basic 

amenities for passengers are available. 

 Proposed Infrastructure/Facilities Gangway, Pontoon Platform, Parking, Passenger waiting and 
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Sr. 

No. 
Particulars Details 

ticketing area, Office complex 

 Approach Khulna Bhandarkhali Road 

 Land Ownership  Government 

 Area (sq.m.) 1200 

   

b) Terminal/Jetty - 2 Sibbari Ferry Terminal 

 Location  Left Bank 

 Type/Services Passenger Ferry 

 
Existing Infrastructure/Facilities 

Vessels use river bank for berthing. No terminal structure or basic 

amenities for passengers are available. 

 Proposed Infrastructure/Facilities Gangway, Pontoon Platform 

 Approach Village road 

 Land Ownership  Government 

   

c) Terminal/Jetty - 3 Putiamathbari Ferry Terminal 

 Location  Right Bank 

 Type/Services Passenger Ferry 

 
Existing Infrastructure/Facilities 

Vessels use river bank for berthing. No terminal structure or basic 

amenities for passengers are available. 

 Proposed Infrastructure/Facilities Gangway, Pontoon Platform 

 Approach River bank road 

 Land Ownership  Government 

   

4. Design Vessel  

a) Type Fibre boat 

b) 

No. & Size 

4 Nos. (18.0m L x 3.0m B x 1.58m D) from start date of 

operation, additional 5 vessels in 10th year of operation and 

additional 9 vessels in 20th year of operation. 

c) Loaded Draft 0.80 m 

d) Capacity 25 passengers 
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Sr. 

No. 
Particulars Details 

5. Navigation Aids  

a) Type  Marking buoys 

b) Nos. 16 

   

C. FINANCIAL  

1. Cost  Capital Cost (INR Lakhs) O&M Cost (INR Lakhs) 

 Fairway Development 49.62 4.96 

 Terminal Structures (3 nos) 700.55 51.44 

 Vessels 140.0 40.17 

 Total Cost including Vessel  1,053.71 159.82 

 Total Cost without Vessel cost 913.71 119.65 

   

2. User Charges INR 6.0 per passenger per Km for proposed OD pairs. 

   

3. 
Financial Internal Rate of 

Return (%) 

Option 1 

Total Capital Cost + 

Total O&M cost 

Option 2 

Option 1 - Vessel 

Capital & O&M cost 

Option 3 

Vessel Capital Cost 

+ Vessel O&M Cost 

  3.15% 8.95% 39.80% 

   

4. 
Economic Internal Rate of 

Return (%) 

Option 1 

Total Capital Cost + 

Total O&M cost 

Option 2 

Option 1 - Vessel 

Capital & O&M cost 

Option 3 

Vessel Capital Cost 

+ Vessel O&M Cost 

  5.69% 11.30% 57.44% 
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EXECUTIVE SUMMARY 

1.0 INTRODUCTION 

Inland Waterways Authority of India appointed M/s Egis India for providing Consultancy Services for 

preparation of Two Stage Detailed Project Report (DPR) of Cluster 3 National Waterways. Sahibkhali 

River is one of the 13 rivers clubbed in Cluster 3.  

This detailed project report of 14.392 km stretch of Sahibkhali River waterway is prepared on the 

basis of recommendations from feasibility report, detailed survey & investigations, preliminary 

engineering and design and suggestions from IWAI.  

2.0 WATERWAY/DETAILED HYDROGRAPHIC SURVEY 

The 14.392 km stretch of Sahibkhali National waterway proposed for DPR study lies from Atapur at 

Lat 22°17' 56.97"N, Long 088°56'38.56"E to Khosbash at Lat 22°24'41.10"N, Long 88°58'20.68"E. 

Whole stretch of Sahibkhali waterway is having tidal influence with a maximum tidal variation of 2.875 

m to a minimum tidal variation of 0.95 m. 

River width in the waterway stretch varies from 0.28 km to 1.0 km. Average flow velocity in the 

waterway varies from 0.623 m/sec to 0.656 m/sec. 

3.0 FAIRWAY DEVELOPMENT 

As obtained from the results of hydrographic survey, by taking into advantage of tidal window, 

sufficient LAD is available in the complete 14.392 km stretch of waterway, which suggests that 

waterway, is viable for throughout the year navigation. The waterway is proposed to be developed as 

Class VII, and for this classification 24,810.34 cum of dreding is required to be done. The total capital 

and O&M cost of fairway development works out to INR 49.62 Lakh and INR 4.96 Lakh respectively.  

4.0 TRAFFIC STUDY 

On the basis of detailed traffic survey and study done during DPR stage, following conclusions are 

made: 

a) Proposed Sahibkhali waterway is directly connected with Raimangal (at Chainage 0.0 Km), 

Katakhali (at Chainage 8.0 Km) and Kalindi (at Chainage 14.392 Km) National waterways. 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 24 of 277 

 

b) Sahibkhali waterway also provides interconnectivity between Indo Bangaldesh protocol route 

through Raimangal waterway to Katakhali waterway and Kalindi Waterway. 

c) There are no big industries in the project hinterland, however few brick kilns are found along the 

river banks. 

d) 14.392 Km stretch of Sahibkhali River has passenger and Ro-Ro traffic. 

e) Vessel ferry services at Lebukhali and Dulduli are operated and maintained by the State 

Governmnet. 

f) Passenger ferry services are operated privately all along the waterway, however, the services 

lack basic inland water transport infrastructure facilities for safe navigation, embarking and 

disembarking. 

In view of existing passenger traffic per day and connectivity of Sahibkhali river with major 

waterways, Sahibkhali waterway is proposed to be developed for the full stretch of 14.392 Km. 

Accordingly, 3 passenger ferry ghats, namely, Bhandarkhali, Sibbari and Putiamathbari ferry ghats are 

recommended to be developed for IWT services. 

5.0 TERMINALS 

Number of existing ferry terminals is located along Sahibkhali river. The existing ferry terminals lack 

facilities like embarking/disembarking of vessels, basic amenieties for passengers etc. In this DPR, 

following terminals are proposed to be developed: 

a) Bhandarkhali, 

b) Sibbari, and 

c) Putiamathbari. 

It is proposed to provide floating pontoon and Gangway facilities at all the above proposed three ferry 

ghats for passenger embarking and disembarking. In addition to above, a terminal complex area is 

also proposed at Bhandarkhali jetty to house the operating building and other related infrastructure. 

The total cost of terminals works out on the basis of preliminary engineering design is provided as 

below: 

Sl. No. Item Amount in Lakh (INR) 

1.0 Capital cost for Terminals excluding land cost 700.55 

2.0 O&M cost for Terminals 51.44 
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6.0 PRELIMINARY ENGINEERING DESIGNS 

Preliminary engineering design is done for terminal structures and necessary infrastructure required 

for waterway development. Following basic facilities are provided for both the passenger ferry 

terminal structures: 

 Floating Pontoon 

 Gangway 

 Approach Platform 

 Parking Facilities 

 Terminal Building  

Relevant Indian and International codes are used for preliminary design of all structures.  

7.0 VESSEL DESIGN 

Ferry vessels developed by West Bengal Transport Infrastructure Development Corporation (WBTIDC) 

or other local manufacturers, with carrying capacity of 25 passengers are proposed to be operated on 

Sahibkhali waterway for passenger ferry services. On the basis of traffic studies done in DPR, it is 

recommended that the ferry services shall be started with 4 vessels initially and after 10 year of 

services on the basis of growing passenger traffic additional 5 vessels shall be incorporated in the 

existing fleet. In 20th year of operation additional 9 vessels shall be incorporated to cater the growing 

traffic demand. The procurement and O&M cost of ferry vessels works out to INR 140.00 lakh and INR 

40.17 lakh in phase 1. Additional procurement and O&M cost of ferry vessels in phase 2 works out to 

INR 175.00 lakh and INR 50.39 lakh & in phase 3 works out to INR 315.00 lakh and INR 91.27 lakh 

respectively. 

8.0 NAVIGATION & COMMUNICATION SYSTEM 

Aids to Navigation like marine lantern/bouys are proposed along the channel alignment. Capital and 

maintenance cost for the same works out to INR 32.96 Lakh and INR 3.33 Lakh respectively. 

9.0 ENVIRONMENTAL & SOCIAL ASPECTS 

The major objective of this study is to establish present environmental condition along the Sahibkhali 

River through available data /information supported by field studies to evaluate the impacts on 

relevant environmental attributes due to the construction & operation of the proposed project; to 
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recommend adequate mitigation measures to minimize / reduce adverse impacts and to prepare an 

Environmental Management Plan (EMP) for timely implementation of the mitigation measures to make 

the project environmentally sound and sustainable. The study basically includes: 

 Establishment of the present environmental scenario 

 Study of the specific activities related to the project 

 Evaluation of the probable environmental impacts 

 Recommendations of necessary environmental control measures. 

 Preparation of Environmental Management Plan 

The study stretch passes through North 24 Parganas District of West Bengal State. North 24 

Parganas is a district in southern West Bengal, of eastern India. North 24 Parganas extends from 

latitude 22º11'6" North to 23º15'2" North and from longitude 88º20' East to 89º5' East. It is bordered 

to Nadia by north, to Bangladesh (Khulna Division) by north and east, to South 24 

Parganas and Kolkata by south and to Kolkata, Howrah and Hoogly by west. Barasat is the district 

headquarters of North 24 Parganas. North 24 Parganas is West Bengal's most populous district. It is 

also the tenth-largest district in the State by area. 

The project falls under the lies in Earthquake high damage risk zone-IV as defined by the Indian 

Standard (IS) 2002 seismic zoning classification system, i.e. a zone of relative stability. The maximum 

temperature as recorded is 41°C and the minimum is 10°C. 

Assessments of impact on environment including social considerations are done in the DPR. The total 

environmental estimated cost for the project is Rs. 117.45 lakh. 

10.0 INSTITUTIONAL REQUIREMENTS 

The proposed development of passenger ferry services in Sahibkhali waterway shall be developed and 

maintained by a separate Project Management Unit (PMU) under the jurisdiction of Director, Inland 

Waterways Authority of India, Kolkata. 

About 4 permanent project staff and 4 additional support staff is envisaged to be engaged on 

contract/outsourcing basis. The total cost for Institutional set up (one time cost) works out to INR 

39.00/- Lacs and total cost for manpower and training/capacity building (annual expenses) works out 

to INR 34.08 Lacs.  

https://en.wikipedia.org/wiki/West_Bengal
https://en.wikipedia.org/wiki/Kolkata_district
https://en.wikipedia.org/wiki/Howrah_district
https://en.wikipedia.org/wiki/Hooghly_district
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11.0 PROJECT COSTING 

The basis of cost estimates worked out as per following:  

a) Standard Schedule of Rates of PWD, Govt. of West Bengal. 

b) “Unified Schedule of Rates” prepared by Irrigation and Waterways department, Government of 

West Bengal.  

c) The consultants experience on various projects sites proximity to the project area. 

d) Local enquiries at the time of conducting surveys. 

e) Market surveys and enquires        

f) Approved DPR’s by IWAI of other National waterways 

The development cost for waterway comprises of: 

a) Cost for fairway development comprising dredging and navigation & communication system 

b) Cost of jetties and terminal buildings 

c) Vessel Cost 

d) EMP cost 

The waterway is proposed to be developed for Class VII, with 3 passenger terminals and 4 passenger 

ferry vessels at the inception stage. The ferry ghats proposed to be developed for Passenger ferry 

services in this DPR are Bhandarkhali, Sibbari and Putiamathbari ferry ghats. It is proposed to provide 

floating pontoon and Gangway facilities at Bhandarkhali, Sibbari and Putiamathbari ferry ghats. In 

addition to this, a terminal complex area is also proposed at Bhandarkhali jetty to house the operating 

building and other related infrastructure. The capital cost for development of the system components 

of the project viz., development of the designed waterway, construction of IWT terminals and 

purchasing of vessels has been worked out as INR 1,053.71 Lakh with 4 vessels in inception stage. In 

10th year of operation capital cost of purchasing additional 5 vessels is INR 175.00 Lakh and in 20th 

year of operation capital cost of purchasing additional 9 vessels is INR 315.00 Lakh. The additional 

vessels shall be purchased on the basis of growing passenger traffic. Correspondingly O&M cost for 

Sahibkhali waterway works out to INR 159.82 Lakh from inception stage and additional INR 50.39 

Lakh from 11th year of operation due to additional 5 vessels. 

12.0 IMPLEMENTATION SCHEDULE 

The project is scheduled to be completed in 24 months from the start date of construction. 
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13.0 ECONOMIC & FINANCIAL ANALYSIS 

An attempt has been made to estimate the possible revenue available from this service. Although this 

has been calculated in a thorough and logical manner the study is based on many assumptions and it 

should therefore be taken as a guide to the magnitude of possible revenue. 

A downtime of about 2 months is assumed, which could be occurred due to weather, operational or 

other factors. Hence, it is assumed that the full service is operating for 300 days annually. The 

calculated FIRR and EIRR for varying fare are shown as below: 

Sr. 

No. 

Fare (INR) 
per 

passenger 

per KM 

Option-1: 

Total Capital Cost + 
Total O&M cost 

Option-2:  

Option 1 - Vessel 
Capital & O&M cost 

Option-3: 

Vessel Capital Cost 
+ Vessel O&M Cost 

FIRR 
(%) 

EIRR 
(%) 

FIRR 
(%) 

EIRR 
(%) 

FIRR 
(%) 

EIRR 
(%) 

1 1.00 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 

2 2.00 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
-6.31% 5.16% 22.13% 

3 3.00 
Not 

Calculable 
Not 

Calculable 
-2.53% 1.56% 17.54% 32.72% 

4 4.00 -7.96% -3.02% 2.76% 5.81% 25.76% 41.48% 

5 5.00 -0.89% 2.26% 6.26% 8.86% 32.94% 49.60% 

6 6.00 3.15% 5.69% 8.95% 11.30% 39.80% 57.44% 

7 7.00 6.09% 8.31% 11.19% 13.38% 46.58% 65.13% 

8 8.00 8.43% 10.47% 13.12% 15.22% 53.39% 72.73% 

9 9.00 10.42% 12.33% 14.85% 16.88% 60.25% 80.29% 

10 10.00 12.17% 13.99% 16.43% 18.40% 67.19% 87.81% 

 
Not 

Calculable 
All/majorly negative cash-flows   

From the above table, it is concluded that the proposed IWT operation along Sahibkhali waterway is 

financially and economically viable for all the three options with a tarrif of INR 6.0 per passenger per 

Km onwards for all the proposed OD pairs. 

Project life cycle cost analysis is also done for Sahibkhali waterway DPR and for 20 years of project life 

cycle with a tariff of INR 6.0 per passenger per Km the results concluded are as below: 
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Option 1: Total Capital Cost + Total O&M cost  

With project life cycle cost of INR 7,886 Lacs, the breakeven occurs during 15th year of operation. 

Option 2: Option 1 - Vessel Capital & O&M cost 

With project life cycle cost of INR 5,187 Lacs, the breakeven occurs during 11th year of operation. 

Option 3: Vessel Capital Cost + Vessel O&M Cost  

With project life cycle cost of INR 2,699 Lacs, the breakeven occurs during 1st year of operation. 

14.0 CONCLUSION 

On the basis of studies done in this DPR following conclusions are made: 

a) Proposed Sahibkhali waterway is directly connected with Raimangal (at Chainage 0.0 Km), 

Katakhali (at Chainage 8.0 Km) and Kalindi (at Chainage 14.392 Km) National waterways. 

b) Sahibkhali waterway also provides interconnectivity between Indo Bangladesh protocol route 

through Raimangal waterway to Katakhali waterway and Kalindi Waterway.  

c) By taking into advantage of tidal window, sufficient LAD is available in the complete 14.392 km 

stretch of waterway, which suggests that waterway, is viable for throughout the year navigation 

d) There are no big industries in the project hinterland, however few brick kilns are found along the 

river banks. 

e) Vessel ferry services at Lebukhali and Dulduli are operated and maintained by the State 

Government. 

f) Passenger ferry services are operated privately all along the waterway, however, the services 

lack basic inland water transport infrastructure facilities for safe navigation, embarking and 

disembarking 

The cost benefit analysis, calculations done for financial internal rate of return (FIRR) and Economic 

internal rate of return (EIRR) concludes that the project is financially and economically viable with a 

tariff of INR 6.0 per passenger per Km and above for proposed OD pairs, in case the project is 

implemented in a single package. However, in case the project is implemented in separate packages 

as shown below, the tariff can be reduced accordingly. 

Package – 1 : Construction, Operation & Maintenance of fairway and jetties 
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Package – 2 : Procurement, operation & maintenance of Ferry Vessel. 

Also, as part of community development to provide safe and reliable water transport facilities for 

locals and as part of cumulative development of Sunderbans waterways, the proposed project may be 

recommended for development by higher authorities. 
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1.0 INTRODUCTION 

Inland Waterways Authority of India (IWAI), an undertaking of Ministry of Shipping, Government of 

India intends to develop 106 new National Waterways in addition to the exiting 5 National waterways. 

The National waterways are proposed to be developed as a composite and integrated water transport 

system with the existing rail and road infrastructure across the country.  

In view of this, IWAI invited online bids for “Consultancy Services for preparation of Two Stage 

Detailed Project Report of the 106 National Waterways in a set of eight clusters. Each waterway is to 

be explored for the potential of year round commercial navigation during Stage-1 (Feasibility Studies) 

of the project. The second stage comprises of preparation of techno-commercial detailed project 

report of the river/stretches approved by IWAI for stage -2 studies. Egis India Consulting Engineers 

Pvt. Ltd (EICEPL) was awarded the work for two stage DPR studies of two out of eight clusters 

respectively. Sahibkhali River was clubbed under Cluster -3 for the two stage DPR studies. 

This detailed project report of 14.392 km stretch of Sahibkhali waterway is prepared on the basis of 

recommendations from feasibility report, detailed survey & investigations, preliminary engineering and 

design and suggestions from IWAI. The report is prepared in accordance with detailed ToR as per the 

agreement (Refer Annexure 1). 

1.1 PROJECT BACKGROUND AND SUMMARY OF PREVIOUS STUDY 

Sahibkhali River (under Sunderbans Waterways) is declared as National Waterway-97 as per 

“The National Waterway Act, 2016”, No. 17 of 2016, published in the Gazette of India, Part – II- 

Section 1 no. 18, New Delhi, Saturday, March 26/2016/Chaitra 6, 1938 (Saka), by Ministry of Law and 

Justice (Legislative Department). 

As per the Gazette notification, total 13 rivers (including Sahibkhali River) was covered in the 

Sunderbans waterways (NW-97). Following section of the Sahibkhali River is declared as National 

Waterway and recommended for feasibility studies by IWAI: 

Length 
Co-ordinate 

 at Start 
Start Location 

Co-ordinate 

 at End 
End Location 

14.392 km 
22°17' 56.97"N 

Atapur 
22°24'41.10"N 

Khosbash 
88°56'38.56"E 88°58'20.68"E 
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A single feasibility report was prepared for all the 13 rivers covered under Sunderbans Waterways. 

Following conclusions were made for Sahibkhali River in the feasibility report.  

 The waterway is a tidal river having year round navigational possibility. 

 The river can be recommended for DPR studies. 

The above conclusions were made on the basis of findings during the feasibility study stage. Detailed 

survey and investigations are done including preliminary engineering studies as per the scope of work 

defined in the ToR to validate above conclusions and to identify the development works required for 

making a techno-economically viable IWT in Sahibkhali WW.  

Based on the above conclusions/observations done during feasibility studies i.e. first stage of the 

studies, IWAI recommended following stretch of Sahibkhali River for second stage of the studies i.e. 

for detailed project report. 

Length 
Co-ordinate 

 at Start 
Start Location 

Co-ordinate 

 at End 
End Location 

14.392 km 
22°17' 56.97"N 

Atapur 
22°24'41.10"N 

Khosbash 
88°56'38.56"E 88°58'20.68"E 

1.2 PROJECT LOCATION / DETAILS OF STUDY AREA 

Complete 14.392 km stretch of Sahibkhali waterway is located in North 24 Parganas district of West 

Bengal. As observed during the feasibility studies, complete stretch of waterway is having tidal 

influence. Locally operated jetties/ferry ghats are also available at various locations all along the river 

stretch.  

Sahibkhali waterway project location as per DPR is shown in Figure 1. The detailed layout plan of 

waterway is provided in Drawing attached as Volume-II. 
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Figure 1: Sahibkhali National Waterway Project Location 

1.3 INDO–BANGLADESH WATERWAY PROTOCOL ROUTE 

An Inland water transit and trade protocol exists between India and Bangladesh under which inland 

vessels of one country can transit through the specified routes of the other country. The existing 

protocol routes are (i) Kolkata-Pandu-Kolkata, (ii) Kolkata-Karimganj - Kolkata, (iii) Rajshahi-Dhulian-

Rajshahi and (iv) Pandu-Karimganj-Pandu. For inter-country trade, four ports of call have been 

designated in each country namely; Haldia, Kolkata, Pandu and Karimganj in India and Narayanganj, 

Khulna, Mongla and Sirajganj in Bangladesh. Under the Protocol, 50:50 cargo sharing by Indian and 

Bangladeshi vessels is permitted both for transit and inter country trade. 
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IWAI is the Competent Authority on Indian side w.e.f. 8th September 2003 vide Ministry’s Order No. 

WTC-15014/2/2001-IWT dated 29.08.03 and is responsible for maintenance of routes including 

conservancy and pilotage. 

Sahibkhali waterway is connected with Indo-Bangladesh protocol route through Raimangal waterway 

and thereby also provides an interconnectivity between Indio-Bangladesh procol route with Katakhali 

and Kalindi waterway through Raimangal waterway. 

1.4  BRIEF SCOPE OF WORK AND COMPLIANCE STATEMENT 

The brief scope of work for the project comprises of: 

a) Hydrographic and Hydro-morphological Survey and Investigations 

i. Installation of bench mark pillars 

ii. Installation of water level gauges and observations as per TOR 

iii. Bathymetric & Topographic Survey 

iv. Current velocity and discharge measurements 

v. Collection of water & bottom samples and analysis as per TOR 

vi. Collection of Topographical features. 

vii. Survey chart preparation 

b) Traffic Survey 

c) Geotechnical investigations 

d) Environmental & social impact assessment 

e) Analysis of collected data and preliminary engineering design 

f) Scheduling and costing 

g) Economic & Financial analysis for assessment of techno economic feasibility 

h) Conclusion and recommendations. 

The scope of work mentioned above, under Hydrographic and hydro-morphological survey was 

covered in the Hydrographic Survey Charts and Report, submitted as part of first deliverable under 

Stage-II of the project. The compliance statement of detailed project report covering the remaining 

scope of work as per TOR is provided as below: 
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Sr. No. 
Section – 6 Terms of Reference 

Clause No. 1.2 
Covered under Chapter No./ Title 

1.0 Assessment of Hydrographic Survey Report 
Chapter 2: Waterway/Detailed 

Hydrographic Survey 

2.0 Traffic Survey Chapter 4: Traffic Study 

3.0 Geotechnical investigations Chapter 5: Terminals 

4.0 
Environmental & Social impact assessment Chapter 9: Environmental and Social 

Aspects 

5.0 
Analysis of collected data and preliminary 

engineering design 

Chapter 6: Preliminary engineering 

Designs 

6.0 Scheduling and costing 
Chapter 11: Project Costing 

Chapter 12: Implementation Schedule 

7.0 
Economic & Financial analysis for assessment 

of techno economic feasibility 

Chapter 13: Economic and Financial 

Analysis 

8.0 Conclusion and recommendations. 
Chapter 14: Conclusion and 

Recommendations 

The above scope of works shall be executed as per the framework shown below;  
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1.5  BRIEF METHODOLOGY & APPROACH 

The stretch of waterway, recommended for DPR studies is surveyed and studied in detail for techno-

economic development of IWT along the proposed stretch.  

Detailed hydrographic, hydro-morphological survey and investigations, traffic, environment and social 

survey is done out along the stretch. The data collected from survey is further analysed in detail for 

design of waterway, estimating of dredging quantity and finalising location and type of 

jetties/terminals required along the waterway. On the basis of DPR level design and drawings, cost 

estimate, financial and economic evaluation is done. The techno-economic viability of IWT 

development along the proposed stretch is assessed and concluded in the report. 

Stage-2:

Field Survey & Investigations

Benchmark Establishment

Hydrographic survey & 
Topographic details

Water level (Guage 
Measurement)

Current & Discharge 
Measurement

Water & Soil samples

Traffic Surveys

Stage-2: 

Project Studies

Analysis of Hydrographic survey data 
& existing infrastructure

Traffic studies, Vessel analysis & 
dredging

Proposed location for terminals/ports 
loading and unloading terminals

Environmental Impact studies

Fairway design, Navigational Aids 
and communication facilities

River training, shore/bank protection 
measures

Preliminary design of proposed 
facilities & infrastructure, alternatives

BOQ and Cost Estimation

Financial & Economic analysis
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DPR studies have been construed as a means to establish the techno-commercial viability of the 

development of waterway, and accordingly have been taken–up in two stages: 

Stage-I:   Establishment of Technical Viability 

Stage-II:  Assessment of Financial/Economic viability, in case the technical viability is 

established. 

A detailed DPR methodology and the expected outcome in fulfilling the assignment are presented as 

below: 

Stage-I:  Establishment of Technical Viability 

Technical viability has been established on the survey & investigations, as per Volume-III of this 

report. Following of two major parameters have been considered to establish the technical viability:  

 Availability of LAD (Least Available Depth) & dredging quantity for proposed Class of 

waterway 

 Availability of Traffic (cargo/RO-RO/passenger) 

In case, the traffic is available, all technical possibilities shall be explored to ensure the required LAD 

and further studies for assessment of financial viability (Stage-II) shall be performed to assess the 

complete techno-commercial viability. 

However, in case, no traffic is available, the development of waterway in the specific reach of the river 

shall be considered as “Technically Not-Viable” and stage –II studies are not warranted. 

Stage-II: Assessment of Financial/Economic Viability 

Stage-II studies shall comprise of the following: 

a) Design, Analysis and Costing 

 Fairway Development 

 Terminal 

 Vessel 

 Environmental and Social Studies 
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 Navigation and Communication Facilities 

 Institutional Requirement 

 Project Costing 

 Implementation Schedule 

b) Commercial Viability 

 Estimation of economic and financial Returns 

For Commercially viable project, the DPR will be concluded with providing recommendations for 

development. 

For Commercially non-viable project, the DPR will be concluded declaring the project as commercially 

non-viable. 

Above methodology is also presented as a flow chart in Figure 2 as below: 
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Figure 2: DPR Approach and Methodology Flow Chart 
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1.5.1 Classification of Waterways 

For safe plying of self- propelled vessels up to 2000 tonne Dead Weight Tonnage (DWT) and tug-

barge formation in push tow units of carrying capacity up to 8000 tonne, National waterways can be 

classified in the following categories as suggested by IWAI: 

Table 1: Classification of National Waterway -Rivers 

Class of 

Waterway 

Depth 

(m) 

Bottom 

Width 
(m) 

Bend 

Radius 
(m) 

Vertical 

Clearance 
(m) 

Horizontal 

Clearance 
Between 

Piers (m) 

Self propelled vessel 

Carrying Capacity 

CLASS-I 1.2 30 300 4 30 100 tonne Dead Weight 
Tonnage (approx. size 32m 

overall length, 5m moulded 
breadth and 1.0m loaded 

draft or one tug and two 

barges combination of 200 
tonne Dead Weight Tonnage 

(approx. size 80m overall 
length, 5m moulded breadth 

and 1.0m loaded draft). 

CLASS-II 1.4 40 500 5 40 300 tonne Dead Weight 
Tonnage (approx. size 45m 

overall length, 8m moulded 

breadth and 1.2m loaded 
draft or one tug and two 

barges combination of 600 
tonne Dead Weight Tonnage 

(approx. size 110m overall 
length, 8m moulded breadth 

and 1.2m loaded draft). 

CLASS-III 1.7 50 700 6 50 500 tonne Dead Weight 
Tonnage (approx. size 58m 

overall length, 9m moulded 

breadth and 1.5m loaded 
draft or one tug and two 

barges combination of 1000 
tonne Dead Weight Tonnage 

(approx. size 141m overall 
length, 9m moulded breadth 

and 1.5m loaded draft). 

CLASS-IV 2.0 50 800 8 50 1000 tonne Dead Weight 
Tonnage (approx. size 70m 

overall length, 12m moulded 
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Class of 

Waterway 

Depth 

(m) 

Bottom 

Width 
(m) 

Bend 

Radius 
(m) 

Vertical 

Clearance 
(m) 

Horizontal 

Clearance 
Between 

Piers (m) 

Self propelled vessel 

Carrying Capacity 

breadth and 1.8m loaded 
draft or one tug and two 

barges combination of 2000 
tonne Dead Weight Tonnage 

(approx. size 170m overall 

length, 12m moulded 
breadth and 1.8m loaded 

draft). 

CLASS-V 2.0 80 800 8 80 1000 tonne Dead Weight 

Tonnage (approx. size 70m 

overall length, 12m moulded 
breadth and 1.8m loaded 

draft or one tug and two 
barges combination of 4000 

tonne Dead Weight Tonnage 

(approx. size 170m overall 
length, 24m moulded 

breadth and 1.8m loaded 
draft). 

CLASS-VI 2.75 80 900 10 80 2000 tonne Dead Weight 

Tonnage (approx. size 86m 
overall length, 14m moulded 

breadth and 2.5m loaded 
draft or one tug and two 

barges combination of 4000 

tonne Dead Weight Tonnage 
(approx. size 210m overall 

length, 14m moulded 
breadth and 2.5m loaded 

draft). 

CLASS-VII 2.75 100 900 10 100 2000 tonne Dead Weight 
Tonnage (approx. size 86m 

overall length, 14m moulded 
breadth and 2.5m loaded 

draft or one tug and two 

barges combination of 8000 
tonne Dead Weight Tonnage 

(approx. size 210m overall 
length, 28m moulded 

breadth and 2.5m loaded 

draft or with higher dims). 
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In addition to the above, IWAI also given guidelines regarding vertical clearances with respect to 

transmission lines for National waterways as below: 

Type of Transmission Lines Vertical Clearance 

Low voltage transmission lines including 

telephone lines 
16.5 

High voltage transmission lines, not exceeding 

110 kilo volt 
19.0 

High voltage transmission lines, exceeding 110 

kilo volt 
19.0 

  
+1 centimetres extra for each additional 

1 kilovolt 

Also: 

a) Waterway side slopes should be kept as 1(V): 5(H); 

b) Minimum depth of channel should normally be available for about 330 days of the year; 

c) Vertical clearance at cross structure over the waterway should be available at least in central 

75% portion of each of the spans in entire width of the waterway; 

d) For rivers, vertical clearance should be kept over Navigational High Flood Level (NHFL), 

which is the highest flood level at a frequency of 5% in any year over a period of last twenty 

years. 

1.5.2 Measures to Improve the Depth 

The basic parameters considered for the fairway design are:  

 Depth  

 Width  

 Side slopes  

 Bends  

As explained above, as the classification of waterways in India is based on the experience gained in 

various waterways, the characteristic features of the design waterways based on studies carried out 

by IWAI are furnished below and the same shall be followed. 

Fairway Design 
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The fairway depth should be good enough to ensure steerability of the vessel and to prevent bottom 

feel. To meet this requirement, the minimum depth that is needed in a channel would commonly be 

the sum of the draught (draft) of the vessel and other tolerance factors. The tolerance factors to be 

considered are listed as:  

 Factor of keel clearance to avoid touching of the vessel to the ground and minimum free water 

below the keel for maintaining control on manoeuvring,  

 Wave tolerance for the heaving and pitching of the vessel due to wave motion,  

 Squat, increase of draft due to ship motion,  

 Tolerance for siltation and dredging,  

 Increase of draught due to trim and heaving due to unequal loading and steering manoeuvre 

respectively, and  

 Tolerance for the change of draught during the transition from salt water to fresh water.  

The keel clearance factor is the prime concern of the all tolerance factors considered. As per the 

standards laid down by German Code of practice (EAU 80), a 0.3 m layer of water column below the 

keel of the loaded ship is sufficient for free manoeuvrability of the vessel.  

IWAI’s experience in inland waterways in India and sub-continent (Bangladesh and Myanmar) shows 

that the under keel clearance for free manoeuvrability of the vessel varies between 0.2 and 0.5 m 

depending upon the soil characteristics of the channel bed and other parameters. 

Width of a Channel  

The total width of a navigation waterway (W) in general is expressed in terms of a beam of a vessel 

(B). The design width for the proposed two-way navigation can be obtained as:  

  W   = BM + BM1 + C + 2C1  

Where: W  = Navigation channel width for two-way navigation.  

BM   = Maneuvering zone for the design vessel which takes into account the directional 

stability of vessel.  

BM1  = Maneuvering zone for the upcoming vessel which takes into account the directional 

stability of vessel.  
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C   = Width of separating zone.  

C1  = Width of the security area, between the maneuvering zone and the channel side 

which is accounted for environmental and human factors including bank suction.  

Values recommended by various authorities for the above equation vary within wide limits. Some of 

the recommended values are presented here:  

BM   = 1.3 B to 3.0 B  

BM   = BM1  

C   = 0.5 B to 1.0 B  

C1   = 0.3 B to 1.5 B  

Where, B   = Beam of a design vessel.  

Based on the experience and recommendations of experts on Inland Waterways, the factors 

considered for the present design are:  

BM   = 1.8 B  

BM   = BM1  

C   = 0.5 B  

C1   = 0.5 B  

The designed channel width = 1.8B+1.8B+0.5B+2x0.5B for two way navigation at draft level = 5.1B. 

The bottom width of the channel for two-way navigation for the design vessel can generally be 

considered as 5 x B. 

Slopes  

The selection of slope is in accordance with the soil characteristics of the bed and banks, width of the 

waterway etc. The adopted channel slope shall be 1:5  

Width Allowance at Bends  

In bends, the width of the fairway should be more than the width of the canal that is designed for a 

straight reach to allow for a drift of the vessel in a curved portion of the waterway. It means that the 

vessel occupies a greater width in bends than in a straight stretch of the waterway. The drift of the 

vessel depends on the radius of the bend, the speed of the vessel, wind forces, the flow pattern and 

the loading of the vessel. The drift angle is larger for vessels traveling in the downstream than the 
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upstream direction. The drift angle is inversely proportional to the bend radius 'R', that is, the larger 

the radius the smaller the value of drift angle. Unloaded ships normally subjected to more drift and 

consequently take up a greater width in bends than loaded ships and therefore the proposed 

allowance at the keel level of the unloaded ships is larger than the loaded ships.  

Dredging of Navigational Channel  

The dredging quantities for the above design channel shall be worked out based on the bathymetric 

surveys carried out. The system and different type of navigation marks shall be proposed in the DPR 

are given as follows:  

 Lateral marks, to mark the left and right sides of the navigation route to be followed by 

navigator; 

 Bifurcation marks, to mark the middle ground between the navigation channel, bifurcated 

channel and isolated dangers in the middle of the navigational channel; 

 Shore marks; 

 Bank wise marks, to indicate the channel at point where it approaches a bank; 

 Crossing marks, to indicated crossing and alignment of the channel from one bank to another; 

 Marks of prohibited areas, to indicate no permission of entry; 

 Sound signal marks, to indicate use of horning or other sound signals; 

 Marks for traffic control, to control up bound or down bound vessel in one way or sequence 

passage or to prohibit navigation; 

 Marks on bridges, to indicate the passage through bridges; 

 Depth indicator marks, to indicate shallow areas ahead in the navigation channel; 

 Width indicator marks, to indicate the narrow stretches ahead in the navigational channel; 

 River training marks, to indicate the ongoing river training works in the river to the navigators.  

1.5.3 Identification of IWT Terminals 

Site selection is the most important as it decides the investment for establishing the terminal facilities. 

Hence, proper consideration has to be given to select the most optimum location which will minimise 

the capital investment and other recurring cost during operation. The selection of suitable site shall be 

carried out with the view of following considerations:  

 Water availability near the terminal land throughout the year especially during lean season;  

 Stable river channel with sufficient depth; 
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 Favourable hydraulic conditions for berthing and cargo handling; 

 Availability of terminal land for infrastructure, cargo storage and handling; 

 Traffic potential and cargo characteristics; and  

 Navigational safety.  

The proposed IWT Terminals shall be planned with the following infrastructure facilities for operation:  

i) Steel Gangway resting on a floating pontoon. The detailed engineering & design of gangway 

arrangement shall be carried out during the construction stage. The preliminary layout 

drawing shall be proposed in the DPR; 

ii) Administration Building and Bank protection arrangement; 

iii) Covered Storage Shed/Transit Shed; 

iv) Open storage area; 

v) Security Shed; 

vi) Forklift Trucks, Pay loaders & Dumper tracks; and 

vii) Weigh Bridge, Watch and ward, Compound wall, Firefighting arrangement, Electrical & PH 

Facilities including DG.  

The terminal shall be proposed with suitable mooring facilities, firefighting water line, water supply 

pipeline, power line for shore connection to barges, fenders etc. Preliminary planning and master plan 

shall be prepared in the DPR stage as per the relevant IS codes. It is envisaged and proposed that to 

the extent possible, all shore/river bank based buildings / godown are prefabricated, pre-engineered 

type conforming to the best standards in vogue in logistic / supply chain industry.  

Other Alternatives to Improve for Navigation  

Based on our earlier study for Ganga River between the reach from Allahabad to Ghazipur, there are 

many methods available to improve river navigation. Bandalling work – it has to follow closely falling 

stage of river, closing minor channels and diverting river flow in single channel to increase depth in 

the navigable channel in mainly due done by bandalling. In some reaches this method becomes 

successful but some river stretches remain shallow and need other training measures including 

dredging. Channelization of river and Construction of barrages at suitable locations, creating ponding 

conditions with required depth and navigational locks for ships and vessel movement shall be studied. 

The examination of various options/measures to improve the water depth shall be studied. The most 

suitable method for development shall be identified with consideration on the likely morphological, 

sediment transport, and dredging aspects of different options. This task is expected to be fed back 
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into from the financial and economic analysis providing refinement to the proposed development until 

a recommended solution is reached. The most appropriate type of river development including 

drudging option along the river shall be identified and likely impacts of these developments on river 

flow depths as well as sedimentation and morphology shall be investigated. This analysis will 

constitute an iterative process in which problems relating to LAD will be addressed to find more 

successful solutions where necessary. This will however, not be an open-ended process as the 

assessment of techno-economic feasibility updation only requires an indication of the likely costs of 

building and maintaining the structures which are shown to support achievement of LAD as intended.  

1.5.4 Concept Design and Cost Estimates 

Preliminary Design shall be performed for all the structures /developmental works proposed as per the 

above analysis and mathematical model studies carried out conforming to relevant IS Codes. Design 

drawings shall be prepared and submitted based on the preliminary design. Bill of quantities and cost 

estimates shall be prepared for all the proposed structures / developmental works. Based on the cargo 

potential and other considerations necessary for locating an IWT terminal, extent of land required for 

setting up of IWT terminals and other suitable locations shall be identified. Preliminary topographic 

survey shall be carried out and layout plan for all suggested locations shall be prepared clearly 

indicating all facilities e.g. jetty, approach to jetty, bank protection, covered and open storage, roads, 

office, sentry hut, boundary wall, bank protection, bunkering facility, water facility, turning circle for 

IWT vessels location of depth contours of 2m and 2.5m in the river near the terminal sites. 

Preliminary engineering design and drawings for setting up of terminals with related facilities including 

mechanical loading/ unloading at the proposed sites shall be prepared. Also inter modal cargo transfer 

facilities required at these terminals shall be indicated. 

1.5.5 Financial and Economic Analysis 

Financial and economic analysis through FIRR and EIRR of the project including SWOT analysis shall 

be carried out for the project. For the Financial Internal Rate of Return shall be computed as follows:  

 Costs shall be calculated as total capital investment for the Project components, net rate of 

interest charges during construction and operations & maintenance costs for the Project;  

 Income flows shall be calculated based on gross revenues of projected goods to be transported 

through private operators with permissible assumptions such as project life etc.; 

 Economic Internal Rate of Return shall be computed taking into account the following factors; 

 The assumed life of the project as per norms; 
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 Costs shall be calculated as Government contribution and other sources. A standard conversion 

factor shall be used to reduce financial costs to economic costs;  

 Benefits shall be estimated as Government revenues, calculated as net profit share, royalties 

and tax; 

 Social Benefits like fuel saving, reduction in environment pollution and carbon emission, 

accident reduction, decongestion of rail and roads, etc. 

The financial viability and sustainability of this project depend upon the adaptation to the prevailing 

context in which they operate. In working out the Financial Viability and sustainability, the following 

factors shall be considered.  

 budgeting and cost accounting systems,  

 resource mobilization for capital investments,  

 cost recovery and operational financing,  

 cost reduction and control.  

The Profitability projections and financial analysis for each of the project components shall be worked 

out in detail and presented in the report. The financial statements shall be prepared on the basis of 

the suitable assumptions. The cost benefit analysis for the proposed project shall be calculated. IRR 

and preliminary expenses shall be suitably considered and estimated. Break-even analysis shall be 

performed and presented in the report. 
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2.0 WATERWAY / DETAILED HYDROGRAPHIC SURVEY  

2.1  HYDROGRAPHIC SURVEY 

As detailed above, the National Waterway stretch of Sahibkhali river under DPR study is from Atapur 

at Lat 22°17' 56.97"N, Long 088°56' 38.56"E to Khosbash at Lat 22°24'41.10"N, Long  88°58'20.68"E. 

The total length of this stretch is about 14.392 km. The scope of the work to conduct hydrographic 

and topographic survey of this stretch of Sahibkhali waterway comprises of:  

 Undertake bathymetric and topographic survey of proposed waterway 

 Establishing horizontal and vertical control stations. 

 Construction of benchmark pillars and establishing its reduced level w.r.to Mean Sea Level. 

 Transfer of sounding Datum. 

 Setting up and deployment of water level gauges. 

 Current velocity and discharge measurements. 

 Collection and analysis of water and bottom samples.  

 Collection of topographic features including existing cross structures.  

 Preparation of inventory of industries in the project influence area (PIA). 

 Analysis of survey data, including assessment of water availability for navigation.  

 Preparation of survey charts and report. 

2.1.1 Waterway in General and Hydro-Morphological Characteristics  

Sahibkhali (or Sahebkhali) is a tidal estuarine river in North 24 Parganas district West Bengal, India. 

The river is formed by the bifurcation of Kalindi river near Khosbash, thereafter the river travesrses for 

a distance of 14.392 Km to merge with Raimangal river near Ramapur.  

The proposed 14.392 km stretch of waterway is located in the North 24 Parganas district of West 

Bengal. Whole stretch of the waterway is having tidal influence with a maximum tidal variation of 

2.875 m to a minimum tidal variation of 0.95 m. 

Average flow velocity in the waterway varies from 0.623 m/sec to 0.656 m/sec.  Reduced depth at 

every 1 Km intervals for full stretch of the river is provided in Chapter 3. 

2.1.2 Existing Hydrological / Topographical Reference levels 

There was no GTS Station available near the survey area. As per IWAI guidelines, simultaneous 4 

hour observation was carried out at newly established BM, SK-01 and KK-01(Katakhali BM). Values 

https://en.wikipedia.org/wiki/South_24_Parganas_district
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were transferred using baseline processing. Also 4 hour observation were carried out at SK-01 & SK-

02 BM’s and data was logged in  rinex format which was post processed in Auspos and Spectra 

software and value of  BMs w.r.t. MSL were obtained.   

Sounding datum was transferred from Mayapur as per IWAI instruction. Sahibkhali River was divided 

into 5 km stretches for ease of applying Tidal level corrections to the collected bathymetric data. Total 

two in number BM’s pillars (named SK-01 & SK-02) were constructed and erected along the river from 

Atapur to Khosbash.  

The final accepted WGS 84 coordinates and details of Benchmarks established during the conduct of 

survey are provided in Table 2. 

Table 2: Description of Bench Marks 

 

2.1.3 Sounding Datum and Reduction details 

Sounding Datum was transferred at all the newly established BM’s using Mayapur values. Standard 

method was adopted for transfer of datum for tidal reaches areas as per Admiralty Manual. Details of 

Sounding Datum (SD) and reduction details are provided in Table 3 as below: 

 

 

 

 

 

IWAI 

BM 
Location Chainage Latitude  (N) 

Longitude 

(E) 

Easting 

(m) 

Northing  

(m) 

Height 

above 

MSL 

(m) 

SD 

w.r.t 

MSL 

Height 

above 

SD 

(m) 

SK-01 Rampur 5.052 22°18'27.01" 88°57'08.36" 701111.11 2468164.97 4.409 -2.36 6.769 

SK-02 Shibbadi 10.203 22°22'53.45" 88°57'52.15" 702257.40 2476377.01 2.584 -2.36 4.944 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 51 of 277 

 

Table 3: Details of Sounding Datum 

Sl No 

Location 

of  
Bench 

Mark / 

tide 
gauges 

Chainage 

(km) 

Stretch             

for 
corrected 

soundings       

and topo 
levels (km) 

Established 

Sounding 
Datum 

w.r.t. MSL 

(m) at col. 
A. 

Sounding 
Datum of 

Tide Gauge 
w.r.t. MSL 

(m) 

Correction in 
WL data for 

Bathymetric 

survey (m) 

Topo level 

data to be 
converted 

as depth for 
volume 

calculation  
wrt SD (m) 

 A B C 

D 

+ve 
indicates 

above MSL 
-ve 

indicates 

below MSL 

E 
F = (E- WL 

data in MSL) 

G = ((E- topo 

levels in MSL) 

SK-01 Rampur 5.052 0.0 to 10.0 -2.36 -2.916 Tide 

Applied 

w.r.t SD 

2.36 

SK-02 Shibbadi 10.203 10.1 to 14.4 -2.36 -2.938 2.36 

2.2  EXISTING CROSS STRUCTURES 

2.2.1 Bridges 

There are no bridges or cross structures in this river. 

2.2.2 Electric Lines / Communication Lines 

There are no High Tension lines or cross structures in this river.  

2.2.3 Pipe Lines / Cables 

No cross-structures, pipe lines, underwater cables are located along the entire stretch of waterway. 

2.2.4 Dams / Barrages / Locks / Weirs / Anicuts / Aqueducts 

No dams, barrage, weir or any other cross structure are located along the entire stretch of waterway.   

2.3  BENDS 

Details of bends located along the entire stretch of waterway are provided in Table 4. 
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Table 4: Details of Bend Located along the Waterway 

Sl. No. Start Chainage (Km) End Chainage (Km) Bend Radius (m) 

1.0 6.35 7.50 630 

2.0 10.45 11.16 338 

3.0 11.48 11.98 307 

4.0 13.06 13.68 297 

2.4 VELOCITY AND DISCHARGE DETAILS 

Current meter observation was carried out at each location at required depths using virtual ware 

Current meter. The observations were carried out at the deepest route of the channels. Discharge 

calculations are from the observed data. The current meter and discharge details are provided in 

Table 5. 

Table 5: Current Meter and Discharge Details 
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2.5 WATERWAY DESCRIPTION  

The total 14.392 km stretch of Sahibkhali Waterway under DPR study, can be broadly divided in to 

three (3) stretches. Table 6 below provides the details of sub-stretches of Sahibkhali waterway.  

Table 6: Sub-Stretches of Sahibkhali Waterway 

Sub-Stretch No. 
Location Chainage 

From To From To 

1 Atapur Pukuriachak 0 Km 5 km 

2 Pukuriachak Ketarchak 5 Km 10 km 

3 Ketarchak Khosbash 10 Km 14.392 km 

Detail descriptions of each sub-stretch are provided in below sections. 

2.5.1 Sub Stretch 1: From Atapur to Pukuriachak (0 km to 5 km) 

Both Bathymetric and Topographic Survey was carried out for this stretch between 0 to 5 km chainage 

of the Sahibkhali River. The area is sparsely populated, with fishing and farming being the main 

occupation of the people. This river stretch is approx 600 meters wide with some portion of the river 

bank protected. There are two small ferry jetties available in this stretch at Kasari and Sitla Badgasa 

however fishermen extensively use the natural slope of the ground for landing the boats.  

Following are the observations made during survey of Sub-stretch 1: From Atapur to Pukuriachak (0 

km to 5 km) 

 There are no overhead obstructions/crossovers. 

 There are no prominent dams & barrage available in this stretch. 

 The tidal range is 0.95 m in this Stretch. 

 There is no hindrance or encroachment in this stretch.  

 Since sufficient depth is available, no dredging is required in this stretch. 

The details of current and discharge at different depths is placed at Table 5. 

Figure 3 above shows the alignment of Sub-stretch 1 (Ch. 0.0 Km to 10.0 Km) of Sahibkhali 

Waterway. The quantity of dredging required for all classes of waterway, for this stretch is provided in 

Table 7. Figure 4 shows the observed and reduced bed profile of sub-stretch 1.  
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Figure 3: Google Image showing Sub-Stretch -1 Atapur to Pukuriachak 

Table 7: Dredging Quantity (cum) for Sub-Stretch 1 

Class 

Chainage (km) Observed Reduced w.r.t. Sounding Datum 

From To 
Min. 

depth 

(m) 

Max. 
depth 

(m) 

Length 

of 
Shoal 

(m) 

Dredging 
Qty. 

(cu.m.) 

Min. 
Depth 

(m) 

Max. 
Depth 

(m) 

Length 

of 
Shoal 

(m) 

Dredging 
Qty. 

(cu.m.) 

I 0 5 

Not Applicable 

(Tidal Zone) 

3.76 31.53 0 0.00 

II 0 5 3.56 31.53 0 0.00 

III 0 5 3.40 31.53 0 0.00 

IV 0 5 3.27 31.53 0 0.00 

V 0 5 2.27 31.53 0 0.00 

VI 0 5 2.25 31.53 0 0.00 

VII 0 5 2.23 31.53 0 501.72 
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Figure 4: Bed Profile of Waterway Sub-Stretch 1 (Chainage 0Km – 5Km) 

  

Figure 5: Photographs of Sub-Stretch 1 

2.5.2 Sub Stretch 2: From Pukuriachak - Ketarchak (5km to 10km) 

Both Bathymetric and Topographic Survey was carried out for this stretch between 5 to 10 km 

chainage of the Sahibkhali River. The area is not densely populated, with fishing and farming being 

the main occupation of the people. There are a few brick factories on the river banks. Fishing and rice 

farming are main source of livelihood & the fields in the area are dependent on the rainfall. The 

average width in this stretch is approx 600 meters with some portion of the river bank protected. 

The details of current and discharge at different depths is placed at Table 5.  

Following are the observations made during survey of Sub-stretch 1: From Pukuriachak - Ketarchak 

(5km to 10km) 

 There are no overhead obstructions/crossovers or hindrance or encroachment in this stretch.  
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 There are no prominent dams &barrage available in this stretch. 

 The tidal range is 1.913 m in this stretch as we move from downstream to upstream. 

 There are small ferry jetties available in this stretch but fishermen use the natural slope of 

the ground for landing the boats. 

 Sufficient depth is available in most of the stretch, however dredging will be required near 9 

KP for classes V to VII for all time navigation. 

 

Figure 6: Google Image showing Sub-Stretch -2 of Waterway 

The quantity of dredging required for all classes of waterway for this stretch is provided in Table 8. 

Figure 7 shows the observed and reduced bed profile of sub-stretch 2. 

Table 8: Dredging Quantity (cum) for Sub-Stretch 2 

Class 

Chainage (km) Observed Reduced w.r.t. Sounding Datum 

From To 
Min. 

depth 

(m) 

Max. 
depth 

(m) 

Length 

of 
Shoal 

(m) 

Dredging 
Qty. 

(cu.m.) 

Min. 
Depth 

(m) 

Max. 
Depth 

(m) 

Length 

of 
Shoal 

(m) 

Dredging 
Qty. 

(cu.m.) 

I 5 10 
Not Applicable 
(Tidal Zone) 

4.07 36.86 0 0.00 

II 5 10 3.92 36.86 0 0.00 

III 5 10 3.63 36.86 0 0.00 
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Class 

Chainage (km) Observed Reduced w.r.t. Sounding Datum 

From To 

Min. 

depth 
(m) 

Max. 

depth 
(m) 

Length 
of 

Shoal 

(m) 

Dredging 

Qty. 
(cu.m.) 

Min. 

Depth 
(m) 

Max. 

Depth 
(m) 

Length 
of 

Shoal 

(m) 

Dredging 

Qty. 
(cu.m.) 

IV 5 10 3.55 36.86 0 0.00 

V 5 10 -1.11 36.86 400 888.41 

VI 5 10 -2.02 36.86 400 5711.84 

VII 5 10 -2.69 36.86 400 24308.62 

 

 

Figure 7: Bed Profile of Waterway Sub-stretch 2 (Chainage 10Km – 20Km) 

  

Figure 8: Photographs of Sub-stretch 2 
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2.5.3 Sub Stretch 3: From Ketarchak to Khosbash (Chainage 10 Km to 14.392 Km) 

Both Bathymetric and Topographic Survey was carried out for this stretch between 10 to 14.392 km 

chainage of the Sahibkhali River. The area is sparsely populated than the other two stretches. There 

are a few brick factories on river banks. Fishing and farming are main source of livelihood & the fields 

in the area are dependent on the rainfall. The average width in this stretch is approx 500 meters 

which reduces to about 200 meters near Khosbash with some portion of the river bank being 

protected. 

Large portion of the river bank is unprotected. The details of current and discharge at different depths 

is placed at Table 5.  

 There are no overhead obstructions/crossovers or hindrance or encroachment in this stretch. 

There are no prominent dams & Barrage available in this stretch. 

 The tidal range is 2.875 m in this stretch. 

 There are ferry services from Ambaria Ghat, Chhota Sahebkhali, Putia Ghat, Sibbari Ghat etc 

on this stretch of Sahibkhali River. 

 Since sufficient depth is available for all time navigation dredging is not considered a 

requirement at this stretch. 
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Figure 9: Google Image showing Sub-Stretch -3 of Waterway 

Figure 9 above shows the alignment of sub-stretch 3 (Ch. 10.0 km to 14.392 km) of Waterway. The 

quantity of dredging required for all classes of waterway, for this stretch is provided in Table 9. 

Figure 10 shows the observed and reduced bed profile of sub-stretch 3. 

Table 9: Dredging Quantity (cum) for Sub-Stretch 3 

Class 

Chainage (km) Observed Reduced w.r.t. Sounding Datum 

From To 

Min. 

dept
h (m) 

Max. 

dept
h (m) 

Length 

of 
Shoal 

(m) 

Dredgin

g Qty. 
(cu.m.) 

Min. 

Dept
h (m) 

Max. 

Depth 
(m) 

Length 

of 
Shoal 

(m) 

Dredging 

Qty. 
(cu.m.) 

I 10 14.392 

Not Applicable 

(Tidal Zone) 

5.38 34.15 0 0.00 

II 10 14.392 5.38 34.24 0 0.00 

III 10 14.392 5.38 34.24 0 0.00 

IV 10 14.392 5.38 34.24 0 0.00 

V 10 14.392 5.38 34.24 0 0.00 

VI 10 14.392 5.36 34.24 0 0.00 

VII 10 14.392 5.28 34.24 0 0.00 
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Figure 10: Bed Profile of Waterway Sub-stretch 3 (Chainage 20 km – 30 km) 

  

Figure 11: Photograph along Sub-Stretch 3 

2.6 SOIL AND WATER SAMPLES ANALYSIS AND RESULTS  

Waterway bed soil and water samples were collected using Vanveen Grab & Niskin type water sampler 

at respective locations. One sample were collected at each location in the river stretches. The location 

and depth of the collected samples are appended in Table 10. 
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Table 10: Soil & Water Sample Locations 

Sample 

No 

Chainage 

(KM) 
Latitude Longitude 

Easting 

(m) 

Northing 

(m) 

Depth 

(m) 

1 1 22°18'25.35"N 088°57'1.98"E 700929 2468110.5 10.8 

2 10 22°22’53.15’’N 088°57’54.52’’ 702325.3 2476368.7 24.8 

The collected soil & water samples were analyzed for the following properties:- 

Soil Samples 

 Grain size 

 Specific gravity 

 PH Value 

 Cu, Cc 

 Clay Silt percentage 

 

Water samples 

 Sediment Concentration 

Test result of samples is provided in Figure 12. 
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Figure 12: Soil and Water Sample Test Results 
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3.0 FAIRWAY DEVELOPMENT 

In most of the countries where inland navigation is developed, such as in Europe, China, Russia etc., 

the waterways have been classified in different classes depending on their physical characteristics and 

development potential in future. Generally, with larger waterway dimensions bigger IWT vessels can 

operate resulting in lower shipping cost per tonne of cargo as compared to the shipping cost of 

smaller vessels. One of the important factors contributing to lower shipping cost by operation of 

bigger vessels is the improvement in power to load ratio, i.e. capacity of cargo carrying per unit of 

engine power. Hence, every waterway should be developed to larger dimensions (depth and width of 

navigation channel) subject to the physical characteristics of the waterway. However, for developing a 

waterway to larger dimensions (in other wards waterway of higher class) additional investment would 

be required. Therefore, there would be an optimum waterway class for a particular waterway whereby 

total cost to the system (i.e., increase in cost due to development work vis-a-vis reduction in shipping 

cost) is minimum. This optimum solution is required for each waterway and for this purpose 

classification of waterways would facilitate planning for the optimum class of the waterway and its 

development. 

3.1  PROPOSED CLASS / TYPE OF WATERWAY 

IWAI gives classification of waterways on the basis of width and depth of rivers/canals, radius of 

bends, vertical clearance, horizontal clearance between bridge piers and self-propelled vessel carrying 

capacity of vessels. On the basis of these criteria’s, classification of waterways was done by IWAI as 

detailed in Paragraph 1.1.1 and Table 1.  

From the detailed hydrographic survey, following observations are made on the proposed fairway: 

a) No dams, barrage and any other cross-structure is located along the proposed fairway stretch.  

b) Reduced depth of waterway varies from -2.69 m to 36.86 m w.r.t sounding datum for Class VII 

waterway. 

c) Tidal variation varies from 0.95 m to 2.875 m. 

d) Width of river varies from 0.28 km to 1.0 km. 

Figure 13 shows the proposed alignment of Sahibkhali waterway.  
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Figure 13: Proposed alignment of Sahibkhali Waterway 

In addition to above features, Sahibkhali waterway is also connected with Raimangal waterway which 

is futher connected to Indo-Bngladesgh Protocol Route. 

The classification of waterway and its type is based on the availability of LAD and Vessel proposed to 

be deployed for the required traffic. As per the hydro-graphic studies, as per Volume-III of this report, 

by taking into advantage of tidal window, sufficient LAD is available in the complete 14.392 km stretch 

of waterway, which suggest that waterway is viable for throughout the year navigation. It is 

principally decided by IWAI to develop Sunderbans waterways as per Class VII only. 

3.2 DETAILS OF SHOALS 

Due consideration was given for shoals identified during the survey. As shown in Table 11, shoals are 

located along the proposed waterway, hence dredging is required as detailed below. 
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3.3  PROPOSED CONSERVANCY ACTIVITIES 

Dredging is proposed under conservancy works for the proposed fairway stretch. 

3.3.1 Dredging 

A defined waterway is required to make throughout the year navigation in the IWT stretch of 

Sahibkhali waterway. Design improvement measures and increase of channel depth by dredging is 

required in the first phase of the fairway development. Thereby, regular maintenance of fairway depth 

by dredging is required in the navigable route. 

Fairway Dimensions 

As per IWAI guidelines, fairway dimensions for river classified as Class-VII waterway should have 

required dimensions of 100m bottom width; 2.75m depth and side slop of 5:1 as shown in Figure 14 

The dredging quantity obtained from Hypack software for 14.392 Km stretch of waterway for Class I 

to VII is provided in Volume 3A – Hydrographic Survey Report and Data. For waterway Class VII, the 

estimated dredging quantity is provided as below: 

 

Figure 14: Fairway Dimension Class VII 
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Table 11: Dredging Quantity for Class VII Waterway 

Chainage 
(km) 

Observed Reduced w.r.t. Sounding Datum 

From To 
Min. 

depth 
(m) 

Max. 
depth 
(m) 

Length 
of 

Shoal 
(m) 

Dredging 
Qty. 

(cu.m.) 

Min. 
Depth 

(m) 

Max. 
Depth 

(m) 

Length 
of 

Shoal 
(m) 

Dredging 
Qty. 

(cu.m.) 

Accumulative 
Dredging 

Qty. 

0 1 

Not Applicable 
(Tidal Zone) 

11.48 31.53 0 0.00 0.00 

1 2 5.28 11.07 0 0.00 0.00 

2 3 10.14 24.11 0 0.00 0.00 

3 4 2.23 10.94 0 251.52 251.52 

4 5 2.89 13.93 0 250.20 501.72 

5 6 3.53 13.13 0 0.00 501.72 

6 7 3.39 15.10 0 0.00 501.72 

7 8 12.03 33.34 0 0.00 501.72 

8 9 -2.64 36.86 200 6535.42 7037.14 

9 10 -2.69 35.74 200 17773.20 24810.34 

10 11 11.01 33.43 0 0.00 24810.34 

11 12 9.21 34.24 0 0.00 24810.34 

12 13 5.94 22.07 0 0.00 24810.34 

13 14 9.13 26.78 0 0.00 24810.34 

14 14.392 5.28 18.12 0 0.00 24810.34 

    
Total   

  
Total 24810.34 

 

 

From the above table, the total dredging quantity for proposed waterway class and dimensions works 

out to 24,810.34 cum. 

Disposal of Dredging Material 

The dredged material is proposed to be dumped on low lying areas located on both sides of the river 

bank all along the waterway. The dredge material should be dumped providing gabion walls. The 

gabion walls should be adequately provided to prevent the dredged material to fall back in the 

waterway. 
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Figure 15: Photograph showing arrangement of Gabion Wall along River Bank  

Selection of dredging equipment 

The dredging is usually carried out with a cutter-suction dredger whereas maintenance dredging will 

be carried out with a trailing suction hopper dredger. There are various types of dredgers available in 

the market viz., suction dredger, bucket dredger, grab dredger, backhoe / dipper dredger, water 

injection dredger, pneumatic dredger etc. While most of these dredgers are ideally suited for sea 

conditions to dredge harbour and approach channels, the selection of a dredger for inland waterway is 

rather critical due to various mobility factors, seasonal variation of water levels (floods/dry season) 

and shallow depths. 

The cutter suction dredgers having conventional centrifugal pumps or modern jet pumps will be more 

effective to dredge out the material. In a cutter-suction dredger or CSD, the suction tube has a cutter 

head at the suction inlet, to loosen the bed and transport it to the suction mouth. The cutter can also 

be used for hard consolidated type of bed. The dredged soil is usually sucked up by a wear resistant 

centrifugal pump and discharged through a pipe line or to barge. 
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Alternately the modern amphibious cutter suction dredger is also suitable for the waterway. The 

amphibious dredger can be road transportable, able to unload itself from the truck/lorry and can 

dredge rivers/canals having depths of 2.0 to 3.0 m. These dredgers can walk into the river and even 

in dry portions of the river during lean period. The dredgers can also be disassembled for 

transportation to other locations. These dredgers are indigenously available in India.  

3.3.2 River Training 

No river training works is required in the proposed navigable waterway stretch. 

3.4  BANK PROTECTION / EMBANKMENT STRENGTHENING 

The river bank in the proposed fairway stretch is fairly stable with mild slope. No bank protection 

works is envisaged in the proposed fairway stretch. 

3.5  NAVIGATION MARKINGS / NAVIGATION AIDS 

The seasonal change in river morphology plays an important role for maintaining the navigation 

channel. The navigation channel generally goes on shifting due to changes in river morphology 

depending on seasonal rainfall and runoff. On this kind of waterway, one of main concern is safety 

and ease of traffic. This can be achieved by providing proper navigation aids like marker buoys, lights. 

The channel marking indicators is also very important for the safety and speed of navigation since the 

current velocity is much lower in the inner bends of a curved channel than the outer bend. If proper 

markings are provided, ships/vessel sailing upstream will take the inner bends with relatively less head 

current, thus making better speed. The ship sailing downstream in the outer bend will get the 

advantage of current. The main approach of the problem of making of shifting nature of navigable 

channel is to have the simple marks which could be shifted easily with less manpower and equipment. 

As per the international convention, the aids to navigation are a device external to a craft, designed to 

assist in determination of position of the craft or a safe course or to warn of dangers. Whereas, 

navigational aids are the equipment on board a ship. Navigation markings/aids, proposed for safe 

navigation along the proposed fairway stretch are discussed in detail in Chapter 8.  

3.6  MODIFICATION REQUIREMENT IN EXISTING BRIDGES / CABLES / DAMS / BARRAGES / 

LOCKS / WEIRS / ANICUTS / AQUEDUCTS 

No Bridge, Cable, Dam, Barrage, Lock, Weir, Anicut or Aqueduct is located in the waterway.  
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3.7 PROPOSED DAMS / BARRAGES / LOCKS / WEIRS TO IMPROVE DEPTH 

No dam/ barrage/ locks/ weirs are proposed to improve depth. 

3.8  LAND ACQUISITION 

No additional land is required to be acquired for fairway development.  

3.9  FAIRWAY COSTING 

The cost estimate for fairway development of Sahibkhali waterway as per Class VII for IWT system 

including O&M of the system has been worked out. The cost estimates for development of the system 

are considered as Capital cost while for operation of the system is termed as maintenance or 

operating cost (O & M cost).  

3.9.1 Basis of Cost 

The basis of cost estimates worked out as per following:  

a) Standard Schedule of Rates of PWD, Govt. of West Bengal considered for various works; 

b) Market surveys and enquires           

c) Judgement based on Consultant’s Experience 

3.9.2 Capital Cost 

The cost of initial dredging is as below: 

Dredging cost @ INR 200/cum for 24,810.34 cum = INR  49,62,068/- (INR 49.62 Lakh). 

3.9.3 O&M Cost 

Operation and Maintenance of fairway comprises of dredging cost only. Actual quantity of dredging 

required during operation stage can be worked out from model studies only. For DPR studies, it is 

assumed that 10% of dredging is required annually for smooth and safe navigation. Hence O&M cost 

works out as: 

Dredging cost @ INR 200/cum for 10% of 24,810.34 cum = INR 4,96,206.8/- (INR 4.96 Lakh). 
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4.0 TRAFFIC STUDY 

4.1 GENERAL 

North 24 Parganas is a district in southern West Bengal, of eastern India. North 24 Parganas extends 

in the tropical zone from latitude 22º11'6" north to 23º15'2" north and from longitude 88º20' east to 

89º5' east. It is bordered to Nadia by north, to Bangladesh (Khulna Division) by north and east, to 

South 24 Parganas and Kolkata by south and to Kolkata, Howrah and Hoogly by west. Barasat is the 

district headquarters of North 24 Parganas. North 24 Parganas is West Bengal's most populous district 

and (following the splitting of the Thane district of Maharashtra in 2014) the most populated district in 

the whole of India. It is also the tenth-largest district in the State by area 

The district of North Twenty Four Parganas has five Sub-divisions namely (i)Bongaon (ii)Barasat 

(iii)Barackpur (iv)Bidhannagar and (v)Basirhat. North 24 Parganas district highlights as per 2011 

census1 

 North 24 Parganas District comprises of 22 C.D. Blocks and 29 Statutory Towns. 

 There are total 1527 Villages and 78 Census Towns in the District. 

 North 24 Parganas is the most populated district of the State. 

 The percentage of urban share of Population of North 24 ParganasDistrict has expanded from 

54.3% (2001 Census) to 57.3% (2011 Census) of total Population of respective Census. 

 North 24 Parganas District ranks 14th in decadal Population growth rate among the Districts 

with 12.0%. 

 The density of Population (Population per square km) of the District is 2,445 per square km 

which makes its rank 3rd in the State. 

 North 24 Parganas District stands 10th in terms of area (4094.00 sq km) in the State. 

 There are 9 uninhabited Villages in the District. 

4.2 INFLUENCE AREA / HINTERLAND  

Sahibkhali river flows through two (2) CD blocks of North 24 Parganas disctrict, namely, Hingalganj 

and Sandeshkhali-II. The Project Influence Area (PIA), considering existing and projected traffic for 

passenger ferry services, comprises of the following CD blocks and districts. Total influence 

area/hinterland extending on either side of waterway is provided in Table 12. 

                                                 

1 District Census Handbook, 2011 
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Table 12: Project Influence Area/ Hinterland 

District Area (Km2) C.D. Block Area (Km2) 
Total Hinterland 

area (Km2) 

North 24 Parganas 

 

4094 

Hingalganj 238.80 

436.02 

Sandeshkhali-II 197.22 

4.2.1 Population of Hinterland area 

Population of hinterland area for proposed IWT in Sahibkhali waterway is provided in Table 13 

below: 

Table 13: Population of Hinterland2 

State District 
Population 

(Nos.) 
C.D. Block 

Population 

(Nos.) 

Total Hinterland 

Population (Nos) 

West 
Bengal 

North 24 
Parganas 

1,00,09,781 
Hingalganj 1,74,545 

3,35,521 
Sandeshkhali-II 1,60,976 

4.2.2 Economic Profile of Hinterland 

The hinterland of proposed stretch of Sahibkhali waterway includes North 24 Parganas disctrict of 

West Bnagal. Gross State Domestic Product (GSDP) prices of West Bengal and growth rate in 

percentage are provided in Table 14  and Table 15 as below: 

                                                 

2 District Census Handbook, 2011 
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Table 14: Historic GSDP of West Bengal 

(at Constant Prices, INR Crores) 

Year Primary Secondary Teritary GSDP 

2004-2005 Series 

2004-05 52784.73 42345.24 113526.39 208656.36 

2005-06 53904.43 43826.65 124058.38 221789.46 

2006-07 55115.99 47764.33 136196.80 239077.12 

2007-08 57961.17 51632.77 148038.24 257632.18 

2008-09 56736.53 50607.84 162903.89 270248.26 

2009-10 60482.83 55770.42 175701.71 291954.96 

2010-11 59139.82 59303.48 190393.75 308837.05 

2011-12 59933.06 57737.05 205746.87 323416.98 

2012-13 62050.56 63944.59 221778.68 347773.83 

2013-14 64042.77 67798.65 239953.62 371795.04 

2014-15 66450.64 70992.85 260943.02 398386.51 

2011-2012 Series 

2015-16 135884.08 141319.53 315478.40 612789.26 

2016-17 141107.12 153276.84 247527.53 661714.69 

2017-18 145213.53 170683.87 401788.08 737568.48 

Source: Department of Statistics and Programm implementation, Government of West Bengal 

 Table 15: Annual Growth Rate of GSDP of West Bengal 

(at Constant Prices, Per cent %) 

Year Primary Secondary Teritary GSDP 

2004-2005 Series 

2004-05 - - - - 

2005-06 2.22 3.30 9.28 6.29 

2006-07 2.12 8.71 9.78 7.79 

2007-08 6.21 6.85 8.69 7.76 

2008-09 -2.35 -1.75 10.04 4.90 

2009-10 6.94 9.68 7.86 8.03 

2010-11 -2.10 5.82 8.36 5.78 

2011-12 0.81 -1.99 8.06 4.72 

2012-13 3.33 10.60 7.79 7.53 

2013-14 3.01 6.07 8.20 6.91 

2014-15 3.31 5.05 8.75 7.15 
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Year Primary Secondary Teritary GSDP 

Average 2.35 5.23 8.68 6.69 

2011-2012 Series 

2015-16 0.48 9.15 6.37 5.85 

2016-17 3.84 8.46 10.16 7.98 

2017-18 2.91 11.36 15.61 11.46 

Average 2.41 9.66 10.71 8.43 

Source: Department of Statistics and Programm implementation, Government of West Bengal 

The below chart show the Primary, Secondary and Teritary sectors of West Bengal state. As depicted 

in the chart, Primary sector consists of Agriculture, Forestry, Fishery, Mining & Quarrying. Whereas 

Secondary sector includes different types of manufacturing industries, Construction, Elecrical, Gas & 

Water supply sectors. Services based industries comes under Tertiary sector. 

 

Figure 16: Sectors of West Bengal 
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Figure 17 below shows the percentage share of GSDP by primary, secondary and tertiary sectors at 

constant price level of 2004-05. Figure 18 below shows the sectoral composition of GSDP by broad 

sectors of agricultaural & allied, industry and services at constant price level of 2004-05. Input data 

sourced from Department of Statistics and Programm implementation, Government of West Bengal.     

 

Figure 17: Percentage Share of GSDP by different Sectors of West Bengal Economy at Constant 
(2004-05) Prices 

 

Figure 18: Sectoral Composition of GSDP by Broad Sectors of the Economy of West Bengal at 
Constant (2004-05) Prices 
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From the above charts, it is evaluated that the Services contributes more than 50% to GSDP and is 

shown considerable decadal growth rate. Contrary to this, the contribution of agricultural and industial 

sectors in GSDP is declining throughout the decade. 

Economic profile of hinterland disctrict i.e. North 24 Parganas are provided in Table 16 and the same 

is presented in Figure 19 as below: 

Table 16: Gross District Domestic Product and Annual Growth Rate of North 24 Parganas  

(at 2004-05 Constant Prices,) 

Year 
Gross District Domestic Product 

(INR Crores) 

Annual Growth Rate 
(Percentage Change over Previous 

Year) 

2004-05 24416.69 - 

2005-06 27157.76 11.23 

2006-07 29049.04 6.96 

2007-08 32131.75 10.61 

2008-09 34747.1 8.14 

2009-10 36706.81 5.64 

2010-11 38989.62 6.22 

2011-12 41335.35 6.02 

2012-13 44949.67 8.74 

2013-14 48035.5 6.87 

Average - 7.83 

Source: Department of Statistics and Programm implementation, Government of West Bengal 
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Figure 19: Annual Growth Rates of Gross District Domestic Product  

 

Table 17: Contribution of North 24 Parganas in GSDP of Broad Sectors of Economy in West Bengal 

(at 2004-05 Constant Prices, Per cent %) 

Sectors 2004-05 2011-12 2012-13 2013-14 

Agriculture & Allied 8.83 8.63 8.54 8.54 

Industry 11.7 12.4 12.43 12.43 

Services 12.96 14.04 14.24 14.24 

Total GSDP 11.7 12.78 12.91 12.91 

From Table 17, it is concluded that, North 24 Parganas have major contribution in services sector 

and shows descent decadle growth. Contribution of North 24 Parganas in GSDP of Broad Sectors of 

Economy in West Bengal is also presented in Figure 20 as below: 
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Figure 20: Contribution of North 24 Parganas in GSDP of Broad Sectors of Economy 

4.2.3 Existing and proposed Industries 

Brick kilns are located all along the river stretch on both sides of banks. These brick kilns mostly uses 

fuel wood, saw dust, rice husks and agricultural residues along with coal for firing their kilns. All these 

are locally arranged and transported through roads/local boats by owners directly to their kilns. 

However, no major industry or any other commercial establishment is located and proposed in the 

hinterland area.  

4.2.4 Hinterland Connectivity 

The stretch is moderately connected with road network. The nearest major highway is SH 2 and SH 3. 

The nearest Railway station is at Canning (radial distance 30 Km) and another one at Hasnabad 

(radial distance 19 Km). Ferry services run from numerous small jetties in the area like Ambaria Ghat, 

Chhota Sahebkhali, Putia Ghat, Sibbari Ghat, Kasari, Sitla Badgasa etc. Mobile network is 

intermittently available in the area. The both sides of the river are connected with local roads and 

state transport network and private vehicles are available in the nearby area. The public transport 

buses are operated by West Bengal state and the area is well connected with nearby cities. 
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4.2.5 Connectivity with Other Wateways 

Sahibkhali waterway is also connected with other declared waterways of Sunderbans as shown below: 

Table 18: Connectivity with other Waterways 

Sl. No. Waterway Name Chainage at merging location (Km) 

1.0 Raimangal Waterway 0.0 Km 

2.0 Katakhali Waterway 8.0 Km 

3.0 Kalindi Waterway 14.392 Km 

4.3 COMMODITY COMPOSITION / CATEGORIZATION 

Detailed traffic survey was done by the consultant along the study stretch of Sahibkhali Waterway. 

During the survey, it was observed that, department of Surface Transport Corporation of West Bengal 

government and other local bodies runs passenger/Ro-Ro ferry services along the waterway.  

Existing and proposed commodities for Sahibkhali waterway can be categorized as follows: 

a) Agricultural Products 

b) Construction Material 

c) Passengers and Ro-Ro Vessels 

4.3.1 Agricultural Products 

Agriculture and allied sectors are the main-stay of the economy in districts comprising hinterland area. 

It provides both direct and indirect employment to the majority of the workforce. Agriculture is the 

main source of livelihood of the population supplemented by livestock rearing, fishery and horticulture. 

The district lack mineral resources and so also major and medium industries. Hence, the rural 

population of the district mainly depends on agriculture, fishery and other activities allied to 

agriculture for their livelihood. 

The major crop in this area is Paddy which is dependent on seasonal rainfall and local water supply. 

Fishing and boat building is the main core business of locals and they earn their lively hood from this 

resource. 
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4.3.2 Construction Material 

All construction materials are available and transported along the project hinterland by roads. Smaller 

quantities of construction material, like sand and cement bags, to be used for local construction 

activities along the river for areas not approachable by road, are transported through river. However, 

the same is transported on need basis by locals and can not be considered as permanent traffic. As 

per the traffic survey done in May 2017, majority of the materials are procured from Kolkata and 

destined for remote areas of South and North 24 Parganas as well as to Bangladesh. As the material is 

neither procured nor destined for the areas along or around proposed waterway, the quantity is not 

ascertained. Accordingly, there is no potential for movement of construction material in the Sahibkhali 

waterway. 

4.3.3 Passenger and Ro-Ro Traffic 

Passenger and Ro-Ro ferry services are available at various locations along the 14.392 km stretch of 

Sahibkhali river. The details of services collected during traffic survey done in May 2017 are provided 

in Table 19. 

Table 19: Ferry Services in Sahibkhali River 

Ferry 

Route No. 

Passenger Ferry Services Passengers using Jetty per 

day From To 

1. Ramapur Ferry Sitla Badgasa 10 

2. Kasari Sitla Badgasa 20 

3. Sitla Badgasa 
Kasari 

30 
Ramapur  

4. Bhandarkhali  
Dulduli 

2000 
Lebukhali 

5. Lebukhali 
Bhandarkhali 

2000 
Dulduli 

6. Dulduli 
Bhandarkhali 

2000 
Lebukhali 

7. Dulduli Vessel Ferry Lebukhali Vessel Ferry Works on alternate days(vessel) 

8. Lebukhali Vessel Ferry Dulduli Vessel Ferry Works on alternate days(Vessel) 

9. Sibbari jetty ghat Putiamathbari ferry ghat 500 

10. Putiamathbari ferry ghat Sibbari jetty ghat 240 
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11. Ambaria ferry ghat 
Opp.  Ambaria ferry 

ghat 
150 

From the above listed ferry services, Vessel Ferry services from Dulduli and Lebukhali are operated by 

Government of West Bengal. All other ferry services are locally operated. Figure 21 below shows the 

photographs of ferry services at Lebukhali Landing ghat. 

  

  

RO-RO Ferry Services 

 

 

Passenger Ferry Services 

Figure 21: Photographs of IWT services along Sahibkhali Waterway 
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4.4  ORIGINATING / TERMINATING COMMODITIES  

Passenger, Ro-Ro traffic and small cargo like agricultural products, fish, bricks, and construction 

materials are located along the waterway.  

4.5  TOURISM TRAFFIC 

No tourism traffic is located along the waterway. 

4.6  GROWTH TREND 

As per district census statistics, the decadal population growth rate of North 24 Parganas is 12% and 

average Gross District GDP growth rate is 7.83%. In the absence of any historical data, 8% of growth 

trend for passenger traffic is considered on the basis of discussion done with local boat operators 

during site visit. 

Daily passenger traffic of Bhandarkhali ferry jetty is considered for estimating the design traffic for 

proposed infrastructure development in this DPR. With the base traffic of about 2000 passengers, the 

growth trend for passenger traffic in Sahibkhali waterway for 20 years is shown in Figure 22. 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 82 of 277 

 

 

Figure 22: Projected Passenger Traffic of Sahibkhali River 

With assumed growth rate of 8%, the passenger traffic considered for design is estimated as about 

5,036 pax per day for 10th year and 10,873 pax per day for 20th year. 

4.7  CONSLUSION 

Following conclusions are made from the traffic studies done above: 

a) Proposed Sahibkhali waterway is directly connected with Raimangal (at Chainage 0.0 Km), 

Katakhali (at Chainage 8.0 Km) and Kalindi (at Chainage 14.392 Km) National waterways. 

b) Sahibkhali waterway also provides interconnectivity between Indo Bangaldesh protocol route 

through Raimangal waterway to Katakhali waterway and Kalindi Waterway. 

c) There are no big industries in the project hinterland, however few brick kilns are found along the 

river banks. 

d) 14.392 Km stretch of Sahibkhali River has passenger and Ro-Ro traffic. 
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e) Vessel ferry services at Lebukhali and Dulduli are operated and maintained by the State 

Governmnet. 

f) Passenger ferry services are operated privately all along the waterway, however, the services lack 

basic inland water transport infrastructure facilities for safe navigation, embarking and 

disembarking. 

In view of existing passenger traffic per day and connectivity of Sahibkhali river with major 

waterways, Sahibkhali waterway is proposed to be developed for the full stretch of 14.392 Km. 

Accordingly, 3 passenger ferry ghats, namely, Bhandarkhali, Sibbari and Putiamathbari ferry ghats are 

recommended to be developed for IWT services as detailed in following chapters of DPR. 
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5.0 TERMINALS 

The terminal planning and design includes selection of suitable sites in the vicinity of traffic potential 

considering all the relevant technical variables such as choosing the type of berthing facility and 

providing of waiting and parking areas and other ancillary facilities required for efficient terminal 

operation. Based on the projected traffic, the selection of various facilities will be planned. The cost 

estimate including capital and operating costs is planned for each of the proposed system considering 

the design. These above aspects are briefly explained in the following subsequent sections. 

5.1 GENERAL REVIEW 

Sahibkhali river is having potential for Inland Water Transport due to its topography, location and 

connectivity with other declared national waterways.  

As detailed in traffic study, the project area and connecting hinterland does not have any major 

commercial or industrial unit. However, the waterway is used for passenger & RO-RO ferry services 

and to transport small cargo along the stretch. 

Vessel ferry services are operational in Sahibkhali Waterway by Government of Wast Bengal. 

Passenger ferry services are operated privately all along the waterway, however, the services lack 

basic inland water transport infrastructure facilities for safe navigation, embarking and disembarking 

In view of the above, it is recommended to develop the waterway and ferry ghats to provide required 

inland water transport infrastructure facilities for safe and secure commuting for passengers. 

5.2  IDENTIFICATION AND SITE LOCATION 

Site selection is most important as it decides the investment for establishing the terminal facilities. 

Hence proper consideration has been given to select the most optimum location which will minimise 

the capital investment and other recurring cost during operation. The selection of suitable site was 

carried out with the view of following considerations:  

 Water availability near the terminal land throughout the year especially during lean season, 

 Stable river channel with sufficient depth, 

 Favourable hydraulic conditions for berthing, 

 Availability of land for terminal infrastructure, 

 Traffic potential, and  

 Navigational safety. 
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5.3 EXISTING AND PROPOSED FACILITIES 

There are number of existing ferry ghats located along the Sahibkhali River as provided in Table 20: 

Table 20: List of Existing Jetties 

Terminal 

Name 
Co-ordinates 

Approx. 

Chainage 

from 
starting 

point 

Draft 

Available 

Connecting 

Road 

Connecting 

Village/District 

Ramapur 
Ferry 

22°18'26.68"N  
88°57'6.79"E 

1.3 km 1.1m 
Dulduli – 

Hemnagar Road 

Ramapur, Madhabkati, 
Jogeshganj, Deuli, 

Kathal Baria, Kanaikati 

Kasari 
22°18'51.98"N 

88°57'6.54"E 
2.0 km 1.2m 

Dulduli – 

Hemnagar Road 

Ramapur, Deuli, Kathal 

Baria 

Sitla Badgasa 
22°19'17.13"N 

88°56'45.52"E 
2.8 km 1.5m 

Khulna – 
Bhanderkhali 

Road 

Goramari, Sitalia, 

Khulna, Dholkhali 

Bhandarkhali 
Ferry ghat 

22°21'53.52"N  
88°57'12.98"E 

7.6 km 1.3m 
Hingalkhanj-

lebukhali road 
Bhandarkhali, 

Hatgachha, Mondelpara 

Lebukhali 

(Nebukhali) 

22°21'55.74"N  

88°57'21.64"E 
7.8km 2.2m 

Hingalganj-

lebukhali road 
Lebukhali, Ketarchak, 

Dulduli 
22°21'41.69"N  

88°57'24.21"E 
7.8km 2.1m 

Hingalganj-

lebukhali road 
Dulduli, Putiamathbari 

Dulduli Vessel 
Ferry 

22°21'44.93"N  
88°57'27.98"E 

7.9 km 2.3m 
Hingalganj-

lebukhali road 
Dulduli, Putiamathbari 

Lebukhali 

(Nebukhali) 
Vessel Ferry 

22°21'55.56"N  

88°57'32.24"E 
8.1 km 2.1m 

Hingalganj-

lebukhali road 
Lebukhali, Ketarchak, 

Sibbari jetty 

ghat 

22°22'53.47"N 

88°57'53.35"E 
10.2 km 1.6m 

Hingalkhanj-

lebukhali road 

Lebukhali, Kothabbari, 

Sarapkathi 

Putiamathbari 

ferry ghat 

22°22'56.06"N 

88°58'4.37"E 
10.5 km 1.7m 

Hingalkhanj-

lebukhali road 

Chhota Sahebkhali, 

Putiamathbari 

Ambaria ferry 

ghat 

22°24'35.35"N 

88°57'51.75"E 
13.9 km 2.0m 

Hingalkhanj-

lebukhali road 

Ambaria, Dumrali, 
Kothabbari, 

Swapkurkathi 

Location map of all the above ferry ghats are provided in Volume 2 of the DPR. Photographs of ferry 

ghats are provided in Figure 23 below. 

From the above listed ferry ghats Dulduli and Lebukhali jetties are operated and maintained by 

Government. All other listed ferry ghats are locally maintained and operated. On the basis of faiway 

and traffic studies done in this DPR, it is recommended to develop following three (3) ferry ghats for 

passenger ferry services: 

1) Bhandarkhali, 
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2) Sibbari, and 

3) Putiamathbari.  

It is proposed to provide floating pontoon and Gangway facilities at all the above proposed three ferry 

ghats for for passenger embarking and disembarking. In addition to above, a terminal complex area is 

also proposed at Bhandarkhali jetty to house the operating building and other related infrastructure 

required for cummaltive development of Sunderbans waterways as provided in Para 5.8. 

  

  

Figure 23: Photographs of Jetties located along Sahibkhali Waterway 
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5.3.1 Location Map of Proposed Ferry Ghats 

Location of the above proposed three ferry ghats is presented in the Google earth image below:  

 

Figure 24: Location map of terminals proposed for development 

5.3.2 IWT Facilities 

It is proposed to provide following facilities at the proposed ferry ghat loactions: 

1) Pontoon 

2) Gangway 

3) Terminal complex 

A. LAYOUT 

J1 – Bhandarkhali 

J2 – Sibbari 

J3 – Putiamathbari 

Indo-Bangladesh 

Border 
Hogla WW  

Raimangal WW  
Sahibkhali WW  

Chhota 

Kalagachi WW  

Kalindi WW  

Katakhali WW  

J1 

J2 
J3 
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The passenger terminal at proposed locations is designed to facilitate the efficient operation of 

passenger ferries. A single floating pontoon platform is provided for berthing of ferries at each site 

capable of handling all types of proposed ferry vessels. A gangway is also provided linking the 

berthing pontoon to the shore, allowing pedestrian transfer between the shore terminal and the 

ferries.  

The ferry platform are intended for use by vessels operating on regular ferry services to other 

terminals along the waterway and further afield, but the designs do not preclude use by other vessels. 

B. Gangway 

16 m long x 2.2m wide Gangway is proposed to provide necessary link between the pontoon platform 

and the shore platform. 

C. PONTOON 

A pontoon also known as a floating bridge/platform uses floats or shallow-draft boats to support a 

continuous deck for pedestrian and vehicle travel. The buoyancy of the supports limits the maximum 

load they can carry. The level of the pontoon will vary as per the tide variations. Floating pontoon 

shall provide the support to the other end of the approach bridge and also provide berthing to the 

passenger ferries. The pontoon is to be stationed at proposed terminal locations along river. The 

pontoon will be moored at site via sets of catenary and anchors. The pontoon shall be suitably 

chained anchored to the river bed for the horizontal & vertical stability. 

The pontoons shall be as per Indian Register of Shipping rules / regulations for dumb barge / pontoon 

applicable to inland waters. The pontoon shall be designed and built in accordance with the 

requirements of the rules and regulations of: 

 IRS (Indian Register of Shipping) or any Classification Society who is member of International 

Association of Classification Society (IACS) 

 The Inland Vessel Act 1917 and as amended in 2007. 

The Pontoon shall comply with IMO’s stability requirements. The Pontoons shall not have any trim by 

fore in any of the operating conditions at terminal. The pontoon shall be shaped with rounded corners 

and swims ends. The hull shall be divided into watertight subdivisions for the stability. 
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The steel to be used for the construction of the pontoon shall comply with IS 2062 Grade B or 

equivalent. The welding works shall be of excellent quality and using high quality electrodes and shall 

be done by certified welders. Necessary hull preservation and painting shall be done for the 

prevention of corrosion. Draft marks shall be suitably placed on pontoon of 3 mm in welded steel plate 

and painted with at least two coats. They shall be located at intervals of 200 mm vertical (P&S) and at 

forward aft and amidships. The accuracy of these marking will be checked & verified. 

Pontoon of 10m x 20m size is considered DPR design and costing. It is envisaged that pontoon will 

used for berthing of ferry vessels, to support one end of gangway and to provide passage for 

passengers from terminal building to ferry through gangway. 

No waiting/halting of passengers is recommended on pontoon. The pontoon shall be designed to 

encounter current of maximum 2m/sec during flood. Suitable mooring arrangements along with 

anchors shall to be provided along the sides. The winches, anchor chain, mooring ropes, shackles etc. 

shall be as per the class requirement.  

The Steel fenders shall be of min. 300 mm dia (6 mm thick) shall be placed on either sides for 95 

percent of the length of pontoon. Tyre fenders of sufficient size shall also to be provided on both sides 

in such a manner that the spacing between them does not exceed 1250 mm. Lugs of not less than 16 

mm to tie up these tyres shall be welded to the sides. 

D. SAFETY 

The Pontoon and Gangway are provided with appropriate safety equipment including lifesaving 

equipment, ladders and safety rails. The passenger’s walkway will be marked in lanes as appropriate 

and signs will be installed to direct. A detailed set of procedures will be prepared for the safe 

operation of the link between the ferry and the shore. A fendering system on pontoon will be 

incorporated to cater for both normal berthing impacts and abnormal accidental ferry impact. 

Navigation at night is not foreseen/ recommended from the proposed pontoon facilities.  

E. SERVICES 

There will be a small operations, maintenance and storage room within the ticketing complex area. 

This room will contain equipment necessary for operation and maintenance of the Gangway and 

Pontoon. 
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The electricity supply to the pontoon will be sufficient for power requirements of the operating 

equipment as well as flood lighting and lighting and a standby generator will be installed in the 

terminal complex providing sufficient power for basic lighting and operation of the terminal 

infrastructure. A wireless telephone connection will be there in ferries for direct communication with 

the shore. 

Facilities for reception of wastes from the ferries will be installed adjacent to the berth. A fuel supply 

will also be installed close to the berth to enable fuelling of ferries from storage tanks on shore. 

F. TERMINAL COMPLEX 

The various facilities to be developed on the shore is provided as below: 

i) Ticketing room/window 

ii) Embarking and disembarking ares, 

iii) Electrical Panel & Generator Room, 

iv) Workshop, emergency medical centre, 

v) Staff room/secutity cabin 

These are support requirements for buildings with a high functional priority and they are listed below. 

i) Roads and parking facilities; 

ii) Water supply system; 

iii) Storm water disposal system; 

iv) Sewage disposal system; 

v) Electricity, including emergency power system; 

vi) Fuel storage and supply system (for ferries); 

vii) Telecommunication system including wireless network and PA system; 

viii) Fire protection arrangements 

Certain basic services such as power, water supply, etc. which are sourced from the public supply 

outside the terminal may need upgrading to satisfy the additional demand imposed by the IWT 

facilities. 
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5.4  LAND DETAILS 

The tentative quantity of land required (excluding area required for future development) for 

construction of terminal complex area and other passenger amenieties is about 1200 m2 for each ferry 

ghat. However, no additional land is required to be acquired for terminal construction as the ferry 

ghats are already operational at the proposed locations. Only upgradation works are required to be 

done for terminal development. 

5.5 GEOTECHNICAL INVESTIGATIONS 

For preliminary engineering design, the data about soil characteristics is collected from the local 

sources based on the basis of structure constructed near by. On the basis of visual inspection as 

observed during site visit the top layer of the area (around 2.5 m depth) is covered with fine river 

sand. During project execution, detail geotechnical investigation may be done for detail engineering. 

5.5.1 Regional Geology 

The district of North 24 Parganas of West Bengal, India, lies in the southern part of the Bengal Basin. 

The basin is actually a peri-cratonic basin and comprises of Ganga-Brahmaputra delta in the southern 

part. It had broken from the Gondowana land along the margin of the Indian plate and then moved 

northerly in the early Cretaceous (125Myr ago) period. The collision of the Indian plate and European 

plate began in the early Eocene (40–41 Myrs ago) period and resulted in the formation of the 

Himalayas. Due to this, the two sediments from the Ganga and the Brahmaputra Basin got merged 

subsequently. Relatively recent folding and uplifting (Quaternary epoch) of the Brahmaputra 

sediments close to the intraplate boundary have redirected the course of the Brahmaputra to its 

present configuration.  

The Ganga-Brahmaputra delta thickens towards the south and has three stratigraphic sequences–the 

proto - Ganges delta, the transitional delta and the modern delta (created 11Myrs ago) with a 

successive sequence of sand, sandy mud, silt and mud which were deposited under a major eustatic 

sea level about 11 Myrs ago. The modern delta has been formed primarily from alluvial sediments 

transported by the rivers originating from the Chotanagpur Uplands in the west e.g. the Mayurakshi, 

the Ajoy, the Damodar etc. and subsequently by the rivers flowing from the Himalayan foredeep basin 

from the north e.g. the Ganges, the Padma, the Bhagirathi, the Brahmaputra etc. when a gap named 

as the Garo -Rajmahal gap, was created due to tectonic movements. Arsenic contaminated 

groundwater occurs in the modern deltaic sediments.  
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In the present study area, the main water bearing formations are Quaternary formations which chiefly 

comprises of Recent and Pleistocene alluvial deposits and aquifer materials comprising of sand of 

varying grades and gravels. Thus ground water occurs within water table and in semi confined to 

confined conditions. 

5.5.2 Physical Condition and Drainage 

The drainage capabilities of the canals, rivers etc. located in the district have been reduced due to 

unplanned manmade activities and some ecological changes like silting of the rivers etc. So, the 

flood/heavy water logging has been common occurrence every year in the most parts of the aforesaid 

sub-divisions. Similarly, Cyclone and High tide has been commonly found in the riverine belts of 

Basirhat sub-division.  

5.6 TERMINAL INFRASTRUCTURE INCLUDING EQUIPMENT 

IWT Terminals proposed to be constructed with the following infrastructure facilities for operation. 

a) Floating Pontoon 

b) Gangway, 

c) Approach platform, 

d) Operation cum Administration Building,  

e) Passenger car Parking area. 

As per the scope of work mentioned in ToR preliminary engineering design is done in the DPR. The 

detailed engineering & design of terminals shall be carried out during the construction stage. The 

preliminary layout shown in Volume-II drawing is proposed for the DPR purposes only. 

Major facilities provided at proposed terminals for safe and efficient terminal operation are discussed 

in detail as below: 

5.6.1 Terminal Building 

The following terminal buildings are proposed for the IWT terminal: 

1. Terminal Operation cum Administration Building 

It will be single building housing the following: 
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 Administration wing of the terminal including documentation 

 Terminal operations wing  

It is assessed that the terminal operation cum administration building shall be of size 20m X 27m 

(including exit corridor) and will have a total floor area of 540 sqm. 

2. Security Office 

This will be a single storied building/office for security personnel at the entrance of terminal premises 

of size 4.5m X 5m.  

3. Electrical Sub-station 

The electrical panel cum control room of suitable size 5m X 4m shall be located inside admin building 

preferably at the ground floor. 

4. Overhead water tank  

The overhead water tank above terminal building to cater need of the daily water demand required for 

terminal staff and passengers. The minimum capacity of the overhead tank shall be 60 m3 or the two 

days requirement whichever is higher.  

5.6.2 Boundary Wall / Fencing 

It is proposed to provide boundary wall of 2.4 m height using brick masonry with barbed wire fencing. 

The boundary wall shall be provided along the periphery of the terminal area.  

5.6.3 Sewerage System 

Sewerage system for the IWT has been proposed considering the requirement of the proposed 

terminal vis-à-vis the development control regulation. An independent system has been proposed for 

the terminal considering the new CRZ regulation. 

SYSTEM PROPOSAL 

With the above, proposed sewerage system for the terminal area has been prepared. Features of the 

system are as below:  
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 A fab based package STP of 12 KLD or 12 cum/day are proposed for the sewage generated 

from the terminal building, etc. However capacity of 12 KLD is draft only and may vary during 

detailed engineering as per the requirements of the system. 

 Sewage from the independent building unit to STP will be conveyed through underground 

conduit; 

 Conveyance of flow will be through gravity only; 

 Inspection chamber of each building unit will collect the sewage of that unit. Thereafter the 

same will be conveyed to the nearest sewage collection pit/ manhole connected to the main 

sewer line of STP. Manhole will be proposed when the length of individual sewer line is more 

than 30m; 

 The treated effluent from STP will be collected in a treated effluent tank. The same will then 

be utilized for gardening and in case of any surplus that will be discharged to the drainage 

network along the access road outside the western side of terminal boundary; 

 The sludge coming out from the treatment plant will be taken to centrifuge and converted into 

sludge cake, which may be used as manure. 

5.6.4 Firefighting System 

For terminal building, Electrical room and other building Dry type fire extinguishers will be provided. 

Beside above, a continuous back up support will be provided by fire tenders round the clock are 

envisaged for the firefighting system.  

The complete firefighting system shall be designed as per standard guidelines & codes. The system 

provided shall cater to the terminal area. However, for future developments, separate dedicated 

firefighting system may be required based in the future requirements. 

Portable Fire Extinguishers (PFE) 

Portable Fire extinguishers (PFE) are small hand held appliances that are used to put out fires in the 

very early stage of their inception. There are different types of extinguishers in use and their 

classification is based on the types of fires on which they are effective. Hence an understanding of the 

types of fire is very essential in selecting the appropriate type of extinguisher for use in a particular 

location.  

Quantity 
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As per TAC (Tariff Advisory Committee) at least two extinguishers are to be provided in every area/ 

room. The appliances are to be so distributed over the entire floor such that a person has to travel not 

more than 15 metres to reach the nearest appliance.  

As per TAC Guidelines - For any property, basic protection shall be appliances suitable for class A fires, 

since class A fires are of universal character. 

Where class B fires are anticipated, a suitable number of appliances as determined above shall be 

replaced with appliances suitable for B class fires. 

As a thumb rule the requirements specified above would mean approximately 2 extinguishers for 

every 600 m2 of floor area or part thereof which would however be slightly less in case of light hazard 

occupancies having larger than 600 m2 floor area in a single fire compartment. 

In rooms containing only electrical equipment such as electrical transformers, switch gears, motors or 

other electrical apparatus, not less than 2 KG Dry Powder or carbon Dioxide type extinguishers are to 

be provided within 15 metres of the apparatus. 

In rooms containing motors and/or other electric equipment along with other machineries or facilities 

one 5 Kg. DCP or Carbon Dioxide extinguisher is to be installed within 15 metres of the equipment in 

addition to the requirements that were earlier specified. 

Location 

Generally Portable Fire Extinguishers (PFE) are to be placed (wall mounted) as near as possible to 

exits or staircase landings by also taking into consideration (wherever possible) the normal routes of 

escape of persons. Placed PFE in such positions will enable these to be seen by persons following the 

natural impulse to get out of danger. 

Standards further prescribe that PFE's be so located that the top of the extinguisher is located at a 

height of 1.5 metres from the finished floor level or that the bottom of the extinguisher is located at a 

height of 1 metre from the finished floor level. 

Based upon the above the Selection of Fire Extinguishers shall be as follows  

A. For Terminal Operation cum Administrative Building 

a. Ground Floor: 
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Type of Fire Extinguishers Selected : 2 X 5kg, CO2 (Type ABC) inside office Area 

  (ii) 1 X 5kg, DCP (Dry Chemical powder) Type C 

inside Electrical panel /Control room 

B. Car/Vehicle Parking Area 

Type of Fire Extinguishers Selected   : 2 X 5kg, DCP (Dry Chemical powder) Type C  

5.7  BERTHING STRUCTURE (FLOATING PONTOON) 

The berthing structure for Ferry terminal proposed for waterway should have: 

 Berthing facility for ferries, 

 Facilities boarding/de-boarding of passengers, 

 Land based facilities for passenger’s movement, ticketing, waiting, etc. 

 Scope for future development. 

In order to work out the pontoon requirements to meet the projected requirement, it is necessary to 

define the following governing parameters: 

 Ferry Size 

 Passenger traffic 

 Number of operational days per year 

 Number of ferry trips per day 

 Effective working hours per day 

 Time required for peripheral/other activities 

All the proposed facility shall connect terminal area to pontoon platform as shown in Layout drawing. 

5.8  TERMINAL COSTING 

As part of collective development of NW-97, an optimised approach for infrastructure development is 

proposed herewith. Accordingly, operating buildings and corresponding mannings proposed in NW-97 

are provided as below: 
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Sl. 

No. 

Name of waterway 

supported by proposed 

operating building and 

corresponding Manning 

Name of Jetty/Terminal 

where Operating Building 

and corresponding 

Manning is proposed 

Name of waterway in 

which cost of operating 

building and 

corresponding Manning is 

considered 

1. Muri Ganga waterway Dhaki Jetty Thakurran waterway 

2. Saptamukhi waterway 

3. Thakurran waterway 

4. Matla waterway Basanti Jetty Hogla waterway 

5. Bidya waterway 

6. Gomar waterway 

7. Hogla waterway 

8. Chhota Kalagachi waterway Bhandarkhali Jetty Sahibkhali waterway 

9. Raimangal waterway 

10. Sahibkhali waterway 

11. Katakhali waterway 

12. Kalindi waterway 

Hence, for Sahibkhali waterway, the Operating Building and corresponding mannings proposed at 

Bhandarkhali Jetty along Sahibkhali waterway is recommended to support the operational activities of 

all the ferry terminals proposed from Sl. No. 8 o 12 above. The cost estimates for development of the 

system are considered as Capital cost while for operation of the system is termed as maintenance or 

operating cost (O & M cost).  

5.8.1 Capital Cost 

Capital cost for proposed ferry terminal is provided in Table 21 respectively. 

Table 21: Capital Cost for Ferry Terminal 

Sl. 
No. 

Facilities Unit Quantity 
Unit Rate 

(INR) 
Cost   

(INR Lakh) 

1 Pontoon Platform with all required accessories No. 1 50,00,000 50.00 

2 Gangway (Including Maintenance) No. 1 17,50,000 17.50 

3 
Passenger Approach Area/ Bus Car Drop Off Area 
(12m X 22 m) 

m2 264 40,000 105.60 
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Sl. 
No. 

Facilities Unit Quantity 
Unit Rate 

(INR) 
Cost   

(INR Lakh) 

4 
Control Room Equipment's including navigation 
control equipment's 

No. 1 50,000 0.50 

5 Telecomm. Room Equipment's  lot … LSM 1.00 

6 Ticket vending Machine & installation cost No. 1 4,00,000 4.00 

7 
Automatic Fare collection gates (set of 2 nos. at 
Entry gates +Set of  1 no. at Exit Gate) 

Per 
set 

3 3,00,000 9.00 

8 Passengers Arrival Area facility  - … LSM 5.00 

9 Visitors parking Area (15m X 10 m) m2 150 18,000 27.00 

10 Passengers Waiting Chairs @ 50 per terminal No. 50 2,500 1.25 

11 Substation  No. 1 10,00,000 10.00 

12 Fire Fighting System (dry type) lot … LSM 2.50 

13 Electrical, Water& Utility lot … LSM 12.50 

14 Security Office (4.5m X 5m) m2 22.5 18,000 4.05 

15 Sewage Treatment System No. 1 25,00,000 25.00 

16 Approach Platform (3m X 7 m) m2 21 75000 15.75 

Total 290.65 

17 Cost of Detail Engineering and construction supervision 6% 17.44 

Total 308.09 

18 Contingency  3%  9.24 

 
Capital cost of each ferry terminal with Pontoon and Gangway 317.33 

      

19 Number of proposed Terminal/Jetties 1 

 
Capital cost of proposed ferry terminals with Pontoon and Gangway at 

Bhandarkhali 
317.33 

      

20 
Pontoon Platform with all required accessories at 
Sibbari and Putiamathbari ferry ghat 

No. 1 50,00,000 100.00 

21 
Gangway (Including Maintenance) at Sibbari and 

Putiamathbari ferry ghat 
No. 1 17,50,000 35.00 

22 
Cost of Operating Building (20m X27m) (single 

storey) proposed in Dhaki Jetty 
m2 540 40,000 216.00 

23 Cost of Detail Engineering and construction supervision 6% 21.06 

 Total 372.06 

24 Contingency 3% 11.16 

 Total Capital cost of pontoon platform, gangway and operating building 383.22 
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Sl. 
No. 

Facilities Unit Quantity 
Unit Rate 

(INR) 
Cost   

(INR Lakh) 

 Total Capital Cost of proposed ferry terminals in Sahibkhali Waterway 700.55 

Hence, total capital cost of proposed ferry terminals in Sahibkhali waterway works out as INR 

700.55/- Lakh. 

5.8.2 O&M Cost 

Operation and Maintenance cost to be incurred for running terminal facilities for ferry terminals are 

provided as below. 

a) Manning 

The efficient IWT operation requires a substantial number of staff.  These include: - 

 The operating staff comprising Terminal Manager, traffic marshals etc; 

 Security Staff comprising the Security Chief and security officers 

 Maintenance Engineering Staff comprising the maintenance engineer, his deputy, mechanical, 

electrical and civil engineers, foremen, fitters, welders, electricians, plumbers, joiners, 

painters, riggers and their mates and labourers; 

 Administration staff comprising administrators, personnel, property managers, their assistants, 

secretaries and cleaning staff. 

The total number of staff required to operate the terminal on a single shift basis (excluding critical 

staff) is estimated as provided in Table 22. 

Table 22: Manpower Requirement for IWT Terminal Operation of all Terminals 

Sl. 

No 
Manpower 

No./ 
Shift 

No. of 
Shift 

required 

Location 

of 
Posting 

Total no. of Personnel 
required for proposed 

Jetties/Terminals 

1 Terminal Manager 1 1 

Operating 
Building 

1 

2 Operating staff/Executives 3 1 3 

4 Accountant 2 1 2 
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Sl. 
No 

Manpower 
No./ 
Shift 

No. of 
Shift 

required 

Location 

of 
Posting 

Total no. of Personnel 
required for proposed 

Jetties/Terminals 

5 Control Room Operator 2 1 

1 Jetties/ 
Terminals 

2 

6 Plumper & Electrician 1 2 2 

3 Security Guards 2 2 4 

7 Misc. for Field Works 1 2 2 

 Total    16 

Table 23: Manpower Cost per annum  

Sl. 

No. 
Manpower 

Category/ 

Level 
Reference 

Min Gross 
Salary 

(INR/ 
month) 

Annual 
Gross 

Salary 
(INR) 

Cost 
(INR) 

in Lakh 

1 Terminal Manager L-8 

7th pay 

commission 

pay matrix 

47600 5,71,200 5.71 

2 
Operating staff/ 

Executives 

Highly 

Skilled 
West 

Bengal 

Minimum 
rates of 

wages w.e.f 
July 2020 

11380 1,36,560 4.10 

3 Accountant Skilled 10347 1,24,164 2.48 

4 Control Room Operator Skilled 10347 1,24,164 2.48 

5 Plumper & Electrician Skilled 10347 1,24,164 2.48 

6 Security Guards Unskilled 8550 1,02,600 4.10 

7 Misc. for Field Works Unskilled 8550 1,02,600 2.05 

 
Total 

  
 

 
23.41 

From the above table, the total annual manpower cost required for running the all the proposed 3 

jetties/terminal facilities in Sahibkhali waterway works out to INR 23.41/- Lakh annually. 

b) Utilities and Services  

The annual cost of providing water, electricity and other services is considered as about 1.0% of the 

capital cost. Thus, the annual cost for providing Utilities and Services for proposed three teminals 

works out as INR 7.01/- Lakh annually.  

c) Maintenance 
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To ensure that the terminals are kept in an efficient and safe condition, it will be necessary to ensure 

that money is set aside for annual maintenance. In the first four years of operation, maintenance 

costs are comparatively low but would then build up as structures and equipment begin to be affected 

by wear and tear. 

In the first four years, the maintenance staff might consist only of fitters, electricians and plumbers 

together with their mates all under the control of a general trades foreman. Their duties would be to 

deal with breakdowns in the mechanical and electrical equipment as well as the water supply system. 

In the fourth year, it would be advisable to provide a fully equipped workshop where equipment can 

be repaired and serviced. The workshops would provide storage space for spare parts and would 

provide a base for all maintenance staff. 

The annual cost of maintaining terminal structures including all civil, mechanical and electrical 

components is considered to be about 3% of the capital cost. Thus, the annual maintenance cost for 

three terminals works out as INR 21.02/- Lakh. 

The total O&M cost of proposed terminals are provided in terminal Table 24 below: 

Table 24: Annual O&M cost of terminals 

Sl. No Item O&M Cost for three terminals  (INR) Lakh 

1. Manpower 23.41/- 

2. Utilities and Services 7.01/- 

3. Maintenance 21.02/- 

Total annual O&M cost 51.44/- 
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6.0 PRELIMINARY ENGINEERING DESIGNS 

The main objective of preliminary engineering is to ascertain quantitatively the feasibility of 

engineering works. Preliminary engineering is carried out to arrive at the preliminary sizing of all 

major facilities required at the terminal and waterway for safe navigation. The preliminary sizing, 

design and engineering of the facilities are presented in following sections. 

6.1 RIVER TRAINING  

As stated in the earlier sections, no river training works including barrages, weirs or locks is required 

for the waterway.  

6.2 BANK PROTECTION 

As stated in the earlier sections, no bank protection works is required for the waterway. 

6.3 NAVIGATION AIDS 

The total navigation operation, ranging from arrival to departure, can be subdivided in to the following 

operations,  

 Navigation through the waterway 

 Arrival at berthing location  

 Preparation for berthing, including possible turning of the vessel and pre-berthing procedures 

 Berthing including mooring, etc. to the berth structure  

 Loading and unloading operation while at berth  

 Departure  

Navigation aids for the waterway and terminals are required to ensure safe and efficient navigation of 

vessels navigating through the waterway and berthing/un-berthing at terminals.  

These aids are proposed to be installed on land or in water for guidance to all vessels for safe and 

regulated navigation in channels, basin, berths and docks. The various types of aids to navigation 

proposed for IWT operation on proposed waterway is provided in detail in Chapter 8. 
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6.4 FERRY TERMINAL AND JETTIES 

Preliminary engineering design required for DPR level costing and analysis for jetty, terminal 

structures and access infrastructure is done and provided as below for ferry terminals. 

Following codes and standards are used for preliminary design of structures. 

Civil Works: 

 IS 4651 (Part 1-5): Codes of Practice for Planning and Design of Ports and Harbors 

 IS 456 - 2000: Code of Practice for Plain and Reinforced Concrete 

 IS 800 – 1984: Code of Practice for General Construction of Steel 

 IS 2911: Code of Practice for Design and Construction of Pile Foundations 

 IS 1893 – 2002 (Part 1): Criteria for Earthquake resistant design of Structures 

 IS 9527 (Part 3): Code of Practice for Design and Construction of Port and Harbor Structures 

 IS 875 (Part 3): Code of Practice for Design Loads for Building and Structures-Wind Load 

 IRC-6: Standard Specifications and code of Practice for Road Bridges, Section 2 Loads and 

Stresses 

Geotechnical 

 IS 2991 (Part 1 – Sec 2) 2010: Code of Practice for Design and Construction of Pile 

Foundations – Bored Cast in-situ Piles 

 IS 14593 - 1998: Design and Construction of Bored Cast in-situ Piles founded on Rocks- 

Guidelines 

Where applicable the following International Standards are referred 

 BS 6349 Maritime Structures 

 BS 8110 & 5400 Reinforced Concrete Structures 

 BS 449 & API-RP 2A-WSD Offshore Platforms-Working Stress Design 

 BS 5950 Structural Steel Work  

 BS 8004 & 8000 Foundations 

 MJ Tomlinson: Pile Design and Construction Practice, Fourth edition 

 Joseph E Bowles: Foundation Analysis and Design, Fifth edition. 
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6.4.1 Ferry Terminal 

The objective of this chapter is to present design of river & landside facilities required for development 

of passenger terminal. The following are the main facilities required for operation of the terminal: 

 Approach Platform 

 Gangway 

 Pontoon Platform 

 Terminal Building & parking facilities  

A. STRUCTURAL SYSTEM 

The overall Layout showing location of facilities is shown in drawings provided in Volume 2 of the 

DPR.  

The approach platform is a piled structure, 7 m long and 3 m wide. The pile spacing of 0.75 m dia pile 

is 2.5m in longitudinal direction and mono-pile configuration is adopted. Beams of 0.9m wide and 

1.2m deep connect the piles. The deck slab is 0.35 m thick.  

The gangway is aluminium/steel platform hinged on the approach platform and pontoon platform on 

the other end.  

A terminal building is provided with all facilities like ticketing room, waiting area, operations control 

centre, pantry and toilets 

B. CONSTRUCTION METHOD 

The construction method proposed for approach platform is as described below: 

PILING 

1) Drive steel liner up to refusal. 

2) Bore inside the liner up to the founding level. 

3) Lower Reinforcement cage and concrete the pile up to bottom of Pile muff. 

4) Place sacrificial precast pile muff over the piles and concrete the annular space between the 

pile and pile muff. 

ERECTION & CONCRETE WORK 
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1) After the in-situ concrete attains strength, place the precast pile cap U beams over the Pile 

muffs. Note that the Precast U beams are designed as part of permanent structure.  

2) Concrete inside the U beam upto the soffit level of bottom slab. 

3) After the in-situ concrete attains strength place precast planks and precast Fender wall panel 

over the U beams. 

4) Cast the in-situ portion of the bottom slab. 

5) On completion of concrete works fixtures like fenders, bollards, pipes and cable support 

system shall be installed 

6) All equipment, pipes, cables, light poles shall be installed at the end. 

C. DESIGN CRITERIA 

LOADING DATA 

The principal loads considered for design of various components are listed as below: 

1) Dead Load 

2) Live Load 

3) Seismic Loads 

Since it is a completely landside piled structure with no berthing and mooring operation, loads due to 

the same is not considered. Further, no effects due to wave and current are considered as they are 

insignificant because of their location. The values of intensities of the above loads considered in 

design are detailed in the following sections 

1) Dead Load: 

The following unit weights are used in design 

Reinforced Cement Concrete 2.5 T/m3 

Structural Steel 7.85 T/ m3 

Density of sea Water (Tidal section) 1.025 T/ m3 

2) Live Load: 

Live load on the jetty and approach structure is as per relevant Indian standards and the same is 

given below. 
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Load Intensity 

UDL – Jetty  25 kN/m2 

UDL – Terminal Building 5 kN/m2 

Load due to Gangway on approach platform 90 kN 

3) Seismic Load: 

The site falls in Zone 3 as per seismic map of India presented in IS 1893 (Part I) – 2002. Design 

horizontal seismic coefficient is evaluated as per provisions mentioned in code for the following 

parameters 

Zone Factor 0.16 

Importance Factor 1.5 

Response 

Reduction Factor 

3 

LOAD COMBINATIONS 

The structure will be analysed as per load combinations presented in IS 4651 (Part IV) – 2014 for 

ultimate limit state and serviceability limit state. 

SL.No Loading 

Partial Load factor 

Serviceability Limit State Ultimate Limit State 

Short 
Term 

Long 
Term 

Normal 
Extreme/ 
Survival 

Temporary Reverse 

1 Dead Load (DL) 1.0 1.0 1.5 1.2 1.2 0.9 

2 Live Load –Dynamic  (DyL) 1.1 0.5 1.5 1.2 1.2 0.9 

3 Live Load –Static (LL) 1.0 0.5 1.5 1.2 1.2 0.9 

4 Seismic Load (SL) 1.0 - - 1.2 - 1.5 

SERVICEABILITY CRITERIA 

1) Deflection Limit 

Deflection of Pile at Pile cut-off level shall be L/350 under operating condition and L/250 under 

extreme condition, where L is the length of the pile from pile fixity to cut-off level. 

2) Crack width Limit 
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Crack width in structural elements shall be maintained as per IS 4651 (Part IV) – 2014. The same has 

been reproduced here for ready reference. 

Sl. No: Exposure Zone 
Maximum Crack width 

Sustained Transient 

1 Atmospheric  Zone (Above Splash Zone) 0.2 mm 0.3 mm 

2 Splash Zone (Between CD & MHWS) 0.1 mm 0.2 mm 

3 Continuous sea water immersion Zone (Below Splash Zone 

upto sea bed) 

0.2 mm 0.3 mm 

4 Below Seabed Level 0.3 mm 0.3 mm 

MATERIAL PROPERTIES 

All reinforced cement concrete works shall be carried out with M40 grade concrete and reinforcement 

steel shall be of Fe500 grade. Clear cover to reinforcement shall be as per IS 4651 (Part IV) – 2014 

which is as shown below. 

Sl. No: Exposure Zone Clear Cover 

1 Atmospheric  Zone (Above Splash Zone) 50 mm 

2 Splash Zone (Between CD & MHWS) 75 mm 

3 Continuous sea water immersion Zone (Below Splash Zone upto sea 

bed) 

75 mm 

4 Below Seabed Level 75 mm 

DESIGN LIFE 

The jetty and associated structure shall be designed for the following design life 

Sl. No: Structural Element Design life 

1 RCC Pile and deck superstructure 50 Years 

DESIGN METHODOLOGY 

The structure shall be idealized in STAAD Pro with all mentioned loads and design criteria to analyse 

and design the structural elements. Fixity method shall be adopted in modelling of piles. All design is 

based on IS 456-2000 and IS 2911 (Part 1/Section 2) – 2010. 

D. METHOD OF ANALYSIS 

The following software have been used in design 
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 STAAD Pro V8i 

STRUCTURAL STAAD MODEL 

3-dimensional STAAD model has been idealized for each of the structure envisaged. Piles and beams 

have been modelled as beam elements while deck slab is idealized as plate elements. Length of the 

pile has been assessed based on sea bed level as presented in available data. The following figures 

give an in-sight of the modelling undertaken for analysis. 

  

Figure 25: 2D View of STAAD Model – Approach Platform 

P-Δ analysis is carried out on the idealized model to include secondary effects. All possible loads and 

load combinations as per IS4651 (Part 4): 2014 is considered and applied in a logical way to analyse 

the structure to determine the design forces. 

Limit State Design Method is used for design of structural components. All possible limit states are 

checked which includes serviceability and collapse limit states. 
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ANALYSIS RESULTS 

    

 Max. Bending Moment My (SLS)   Max. Bending Moment My (ULS) 

                  

   Min. Axial force Fx (SLS)          Max. Axial force Fx (ULS) 

Design of piles 

Design of longitudinal and helical reinforcement of pile is done as per IS:456-2000 & SP 16. Pile are 

checked for all possible severe combination of resultant forces and design for governing forces. 

Development length (Refer IS: 456-2000, Cl. 26.2.1) 

Development length,   Ld    = Φ σs / 4 τbd 

Bond stress,     τbd   = 1.9 MPa 

60% increase in bond stress for deformed bars (Refer IS: 456-2000, Cl. 26.2.1.1) 
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Hence, Design Bond Stress    = 3.04 MPa 

Stress in bar,     σs  = 0.87 fy  = 435 MPa 

      Ld   = 35.8 Φ 

      Say   = 36 Φ 

6.5 Construction Schedule 

The time schedule for construction activities of the project is considered as two (2) years. The 

proposed project schedule is provided in Figure 26. 

 

Figure 26: Construction Schedule  

 

 

Sl. No. Activities 1st Year 2nd Year

1 Approval of DPR and Project Financial Closure

2 Environmental, Forest and CRZ clearances

3 Fairway development

a) Procurement of Hardware and other equipment’s

b) Capital Dredging

4 Procurement and installation of Aids to Navigation

5
Construction/Upgrdation of terminal building, 

landside facilities

6 Upgrading existing road to terminals
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7.0 VESSEL DESIGN 

The major principal parameters governing Inland Waterway Fleet designs are: 

 Terminal facilities and obstructions enroute, 

 Waterway characteristic like river course, depth of water, radius of bends, current/velocities of 

water etc., 

 Navigational aspects and improvements to navigation, 

 Cargo characteristic like type of cargo, quantum of cargo and distance of transportation, 

 The vessel dimension like length, beam, moulded depth, minimum and maximum draft, 

 Haulage distance 

 Physical constrains like clearance under bridges, navigation locks size etc., and 

 Capital, operation and maintenance cost. 

7.1 GENERAL REVIEW 

India has a long history of river based water transport. India has about 14,500 km of navigable 

waterways which comprise rivers, canals, backwaters, creeks, etc. Currently, inland water transport is 

restricted to a few stretches in the Ganga-Bhagirathi-Hooghly Rivers, the Brahmaputra, the Barak 

River, the rivers in Goa, the backwaters in Kerala, inland waters in Mumbai and the deltaic regions of 

the Godavari-Krishna rivers. Besides the organised operations by mechanised vessels, country boats of 

various capacities also operate in various rivers and canals. Data of cargo and passenger movement in 

unorganised sector (i.e. by country boats, etc.) has not been compiled (for which efforts are on) but it 

is a fact that substantial quantum of cargo and passengers are transported in the unorganised sector 

as well. Considering the inherent advantages of this mode in terms of fuel efficiency, environment 

friendliness and cost effectiveness, the Govt. of India is trying to develop this mode to make it an 

effect supplementary mode of transportation vis-a-vis rail and road modes. 

7.2 CURRENT SCENARIO 

Ferry and small cargo vessels are already operational in Sahibkhali river. The photographs of existing 

vessels plying along the waterway are provided in Figure 27. State Government Transport 

Department operate Ro-Ro & passenger ferry vessels across Dulduli and Lebukhali jetties at chainage 

of about 8.0 Km for river crossing. In addition to Govt. run ferry vessels, private run ferry boats 

having approximate dimensions of about 16.0 m long, 2.5 m breadth and 1.0 m depth are used for 

movement of passenger and small cargos to & fro other jetty/ferry ghats located along the river. The 
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private ferry vessels operating from proposed Bhandarkhali, Sibbari, and Putiamathbari ferry ghats 

lack the basic safety gears and communication equipments. Hence, vessels with required safety and 

communication equiments are proposed in the DPR. 

  

Figure 27: Vessels plying on Sahibkhali Waterway 

7.3 PASSENGER TRAFFIC AT PROPOSED LOCATIONS 

As detailed in chapter 4, the passenger traffic at proposed loactions as obtained from traffic survey 

done in May 2017 are provided as below: 

Table 25: Passenger Traffic at Proposed Locations 

Sl. No Proposed Ferry Ghat Average daily passenger traffic 

1. Bhandarkhali ferry ghat 2000 

2. Sibbari jetty ghat 500 

3. Putiamathbari ferry ghat 240 

The tentative hourly variation of passenger traffic at proposed loactions for 12-hour waterway 

operations from 6:00 AM to 6:00 PM, on the basis of collected data are presented as below: 
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Figure 28: Hourly Passenger Traffic 

7.4 DESIGN BASIS 

The type and size of vessels proposed to be operated in the waterway is designed on the basis of 

following factors: 

a) Cargo Characteristics 

b) Cargo Factors 

c) Waterway and Other Features 

d) Operational Factors 

7.4.1 Cargo Characteristics 

Cargo considered for DPR design of the proposed waterway consists of passengers including small 

cargo like bikes, cycles and agricultural goods. The total volume of cargo originating and terminating 

from different terminal is shown in Traffic Studies chapter.  

7.4.2 Waterway and Other Features 

Field investigations done in the total stretch of the river bring out the following characteristic of the 

waterway which shall influence selection of the vessel for transportation. 

 Shoals located along the waterway. 
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 Complete stretch of waterway is tidal. 

Hence, the waterway condition during low tide would dictate the selected vessel to have shallow draft 

to ensure un-interrupted navigation. 

7.4.3 Operational Factors 

The following factors are generally considered as operational factors in the process of study on vessels 

for IWT.  

 Speed of vessel under varying hydraulic condition, 

 Relation between speed, propulsive power and energy consumption, 

 Rate of embarkment and dis-embarkment of passengers. 

 Number of unworkable days per year, and 

 Susceptibility of vessel to damage and crew efficiency. 

7.5 PROPOSED VESSEL SIZE AND SPECIFICATIONS 

Passenger ferry services are proposed along the waterway at locations detailed above. As per the 

bathymetric survey, draft available in proposed stretch of waterway is in the range of -2.69 m to 

36.86 m w.r.t sounding datum for Class VII waterway.   

The ferry boats shall be of a design combining reliability, fuel efficiency, low environmental impact 

(low wash), safety and comfort. The vessels should be based on environmental and climatic change 

friendly designs to improve energy efficiency and reduce the environmental footprint. Possible 

features could include, but not limited to, using alternate clean fuels, use of solar modules for ancillary 

energy needs (lights) on ferries. 

The ferry boats shall be equipped with an Intelligent Transport and Navigation System. The ferry 

boats shall be compliant with the rules and contents of a member of the International Association of 

Classification Societies (IACS) and the Inland Vessels Rules of State as well as Central Authorities. 

The major parameters, considered for proposing sutiable and optimized passenger ferry vessel for the 

waterway are hull material, hull form, propulsions system, steering system Shipboard Systems, 

Environmental Friendliness, etc. The brief charateristics of vessels categories applicable for Inland 

waterways are presented in below table: 
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Table 26: Characterisctics of Vessel Categories 

Vessel Type Category 
Pax 

Capacity 
Vehicle 

Capacity 

Max Speed  
(knots 

(nautical 
miles/hour) 

Horsepower 
Hull 
Type 

Passengery Ferry 1 12-30 
 

16-25 115-375 Mono 

Passengery Ferry 2 31-50 
 

8-24 180-700 Pontoon 

Passengery Ferry 3 31-50 
 

12-30 180-850 
Mono or 

Cat 

Passengery Ferry 4 51-100 
 

8-20 230-900 
Mono or 

Cat 

Passengery Ferry 5 51-100 
 

21-38 525-2100 
Mono or 

Cat 

Passengery Ferry 6 101-150 
 

10-20 225-1800 Mono 

Passengery Ferry 7 101-150 
 

21-35 900-4000 Cat 

Passengery Ferry 8 151-300 
 

8-37 400-7200 Mono 

Passengery Ferry 
& RORO 

9 25-100 2-15 5-15 100-1000 Mono 

Passengery Ferry 
& RORO 

10 100-500 2-10 9-15 500-3000 Mono 

Passengery Ferry 
& RORO 

11 100-500 10-50 9-15 285-4500 Mono 

Passengery Ferry 
& RORO 

12 250-500 50-100 39-42 
19300-
22600 

Mono 

The above types of vessels generally have one of three hull types – monohull, catamaran, or pontoon. 

Monohulls are a traditional hull design that are often used for slower speed services. Monohulls can be 

designed for high speeds, but generally more engine power is required to reach the same top speed 

with a monohull than with a catamaran hull. RORO ferries are almost always monohulls. Catamarans 

are often used for higher speed services. They require less power, and thus less fuel to travel at the 

same speed as a monohull, and provide a more stable ride for passenger comfort. Pontoons are more 

affordable than other hull types, but generally only carry 30-50 passengers and cannot travel at high 

speeds. 

Transport department of Government of West Bengal is operating regular ferry services in the state, 

to provide, clean, safe and faster mode of transport system. The list of various ferry service operators 

and number of water crafts for the ferry trips operating by Government of West Bengal (excluding 

private operators) in the Hooghly River are provided in Figure 29.  
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Figure 29: Ferry Services in the river Hooghly between Kolkata and Howrah3 

7.6  TURNAROUND TIME 

Turnaround time for ships is defined as the length of time between arriving at a point and being ready 

to depart from that point. It is used in this sense for the loading, unloading, re-fuelling, and re-arming 

of vessels. 

Turnaround time varies with type of vessel, efficiency of jetties and available cargo handling facilities 

on the jetties. Turnaround time for passenger ferry vessel is discussed in detail in following 

paragraphs. 

As, Sahikhali waterway is connected with Indo Bangladesh Protocol Route through Raimangal 

waterway and also provides interconnectivity between Indo Bangladesh Protocol route with Katakhali 

and Kalindi waterway through Raimangal waterway. Accordingly, though the jetty/terminal structures 

                                                 

3 http://transport.wb.gov.in/transport-services/ferry-services/passenger-ferry-services/ 
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are proposed at chainage of 7.6 Km and 10.5 Km, the whole stretch of waterway is recommended for 

navigation of vessels. 

However, for estimating of vessel numbers and capacity, following OD pairs are proposed connecting 

proposed/existing terminals as shown in figure below: 

a) Link 1: Bhandarkhali ferry ghat – Dulduli/ Lebukhali ferry ghats (Route length = 1.4 Km) 

b) Link 2: Sibbari ferry ghat – Putiamathbari ferry ghat (Route length = 0.34 Km) 

 

 

 

 

J1 – Bhandarkhali 

J2 – Sibbari 

J3 – Putiamathbari 

Indo-Bangladesh 

Border 
Hogla WW  

Raimangal WW  
Sahibkhali WW  

Chhota 

Kalagachi WW  

Kalindi WW  

Katakhali WW  

J1 

J2 
J3 
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7.7 NUMBER OF VESSEL REQUIRED 

Number of vessel required to ply on route is estimated and provided in Table 27 as below. 

Table 27: Estimate of No. of vessel required for Passenger Ferry Service 

Sl. No. Description Unit 
Value 

for OD-1 

Value for 

OD-2 

A Speed of vessel considered Knot 5 5 

B Length of the waterway considered for vessels Km 1.40 0.34 

C 
Time required by vessel to travel in proposed waterway 
stretch 

minutes 9.07 5.00 

D Embarking and Dis-embarking time considered  minutes 15 10 

E Trip duration (sl. no. C + sl. no. D) hours 0.40 0.25 

F Operating hours per day (as per information collected on site) hours 12 12 

G 
No. of trips allowed during 12 hours operational time per day 
per vessel (sl. no. F / sl. no. E) 

trips 29.91 48.00 

H Considering Passenger ferry vessels with capacity as pax/vessel 25 25 

I Present passenger’s traffic  pax/day 2,000 500 

J 
Required no. of trips per day for current passenger traffic (sl. 
no. I/ sl. no. H) 

trips 80.00 20.00 

K 
Number of Ferry vessel required for current passenger traffic 

demand (sl. no. J/ sl. no. G) 
numbers 2.67 0.42 

L Design passenger traffic in 20th year pax/day 10,873 2,718 

M 
Required no. of trips per day for design passenger traffic (sl. 

no. L/ sl. no. H) 
trips 434.92 108.73 

N 
Number of Ferry vessel required for design passenger traffic 

(sl. no. M/ sl. no. G) 
numbers 14.54 2.27 

O Proposed number of ferry vessels for present passenger traffic numbers 3.00 1.00 

P 
Proposed number of ferry vessels for design passenger traffic 

of 10th year 
numbers 7.00 2.00 

Q 
Proposed number of ferry vessels for design passenger traffic 

of 20th year 
numbers 15.00 3.00 

Accordingly, for Sahibkhali waterway, it is proposed to provide ferry vessel of 25 passenger capacity. 

The vessels shall be provided in phase wise manner as per traffic demand. For DPR purpose, it is 

considered that for present traffic demand for both the above proposed OD pairs, four (4) numbers of 

vessels are proposed initially from the start date of operation. In 10th year of operation additional five 

(5) vessels are proposed. In 20th year of operation additional nine (9) vessels are proposed for IWT 
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operations as per required passenger traffic, making total fleet of eighteen (18) vessels to cater the 

projected traffic demand in 20th year of operation. 

The required numbers of smaller capacity ferry vessels are proposed to cater the daily hourly traffic 

fluctuation at the proposed terminals. The tentative technical details for the proposed vessels of 25 

passenger capacity for Sahibkhali waterway are as below: 

a) Type – Fibre boat 

b) Length – 18.0 m 

c) Breadth – 3.0 m 

d) Depth – 1.58 m 

e) Draft – 0.8 m 

f) Engine capacity – as per design with conventional propulsion 

g) Crusing Speed – 5 knot 

For proposed passenger ferry services in the waterway, passenger ferry vessels built in house by 

WBTIDC or other local vessel manufacturer are proposed. DPR consultant has only considered 

conventional vessels at this stage to keep the start-up risk to a minimum.  

7.8  VESSEL COSTING 

The cost of operating a ferry is made up from a number of component parts. In keeping with 

generally accepted principals and methods for the financial analysis of transportation business entities, 

total expenses (cash outflows) are classified into three mutually exclusive categories of capital costs, 

direct operating costs and indirect operating costs. Vessel debt repayment includes principal and 

interest payments on the portion of the vessel purchase price not funded by the equity investment of 

the owners. Direct operating costs are defined here as vessel direct operating costs, which include 

crew costs (in this case deck and engine crew only, excluding passenger service crew), fuel and 

lubricant costs, and vessel maintenance. Indirect operating costs are defined here as including 

insurance, marketing, advertising, and general administration. 

7.8.1 Capital Cost 

The cost to purchase the vessels, whether they are new or second hand, represents a significant 

commitment for the ferry operating company. For passenger ferry services, vessels need to be 

procured. For the purpose of estimating a capital cost for vessels proposed to be operated in the 
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waterway, the price data were compiled from a variety of sources including newspaper archives, 

marine industry magazines, other ferry cost studies, and discussions with ferry operators. Vessel 

purchase prices vary greatly, and many vessels are built to meet particular specifications, which are 

not always made clear when prices are reported. Figure 30 shows the range of purchase prices 

found for new vessels in each vessel category. 

 

Figure 30: Graph showing variation in Vessel cost w.r.t passenger capacity and speed 

Accordingly, for passenger ferry vessel of 25 pax capacity, the capital cost considered is provided in 

table below: 

Table 28: Capital Cost of Vessels 

Sl. No. Description 
Rate per Vessel  

(INR Lakh) 
No. of Vessels 

Total Cost for  vessels 
(INR Lakh) 

1. 

Passenger Ferry 
Vessel 

35.00 

4 
(from start date 

of operation) 

140.00 

2. 
5 

(in 10th year of 

operation) 

175.00 

3. 
9 

(in 20th year of 

operation) 

315.00 
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7.8.2 O&M Cost 

The O&M cost of vessels are estimated as below: 

a) Officers and Crew Costs 

One team has been allocated for each vessel to enable continuous operation of vessels for 12 

hours depending upon traffic flow. Each crew team comprise of members for running/operating of 

vessel and on-board safety and security in accordance with the Inland Vessel (IV) Act, 1917. Total 

nos. of crew members proposed is provided as below: 

Table 29: Manning Cost 

Sl. no. Type of Crew 
Level/ 

Classification 
Reference 

Min Gross 

Salary 
(INR/ 

month) 

Annual 

Gross 
Salary 

(INR) 

Number 

Annual 

Cost 
(INR 

Lakh) 

1. 

One master with 

Master Class 3 / 
Serang certificate 

L-2 

7th pay 

commission 
pay matrix 

19900 2,38,800 1 2.39/- 

2. 

General Purpose 

Ratings for 
attending duties of 

deck hands & 
engine hands 

Unskilled 

West 
Bengal 

Minimum 
rates of 

wages 
w.e.f July 

2020 

8550 1,02,600 1 1.03/- 

Total     2 3.41/- 

Hence, for each vessel 2 crew members are required with annual cost of INR 3.41/- Lakh.  

b) Consumables and Repair/Maintenance Cost 

Maintenance cost of about 2% per annum of capital cost is considered under this head. Hence, 

annual consumables and repair/maintenance cost works out to INR 0.70 Lakh for each vessel. 

c) Fuel Cost  

Fuel expenses for running passenger ferry vessels in the proposed fairway is estimated as below: 

Number of days of operation in a year   = 300 days 
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Fuel cost per round trip for each vessel for OD pair 1 = INR 136.07/-  

Fuel cost per round trip for each vessel for OD pair 2 = INR 75.00/-  

Fuel cost per annum for each vessel for OD pair 1  = INR 6.10 Lakh per Annum 

Fuel cost per annum for each vessel for OD pair 2  = INR 5.40 Lakh per Annum 

Table 30: Annual O&M cost of Vessels 

Sl. No Item 
Annual O&M Cost 

for OD Pair -1 

(INR Lakh) 

Annual O&M Cost 
for OD Pair -2 

(INR Lakh) 

Total annual O&M 
cost  

(INR Lakh)  

1. 
For each vessel in INR 

Lacs per annum 
10.22 9.51  

2. 
For proposed 4 vessels 
from inception stage 

30.66 9.51 40.17 

3. 

Additional cost for 

proposed 5 vessels from 
11th year onwards 

40.88 9.51 50.39 

4 

Additional cost for 

proposed 9 vessels from 
20th year onwards 

81.75 9.51 91.27 
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8.0 NAVIGATION AND COMMUNICATION SYSTEM 

In SOLAS-V/13 (“Safety of navigation” IMO, 1974), IMO established that each State shall provide the 

aids to navigation appropriate to the level of traffic and the degree of risk. International Association of 

Lighthouse Authorities (IALA) defines aids to navigation as systems external to the ship capable of 

helping determine its position and course, warning about dangers and obstacles and indicating the 

best route to follow. 

As defined by IMO, the absolute horizontal accuracy of aids to navigation regarding vessel position on 

inland waterways should be 10 metres, with a probability of 95%. The accuracy of nautical charts is 

also very important. The national authority responsible for their publication must work in coordination 

with the body responsible for aids to navigation. In the particular case of restricted waters, the 

nautical chart scale is 1:10 000, requiring an accuracy of 10 m (IALA-AISM, 2014). 

Aids to navigation include visual aids (lighthouses, beacons, buoys and leading lines), electronic 

navigation (AIS, DGPS, VTMS etc.), a pilotage service and traffic organisation boats. 

The objectives of e-navigation are: to facilitate the safe navigation of vessels with regard to 

hydrographical, meteorological and navigation information, facilitate maritime traffic management, 

facilitate communication and provide opportunities to improve the efficiency of transport and logistics. 

E-navigation is a concept that incorporates systems and services. 

8.1 GENERAL REQUIREMENTS 

The information system for navigation and communication aims to improve the navigational capability 

and safety in the inland waterways, key points of River Information System are: 

 The information system will help to track the real time position of ships plying on the inland 

waterways 

 The system will also provide real time weather reports and help in building communication 

among the vessels 

 Under the project, radars and sensors will be installed in boats and river ports 

 The information will be sent via Very High Frequency (VHF) wireless communication between 

the operators and the user 
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For safe navigation of the ships throught the waterway, state of the art navigation and communication 

system are to be provided in the waterway stretch. These services should be supported by currently 

available technical systems like:  

 Mobile radio communication systems for inland navigation (VHF radio)  

 Ship and shore based radar  

 Mobile data communication systems  

 Global navigation satellite system (GNSS)  

 Internet  

 Electronic chart and display and information system for inland navigation (Inland ECDIS)  

 Automatic identification system for inland navigation (Inland AIS)  

 Ship reporting systems.  

8.1.1 VHF / HF 

One of the main characteristics of the River Information Service is efficient and reliable flow of 

information. It can be effectively achieved in real time through VHF communication, which is of key 

importance in maritime navigation and has been implemented to meet the requirements of inland 

waterway shipping services. 

VHF communication is in use in inland navigation to ensure safe flow of information among vessels 

and services coordinating SAR operations within the RIS operation range. 

The RIS operating centre is proposed to be located in one of the terminal building. Within a usable 

floor area of 200 sq. m, a room shall be arranged for the maintenance of constant radio watch by 

three system operators who can control the system modules. The foreground item of the equipment’s 

will be a display consisting of six LCD screens. 

It will display a view of the AIS and views from CCTV cameras, which, combined, support real time 

view of the situation on the waterway. The RIS Centre shall also provide electronic charts for the 

purposes of the Inland ECDIS, transmits Notices to Skippers (NtS), receives ERI messages and 

ensures system users reliable VHF radio communication. Signals received by VHF radio stations are 

transmitted directly to the RIS Operating Centre via a relay network. 
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8.1.2 DGPS 

The Differential Global Positioning System (DGPS) is an enhancement to GPS that improves accuracy 

to under 3 metres, by means of a ground-based network of reference stations. It is proposed that all 

vessels should be equipped with latest DGPS equipment’s to track the time positional accuracy of 

vessels. 

One DGPS station is proposed at Canning with an effective radial coverage of about 125 km, as part 

of development of Sunderbans waterways and to cater all the 13 national wateways proposed under 

Sunderbans waterways (NW 97) as shown in Figure 31 below. As shown in figure below, all 13 

waterways prpopsed under NW-97 fall under the radial cnverage of proposed DGPS at Canning. Radial 

distance of canning from farthest point in Sahibkhali waterway is about 33.2 Km. The capital and O&M 

cost of proposed DGPS system at Canning is considered in DPR of Matla waterway.  

 

Figure 31: Google Earth image showing location map of proposed DGPS and effective coverage 

Sahibkhali WW 
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8.1.3 RIS / AIS / Radar / VTMS 

An objective is the description of intention. The objective may also be called the goal or aim. RIS have 

three main objectives: 

1) Transport should be safe: 

 Minimise injuries 

 Minimise fatalities 

 Minimise voyage incidents 

2) Transport should be efficient: 

 Maximise throughput or effective capacity of waterways 

 Maximise the carrying capacity of vessels (length, width, draught and height) 

 Reduce travel time 

 Reduce workload of RIS users 

 Reduce transport costs 

 Reduce fuel consumption 

 Provide efficient and economical link between transport modes 

 Provide efficient harbours and terminals 

3) Transport should be environmentally friendly: 

 Reduce environmental hazard 

 Reduce polluting emissions and spills due to accidents, illegal actions or normal operations 

These objectives should be met under the constraints that all RIS are supplied in a manner that is 

reliable, cost efficient and legally sound. 

As part of collective development of NW-97, Sunderbans waterways, following RIS stations are 

proposed with radial coverage of 25 Km. The proposed RIS stations will serve following waterways as 

shown in table below and accordingly the cost is considered in the waterway as provided below: 
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Table 31: Details of RIS stations proposed in NW-97, Sunderbans waterways 

RIS 

Station 

No. 

Proposed location of RIS station Waterway covered by 
proposed RIS 

Reach length 
in Km 

Chainage 
from Km 

Chainage 
to Km 

Waterway 

incoporating cost 

of proposed RIS Co-ordinates Location Name Waterway Name 

1 21°43'31.48"N, 

88°18'33.06"E 

Bhagabatpur  Saptamukhi WW Muri Ganga  28.418 0.00 28.418 
Saptamukhi 

Saptamukhi 37.163 0.00 37.163 

Thakurran 36.4 0.00 36.4 

2 21°59'19.55"N, 
88°31'3.58"E 

Dhaki Jetty Thakurran WW Thakurran 40.865 23.0 63.865 
Thakurran 

Matla 45.0 30.0 75.0 

Bidya 28.50 0.00 28.50 

3 22°10'5.76"N, 

88°47'14.07"E 

Godkhali Jetty Gomar WW Matla 43.731 55.0 98.731 
Gomar WW 

Bidya 49.623 6.20 55.823 

Gomar 6.711 0.00 6.711 

Hogla 37.202 0.00 37.202 

Raimangal 21.50 0.00 21.50 

Chhota Kalagachi 8.324 0.00 8.324 

4 22°23'17.49"N, 

88°53'59.43"E 

Bolakhali 

Jetty 

Raimangal WW Hogla 27.702 10.0 37.202 
Raimangal WW 

Raimangal 53.381 0.00 53.381 

Chhota Kalagachi 15.324 0.00 15.324 

Sahibkhali 14.392 0.00 14.392 

Katakhali 22.465 0.00 22.465 

Kalindi 8.513 0.00 8.513 
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Hence, the proposed RIS stations at Bolakhali Jetty (22°23'17.49"N, 88°53'59.43"E) along Raimangal 

waterway will cover the complete stretch of proposed Sahibkhali waterway as shown in Figure 32.  

The capital and O&M cost of proposed RIS at Bolakhali Jetty is considered in DPR of Raimangal 

waterway. 

 

Figure 32: Google Earth image showing location map of proposed RIS and effective coverage 

8.2  NIGHT NAVIGATION FACILITIES 

On sectors of the river where there is day and night navigation, forks, junctions and the axis of the 

fairway, along with obstacles to navigation lying within the fairway, shall be marked by light buoys or 

bank marks and lights. Floating signs shall be installed at such a depth and at such a distance from 

the obstacle that the safety and ease of movement of vessels shall be guaranteed at night and in poor 

visibility. The marking shall be in operation continuously (by day and by night) all along the navigable 

section of the river. 
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The visibility of signs regulating navigation on the waterway shall be ensured at night by lighting them 

with fixed directional white lights, operating uninterruptedly and so positioned that the light does not 

incommode the boatmasters. If electric lighting cannot be used, the sign boards shall be covered with 

reflective material of a corresponding colour on which the symbol shall be clearly visible to vessels. At 

night, for proposed waterway terminals, it shall be sufficient to illuminate the day markings described 

above. If lights are considered necessary, the entrance shall be marked: 

 To port of a vessel entering: by a red light, preferably rhythmic; 

 To starboard of a vessel entering: by a green light, preferably rhythmic. 

In the case of a narrow or specially shaped entrance, one of these lights may be sufficient to help a 

boatmaster to enter the harbour. Such a single light shall be rhythmic. 

On the vessels there is a pattern in which these lights are set in conjunction with the International 

Association of Lighthouse Authorities (IALA) Buoyage Systems. The pattern is explained below: 
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 There is a light at the right-hand side of the boat (right side when facing the bow of the vessel 

known as the starboard side) which is green in colour. 

 There is a light at the left-hand side of the boat (left side when facing the bow of the vessel is 

known as the port side) which is red in colour. 

 Both the sidelights show an unbroken light over an arc of the horizon of 112.5 degrees such that 

from right ahead it can be viewed to 22.5 degrees shaft on either side. 

 A white light is also placed at the back of the boat (known as the stern side). This shows an 

unbroken light over an arc of horizon of 135 degrees and fixed to show the light 67.5 degrees 

from right aft on each side 

 The mast of the boat also has to have night lights. The colour of this light is white. Two 

mastheads lights are in place, with the second one shaft of and higher than the first, when the 

length of the vessel is greater than 50 metres. Shows an unbroken light over an arc of the 

horizon of 225 degrees and so fixed to show the light from right ahead to 22.5 degrees abaft on 

either side. 

To stay safe on the water at night or at times of restricted visibility, the vessel operator also need to 

be able to recognise lights on other vessels. These lights help prevent collisions. A vessel's navigation 

lights tell the master/serang: 

 whether it's at anchor or underway 

 the direction it's travelling 

 the vessel type and size. 

Some examples of navigation lights used during night navigation are as below: 

  

All round white light on any vessel up to 50m 

long at anchor 

All round white light or torch light on any vessel 
up to 7m long going in any direction – moving 

towards, moving away, crossing left or right – or 

it may be at anchor 
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Green light to your port (left) and red light to 

starboard (right) on Sailing boat coming. 

Powerboats and sailing boats using their engine 

up to 50m long coming also display a masthead 
light. 

  

Powerboat or sailing boat using its engine up to 
50m long travelling away. 

A powerboat or sailing boat using its engine also 

displays a masthead light. Powerboat or sailing 
boat using its engine up to 50m long crossing 

path 

  

Ships or other large vessels over 50m long 
display 2 masthead lights. Ship over 50m long 

crossing path 

Displays special lights when its activity – such as 
trawling – restricts its manoeuvrability. 
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8.3 EXISTING SYSTEM 

Full length of 14.392 Km of Sahibkhali River is proposed for development as national waterway. 

Presently, passenger ferry services are operational along the river. The ferry services are operated by 

locals and no safety, aids to navigation and communication system exists currently along the 

waterway. 

8.4  ADDITIONAL REQUIREMENT 

State-of-art navigation and communication system is required in the proposed waterway. The details 

of River information systems and its applicability and relations to different services in navigation are 

provided in Figure 33 as below. 

 

Figure 33: Relation between Services and RI Systems 

8.5 COSTING 

The following criteria have been adopted for estimating the quantity and cost of navigational aids, 

proposed for waterway.  
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i) Quantity of the equipment/s has been decided depending on the distance of the river to be 

covered.  

ii) To operate the system, proper certified operators are to be deployed at site along with the 

security guards.  

iii) CAMC for minimum three years has been considered after one year warranty from the date of 

commissioning. 

iv) As Sahibkhali waterway is constituent of NW-97 comprising 13 rivers, required quantity of 

DGPS and RIS condering their effective coverage to avoid duplicity of Instrument proposed 

and cost over runs is considered. 

Capital cost of purchase & installation and O&M cost of DGPS and RIS are provided in respective Matla 

and Raimangal DPR’s. In addition to DGPS and RIS, Marine lanterns/bouys are provided in Sahibkhali 

Waterway and the corresponding cost is works out as below. 

8.5.1 Capital Cost 

Table 32: Capital Cost for Aids to Navigation and Communication 

Sr. No. Equipment Qty Unit Price (INR) Total (INR Lakh) 

A Marine Lantern/Buoys of 1.25 m dia 16 2,00,000 32.00 

 Total Cost in Lakh 32.00 

   

C 3% Contingencies charges 0.96 

D Total Navigation & Communication Cost in Lakh 32.96 

8.5.2 O&M Cost 

The O&M cost is considered as 10% of the capital cost for Marine Lanter/Bouys. Accordingly, O&M 

cost for providing Aids to Navigation and Communication facilities at Sahibkhali waterway works out to 

INR 3.30 Lakh. 
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9.0 ENVIRONMENTAL AND SOCIAL ASPECTS 

9.1  OBJECTIVE OF ENVIRONMENTAL AND SOCIAL STUDIES 

Inland Waterway Authority of India (IWAI), Ministry of Shipping, Government of India intends to 

explore the potential of additional waterways across the country for year round commercial 

navigation, and recommending the possibility of Composite and Integrated development of National 

waterways to achieve navigation and to develop water transport facilities across India.  

The section of Sahibkhali River from Km 0.000 to Km 14.392 falling in North 24 Parganas District of 

West Bengal State is also considered for Sunderban waterways and declared as National Waterway 

No. 97 (NW-97).  

Sahibkhali (or Sahebkhali) is a tidal estuarine river in North 24 Parganas district West Bengal, India. 

The river is formed by the bifurcation of Kalindi river near Khosbash, thereafter the river travesrses for 

a distance of 14.392 Km to merge with Raimangal river near Ramapur 

The major objective of this study is to establish present environmental condition along the project 

corridor through available data /information supported by field studies to evaluate the impacts on 

relevant environmental attributes due to the construction & operation of the proposed project; to 

recommend adequate mitigation measures to minimize / reduce adverse impacts and to prepare an 

Environmental Management Plan (EMP) for timely implementation of the mitigation measures to make 

the project environmentally sound and sustainable. The study basically includes: 

 Establishment of the present environmental and social scenario 

 Study of the specific activities related to the project 

 Evaluation of the probable environmental and social impacts 

 Recommendations of necessary environmental control measures. 

 Preparation of Environmental Management Plan 

 To identify the requirement of various regulatory clearances, NoCs 

9.2 ENVIRONMENTAL SETTING IN THE PROJECT AREA 

9.2.1 Physiographic 

The study stretch passes through North 24 Parganas District of West Bengal State. North 24 

Parganas is a district in southern West Bengal, of eastern India. North 24 Parganas extends from 

latitude 22º11'6" North to 23º15'2" North and from longitude 88º20' East to 89º5' East. It is bordered 

to Nadia by north, to Bangladesh (Khulna Division) by north and east, to South 24 

https://en.wikipedia.org/wiki/South_24_Parganas_district
https://en.wikipedia.org/wiki/West_Bengal
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Parganas and Kolkata by south and to Kolkata, Howrah and Hoogly by west. Barasat is the district 

headquarters of North 24 Parganas. North 24 Parganas is West Bengal's most populous district. It is 

also the tenth-largest district in the State by area. 

The district, North 24-parganas, has been divided geographically into three parts, 

a) Vast reverine belt in the Southern part of Basirhat Sub-Division. (Sundarban area), 

b) The industrial and urbanized zone of Bidhannagar and Barrackpore Sub-division  

c) Vast cultivating plain land in the Bongaon Sub-division and adjoining part of Barrackpore, 

Barasat & Northern part of Basirhat Sub-Divisions. 

The study stretch passes through North 24 Parganas District in the state of West Bengal. The 

physiography of the region is that of a typical alluvial plain with gentle ups and downs. The terrain is 

essentially composed of Soft River borne sediments deposited under fluviatile environment. The 

general slope is from north west to south east. As the area is situated very near to the out fall, the 

dominant slope of the land is towards south with average elevation varying from 3.5 m to 2.5 m 

above MSL. The region is criss-crossed by a network of small streams and rivulets with out falls either 

at river Hooghly or Haldi. Since these rivers are connected to the sea, the channels suffer daily 

fluctuations in water level due to tidal influence. Hence, estuarine conditions prevail here with 

problems of salinity and coastal hazards especially along the banks and river fronts.  

The district lies within the Ganges-Brahmaputra delta. The river Ganges flows along the western 

border of the district. The main rivers of the district of North 24-Parganas are Ichhamati, Kalindi, 

Raimangal, Dansa, Borokalagachi, Benti, Haribhanga, Gourchrar, Bidyadhari, Hooghly, etc. Ichhamati 

is the longest among these rivers. It enters the district through Bagdah block in the north of the 

district from Nadia and flows south through Bangaon, Swarupnagar, Baduria, Bashirhat-I, Hasnabad 

and Hingalganj. This river flows into river Kalindi and Kalindi in turn flows into Raimangal. It indicates 

the borderline between India and Bangladesh during its course of flow from Bashirhat to Hingalganj. 

River Hooghly lies between Hooghly and North 24-Parganas district. Besides, Sunderban deltas make 

many rivers flow in this region due to high tidal water entering from Bay of Bengal 

Relief and Slope Map of North 24 Parganas District is furnished in Figure 34. 

https://en.wikipedia.org/wiki/Kolkata_district
https://en.wikipedia.org/wiki/Howrah_district
https://en.wikipedia.org/wiki/Hooghly_district
https://en.wikipedia.org/wiki/Ganges
https://en.wikipedia.org/wiki/Brahmaputra
https://en.wikipedia.org/wiki/Ganges
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Source : NATMO 

Figure 34: Relief and Slope Map of North 24 Parganas District 
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9.2.2 Geology and Seismicity 

Geology: 

The district lies within the Ganges-Brahmaputra delta. The river Ganges flows along the western 

border of the district. There are many other rivers, which include the Ichhamati, Jamuna, and 

Bidyadhari. The entire landmass of Sundarbans is of very recent in origin and is the result of extensive 

fluvial-marine deposits of the river Ganges and Bay of Bengal. This stretch of coastal landmass 

exhibits varied geomorphologic features like sandstones, beach ridge, intertidal sandy flats, tidal 

shoals etc. These structures are evolved out of dynamic and varied interactions of marine agencies 

like waves, tides and littoral currents combined with fluvial components. The silt, clay and sand 

particles have been deposited layer by layer by the river Ganges and its tributaries in the sea board. 

These rapid delta formations have resulted in uneven thickness and width of the horizons in the 

estuarine mouths by facing the Bay of Bengal. Lithological logs of the boreholes of Sundarbans include 

thick clay blanket (15.24 m to 76.20 m) at the topand is underlain by the presence of very coarse 

sediment containing medium to small gravels of rock fragments and quartz of Quaternary age. 

The Rock and Mineral Map of North 24 Parganas District is presented in Figure 35. 

https://en.wikipedia.org/wiki/Ganges
https://en.wikipedia.org/wiki/Brahmaputra
https://en.wikipedia.org/wiki/Ganges
https://en.wikipedia.org/wiki/Ichamati_River
https://en.wikipedia.org/wiki/Jamuna_River_%28West_Bengal%29
https://en.wikipedia.org/wiki/Bidyadhari_River
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Source : NATMO 

Figure 35: Rock and Mineral Map of North 24 Parganas District 
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Seismicity: 

As defined by the Indian Standard (IS) 2002 seismic zoning classification system, the seismicity is 

measured on a scale from II to V where zone II is most stable and Zone V is considered to be least 

stable. According to West Bengal Disaster Management Department (WBDMD) western sections of the 

northern districts of Jalpaiguri and Kooch Bihar lie in Zone V. The remaining parts of these two 

districts, along with the districts of Darjeeling, Uttar Dinajpur, Dakshin Dinajpur, Maldah, 24 North 

Parganas and 24 South Parganas lie in Zone IV. The rest of the state along with the city of Kolkata 

lies in Zone III. The project stretch lies in Earthquake high damage risk zone-IV. The Eartquake 

zoning map of West Bengal state is shown in Figure 36. 
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Source : West Bengal Disaster Management Department 

Figure 36: Earthquake Zoning map of West Bengal  
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9.2.3 Climate 

The district North 24 Parganas is characterized by humid, subtropical climate. It receives adequate 

rainfall from South-West Monsoon, which sets in the later half of June and continues upto middle of 

October. Premonsoon torrential downpour received during March-May. The average annual rainfall is 

1579mm. The temperature ranges between 41 °C in May (Max) to 10°C in January (Min) and Relative 

Humidity ranges between 50% in March & 90% in July. The pattern of Rainfall in North 24 Paraganas 

District is furnished in below table and figure. 

Table 33: Rainfall pattern of North 24 Parganas District 

 Year 
Month wise Rainfall Pattern (mm) 

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC 

2010 0 1 2 3 115 237 245 258 215 130 5 16 

2011 0 7 24 35 89 342 210 522 276 30 0 0 

2012 43.3 15.6 0 98.5 87.2 147.6 248.7 211.8 254.2 115.2 55.5 14 

2013 4.3 10.1 18.2 57.6 214.9 350.3 282.5 373.7 178.8 337.4 0 0 

2014 0 25.3 19.9 0 112.6 237.9 343.4 262.6 222.8 42.7 0 2.5 

2015 26.3 1.8 36.7 131.2 33.2 261.9 662.1 324.1 180.2 42.5 0 15 

2016 0.7 84.4 37.8 2.5 146 225.8 427.1 473.4 135 111.3 30.7 0 

2017 0 7.27 26.10 36.78 100.35 372.47 207.66 521.81 276.36 29.28 0 0 

Source: India Meteorological Department 
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Source: India Meteorological Department 

Figure 37: Rainfall Pattern of North 24 Parganas District 

The observatory of Indian Meteorology Department is located in Dumdum (Kolkata).  Based on 

observations between 1971-2000 the temperature profile of the project area is furnished in below 

table. April is the warmest month of the year. The maximum temperature in April averages 35.5 °C. 

The lowest average temperatures in the year occur in January, when it is around 12.9 °C (minimum). 

Table 34: Daily (Mean) Maximum and Minimum temperature by month in the Project 

Area (1981-2007) 

Month 
Temperature in ° C (Mean) 

Daily Maximum Daily Minimum 

January 25.8 12.9 

February 28.7 16.2 

March 33.3 21.0 

April 35.5 24.5 

May 35.4 25.6 

June 34.0 26.3 

July 32.6 26.0 

0

100

200

300

400

500

600

700

JAN FEB MAR APR MAY JUN JUL AUG SEPT OCT NOV DEC

R
ai

n
fa

ll 
(m

m
)

Month

2010

2011

2012

2013

2014

2015

2016

2017



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 143 of 277 

 

Month 
Temperature in ° C (Mean) 

Daily Maximum Daily Minimum 

August 32.3 26.1 

September 32.5 25.7 

October 32.2 23.8 

November 29.9 19.1 

December 26.7 13.8 

Source: India Meteorological Department 

 

Figure 38: Graphical representation of Temperature Gradient for the year 1981-2007 
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Source : NATMO 

Figure 39: Climatic condition of North 24 Parganas District 

9.2.4 Soil 

North 24 Parganas district is underlain by Quaternary sediments consisting of clay, silt and various 

grades of sand gravel and pebble. No hard rock geological formation is found here. Lithological log 

indicates the presence of a clay bed at the top of the geological succession with thickness varying 

Project River 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 145 of 277 

 

from 10- 40 m. Alternate clay and sand bed exists further in the downward direction. A group of 

granular aquifer is found between 250-650 m below ground level. These layers are being tapped as 

groundwater sources. The unconsolidated alluvial sediments of Quaternary age have over laid the 

older deposits of Tertiary age as noticed in this pile of alluvium. The top most sediment, belonging to 

recent alluvium which contains mostly of clay. The type of soil varies widely from Sandy, alluvial to 

clay loam. As the district falls within the Gangetic delta, the soil of the district is very favourable for 

cultivation. Shallow black and brown soils are also found. The presence of good number of rivers, 

creeks, khals etc. also favours the cropping pattern of the district. The soil of northern part of the 

district is sandy, in the central middle part it is sandy with clay loam and in southern side it is clay 

loam. The physiography of the district is mostly plain. Most of the soils derived from alluvial deposits 

are azonal with little or no profile development. Clay loam is the predominating type. Clays with or 

without muck soils occur in swamps and alluvial lakes. These soils have been formed from deposits 

brought by tidal currents. The active delta still growing southwards is a system of innumerable tidal 

rivers, canals and creeks, saline soils, swamps and marshes. A part of this active delta contains 

forests. Known as Sunderbans, this part of the active delta region is under reserve forests. Quite a 

large part of Sunderbans has been brought under cultivation. Even then the area of Sunderbans 

spread over 24 Parganas (north and south) is 0.42 million hectares (1629 sq. km.). Sunderbans is a 

mangrove forest. All the mangroves protect the shore from erosion and aid in accumulation of deposit 

of peat and mud.  

The soil map of the district is given in below Figure.  
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Source : NATMO 

Figure 40: Soil Map of North 24 Parganas District 

9.2.5 Land Use Pattern 

The land use along the project waterway is predominantly agricultural land.  There are a number of 

brick klins located along the waterway. Land use pattern of the project influenced district is presented 

in Table 35. 

Project River 
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Table 35: Land Utilization Pattern of the North 24-Parganas district (Area in ‘000 ha.) 

Year Reporting 

Area 

Area under 

Non-

agricultural 

use 

Barren & un-

agriculturable 

land 

Permanent 

pastures & 

other 

grazing 

lands 

Land 

under 

misc. 

tree 

groves 

not 

included 

in Net 

area 

sown 

Culturable 

waste land 

Fallow 

other 

than 

current 

fallow 

Current 

fallow 

Net 

area 

sown 

2006-07 386.52 119.70 0 0 4.44 0 0 2.4 259.98 

2007-08 386.52 121.92 0 0 3.39 0.17 0 1.82 259.23 

2008-09 386.52 122.37 0 0 4.85 0 0 1.89 257.41 

2009-10 386.52 123.23 0.06 0 4.48 0 0 39.12 219.63 

2010-11 386.52 124.78 0 0 4.81 0 0 33.91 223.02 

2011-12 386.52 124.36 0.04 0 4.45 0.25 0.63 26.73 230.06 

2012-13 386.52 125.30 0.03 0 4.00 0.21 0.59 25.12 231.27 

Source: - District Statistical Hand Book, North 24 Parganas, 2012-13 
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Source: NATMO 

Figure 41 : Land Use Map of North 24 Parganas District 

9.2.6 Ambient Air Quality 

During the reconnaissance survey, it was the found that the Air quality along the study area of 

Sahibkhali River was free from dust. However, it was also confirmed from the local people that there 

is no problem caused due to Air pollution. Also there is no major industrial development along the 

waterway stretch except some good number brick klins. 

Project River 
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9.2.7 Ambient Noise Level 

During the reconnaissance survey, it was the found Noise is not big issues in the surrounding areas of 

Sahibkhali River. There are not any noises generating sources in the nearby areas. 

9.2.8 Susceptibility to Natural Hazards 

West Bengal is vulnerable to multiple disasters. Due to its sub-tropical littoral location, the state is 

prone to tropical cyclones, storm surges and tsunamis. In past, this district was hit by natural hazards 

in many occasions. The hazards include Cyclone, Storm Surge, Flood, Earthquake etc. of medium to 

large intensities. Susceptibility to various kinds of Natural Hazards are elaborated in the following 

sections- 

 Susceptibility to floods  

19.16% of the population lives in flood-prone areas. Most flood-prone Blocks are Hingalganj, 

Hasnabad, Sandeshkhali- I/II, Minakhan, Horoa, Baduria, Swarupnagar, Bagdah, Bongaon, Gaighata, 

Deganga, Habra-I/II. There are 18 rivers running through the district and as it is situated at the 

downstream of these rivers. Embankments of all the rivers are made of Soil and the river beds are 

getting high day by day due to Siltation. All inhabitants are situated in the area comparatively at the 

lower level than the water level of river, so they face a water logging in almost every year due to 

heavy rainfall. In the year 2015 rainfall has occurred in 2491.50 mm. Due to heavy rainfall and breach 

of embankment maximum area of this district was water logged. As a result huge nos. of houses are 

damaged, agricultural crop, fishery, and other infrastructure like roads, tube wells & schools etc. are 

also damaged. 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 150 of 277 

 

 

Source: West Bengal Disaster Management Department 

Figure 42: Flood Prone Zones of West Bengal 

 Susceptibility to Earth Quake 

73 % of the total area comes under High Damage Risk Zone (Zone IV) and 27 % of the total area 

comes under Moderate Damage Risk Zone (Zone III). Part of Bangaon, Barasat and Barrackpore Sub 
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divisions come under Zone IV. Entire Basirhat Subdivision containing the entire Sunderban area under 

this district is highly vulnerable to Earth Quake and Tsunami. 

 Susceptibility to Wind and Cyclones 

Cyclone and High tide has been commonly found in the reverine belts of Basirhat sub-division. 

Strangely, several focal areas of Gaighata Block of Bongaon sub-division had been found to be hit by 

tornado several times in the past. The East Coast of India is one of the six most cyclone-prone areas 

in the world. One of the Cyclone AILA which hit coastal West Bengal on 25 May, 2009 is described as 

one of the worst storms to hit the state in many years. Over 5.1 million people have been affected in 

16 districts of West Bengal. Over 500,000 houses were damaged either fully or partially. The storm 

was especially devastating for farmers who were preparing to harvest rice and other crops. According 

to media sources, the Sundarbans national reserve forest was worst-hit, as many as three million 

people lived in the forests. All the coastal districts are vulnerable to cyclones. 
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Source : West Bengal Disaster Management Department 

Figure 43: Wind and Cyclone Map of West Bengal 
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 Susceptibility to Drought 

Draught is Occasional in North 24 Parganas. The district recently experienced draught in 2010 owing 

to less rainfall (857 mm) in Monsoon Season against normal rainfall (1579 mm). Probability of Draught 

is increasing with increasing water Scarcity. 

 Susceptibility to Tornadoes 

Tornado hits at Gaighata Block in the year 1983, 2001 under Bongaon Sub-Div. Tornado hits at 

Asoknagar – Kalyangar Municipality, Habra-I Block Deganga Block in the year 2015 (29.7.15). 

9.2.9 Estuary and Coastal Zone 

Estuaries form a transition zone between riverine and maritime environments. They are subject to 

both to marine influences—such as tides, waves, and the influx of saline water—and to riverine 

influences—such as flows of fresh water and sediment. The inflows of both sea water and fresh water 

provide high levels of nutrients both in the water column and in sediment, making estuaries among 

the most productive natural habitats in the world. 

The section of waterway starts from Bansjhari Mallikpur at Lat 22°39'6.71"N, Long 88°55'33.35"E and 

ends at Kalanchi at Lat 22°53'53.79"N, Long  88°53'53.94"E. The start point is nearest to Dampier-

Hodges Line and located at a distance of 4.5 km north from the Dampier-Hodges Line. It is an 

imaginary line, passing through 24 Parganas South and North districts, which roughly indicates the 

northern-most limits of estuarine zone affected by tidal fluctuations. However, tidal influence is 

observed in the stretch of waterway. According to Dept. of Environment, GoWB, proper delineation of 

CRZ area is yet to be finalized. 

9.2.10 Archaeological and Heritage Locations 

Chandraketugarh is an archaeological site located beside the Bidyadhari river, about 12 km west of 

proposed waterway near the township of Berachampa. The history of Chandraketugarh dates back to 

almost the 3rd century BC, during the pre-Mauryan era. Artefacts suggest that the site was 

continuously inhabited and flourished through the Shunga-Kushana period. 

Sunderban Biosphere Reserve, a World Heritage Site and International Biosphere Reserve declared by 

UNESCO is located at 4.5 Km south from the end point of the waterway 

https://en.wikipedia.org/wiki/Archaeological
https://en.wikipedia.org/wiki/Bidyadhari_River
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9.2.11 Flora  

The floral environment in the study area is quite similar with Gangetice West Bengal. Identified flora in 

the area are Mangifera indica (Mango), Syzygium cumini (Jaam), Phoenix sylvestris (Date Plam), Musa 

sapientum (Banana), Carica papaya (papya), Psidium guajava (Guava), Artocarpus heterophyllus 

(Jackfruit), common shrubs and herbs like Abutilon indicum (Potari), Achyranthes aspera (Latjira), 

Adhatoda vasica (Basak), Ageratum conyzoides (Uchunti), Amaranthus viridis (Kata Note), 

Amorphophallus paeoniifolius (Oal/Gandira), Andrographis paniculata (Kalmegh), Bambusa bambos 

(Bamboo), Blumea lacera (Kukurmuta), Bryophyllum pinnatum (Patharkuchi), Calotropis gigantean 

(Akanda), Catharanthus roseus (Nayantara), Centella asiatica (Thankuni), Cestrum diurnum (Day 

jasmine), Clerodendrum infortunatum (Ghentu), Clitoria ternatea (Aparajita), Coccinia grandis 

(Telakucha), Commelina benghalensis (Bengal Day flower/Kanchira), Cynodon 

dactylon   (Doobghas),Datura metel (Dhutura), Dentella repens (Creeping Dentella), Dryopteris 

filixmas (Fern), Euphorbia neriifolia (Mansa), Grangea maderaspatana (Namuti), Grewia hirsuta 

(Kukurbicha), Hibiscus rosa sinensis (Joba), Leucas aspera (Swet Dron/ Ghal),Mimosa pudica 

(Lajjabati),Musa paradisiaca (Kachkola), Nerium oleander (Raktakarabi),Ocimum basilicum (Bantulsi), 

Ocimum sanctum (Tulshi), Parthenium hysterophorus (Parthenium), Solanum surattense (Kanta 

Begun), Tragia involucrata (Bichuti), Vitex negundo (Nishinda). 

Climbers trees are Abrus precatorius (Gunch), Asparagus racemosus (Shatamuli), Bougainvillea 

spectabilis (Baganbilas), Gymnema sylvestre (Gurmar/ Chhotadudhilata), Ichnocarpus frutescens 

(Kalidudhi), Luffa aegyptiaca (Purulgach), Paederiascandens (Gandal), Tinospora cordifolia (Nimgilo/ 

Gulancha). 

9.2.12 Fauna 

In the study area common mammals, birds, reptiles and amphibians area recorded. This is similar with 

gangetic West Bengal. Notable common mammals are Canis aureus (Fox), Presbytis entellus( 

Common Langur), Rattus rattus (House rat), Mus musculus (House Mouse), Bandicota bengalensis 

(Indian mole rat), Suncus murinus (Indian Shrew), Felis domesticus (Domestic Cat), Rousettus 

Leschenaulti (Fruit bat), Pipistrellus coromandra (Chamchika), Canis lupus familiaris (Indian Street 

Dog), Herpestes edwardsii (Indian grey Mongoose), Funambulus palmarum (Three stripped squirrel), 

Funambulus pennantii (Five-striped palmsquirrel) etc. 

Common birds are Corvus splendens (House Crow), Eudynamys scolopacea (Koel), Columba livia 

(Pegion), Passer domesticus indicus (Sparrow),Psittacula krameri (Parrot), Acridotheres tristis (Myna), 
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Athene brama (Spotted owl), Alcedo atthis (Common Kingfisher), Bubulcus ibis (Cattle Egret), Ardeola 

grayii (Pond Heron), Streptopelia orientalis (Oriental turtle dove), Spilopelia chinensis (Spotted Dove), 

Arachnothera longirostra (Little spiderhunter), Ardea purpurea (Purple heron), Egretta garzetta (Little 

egret ), Coracias benghalensis (Indian roller), Orthotomus sutorius (Common tailorbird), Halcyon 

smyrnensis (White-throated kingfisher ), Haliastur indus (Brahminy kite), Nycticorax nycticorax (Night 

Heron), Lanius cristatus (Brown shrike). 

Numbers of reptiles are recorded, those are Hemidactylus flaviviridis (House gecko), Typhlops acutus 

(Blind snake), Xenochrophis piscator (Checkered keelback), Enhydris enhydris (Rainbow water snake), 

Naja naj (Cobra),Common retiles like Ptyas mucosa (indian rat snake), Vipera russelii (Russells vipers), 

Dendrelaphis tristis (Bronz Back Trees snake), Bungarus caeruleus (Indian Krait), Amphiesma stolatum 

(Streeped Kill back)etc. 

In the study area common amphibians noted are Rana tigrina (Indian bull frog), Bufo melanostictus 

(Common Indian toad), Hyla sp. (Tree Frog), Euphlyctis hexadactylus (Indian green frog) etc. 

Part of Sundarban Biosphere Reserve and Sundarban National Park area is annexed to the District of 

North 24-Parganas which are in the South-East portion of the district. It covers 6 (six) Blocks viz 

Sandeshkhali-I, Sandeshkhali-II, Hingalganj, Haroa, Minakhan and Hasnabad. Sunderban area 

harbours many endangered/rare/vulnerable species like Panthera tigris (Royal Bengal Tiger), 

Prionailurus viverrinus (Fishing Cat), Neomeris phocaenoides (Finless Porpoise), Platanista gangetica 

(Gangetic Dolphin), Orcaella brevirostris (Irawady Dolphin), Lutrogale perspicillata (Smooth coated 

otter).  

There is no forest land along the bank of the waterway, however some sporadic growth of mangrove 

and mangrove associated vegetaion like Ceriops sp (Goran), Heritiera fomes (Sundari), Avicennia sp 

(Baen), Porteresia coarctata (Dhani Grass), Barringtonia sp (Hijal) are present. 

9.2.13 National Parks, Forests, Wildlife Sanctuaries and Reserves 

According to Forest India State Report, 2015 the total forest cover of North 24 parganas district is 724 

Km2 which is about 17.68 % of the district’s total geographical area (4094 Km2).  

Out of 724 Km2, 13 Km2 falls under very dense forest area category; whereas Moderately Dense 

Forest and Open Forest area covers 185 Km2 and 526 Km2 areas respectively. The comparative 

statement showing forest cover of North 24 Parganas District and West Bengal state is presented in 
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below Table 36. It is observed from the table that district’s Forest Cover percentage in respect to 

total geographical area is little less than state’s overall coverage. 

Table 36: Forest Cover of North 24 Parganas District and West Bengal State 

District / 

State 

Forest Cover in Sq. Km 

Geographical 

Area (GA) 

Very Dense 

Forest 

Moderately 

Dense Forest 

Open 

Forest 
Total 

Percentage of 

GA 

North 24 

Parganas 
4094 13 185 526 724 17.68 

West Bengal 88752 2948 4172 9708 16828 18.96 

Source : Forest Survey of India, 2015 

As confirmed by concerned forest department, there is no forest patches along the proposed 

waterway stretch.  

National Parks, Wildlife sanctuaries, Biosphere Reserve play a vital role in protecting the wildlife of a 

particular area and providing them their natural habitat.  

Part of Sundarban Biosphere Reserve and Sundarban National Park area is annexed to the District of 

North 24-Parganas which are in the South-East portion of the district. Which covers 6 (six) Blocks viz 

Sandeshkhali-I, Sandeshkhali-II, Hingalganj, Haroa, Minakhan and Hasnabad. These blocks are 

surrounded by tidal rivers such as the Ichhamati, Bidyadhari, Kulti, Dansa, Raymangal etc. besides 

being crisscrossed by numerous creeks and channels. Sundarban have been declared a National Park, 

a Biosphere Reserve by Indian Government and World Heritage Site and “An International Biosphere 

Reserve” by UNESCO during the 1980s and special measures were taken to reduce further 

deforestation and human induced destruction of forest. The Sunderban Biosphere Reserve is located 

at a distance of 4.5 Km from the end point of Waterway section. The Map of Sunderban Biosphere 

Reserve is furnished in Figure 44. 
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Source : WWF-India 

Figure 44: Map of Sundarban Biosphere Reserve 

Besides Sundarban, the other notified Protected Area (under Willdlife Act, 1972) in the district situated 

in Bongaon sub-division and is known as Bibhutibhusan Wildlife Sanctuary (formerly Parmadan 

Forest). The details of various protected areas in West Bengal covered under purview of Wildlife Act, 

1972 is given in Figure 45. 
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Source : Wildlife Institute of India 

Figure 45: Wildlife Protected Area of West Bengal 
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9.2.14 Socio-Economic Profile 

Social Profile 

The distribution of population in rural and urban area in the district as per 2011 census shows that 

majority of the population i.e. 57.3% lives in urbn areas. The percentage of rural population on the 

other hand is gradually decreasing from 57.1% in 1951 cencus to 42.7% in 2011 census. The total 

population of the district is 1,00,09,781 (Male- 5,119,389; Female – 4,890,392). The literary rate and 

sex ratio being 84.06% and 955 respectively, the percentage of SC and ST was 21.67 and 2.64 in the 

district. The district comprises of 27 municipalities along with 78 Census Towns and 1,527 villages. 

The demographic profile of the project district is presented in Table 37. 

Table 37: Demographic Profile of North 24 Parganas District 

Total 

Population 

Male 

Population 

Female 

Population 

Literary 

Rate (%) 

Sex Ratio SC (%) ST (%) 

1,00,09,781 5,119,389 4,890,392 84.06 955 21.67 2.64 

Source : Census of India, 2011 

Major settlements/village located along the section of Sahibkhali River has been listed in the Table 38 

along with population details as per Census of India Data, 2011. 

Table 38: Major settlements/village along the project stretch of River 

S. No. Village/ Town name Population (nos.) 

1 Haripur 4,992 

2 Sibrampur 1,211 

Source : Census of India, 2011 

Economic Profile 

Agriculture: Abundance of fertile lands supported by handful rainfall had made the district an 

agricultural paradise. Total area used for production of Total Food Grains in the district is 239.1 

thousand hectares during 2010-11. Oil seeds are grown in 45.6 thousand hectares of land and fibers 

are grown in 50.6 thousand hectares of land. 
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Irrigation: As already stated, economy of the district depends on agriculture andtherefore irrigation 

plays a major role. Water is drained into the field through various canals. The presence of abundant 

rivers, creeks etc. help the cultivators a lot.  

Animal Husbandry: The district has plenty of live stocks. As per District Statistical Hand Book, North 

Twenty Four Parganas, 2010-11 data of Aminal Husbandary had shown up to 2007. There were total 

cattle population accounts for 948260, total Buffalo population accounts for 38071, total live-stock 

population is 2055617, total poultry 7936844 in the District. 

Fishery: Because of abundant rivers, creeks, khals (manmade water channels) and bils, a fishery of 

the district has flourished. Many people earn their livelihood by catching fishes. Fishes are not only 

distributed among various parts of the state but also are exported to the other parts of the country.  

Industry: Industrial development in the district of North Twenty Four Parganas is noteworthy. It is 

one of the top most districts in the state in terms of industrialization. Industries like cotton handloom, 

leather tanning, manufacturing of cutlery, brass and bell-metal industries, pottery, embroidery and 

lace works (chikan) etc. flourished in the district during the last century. Later large scale industries 

like jute manufacturing, engineering, rubber, textile, paper, chemical, etc. have been established. 

Cotton handloom textile industries and jute manufacturing industries plays an important role in the 

district’s economy. Due to its geographical advantages, the riverside of Hooghly was developed as a 

centre of jute manufacturing mills by the British Government. The major jute mills of India are 

situated here. Cotton handloom textile industry centers are located mainly at Baduria, Barasat, Taki 

and Basirhat though there are other centers also. Huge qualities of handloom products are being 

exported from the district. There are several power loom centres found in the district. There are many 

large scale industries in the district also. The most notable of them is the Andrew Yule Company Ltd. 

which was established in 1863 with Japanese collaboration. Other important large scale industries are 

Chloride Industries Ltd. At Shyamnagar, India Foils Ltd. at Kamarhati, India Paper Pulp at Naihati, 

Titagarh Paper Mills Ltd., The Locomotive Carriages and Wagon Workshop at Kanchrapara, Kalyani 

Spinning Mills Ltd., West Bengal Ceramic Development Corporation, Sree Saraswati Press Ltd. etc. 

The Information Technology hub of Kolkata is situated in this district, which is the centre of some of 

the reputed IT/ITES Indian and multinational companies. Around 1.2 Lakh people are employed in 

Sector V and Sector III at Salt Lake City. The area is administered by Naba Diganta Industrial 

Township Authority (NDITA).   
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Trade and Commerce: Due to improved industrialization as well as growth ofagricultural products 

along with fisheries, the district has a good trade and commerce setup. International trade towards 

Bangladesh is made through the international boarder of Bongaon. The most important export items 

are engineering, chemical, jute, cereals, vegetables, poultry, bamboo etc. On the other hand coal, 

petroleum products, sugar etc.are imported in the district. 

Transport: Transport and communication in the district is quite developed. Without adequate 

transport facilities, industries and agriculture could not be as developed as it is in this district. 

Summary of the length of roads maintained by different Government bodies(as per 2011 census); 

P.W.D road is 1391.00 km, Zilla Parishad road is 670 km, Gram Panchayat & Panchayat Samity road is 

6711.48 km & road under Prime Minister’s Gramin Sarak Yojana is 91.20 km. A good number of 

vehicles are registered with the Regional Transport Authority.  There are numerous non-registered 

vehicles as hand pulled rickshaw, batteryoperated e-rickshaw etc. which is also used for human as 

well as material transport. 

The district has good railway connectivity also. It falls under the Sealdah Division of the Eastern 

Railways. Four important section viz. (1) Sealdah-Dankuni, (2) Sealdah- Ranaghat, (3) Sealdah-

Bongaon, and (4) Sealdah-Barasat-Hasnabad connects different parts of the district.The only 

international airport of entire Eastern India is located at Dum Dum named The Netaji Subhash 

Chandra Bose International Airport. 

9.3 POTENTIAL ENVIRONMENTAL AND SOCIAL IMPACTS AND THEIR MITIGATION MEASURES 

Environmental assessment helps in identifying the likely impacts due to project activities for all stages 

of the project viz, construction and operation stage on the physical, biological and social environment. 

The three major activities involved in the project development which may have impacts on 

environment at different stages are construction and operation of civil interventions, capital and 

maintenance dredging and operation of vessels. These activities may impact different environmental 

components at different stages of project life cycle. The details are follows: 
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9.3.1 Impacts during Construction Phase 

A. IMPACTS DUE TO EXCESS SOIL/ DREDGING MATERIAL/ WASTE 

The excess soil and muck generated from various construction activities, waste from construction 

vehicles, fuel lubricants, machinery & maintenance equipment needs to be properly disposed, so as to 

avoid adverse impacts. The impacts however, shall be marginal. The solid waste generated due to 

various construction activities should be disposed off at designated disposal ground.  

Capital and Maintenance dredging is proposed for Class VII waterways. Dredging may change the 

water quality, river bed topography and benthos if not prevented. These activities must not occur in 

sites protected for drinking water supply and fish spawning. 

The total quantity of muck generated due to dredging will be 24,810.34 cum. It is proposed that the 

muck will be used for dumping in low lying area located on both sides of the river bank all along the 

waterway. 

B. IMPACTS ON LAND 

The impact associated with the land environment during design and construction phases are as 

follows: 

 Loss of land / land acquisition: 

Three (3) ferry ghats are proposed for development along the river located at Bhandarkhali, 

Sibbari and Putiamathbari. These ghats are locally maintained and opearated. It is proposed to 

develop the terminal complex area and provide inland water transport facilities like Gangway 

and Pontoon at these ferry ghats for passenger embarking and disembarking. About 1200 m2 of 

area will required for passenger ferry terminal complex area. No additional land is required to 

be acquired for terminal construction as the ferry ghats are already operational at the proposed 

locations. Only upgradation works are required to be done for terminal development. 

 Change in topography 

 Change in land use 

 Deterioration of soil quality due to spillage of fuel, disposal of muck and any other construction 

material. 
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Mitigation Measures: 

 Excavation and filling tasks should be carried out simultaneously so as to minimize the soil 

erosion. Unusable debris material should be suitably disposed off at designated site with prior 

approval from concerned authority 

 Compaction of soil should be undertaken by controlled sprinkling the water to minimize the 

surface runoff and erosion.  

 Agricultural land should be avoided for setting up construction camps, plant site or any other 

construction purpose  

 Water sprinkling to be carried out for dust suppress  

 Dredging soil should be proper utilized as proposed for flood protection measures around the 

terminal area. 

C. IMPACTS ON SOIL 

The site clearance process includes excavation and vegetation clearance for development activities, 

which ultimately induces vegetation loss as well as loss of top soil. Since, the vegetation clearance 

shall be confined to the minimum area; the area affected would be very less. The activities associated 

with the site preparation and excavation plus movement of vehicles and equipments can disturb the 

surrounding lands 

Contamination of Soil: Contamination of soil is primarily due to construction and allied activities. 

The sites where construction vehicles are parked and serviced are likely to be contaminated because 

of leakage or spillage of fuel and lubricants. Refuse and solid waste from labour camps can also 

contaminate the soil. Contamination of soil during construction might be a major long-term residual 

negative impact. Unwarranted disposal of construction spoil and debris will add to soil contamination. 

This contamination is likely to be carried over to Hogla River in case of dumping being done near River 

locations. However, by following mitigation measures such as maintenance of vehicles and machines 

and fuel refilling is carried out in a confined area can avoid contamination of soil to a great extend. 

The provision for oil interception chamber is suggested in EMP for treating the waste water generated 

from vehicle washing, refilling and maintenance areas. Fuel storage and refilling sites should be kept 

away from cross drainage structures and important water bodies. All spoils shall be disposed off as 

desired and the site shall be fully cleaned before handing over. These measures are expected to 

minimise the impact on soil contamination. 
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Compaction of Soil: Compaction of soil may anticipate due to the movement of construction 

vehicles and heavy machines. Thus regulation of movement of heavy equipments and vehicles shall 

be essential to prevent this. 

Mitigation Measures: 

 Rehabilitate all sites during construction including construction camps, stockpile area, temporary 

access and hauling routes, as soon as possible after the disturbance has ceased.  

 Contractor to exercise strict care in the disposal of construction waste, with proof of disposal at 

an approved site provided after offloading each waste load and this logged/registered.  

 Contain contaminated water and dispose off site at an approved disposal site in consultation 

with State Pollution Control Board.  

 Dispose of waste from the oil interceptors only through suitable waste-handling contractor and 

request for safe disposal certificates.  

 The movement of construction vehicles and equipments will be restricted to only designated 

route. 

 Mix cement, concrete and chemicals on a concrete plinth and contain spillages or overflows into 

the soil.  

 Vehicle maintenance are not allowed on site.  

 If oil spills occur, disposing contaminated soil at a disposal site in consultation with State 

Pollution Control Board.  

 Stockpiling of subsoil and overburden in all construction and lay down areas. 

D. IMPACTS ON AIR 

The air quality parameter is the most common environmental feature, which is being affected by any 

infrastructure improvement projects at different stages i.e. during constructional as well as operational 

phase. The major indicators of Ambient Air Quality relevant to the project are the concentration of 

Particulate matters of size less than 10µ (PM10), Particulate matters of size less than 2.5µ (PM2.5), 

Sulphur dioxide (SO2), Nitrogen oxides (NOx), Carbon monoxide (CO) in the atmosphere.  

Sensitive receptors and nearby habitation area may be affected temporarily by increased of traffic due 

to movement of construction vehicles and transportation of material. Fugitive dust can also impact on 

air quality due to various construction activities. Exhaust fumes from construction machinery, and 

potential smoke from cooking fires, burning of waste and cleared vegetation also affect the air quality. 

The improper sanitation at worker camps and waste disposal usually lead to odour problem. The 
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problems related to the deterioration of air quality, however, will temporal in nature till the 

construction period only. 

Vegetations existing at terminal development site will be removed. Bare & loose soil after vegetation 

uprooting/removal will be exposed to wind and will add on to the concentration of ambient dust 

levels. Air quality will also be affected in case tree cutting is undertaken at site as the tree act as air 

purifiers  

Mitigation Measures: 

 All the Construction vehicles and machineries will be regularly maintained to conform to the 

emission standards stipulated under Environment (Protection) Rules, 1986.  

 All the DG sets will conform to the emission standards as stipulated under Environment 

(Protection) Rules, 1986.   

 Undertaking monitoring of air pollution levels as per monitoring plan in potential problem areas.  

 Avoid dust generating construction activities during strong winds.  

 Cover soil loads in transit.  

 Cover stockpiles of soil or apply suitable dust palliative such as water or commercial dust 

suppressants.  

 Regularly service vehicles off-site in order to limit gaseous emissions.  

 No open fires permitted on site  

 Place portable toilets on-site and maintain on a daily basis.  

 Water will be sprayed in construction area and other excavation areas for suppressing fugitive 

dust.  

 Transportation material should be Water sprinkled and covered with tarpaulin. 

 Dust emission from stock piles of excavated material will be controlled either by covering the 

stockpiled materials or water spraying over it.  

 Special attention will be given when working near educational institutions and health centers 

and settlement areas.  

 As soon as construction is over all the surplus earth will be utilized properly and all loose earth 

will be removed from the site.   

 Compensatory plantation of trees having adequate canopy should be implemented. 
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E. IMPACTS ON AMBIENT NOISE AND VIBRATION 

The proposed construction activities are expected to increase the noise levels mainly due to plying of 

construction vehicles, pumping machines, use of portable generators, mechanical machinery etc. 

These activities will occur round the clock and the noise pollution thus created may affect human 

habitations, particularly during the night time.  Increase of noise level at night may cause discomforts 

to population in the vicinity of the site in case construction activity is extended into the night hours. 

Sensitive receptors and nearby habitation may be affected temporarily by increased traffic due to 

movement of heavy construction vehicle and equipments, which may generate high levels of noise. 

Vibrations resulting from bulk earthworks, micro-tunneling and compaction may create significant 

disturbances to nearby area. 

Mitigation Measures: 

 All noise generating equipment’s and construction camps will be installed sufficiently away from 

settlement and sensitive areas. 

 Restrict construction activities to reasonable working hours where near sensitive receptors.  

 Keep adjacent landowners informed of unusually noisy activities planned.  

 The main stationary noise producing sources such as generator sets shall be provided with 

noise shields around them. The noise shields can either be a brick masonry structure or any 

other physical barrier which is effective in adequate attenuation of noise levels.  

 The plants and equipment used for construction will strictly conform to CPCB noise standards 

and ensures that machinery in a good state of maintenance 

 Vehicles and equipments used will be fitted with silencer and maintained accordingly. 

 Noise to be monitored as per monitoring plan and if the noise level at any time found to be 

higher than immediate measure to reduce noise in that area will be ensured. 

 An awareness programme may be organized for drivers and equipment operators to make them 

aware of the consequences of noise and to act properly at site. 

F. IMPACTS ON ECOLOGY AND BIODIVERSITY 

The proposed development is situated along the Sahibkhali River. No such significant ecologically 

diverse area occurs within the proposed project location. Hence no major impact on ecology is 

anticipated. However capital and maintenance dredging is proposed for Class VII waterways, which 
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may have likely impact on population of phytoplankton, zooplankton, benthic communities and fishes, 

but temporary in nature.  

Mitigation Measures: 

 Ensure any landscaping to be undertaken will be done with locally indigenous species and low 

maintenance requirements.  

 Capital and maintenance dredging should avoidable during breeding season of aquatic fauna. 

 The generated muck due capital and maintenance dredging should not be disposed off in the 

waterway. 

G. IMPACTS ON RIVER WATER 

The impact on water arises due to the following: 

 Discharge of sewage and wastewaters from construction sites and camps to surface waters 

 Re-suspension of sediments contaminated with heavy metals during the construction of the 

terminal. 

 Risk of accidental spillages of oils, fuels, and other materials 

Mitigation Measures: 

 The site surface has been engineered and shaped in such a way that rapid and efficient 

evacuation of runoff is achieved.  

 Provide containment areas for potential pollutants at construction camps, refueling, depots, 

asphalt plants and concrete batching plants.  

 Implement waste management practices.  

 Control and manage transport, storage, handling and disposal of hazardous substances. 

H. IMPACTS DUE TO LABOUR CAMP 

Construction workers are neglected group in the country. Unless the workers are provided proper 

amenities to live at the construction site the environmental issues of project cannot be properly met. 

Location of the Construction camp also has certain impacts on surrounding environment if not 

properly managed.   
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At labour and construction camps lot of wastes are generated. These wastes are refuge from the 

plants, and equipments, waste water and other domestic waste. These wastes are solid as well as 

liquid waste mainly refuse water and kitchen waste. The disposal of such waste material to the 

surrounding land can potentially damage the land and would generate health risk to not only 

surrounding area but within the premises itself. Improper drainages system within the premises also 

creates insanitation condition thereby enhancing health risk.  

Maximum labour to be employed in the project shall come from nearby areas. Some labour is 

expected to be migrated from other areas and is likely to put some stress on account of the following: 

 Generation of sewage from labour colony. 

 Generation of solid waste from labour colony. 

Mitigation Measures: 

 The Construction/labour camps will be established only on approved area. 

 The worker’s/labour camp will be located away from water bodies, schools and residential 

areas. The camp will be constructed with proper accommodation facilities. 

 The workers camp will be provided with drinking water supply system so that local water 

sources are not disturbed. 

 The camp should be provided with fuel for cooking like kerosene and /or LPG to avoid any 

cutting of trees for fuel wood. 

 All camps will be provided with proper sanitation facilities, separate toilets and bathrooms for 

female and male workers, septic tanks with soak pits of sufficient size, dust bins etc. 

 Waste water from domestic uses and solid wastes will be disposed of without violating 

environmental norms. The measures will be site specific. 

 The labour camps will be provided with crèche, first aid facilities, etc as required under Factory 

Act. 

 After completion of construction, the contractor will dismantle the camp and restore it to the 

original condition of the area before handing over the site to the land owner. 

I. SOCIAL IMPACTS 

 Impacts on Socio-economic environment 

No impact will be envisaged on socio-economic environment 
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 Impacts on the Regional Economy 

There would be benefits to the local and regional economy through the direct demand for construction 

goods and services associated with construction activities.  

 Health and Safety 

One of the potential impacts of the proposed project will be on the air quality due to the dust 

generated during construction. The amount of dust generated will depend upon the level of digging 

and the prevailing weather conditions. Based on past experience, the air pollution due to entrainment 

of fugitive emission is marginal in nature and is observed up to a distance of 100 to 200 m from the 

point of entrainment. Thus, it is expected to lead to marginal impact on ambient air quality. No major 

health related issues due to air pollution during construction phase of the proposed project are 

anticipated. 

Construction related activities may lead to injuries. Open fires in construction camp can result in 

accidents. Safety of workers and general public may be compromised due to difficult site conditions.  

Poor waste management practices and unhygienic conditions at temporary ablution facilities can breed 

diseases.  Standing water due to inadequate storm water drainage systems, inadequate waste 

management practices, pose a health hazard to providing breeding grounds for disease vectors such 

as mosquitoes, flies and snails. The use of hazardous chemicals in the micro-tunneling and restoration 

of roads can pose potential environmental, health and safety risks.  Road safety may be affected 

during construction, especially when traffic is detoured.  

Mitigation Measures: 

 Implement good housekeeping practices at the construction camp.  

 Strictly implement health and safety measures and audit on a regular basis.  

 Secure enclosed construction site.  

 Use reputable contractors.  

 Provide warning signs of hazardous working areas.  

 The plants and equipments will be installed sufficiently away from the settlement. 

 All the construction equipments and vehicles will conform to the emission standards stipulated 

by the CPCB. 

 Clearly demarcate excavations and provide barriers (not just danger tape) to protect 

pedestrians from open trenches.  



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 170 of 277 

 

 Thoroughly train workers assigned to dangerous equipment.  

 Workers have the right to refuse work in unsafe conditions.  

 Undertake waste management practices (Planned disposal of sludge from pumping stations 

within surrounding areas of PS) particularly for Pumping Station  

 Control speed and movement of construction vehicles  

 Exclude public from the site  

 Ensure all workers are provided with and use Personal Protective Equipment.  

 Ensure the visibility of workers through their use of high visibility vests when working in or 

walking through heavy equipment operating areas  

 Ensure that qualified first-aid can be provided at all times. Ensure equipped first-aid stations are 

easily accessible throughout the site;  

 Provide medical insurance coverage for workers.  

 Provide clean eating areas where workers are not exposed to hazardous or noxious substances;  

 Provide visitor orientation if visitors to the site can gain access to areas where hazardous 

conditions or substances may be present. Ensure also that visitor/s do not enter hazard areas 

unescorted;  

 Ensure moving equipment is outfitted with audible back-up alarms;  

 Mark and provide sign boards for hazardous areas such as energized electrical devices and 

lines, service rooms housing high voltage equipment, and areas for storage and disposal. 

Signage shall be in accordance with international standards and be well known to, and easily 

understood by workers, visitors, and the general public as appropriate.  

 Safe working techniques will be followed up and all the workers will be trained   

 Proper caution signage, barricading, delineators etc.  will be installed at Construction zone and 

temporary diversions 

 Proper traffic management will be ensured at the Construction zone as per IRC.  

 An Emergency Response system in case of any incidence will be developed and implemented 

 Periodical health check facility will be provided at camp sites.   

 Aesthetics 

The presence of heavy duty vehicles and equipment, temporary structures at construction camps, 

stockpiles, may result in impacts on aesthetics and landscape character. 

Mitigation Measures: 

 Properly fence off storage areas.  
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 Collection of all domestic solid waste central point of disposal and feed into the city waste 

collection system.  

 Contractor to exercise strict care in disposing construction waste.  

 Identifying suitable waste disposal site with enough capacity to hold additional waste to be 

generated by the construction activities.  

 Retaining mature trees on and around the site where possible.  

 Removing unwanted material and litter on a frequent basis.  

 Reinstate pathways and other local infrastructure immediately to at least their pre-project 

condition upon completion of construction.   

 Employment Generation 

The project will provide employment opportunities for local people during construction. Expectations 

regarding new employment will be high especially among the unemployed individuals in the area. 

Labor gathering at the site for work can be a safety and security issue, and must be avoided. The 

training of unskilled or previously unemployed persons will add to the skills base of the area.  

Mitigation Measures: 

 Employing local labour  

 Training of labour to benefit individuals beyond completion of the project.  

 Ensure recruitment of labors will take place offsite.  

 Ensure at least 50% of all labor is from surrounding communities in the contractual 

documentation. 

9.3.2 Impacts during Operation Phase 

A. IMPACTS ON AIR 

Sensitive receptors and nearby habitation area may be affected temporarily by increased traffic and 

other related impacts. 

Exhaust gases from moving vessel are source of air pollution. However, vessels emit least air 

emissions compared to the road and railway modes. The impact on air quality due to vessel 

movement is anticipated insignificant considering the emission levels and projected vessel traffic. 
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Mitigation Measures: 

 Ensure compliance with the Air Act.  

 Ensure compliance with emission standards  

 Regularly service vehicles off-site in order to limit gaseous emissions  

 Material generating dust should be transported under covered condition 

 Uses of cleaner fuel 

 Material should be stored under cover sheds  

 Water sprinkling should be carried out during all loading and unloading activities and storage 

period. 

B. IMPACTS DUE NOISE AND VIBRATION 

Noise generated during operation phase are improper handling and irregular maintenance of 

operating machines, which may lead to increased noise pollution during operation phases, which 

would affect the daily life of the surrounding neighborhoods. However, impacts on this account are 

expected to be marginal. 

Mitigation Measures: 

 Restrict maintenance activities to reasonable working hours where near sensitive receptors.  

 Keep adjacent landowners informed of unusually noisy activities planned.  

 Fit and maintain silencers to all machinery on site.  

 Monitor noise levels in potential problem areas  

 Personal Protective Equipment (PPE) should be provided to the worker working. 

 Use of DG set with acoustic enclosure. 

C. IMPACTS DUE TO OIL SPILLAGE FROM BARGES AND VESSELS 

There may be possibility of oil spillage from barges/vessels during oil transportation. This affects the 

water quality and aquatic ecology of the river.   

Mitigation Measures: 

 All waste water and solid waste or maintenance waste should be disposed at the designated 

barge maintenance facility only.  
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 The wastewater from vessels can be sent to STP for treatment and the treated water can be 

used for landscaping and dust suppression at terminal sites  

 Vessels also may have some facilities for treatment of the waste generated  

 Provision of oil water interceptors  

 Vessels should not be washed or cleaned at terminal/jetty facility and washings should not be 

discharge at the terminal/jetty location. Washing should be undertaken only at the maintenance 

facility only. 

D. IMPACTS ON WATER 

Maintenance dredging & on-shore dumping of dredged material is the sources which may impact the 

water quality of river. 

Mitigation Measures: 

 Dredging material should be disposed to the designated area. 

E. IMPACTS ON FLORA AND FAUNA 

The proposed development is unlikely to have any significant impact on biodiversity. However, 

maintenance dredging may impact the growth of aquatic life. Impacts may also arise during the 

movement of vessel/barges. 

F. IMPACTS ON HEALTH AND SAFETY 

 Danger of operations and maintenance-related injuries.  

 Safety of workers and general public must be ensured.  

 Poor waste management practices and unhygienic conditions at the improved facilities can 

breed diseases. 

 Standing water due to inadequate storm water drainage systems, inadequate waste 

management practices, pose a health hazard to providing breeding grounds for disease vectors 

such as mosquitoes, flies and snails.  

 Fire and electrocution hazards in the pumping stations.  

Mitigation Measures: 

 Implement good housekeeping practices at terminal and jetty area.  
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 Strictly implement health and safety measures and audit on a regular basis.  

 Provision of warning signs of hazardous working areas.  

 Training of workers assigned to dangerous equipment.  

 Undertaking waste management practices- specifically periodic removal of sludge from pumping 

stations.  

 Ensuring all workers are provided with Personal Protective Equipment.  

 Provision of medical insurance coverage for workers 

G. IMPACTS ON REGIONAL ECONOMY 

The project is expected to bring the economic benefits of the region directly through expansion of 

regional trade, increase new business opportunity, development of new industries. It will also 

decrease the travel time for crossing one bank to another through ferry facilities. 

9.4 ENVIRONMENTAL MANAGEMENT PLAN (EMP) 

The main aim of the Environmental Management Plan (EMP) is to ensure that the various adverse 

impacts are mitigated and the positive impacts are enhanced. The EMP identifies the potential issues 

of various activities that are anticipated in the design and development, construction, and operation 

phases of the proposed project. The EMP ensures to suggest appropriate mitigation measures against 

the issues/ concerns identified during the environmental study. 

9.4.1 Implementation of EMP 

A copy of the EMP must be kept on site during the construction period at all times. The EMP will be 

made binding on all contractors operating on the site and will be included within the Contractual 

Clauses. Non-compliance with, or any deviation from, the conditions set out in this document 

constitutes a failure in compliance.  

The contractor shall be responsible to implement the EMP primarily in assistance with the Supervision 

Consultant team.  The Environmental Specialist from the Supervision Consultant shall monitor the 

compliance of the EMP. 

9.4.2 Environmental Management Action Plan 

This section describes the Environmental Management Action Plan for the proposed project during 

different stages of project. The Environmental mitigation measures have been incorporated at all the 
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stages of the project right from Designing phase to Construction and Operational Phase. The 

Management Plan has been formulated for implementation of environmental mitigation measures to 

be carried out and to ensure that the provisions of the EMP are strictly followed and implemented by 

strengthening implementation arrangements to prevent and minimize the adverse environmental 

impacts during Construction phase of the project. EMP has also addressed certain environmental 

measures to be taken to prevent further deterioration of environment components for various stages 

of the project. 

Appropriate measures have also been identified for action during various stages of the project, viz, 

Design and Pre-Construction, Construction and Operational phases. The measures identified for all 

three phases, are tabulated in Table 39 which describes the nature of the potential environmental 

impact, the measures, which have or will be taken, the timeframe in which they are taken, the 

implementing agency and responsible organization. 

Table 39: Environmental Management Plan (EMP) 

S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

A. DESIGN AND DEVELOPMENT/ PRE-CONSTRUCTION PHASE 

1. Arrangements for 

temporary land for 

Establishing 

Camps/Plants/ 

Temporary 

diversions 

 The Contractor as per prevalent rules will 

carry out negotiations with the 

landowners for obtaining their consent 

for temporary use of lands for workers 

camp, construction sites/hot mix 

plants/traffic detours etc.  

 The Contractor will submit the legal 

agreement/ written Consent letter from 

the owner of the land for using fir specific 

purpose along with its rehabilitation plan 

as agreed by the owner. 

 The Contractor will ensure that the site is 

properly restored to the satisfaction of 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

the land owner prior to handling over to 

the owner and shall submit satisfactory 

certificate from the Land Owner. 

2. Establishment of 

Construction Camp 

 The locations of construction camp to be 

identified by the Contractor. Construction 

camps will not be proposed within 500 m 

from the nearest settlements to avoid 

conflicts and stress over the 

infrastructure facilities with the local 

community. Location for stockyards for 

construction materials will be identified at 

least 1000 m from water sources / and 

10 Km from Wildlife Sanctuary boundary. 

 The Contractor will submit the legal 

agreement/ written Consent letter from 

the owner of the land for using fir specific 

purpose along with its rehabilitation plan 

as agreed by the owner. 

 The Camp site will be provided with all 

the necessary facilities as per norms. 

Contractor Supervision 

Consultants, 

IWAI 

3. Establishment of 

Stone crushers, 

hot-mix plants, 

WMM Plant, 

Concrete Batching 

plants etc. 

 Stone crushers, Hot mix plants, WMM 

Plants and Concrete Batching plants will 

be sited sufficiently away from 

settlements, agricultural operations and 

any commercial establishments. Such 

plants will be located at least 500 m away 

from the boundary of the nearest 

village/settlement preferably in the 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

predominant downwind side. 

 The Contractor shall submit a detailed 

layout plan for all such sites and approval 

of the Environmental Expert of 

Supervision Consultants shall be 

necessary prior to their establishment. 

 All plants will be fitted with adequate 

dust suppression and emission control 

equipments and facilities. 

 Specifications of crushers and hot mix 

plants will comply with the requirements 

of the relevant current emission control 

legislations and Consent/NOC for all such 

plants shall be obtained from the State 

Pollution Control Board. 

 The Contractor shall not operate the 

plants till the required legal clearance, 

permits are obtained and submitted.   

4.  Material Sources  Finalization of material sourcing and all 

logistic arrangements are well as 

compliance to environmental 

requirements, as applicable, will be the 

sole responsibility of the Contractor 

Contractor Supervision 

Consultants, 

IWAI 

B. CONSTRUCTION PHASE 

1. Impact on Soil 

(i) Soil Erosion  Maintaining the excavation by Shoring Contractor Supervision 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

trench sides by placing sheeting, timber 

shores, trench jacks, bracing, sheet piling 

materials to resist pressures surrounding 

the excavation  

 Exposed surface will be resurfaced and 

stabilized by making the sloping sides of 

trench to the angle of repose at which 

the soil will remain safely at rest  

 Proper stock piling of excavated soil and 

must be bordered by berms  

 Soil erosion checking measures as the 

formation of sediment basins, slope 

drains, etc, will be carried out. 

Consultants, 

IWAI 

(ii) Loss of Topsoil  The topsoil from all areas of cutting and 

all areas to be permanently covered will 

be stripped to a specified depth of 150 

mm and stored in stockpiles of height not 

exceeding 2m. 

 The stored topsoil will be spread back to 

maintain the soil physico-chemical and 

biological activity. The preserved top soil 

will be used for restoration of sites, in 

landscaping and avenue plantation 

 To prevent excessive disturbance of 

natural vegetation, the top soil excavated 

should be stored and utilized for re-

vegetation after completion of work.  

 Topsoil and subsoil must be placed on 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

opposite sides of the trench and must be 

kept separate throughout construction 

and rehabilitation.  

(iii) Compaction of soil  Construction vehicles, machinery and 

equipment will move, or be stationed in 

the designated area, to avoid compaction 

of soil.                                                    

 If operating from temporarily hired land, 

it will be ensured that the topsoil for 

agriculture remains preserved & not 

destroyed by storage, material handling 

or any other construction related 

activities.                                                                                                       

Contractor Supervision 

Consultants, 

IWAI 

(iv) Contamination of 

land from fuel and 

lubricants 

 Impervious platform and oil and grease 

trap for collection of spillage from 

construction equipment vehicle 

maintenance platform will be 

appropriately provided at construction 

camp, servicing area and liquid fuel and 

lubes at storage areas. 

Contractor Supervision 

Consultants, 

IWAI 

(v) Contamination of 

land from 

construction 

wastes and spoils 

 All spoils will be disposed off as desired 

and the site will be fully cleaned before 

handing over. The non-usable bitumen 

spoils will be disposed off in a deep 

trench providing clay lining at the bottom 

and filled with soil at the top (for at least 

0.5m) 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

2. Impact on Air 

(i) Emission from 

construction 

vehicles and 

machinery 

 All vehicles, equipment and machinery 

used for construction will be regularly 

maintained to ensure that the pollution 

emission levels conform to the SPCB 

norms. 

 The asphalt plants, crushers and the 

batching plants will be sited at least 500 

m in the downwind direction from the 

nearest human settlement (Boundary of 

town/village). 

 Vehicles transporting earth materials will 

be covered 

 Mixing equipment will be well sealed and 

equipped as per PCB norms. 

Contractor Supervision 

Consultants, 

IWAI 

(ii) Emission from 

Construction 

Vehicles, 

Equipment and 

Machineries 

 Contractor will ensure that all vehicles, 

equipment and machinery used for 

construction are regularly maintained and 

confirm that pollution emission levels 

comply with the relevant requirements of 

SPCB. 

 The Contractor will submit PUC 

certificates for all vehicles/ 

equipment/machinery used for the 

project. Monitoring results will also be 

submitted to ‘PIU’ through the ‘Engineer’. 

 Periodical monitoring of fine Particulate 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

Matters (PM10 and PM2.5) will be carrier 

out as per Environmental Monitoring 

Plan. 

 Workers at mixing sites will be provided 

with good quality personal protective 

equipments (PPE) reduce the chances of 

ill effect of dust 

(iii) Dust Pollution  The Contractor will take every precaution 

to control dust nuisance at all the 

construction zones and allied sites where 

works are under progress. 

 Every equipments and machinery will be 

fitted with dust suppression devices such 

as water sprinklers, dust bags, cyclone 

etc. as appropriate. 

 The Contractor will provide necessary 

certificates to confirm that all crushers 

used in construction conform to relevant 

dust emission control legislation. 

 At all the construction zones and unpaved 

lead roads, earthen temporary diversions 

and plant premises periodical water 

sprinkling will be carried out to suppress 

dust. 

 Transportation of loose earth, sand will 

be done in covered vehicles. 

 All equipments and machineries will be 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

maintained properly. 

 Periodical monitoring of fine Particulate 

Matters (PM10 and PM2.5) will be carried 

out as per Environmental Monitoring 

Plan. 

 Workers at mixing sites will wear masks 

to reduce the chances of exposure to 

fugitive dusts. 

3. Impact on Noise Pollution 

(i) Noise from vehicles 

and construction 

equipments 

The Contractor will confirm the following: 

 All plants and equipments used in 

construction shall strictly conform to the 

MoEFCC/CPCB/WBPCB noise standards. 

 All vehicles and equipment used in 

construction will be fitted with exhaust 

silencers. 

 Servicing of all construction vehicles and 

machinery will be done for exhaust 

silences and will be checked and if found 

defective will be replaced. 

 All the construction sites within 150m of 

the nearest habitation, noisy construction 

work such as crushing, concrete mixing 

will be stopped during the night time 

between 10.00 pm to 6.00 am. 

 No noisy construction activities will be 

permitted around educational 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

institutions/health centers (silence zones) 

up to a distance of 100 m from the 

sensitive receptors. 

 Monitoring shall be carried out at the 

construction sites as per the monitoring 

schedule and results will be submitted to 

Supervision Consultants (SC) and IWAI.  

 Environmental Expert of SC will be 

required to inspect regularly to ensure 

the compliance of EMP. 

4. Impact on Flora 

and Fauna 

 If required, Vegetation will be removed 

from the construction zone before 

commencement of construction 

 Construction vehicles, machinery and 

equipment will move or be stationed in 

the designated area only to prevent 

compaction of vegetation 

 Construction workers will be directed not 

to disrupt or damage the fauna.           

 Capital and maintenance dredging should 

avoidable during breeding season of 

aquatic fauna. 

 The generated muck due capital and 

maintenance dredging should not be 

disposed off in the waterway 

 Construction vehicles will run along 

specified access to avoid accidents to 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

cattle 

5. Safety 

(i) Accidents due to 

construction 

activities 

 To ensure safe construction in the 

temporary accesses during construction, 

lighting devices and safety sign boards 

will be installed. 

 Traffic rules and regulations will be 

strictly adhered to. 

 Safety of workers undertaking various 

operations during construction will be 

ensured by providing helmets, masks, 

safety goggles, etc 

 The electrical equipment will be checked 

regularly 

 At every camp site, a readily available 

first aid unit including an adequate supply 

of dressing materials, a mode of 

transport (ambulance), para medical staff 

and an attending doctor will be provided. 

 Road safety education will be imparted to 

drivers running construction vehicles. In 

case of negligent driving, suitable action 

will be taken. 

 Adequate signage, barriers and persons 

with flags during construction to control 

the traffic will be provided. 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

(ii) Occupation Health 

and Safety 

 The Contractor will provide adequate 

good quality Personal Protective 

Equipments (PPE) to all the workers 

working at construction zones and Plant 

sites and will ensure that these PPEs are 

used by workers at all time during works. 

 Adequate drainage, sanitation and waste 

disposal will be provided at workplaces. 

 Proper drainage will be maintained 

around sites to avoid water logging 

leading to various diseases 

 Adequate sanitation and waste disposal 

facilities will be provided at construction 

camps by means of septic tanks, soakage 

pits etc. 

 A health care system will be maintained 

at construction camp for routine check up 

of workers and avoidance of spread of 

any communicable disease 

 Readily available First Aid kit bearing all 

necessary first aid items will be proved at 

all the work sites and should be regularly 

maintained. 

Contractor Supervision 

Consultants, 

IWAI 

6. Wastes  Ensure that no litter, refuse, wastes, 

rubbish, rubble, debris and builders 

wastes generated on the premises must 

be collected in rubbish bins and disposed 

of weekly at registered refuse facility 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

sites.  

 Toilet facility must be provided at 

construction site and should be 

maintained properly. Toilets must be 

emptied regularly at treatment plants and 

every effort must be made to prevent the 

contamination of surface or sub-surface 

water  

 Muck generated due to dredging should 

be disposed as per the proposal of 

disposing around the proposed terminal 

area for flood protection 

7. Camp Site 

management 

 Contractor will follow all relevant 

provisions of the Factories Act, 1948 and 

the Building and the other Construction 

Workers (Regulation of Employment and 

Conditions of Service) Act, 1996 for 

construction and maintenance of labour 

camp. 

 The location, layout and basic facility 

provision of each labour camp will be 

submitted to the Engineer and IWAI prior 

to their construction. 

 The construction will commence only 

upon the written approval of the 

Engineer. 

 The contractor will maintain necessary 

living accommodation and ancillary 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

facilities in 

 Functional and hygienic manner and as 

approved by the Engineer. 

 Periodical medical check up will be 

ensured for all the workers 

 The Contractor will provide potable water 

facilities within the precincts of every 

workplace in an accessible place. 

 The sewage system for the camp will be 

designed, built and operated in such a 

fashion that it should not pollute the 

ground water or nearby surface water. 

 Separate toilets/bathrooms, will be 

arranged for men and women 

 Adequate water supply is to be provided 

in all toilets and urinals 

 The Contractor will provide segregated 

garbage bins in the camps and ensure 

that these are regularly emptied and 

disposed off in a hygienic manner as per 

the Comprehensive Solid Waste 

Management Plan approved by the 

Environmental Expert of SC. 

8. Monitoring of Air, 

Water & Noise 

Quality Pollution 

Monitoring 

 The periodic monitoring of the ambient 

air quality, noise level, water (both 

ground and surface water) quality, soil 

pollution/contamination in the selected 

Contractor Supervision 

Consultants, 

IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

locations as suggested in environmental 

monitoring plan will be the responsibility 

of Contractor 

C. OPERATION PHASE 

1. Monitoring of 

Operation 

Performance 

 The IWAI will monitor the operational 

performance of the various 

mitigation/enhancement measures 

carried out as a part of the project. 

Contractor IWAI 

2. Air   Ensure compliance with the Air Act.  

 Ensure compliance with emission 

standards  

 Regularly service vehicles off-site in order 

to limit gaseous emissions  

 Material generating dust should be 

transported under covered condition 

 Uses of cleaner fuel 

 Material should be stored under cover 

sheds  

 Water sprinkling should be carried out 

during all loading and unloading activities 

and storage period  

IWAI IWAI 

3. Noise  Restrict maintenance activities to 

reasonable working hours where near 

sensitive receptors.  

 Keep adjacent landowners informed of 

IWAI IWAI 
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S. 

No. 

Environmental 

issue/ Activity 
Mitigation Measures 

Institutional Responsibility 

Implementation Supervision 

unusually noisy activities planned.  

 Fit and maintain silencers to all 

machinery on site.  

 Monitor noise levels in potential problem 

areas  

 Pernonal Protective Equipment (PPE) 

should be provided to the worker 

working. 

 Use of DG set with acoustic enclosure 

4. Oil Spillage from 

Vessel/barges 

 All waste water and solid waste or 

maintenance waste should be disposed at 

the designated barge maintenance facility 

only.  

 Vessels also may have some facilities for 

treatment of the waste generated  

 Provision of oil water interceptors  

 Vessels should not be washed or cleaned 

at terminal/jetty facility and washings 

should not be discharge at the 

terminal/jetty location. Washing should 

be undertaken only at the maintenance 

facility only.  

IWAI IWAI 

9.5  APPLICABLE LEGAL AND REGULATORY FRAMEWORK 

The increase of environmental concern also necessitated appropriate tools/actions to protect 

environment. During Stockholm Conference, first exclusive Environmental Protection Act was enacted 

in India in 1986. Prior to this umbrella act, Water (Pollution Prevention and Control) Act was enacted 
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in India in 1974 & Air Pollution act, 1981. In accordance with EPA act (1986) Central and State Boards 

for Prevention and Control of Water Pollution were set up. Later these boards were renamed into 

Central Pollution Control Board and respective State Pollution Control Boards. Department of 

Environment was set up in 1980. Subsequently in 1985, it was upgraded to a full-fledged Ministry of 

Environment and Forests and Climate Change (MoEFCC) under Government of India to serve as the 

focal point in the administrative structure for the planning, promotion and coordination of 

environmental and forestry programmes. The name of MoEF has been revised in the year 2014 to 

Ministry of Environment, Forests and Climate Change (MOEFCC). This ministry has overall authority 

for the administration and implementation of government policies, laws and regulations related to the 

environment, including conservation, environmental assessment, sustainable development, forest 

conservation and pollution control. MOEFCC identifies the need to enact new laws and amend existing 

environmental legislation when required, in order to continue to conserve and protect the 

environment. At the state level, the MOEFCC authority is implemented by the Department of the 

Environment and the Department of Forests. 

In 1976, the 42nd Constitutional Amendment created Article 48A and 51A, placing an obligation on 

every citizen of the country to attempt to conserve the environment. As a result, a number of laws 

related to environmental conservation were passed to strengthen existing legislation. Environment 

(Protection) Act, 1986 is the landmark legislation as it provides for the protection of environment and 

aims at plugging the loopholes in the other related acts and this Act is called as umbrella Act. Under 

this Umbrella Act all the environmental acts and rules have been formed. 

The laws and regulation applicable under the progamme: 

 Policy and Regulatory Framework of Government of India 

 Environmental Policy of respective State Government 

 Legislation applicable to construction activities 

9.5.1 Key Environmental Laws and Regulations 

The relevant Acts and Rules are given in the Table 40. 
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Table 40: Key Environmental Laws and Regulations 

Acts/Rule/ 

Policy 

Year 
Objective/ 

criteria 
Authority 

Applicability 
Remarks 

Yes No 

Environmental 

(Protection) Act 

1986 

To protect and 

improve the overall 

environment. 

MOEFCC. GoI; 

CPCB, West 

Bengal State  

Pollution Control 

Board 

 ¨ 

This act is applicable 

to all environmental 

notifications, rules 

and schedules are 

issued under this act. 

Environment 

Impact 

Assessment 

Notification 

2006 

To provide 

environmental 

clearance to new 

development 

activities following 

environmental 

impact assessment  

  

MOEFCC 

--  

Environment Impact 

Assessment 

Notification has been 

issued for 

requirement of EIA 

and activities 

requiring clearance 

from Central 

Government in the 

Ministry of 

Environment and 

Forests (MoEFCC). 

The proposed project 

does not require 

environmental 

clearance as per 

MoEFCC letter No. F. 

No. 14-9/2016-IA-III 

dated 21st December 

2017 (A copy 

enclosed as 

Annexure 3) 

Municipal Solid 

Waste 

(Management 

2000 

To manage 

collection 

transportation, 

MOEFCC, GoI, 

West Bengal 

State Pollution 

 ¨ 

Applicable for the 

project for the 

management of Solid 
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Acts/Rule/ 

Policy 
Year 

Objective/ 

criteria 
Authority 

Applicability 
Remarks 

Yes No 

and Handling) 

Rules 

segregation, 

treatment and 

disposal of 

municipal solid 

waste 

Control Board waste  

Indian Forest Act 

The Forest 

(Conservation) 

Act 

The Forest 

(Conservation) 

Rules 

1927 

1980 

1981 

To check 

deforestation by 

restricting 

conversion of 

forested areas into 

non forested areas. 

Forest 

Department, 

Govt. of West 

Bengal, MOEFCC, 

Regional Office 

and MOEFCC. 

..  

No diversion of 

Forest land required 

for this project 

Wildlife 

(Protection) Act 

1972 

To protect wildlife 

through certain of 

National Parks and 

Sanctuaries. 

 

Chief 

Conservator. 

Wildlife, Wildlife 

Wing, Forest 

Department, 

Gov. of West 

Bengal and 

National Board 

For Wildlife, GoI. 

 .. 

Applicable,as the 

project require 

Wildlife clearance 

Water 

(Prevention and 

Control of 

Pollution) Act 1974 

To control water 

pollution by 

controlling 

discharge of 

pollutants as per 

the prescribed 

standards. 

West Bengal 

State Pollution 

Control 

 ¨ 

Applicable during 

construction stage 

Air (Prevention 

and Control of 

Pollution) Act 
1981 

To control air 

pollution by 

controlling emission 

of air pollutants as 

West Bengal 

State Pollution 

Control 
 ¨ 

Applicable during 

construction stage 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 193 of 277 

 

Acts/Rule/ 

Policy 
Year 

Objective/ 

criteria 
Authority 

Applicability 
Remarks 

Yes No 

per the prescribed 

standards. 

Noise Pollution 

(Regulation and 

Control) Rules 

The Noise 

Pollution 

(Regulation and 

Control) 

Amendment 

Rules 

2000 

 

 

2006 

 

To regulate and 

control noise 

producing and 

generating sources 

with the objective 

of maintaining the 

ambient air quality 

standards in 

respect of noise 

CPCB; WBSPCB 

& Transport 

Department; 

Govt. of West 

Bengal  ¨ 

This act will be 

applicable during 

construction phase of 

the project. 

Central Motor 

Vehicle Act 

Central Motor 

Vehicle Rules 

1988 

1989 

 

To check vehicular 

air and noise 

pollution. 

Transport 

Department and  

West Bengal  

State Pollution 

Control Board 

 ¨ 

For construction 

vehicles 

(Construction Stage) 

– Pollution Under 

Control Certificate 

Ancient 

Monuments and 

Archaeological 

Sites and 

Remains Act 

1958 

These Acts are 

applicable in case 

any development 

activity is 

undertaken in close 

vicinity of any 

archaeological site 

or any are 

discovered during 

the construction 

stage. The Act 

requires prior 

authorization of the 

Archaeological 

Survey of India 

(ASI) for 

Archaeological 

Dept. GOI, 

Indian Heritage 

Society and 

Indian National 

Trust for Art and 

Culture Heritage 

(INTACH). 
--  

This act will not be 

applicable 
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Acts/Rule/ 

Policy 
Year 

Objective/ 

criteria 
Authority 

Applicability 
Remarks 

Yes No 

development within 

300 m of a 

Protected Property 

Wetland 

Conservation and 

Management 

Rules 

2010 The rule specifies 

the activities which 

are harmful and 

prohibited in the 

wetlands such as 

industrialization, 

construction, 

dumping of 

untreated waste 

and effluents and 

reclamation. 

Central Wetland 

Regulatory 

Authority; 

MOEFCC 

 … 

Not applicable 

CRZ Notification 2019 To ensure 

livelihood security 

to the fisher 

communities and 

other local 

communities, living 

in the coastal 

areas, to conserve 

and protect coastal 

stretches, its 

unique 

environment and 

its marine area and 

to promote 

development 

through sustainable 

manner based on 

scientific principles 

West Bengal 

State Coastal 

Zone 

Management 

Authority and 

MoEF&CC 

 ¨ 

CRZ Notification 

issued for to regulate 

development 

activities within the 

500m of high tide 

line in coastal zone 

and 100 m of tidal 

influence rivers. 
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Acts/Rule/ 

Policy 
Year 

Objective/ 

criteria 
Authority 

Applicability 
Remarks 

Yes No 

taking into account 

the dangers of 

natural hazards in 

the coastal areas, 

sea level rise due 

to global warming. 

9.6  NEED FOR ENVIRONMENTAL CLEARANCE 

The proposed project will not require Environmental Clearance as per MoEFCC letter No. F. No. 14-

9/2016-IA-III dated 21st December 2017. The letter is enclosed as Annexure 3. 

9.7  OTHER MAJOR CLEARANCES / APPROVALS / PERMITS APPLICABLE TO THE PROJECT 

The CRZ Clearances will be applicable as per the CRZ Notification 2019. The other clearances and 

permits required for project at different stages is given in Table 41. 

Table 41: Other Statutory Clearances required for the Project 

S. No. 
Type of Clearances / 

Permits 
Applicability Project Stage Responsibility 

1 NOC and consents under 

Air & Water Act 

For development of 

Waterway 

Pre-construction Stage IWAI 

2 NOC (Consent to Establish  
and Consent to Operate) 

under Air and  Water Act 
from SPCB  

For siting, erection  and 
operation of stone 

crusher, Hot Mix Plant, 
batching plant, WMM 

Plant etc. 

Construction Stage  Contractor 
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S. No. 
Type of Clearances / 

Permits 
Applicability Project Stage Responsibility 

3 Explosive License from 
Chief Controller of 

Explosives,  

For storing fuel oil, 
lubricants, diesel etc.  

Construction stage 
(Prior to storing fuel, 

lubricants and Diesel, 

etc.) 

Contractor 

4 Quarry Lease Deed and 

Quarry License from State 

Department of Mines and 
Geology  

Quarry operation  Construction stage 

(Prior to initiation of 

Quarrying) 

Contractor 

5 Environmental Clearance 
for stone quarry from 

District Level 

environmental Impact 
Assessment Authority,   

Opening of new Quarry 
and Borrow area for 

earth material 

Construction stage 
(Prior to initiation of 

Quarrying) 

Contractor 

6 Permission for extraction 

of ground water for use in 
road construction activities 

from State Ground Water 
board. 

Extraction of ground 

water  

Construction stage 

(Prior to initiation of 
installation of Bore 

wells and abstraction 
of water from such 

source)  

Contractor 

7 Permission for use of 
water for construction 

purpose from irrigation 
department  

Use of surface water for 
construction  

Construction stage 
(Prior to initiation of 

abstraction of water 
from such source)  

Contractor 

8 Labour license from 

Labour Commissioner 
Office  

Engagement of Labour  Construction stage 

(Prior to initiation of 
any work) 

Contractor 

10 Authorization of 

Hazaradous Waste Storage 

Storage of Hazardous 

Waste 

Construction stage 

(Prior to storge of 
Hazardous waste) 

Contractor 

9.8  COST IMPLICATIONS 

The estimated environment cost is as follows: 

a) Estimated cost as Pre-construction stage: 

The estimated cost for EIA-EMP & SIA studies have been summarized in Table 42. 
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Table 42: Summary of Estimated Cost of EMP and SIA studies 

Sl. No. Particulars Unit Amount  

(Lakh INR) 

1. Man Power Cost (13 nos of Experts: 1 no. EC and 12 noc FAE) Lump sum 30.00 

2. Cost of one Time Baseline Data Generation at  Pre-

Construction Stage 

One season 

cost (Table 

43) 

5.755 

3. Public consultation meeting (PCM) Lump Sum 2.00 

4. Surveys/ Reports / Document Printing Lump Sum 5.00 

5. Travelling Cost for Site Visits Lump Sum  3.00 

6. Lodging & Boarding Cost Lump Sum 5.00 

7. Cost for collection of metrological data and other information 

like Maps etc. 

Lump Sum 2.00 

 Total  52.755 

Table 43: Estimated cost for Baseline data generation 

Sl. 

No. 

Environmental  

Attributes 

Parameters  Monitoring 

Frequency  

Unit No. of 

Tentative 

Locations 

Unit 

Rate 

(INR) 

Amount 

(Lakh 

INR) 

1. Ambient Air 

Quality 

PM2.5, PM10, CO, 

SO2, NO2 etc. 

24 Hourly 

sampling (Day 

& Night time) 

to be done at 

each location. 

No. 1 (Twice a 

week for 

twelve 

week): 24 

Nos. 

10000 2.4 

2. Surface Water 

Quality 

monitoring   

Physical 

Properties: 

pH, Temp., DO, 

Conductivity,  

Chemical 

Properties: 

TSS, Alkalinity, 

Hardness, BOD, 

COD, NO3, PO4, 

Cl, SO4, Na, K, 

Ca, Mg, Silica, 

Oil & grease, 

Phenolic 

compounds, 

Grab Sampling No. 2 8000 0.16 

3. Ground Water 

Quality 

Monitoring 

Grab Sampling No. 1  8000 0.08 
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Sl. 

No. 

Environmental  

Attributes 

Parameters  Monitoring 

Frequency  

Unit No. of 

Tentative 

Locations 

Unit 

Rate 

(INR) 

Amount 

(Lakh 

INR) 

Residual Sodium 

Carbonate. 

Bacteriological 

Properties: 

Total Coliform. 

4. Noise Quality 

monitoring   

Day & Time time 

monitoring to be 

done at each 

location 

24 Hourly 

sampling (Day 

& Night time) 

to be done 

No. 1 4000 0.04 

5. Soil Bulk Density, 

Colour, Texture, 

Soil Type, pH, 

Electrical 

Conductivity, N, 

P, K etc. 

Composite 

sample shall 

be prepared 

based on at 

least 3 

replicates 

from each 

location. 

No. 1 7500 0.075 

6. Aquatic Ecology  Trophic Status, 

Primary 

Productivity, 

Species diversity 

& densities of 

Phytoplankton, 

Zooplankton, 

Benthic 

Organism 

(Benthos, 

Macro-benthos), 

Fish and 

Macrophytes, 

Shanon Weiner 

Diversity Index. 

One time 

study  

No. 2 150000 3.0 

 Sub-Total 5.755 
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b) Estimated cost at construction Stage: 

Table 44: Estimated Cost during Construction Stage 

Sl. No. Particulars of Estimated Budget Unit Amount (Lakh INR) 

1. Environmental Monitoring Cost at Construction 

Stage for two year 
Table 45 17.82 

2. Greenbelt Development nearby terminal 

Premises by Contractor 
Lump sum 7.00 

3. Solid Waste Management Lump sum 5.00 

4. Sanitary facilities at labour camps Lump sum 5.00 

5. Disaster Management Plan Lump sum 2.00 

6. Environmental Training Lump sum 2.00 

Total 38.82 

Table 45: Environmental Monitoring Cost during Construction Phase 

S. No. Item Unit Quantity 
Rate 

 (INR.) 

Amount 

(Lakh INR.) 

1. Ambient Air Quality monitoring of PM10, PM2.5, CO, 

SO2 & NO2 (3 locations in the interval of once in two 

month for 2 years)  

Break up: 1 Location X 6 times X 2 Years = 12 

No. 12 10,000 1.2 

2. Ambient Noise level monitoring Leq dB(A) Day & 

Nighttime (3 locations in the interval of once in two 

month for 2 years) 

Break up:  1 Location X 6 times X 2 Years = 12 

No. 12 4,000 0.48 

3. Monitoring of River water Quality (1 location in the 

interval of once in two months for 2 years during HFL 

and LFL) 

Break up: 1 Location X 6 times X 2 Years X 2 

(HFL&LFL) = 24 

No. 24 8000 1.92 

4. Monitoring of ground  water (1 location in the interval 

of of once in two months for 2 year) 

Break up: 1 Location X 6 times X 2 Year  = 12 

No. 12 8000 0.96 
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S. No. Item Unit Quantity 
Rate 

 (INR.) 

Amount 

(Lakh INR.) 

5. Soil Quality monitoring (1 location along the Bank of 

River and 1 location at Construction site for once in 

six month for 2 year) 

Break up: 1 Locations X 2 times X 2 Year  = 4 

No. 4 7,500 0.30 

6. Monitoring of drinking water quality at construction 

camp (1 location in the interval of once in two 

months for 2 year) 

Break up: 1 Locations X 6 times X2 Years  = 12 

No. 12 8,000 0.96 

7. Study of Acquatic and terrestrial fauna (2 locations in 

the interval of once in six month for two year) 

Break up: 2 Locations X 2 times X 2 Years  = 8 

No 8 150000 12.0 

Sub-Total  17.82 

c) Estimated cost during operation Stage 

Table 46: Estimated Cost during Opertaion Stage 

S. No. Particulars of Estimated Budget Unit Amount (Lakh INR) 

1. Environmental Monitoring Cost at Operational 

Stage for one year 
Table 47 

4.875 

2. Maintenance & Supervision of Greenbelt 

Developed  

Lump sum 6.00 

3. Solid Waste Management Lump sum 5.00 

4. Sanitary facilities nearby terminals Lump sum 5.00 

5. Miscellaneous Lump sum 5.00 

Total  25.875 

Table 47: Environmental Monitoring cost during operation stage 

S. No. Item Unit Quantity 
Rate  

(INR.) 

Amount 

(Lakh INR.) 

1. 
Ambient Air Quality monitoring of PM10, PM2.5, CO, 

SO2 &NO2 (1 location once in a year for 1 year) 

Break up: 1 Location X 1 time X 1 Year =1 

No. 1 12000 0.12 
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S. No. Item Unit Quantity 
Rate  

(INR.) 

Amount 

(Lakh INR.) 

2. Monitoring of River Water Quality (2 locations 

interval of 3 months for 1 year during HFL and LFL) 

Break up: 2 Locations X 4 times X 1 Years X 2 

(HFL&LFL) = 16 

No. 16 10000 1.6 

3. Monitoring of drinking water (1 location in a interval 

of 3 month for 1 year) 

Break up: 1 Locations X 4 times X 1 Year  = 4 

No. 4 10000 0.40 

4. 
Ambient Noise level monitoring Leq dB(A) Day & 

Nighttime (1 location once in a year for 1 year) 

Break up:  1 Locations X 1 time X 1 Years = 1 

No. 1 5,500 0.055 

5. 
Soil Quality monitoring (1 locations along the Bank 

of River once in a year for 1 year) 

Break up: 1 Locations X 1 time X 1 Years  = 1 

No. 1 9,500 0.95 

6. Study of Acquatic and terrestrial fauna (1 location 

once in a year for 1 year) 

Break up: 1 Location X 1 time X 1 Years  = 1 

No. 1 175000 1.75 

Sub-Total 4.875 

The total estimated Environmental cost for the project is given in Table 48. 

Table 48: Estimated Environmental and Social Cost for the Project 

Sl. No. Project Stages Cost (Lakh INR. ) 

1. Pre-Construction Stage 52.755 

2. Construction Stage 38.82 

3. Operational Stage  25.875 

Total Estimated Budget 

(Except Statutory Fee) 
117.45 
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10.0 INSTITUTIONAL REQUIREMENTS 

The Institutional facilities proposed in all 13 rivers of NW-97 and the names of waterways supported 

by them are provided as below: 

Sl. 

No. 

Name of waterway 

supported by proposed 

Institutional facility 

Name of Jetty/Terminal 

where Institutional facility is 

proposed to be set up 

Name of waterway in 

which cost of 

Institutional facility is 

considered 

1. Muri Ganga waterway Dhaki Jetty Thakurran waterway 

2. Saptamukhi waterway 

3. Thakurran waterway 

4. Matla waterway Basanti Jetty Hogla waterway 

5. Bidya waterway 

6. Gomar waterway 

7. Hogla waterway 

8. Chhota Kalagachi waterway Bhandarkhali Jetty Sahibkhali waterway 

9. Raimangal waterway 

10. Sahibkhali waterway 

11. Katakhali waterway 

12. Kalindi waterway 

The proposed development of Sahibkhali waterway shall be developed and maintained by a separate 

Project Management Unit (PMU) under the jurisdiction of Director, Inland Waterways Authority of 

India, Kolkata. The Institutional facilities proposed for Hogla waterway also recommend to support the 

development of other waterways as provided in above table as part of cummulative development of 

NW-97. 

10.1  ORGANIZATIONAL SET UP / ESTABLISHMENT 

The proposed PMU organisation structure is presented in Figure 46 
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Figure 46: Organisation Structure of Project Monitoring Unit (PMU)  

10.2  MAN POWER REQUIREMENT 

Following man power is estimated to be required for efficient terminal operations: 

a) Assistant Director (On Site) – 1 No 

b) Technical Assistant – 1 No. 

c) Jr. Hydrographic Surveyor – 1 No 

d) Jr. Account Officer – 1 No 

In addition to these 4 additional project/support staff are required to be engaged on 

contract/outsourcing basis. These support staff will work as a Multi-Purpose worker in PMU. 

10.3  TRAINING REQUIREMENT / CAPACITY BUILDING 

1 month of Training is proposed for all technical assistants and surveyors per year, at IWAI HO and 

other regional offices for skill development. The training to be provided is on latest software’s, tools 

and plants, to upgrade technical skills and to increase awareness of Quality, Health, Safety and 

Environment (QHSE) policies. 

IWAI, HEAD OFFICE, NOIDA 

Jr. Hydrographic Surveyor  

(1 no) 
Technical Assistant  

 (1 no) 

DEPUTY DIRECTOR, IWAI, Kolkata 

ASSISTANT DIRECTOR (On Site) 

(1 no) 

Jr. Accounts Officer  
(1 no)  
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10.4  INFRASTRUCTURE 

Infrastructure required for running the organisational set up for Sahibkhali waterway is covered under 

this head. The basic infrastructure required for running the services are office complex, 

computers/laptos and printers/plotters, e-pbax facility, pantry, inspection vehicles etc. 

10.4.1 Immovable 

In order to optimise the cost to be incurred in purchasing/hiring land for office complex, it is proposed 

the required office complex including pantry/canteen and toilets will be housed in one of the terminal 

building. 

10.4.2 Movable 

Office stationary including computers/laptops, printers/plotters, inspection vehicles and other 

miscellaneous items are covered under movable assets. The detail list of movable assets required is as 

follows: 

Sl. No. Movable Asset No. Remark 

1. Computer/Laptop 
4 For permanent Staff 

2 Additional for support staff 

2. Colour Printers & Scanner 2  

3. Plotter 1  

4. Air conditioners 7  

5. Car 2  

6. Inspection Vehicle (All wheel drive) 2  

7 Office stationery and other miscellaneous items   

10.5  COST IMPLICATIONS 

Cost proposed to be incurred for organisational set up is divided in the following sub heads: 

Capital Cost: 

Infrastructure: As it is proposed that office complex for the staff shall be located in one of the 

terminal building, no expense is considered here for immovable infrastructure. Cost implication for 

purchasing/hiring movable assets is provided as below: 
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Table 49: Cost for developing infrastructural works for Institutional Setup 

Sl. No. Movable Asset No. Rate (INR) Cost (INR) 

1. Computer/Laptop 6 50,000/- 3,00,000/- 

2. Colour Printers & Scanner 2 10,000/- 20,000/- 

3. Plotter 1 5,00,000/- 5,00,000/- 

4. Air conditioners 7 40,000/- 2,80,000/- 

5. Car 1 7,00,000/- 7,00,000/- 

6. Inspection Vehicle (All wheel drive) 1 20,00,000/- 20,00,000/- 

7 Office stationery and other miscellaneous items  LS 1,00,000/- 

 Total   39,00,000/- 

Annual Cost: 

Man power: The tentative manpower cost on the basis of 7th CPC is provided in Table 50 as below: 

Table 50: Manpower Cost 

Sl. 

No. 
Manpower 

Level as 

per pay 
matrix 

Min. gross 

salary 
(INR/month) 

Numbers of 

staff 

Annual 

Cost  
(INR Lakh) 

1 Assistant Director L-10 56,100 1 6.73 

2 Technical Assistant L-6 35,400 1 4.25 

3 
Jr. Hydrographic 

Surveyor 
L-6 35,400 1 4.25 

4 Jr. Accounts Officer L-6 35,400 1 4.25 

6 Project/support staff  20,000 4 9.60 

 Total 29.08 

The total manpower cost for Sahibkhali waterway project works out to INR 29.08 Lakh annually.  

Training/ Capacity Building: An annual budget of INR 5,00,000/- (INR 5.0 Lakh) is considered 

for the same. 

Hence total annual O&M cost works out to INR 34.08 Lakh. 
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11.0 PROJECT COSTING AND ECONOMIC & FINANCIAL ANALYSIS  

The project cost estimates for development of the Inland Water Transport system as well as for 

maintenance of the system have been worked out. The cost estimates for development of the system 

are termed as capital cost while for operation of the system is termed as maintenance or operating 

cost. 

11.1 BASIS OF COSTING 

The basis of cost estimates worked out as per following:  

a) Standard Schedule of Rates of PWD, Govt. of West Bengal. 

b) “Unified Schedule of Rates” prepared by Irrigation and Waterways department, Government of 

West Bengal.  

c) The consultants experience on various projects sites proximity to the project area. 

d) Local enquiries at the time of conducting surveys. 

e) Market surveys and enquires        

f) Approved DPR’s by IWAI of other National waterways 

11.2 DEVELOPMENT COST 

Sahibkhali waterway is proposed to be developed as Class VII waterway for a total stretch of 14.392 

Km. The development cost for waterway comprises of: 

a) Cost for fairway development comprising dredging and navigation & communication system 

b) Cost of jetties and terminal buildings 

c) Vessel Cost 

d) EMP cost. 

11.3  CAPITAL EXPENDITURE 

The expenses expected to be incurred in construction and development of the waterway, terminal 

structures including jetties and procurement of vessels are considered as capital expenditure. The 

detail capital cost estimated to be incurred on the basis of proposed infrastructure and preliminary 

design at this stage of studies is provided in Table 51. 
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Table 51: Summary of Capital Cost of Project  

Sl. No. Item Reference Table 
Amount in 

Lakh (INR) 

1.0 Capital cost for Fairway Development   49.62 

2.0 Capital cost for three (3) Terminals Table 21 700.55 

3.0 Capital Cost for Passenger ferry Vessels Table 28 140.00 

4.0 
Capital Cost for Aids to Navigation and 
Communication 

Table 32 32.96 

5.0 Cost allotted for EMP Table 48 91.58 

6.0 Cost for Institutional setup works Table 49 39.00 

 Total Capital Cost   1,053.71 

    

 After 10 years of IWT operations on the basis of actual traffic growth 

7.0 Capital Cost for additional five (5) Passenger ferry Vessels 175.00 

 After 20 years of IWT operations on the basis of actual traffic growth 

8.0 Capital Cost for additional nine (9) Passenger ferry Vessels 315.00 

11.4  OPERATIONAL AND MAINTENANCE EXPENDITURE 

The detail O&M cost estimated to be incurred on the basis of proposed infrastructure and preliminary 

design at this stage of studies are provided in Table 52 as below: 

Table 52: Summary of annual O & M Cost of Project 

Sl. No. Item Reference Table 
Amount in 

Lakh (INR) 

1.0 O&M cost for Fairway Development  4.96 

2.0 O&M cost for Terminals Table 24 51.44 

3.0 O&M Cost for Vessels Table 30 40.17 

4.0 
O&M Cost for Aids to Navigation and 

Communication 
 3.30 

5.0 EMP Cost during operation stage Table 48 25.88 

6.0 Operational cost under Institutional requirements  34.08 

 Total O&M Cost   159.82 

 After 10 years of IWT operations on the basis of actual traffic growth 

7.0 Additional O&M Cost for additional five (5) Passenger ferry vessels 50.39 
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11.5  PHASING OF EXPENDITURE 

Based on the analysis of the Construction Schedule for a period of 2 years, the phasing of 

expenditures has been established during construction period. The detail of cost repartition during 

construction period is provided in Table 53 and also shown in Figure 47 below. 

Table 53: Phasing of Expenditure 

Months > M1 – M6 M7 – M12 M13 – M18 M19 – M24 

Total Cash Flow INR Lakh 158.06 316.11 316.11 263.43 

% of Cash Flow 15% 30% 30% 25% 

During construction stage 4 vessels are recommended to be procured for IWT development. 

Additional vessels shall be purchased in 10th & 20th year of operaton on the basis of traffic demand. 

Hence the same is not considerd to work out phasing of expenditure in 2 years of construction period. 

 

Figure 47: Phasing of Expenditure. 
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12.0 IMPLEMENTATION SCHEDULE 

The implementation schedule for the development of Sahibkhali waterway and its associated facilities 

are presented in this chapter. The probable time schedule for various activities from onset to 

completion of the project and commencement of operation are also discussed in this chapter. 

12.1  TIME FRAME 

The time schedule for construction activities of the project is considered as two (2) years. The 

proposed project schedule is provided in Figure 48 as below. 

 

Figure 48: Construction Schedule 

12.2  PHASING 

For timely completion of the project, identification of major project components and sequential 

planning of various modules is very important for any project. The major components of Sahibkhali 

waterway include both the construction of offshore and onshore facilities, apart from installation of 

mechanical and electrical equipment’s.  

The offshore facilities include development of pontoon, gangway, approach platform and dredging 

whereas the development of onshore facilities includes site development, construction of terminal 

building and providing utilities like water supply system, sewerage system, storm water drainage 

Sl. No. Activities 1st Year 2nd Year

1 Approval of DPR and Project Financial Closure

2 Environmental, Forest and CRZ clearances

3 Fairway development

a) Procurement of Hardware and other equipment’s

b) Capital Dredging

4 Procurement and installation of Aids to Navigation

5
Construction/Upgrdation of terminal building, 

landside facilities

6 Upgrading existing road to terminals



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 210 of 277 

 

system and firefighting facility. The schedule has been prepared with the presumption that IWAI will 

be developing the project in single phase through EPC contract. 

12.3  SUGGESTED IMPLEMENTATION MECHANISM 

The various activities to be carried out prior to commencement of construction, includes selection of 

site, preparation of detail engineering drawings & Report, survey and investigation, Social and 

Environmental Impact Assessment, preparation of tender document, Bid process management, 

selection of EPC contractor and award of work to the selected contractor. It is assessed that the lead 

time required to carry out the bid process management and selection of EPC contractor would be 3 

months. 

The schedule for the project also depends on the schedule of various Statutory Clearances required 

from different Statutory Agencies for the development of the project and therefore, all the 

requirement clearances need to be in place before the start of the construction activities. 

The following are the major activities involved for effective completion of Sahibkhali waterway project, 

which involves engineering, procurement, construction and commencement of operational activities.  

Pre Construction activities: 

 Detailed Engineering; 

 Environmental clearance (if any); 

 Financial closure and Statutory approvals from all concerned authorities as per Para 9.5; 

 Land acquisition and site development; 

Construction activities: 

 Construction of onshore facilities for ferry terminal; 

 Construction of offshore facilities for ferry terminal; 

 Procurement of vessels; 

 Up gradation/construction of access roads; 

 Supply, installation and commission of electrical and mechanical equipment’s. 

Post Construction activities: 

 Defect Liability period. 
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13.0 ECONOMIC AND FINANCIAL ANALYSIS 

Financial feasibility is a key determinant in a business oriented investment decision. In case of the 

projects of public/national interest like development of Inland Water Terminals, the viability of the 

project depends on the economic feasibility which act as the deciding factor. In this chapter, the 

financial and economic viability for development of Sahibkhali Waterway is worked out. 

13.1  REVENUE 

An attempt has been made to estimate the possible revenue available from this service. Although this 

has been calculated in a thorough and logical manner the study is based on many assumptions and it 

should therefore be taken as a guide to the magnitude of possible revenue. Downtime of 2 months is 

considered, which could be occurred due to weather, operational or other factors. Hence, it is 

assumed that the full service is operating for 300 days annually. The techno-economic model has 

been run with the following considerations as stated below: 

a) Passenger Ferry services - passenger ferry vessels of 25 pax capacity operating 6:00 AM to 6:00 

PM. 

b) Number of days of operation – 300 days. 

c) OD pair links - 

1. OD pair 1) - Bhandarkhali ferry ghat – Dulduli/ Lebukhali Ferry ghats, and 

2. OD pair 2) - Sibbari ferry ghat – Putiamathbari ferry ghat 

d) One-way trip length –  

1. OD pair 1) – 1.4 Km, and 

2. OD pair 2) – 0.34 Km 

e) For revenue estimation, present daily passenger traffic in the proposed OD pair are considered as 

below: 

1. OD pair 1) - 2000 passengers, and 

2. OD pair 2) - 500 passengers 

The revenue for passenger ferry services for both the OD pairs has been worked out by considering 

the variable tariff from INR 1.00 per person per Km onwards as per following formula: 

       Revenue (INR) = T x L x (1+R)Y x P x D 

where; 

T = Proposed tariff in INR/Km/pax 

L = OD Pair length in Km 
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R = Incremental rate of tariff in %, assuming at 8% per year on the basis of CPI Index of last 2 years 

Y = Year of service from start date of operation 

P = Peak Passenger traffic per day in a year 

D = Days of operation per year, considering as 300 days per year 

13.2  FINANCIAL ANALYSIS/ FIRR  

The introduction of the IWT will yield tangible and non-tangible saving due to equivalent reduction in 

road traffic and certain socio-economic benefits. These include saving in road construction and 

maintenance, vehicle operation costs, travel time and other socio-economic benefits of travel time, 

better accessibility, better comfort and quantity of life, increase in mobility etc. The direct and indirect 

benefits of the project are following: 

 Reduced road stress.  

 Better accessibility to facilities in the influence area.  

 Economic stimulation in the micro region of the infrastructure.  

 Increased business opportunities.  

 Overall increased mobility.  

 Facilitating better planning and up-gradation of influence area.  

 Saving in vehicle operating costs of buses and other vehicles that are using the existing 

transport network after the IWT is introducing due to decongestion effect on road stress.  

 Saving in time of passenger of existing modes, because of reduced congestion on road.  

 Saving on account of reduction of vehicular pollution.  

The financial analysis of the project is done on the basis of estimated cost proposed to be incurred for 

construction/development of fairway, terminal and procurement of vessels including other 

miscellaneous expenses, O& M cost proposed to be incurred during proposed project life cycle of 20 

years and revenue that could be generated. The implementation of this project has been 

conceptualized as Government funded project and in view of small capital cost, no loan has been 

considered. However, the FIRR for proposed waterway is done with following options: 

Option 1: Total Capital Cost + Total O&M cost 

Option 2: Option 1 - Vessel Capital & O&M cost 

Option 3: Vessel Capital Cost + Vessel O&M Cost. 

The Financial analysis for the above options are worked out and provided in Table 54 to Table 56.  
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Table 54: FIRR (Option 1: Total Capital Cost + Total O&M cost) 

Year 
Capital 

Cost (INR 
Lakh) 

O&M 
(INR 
Lakh) 

Total 
Outflow 

(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net Cash 
Flow (INR 

Lakh) 

Total 
Revenue 

(INR Lakh)  

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net 
Cash 
Flow 
(INR 
Lakh) 

Tafiff INR 1.00 
/pax/Km 

Tafiff INR 3.00 
/pax/Km 

Tafiff INR 5.00 
/pax/Km 

Tafiff INR 7.00 
/pax/Km 

Tafiff INR 9.00 
/pax/Km 

-2 474 
 

474 0 -474 0 -474 0 -474 0 -474 0 -474 

-1 580 
 

580 0 -580 0 -580 0 -580 0 -580 0 -580 

0  160 160 10 -149 31 -129 52 -108 73 -87 94 -66 

1  168 168 12 -156 36 -131 61 -107 85 -83 109 -59 

2  176 176 14 -162 42 -134 71 -106 99 -77 127 -49 

3  185 185 16 -169 49 -136 82 -103 115 -70 148 -37 

4  194 194 19 -175 58 -137 96 -98 135 -60 173 -21 

5  204 204 22 -182 67 -137 112 -92 157 -47 202 -2 

6  214 214 26 -188 79 -136 131 -83 183 -31 236 21 

7  225 225 31 -194 92 -133 153 -72 214 -11 275 50 

8  236 236 36 -201 107 -129 178 -58 249 13 320 84 

9  248 248 42 -206 125 -123 208 -40 291 43 374 126 

10 175 260 435 48 -387 145 -290 242 -193 339 -96 436 1 

11 
 

324 324 56 -267 169 -154 282 -41 395 72 508 185 

12 
 

340 340 66 -274 198 -142 330 -10 461 121 593 253 

13 
 

357 357 77 -280 231 -126 384 27 538 181 692 335 
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Year 
Capital 

Cost (INR 
Lakh) 

O&M 
(INR 
Lakh) 

Total 
Outflow 

(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net Cash 
Flow (INR 

Lakh) 

Total 
Revenue 

(INR Lakh)  

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh)  

Net 
Cash 
Flow 
(INR 
Lakh) 

Tafiff INR 1.00 
/pax/Km 

Tafiff INR 3.00 
/pax/Km 

Tafiff INR 5.00 
/pax/Km 

Tafiff INR 7.00 
/pax/Km 

Tafiff INR 9.00 
/pax/Km 

14 
 

375 375 90 -285 269 -106 448 74 628 253 807 432 

15 
 

393 393 105 -289 314 -80 523 129 732 339 941 548 

16 
 

413 413 122 -291 366 -47 610 197 854 441 1098 685 

17 
 

434 434 142 -292 427 -7 711 278 996 562 1280 847 

18 
 

456 456 166 -290 498 42 830 374 1162 706 1494 1038 

19 
 

478 478 194 -285 581 102 968 490 1355 877 1742 1264 

20 315 502 817 226 -591 677 -140 1129 312 1580 763 2032 1215 

              
FIRR (%)  #NUM!  #NUM!  -0.89%  6.09%  10.42% 
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Table 55: FIRR (Option 2: Option 1 - Vessel Capital & O&M cost) 

Year 
Capital 

Cost 
O&M 

Total 
Outflow 

(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net Cash 
Flow 
(INR 
Lakh) 

Tafiff INR 1.00 
/pax/Km 

Tafiff INR 3.00 
/pax/Km 

Tafiff INR 5.00 
/pax/Km 

Tafiff INR 7.00 
/pax/Km 

Tafiff INR 9.00 
/pax/Km 

-2 411 
 

411 
 

-411 
 

-411 
 

-411 
 

-411 
 

-411 

-1 503 
 

503 
 

-503 
 

-503 
 

-503 
 

-503 
 

-503 

0 
 

120 120 10 -109 31 -88 52 -68 73 -47 94 -26 

1 
 

126 126 12 -114 36 -89 61 -65 85 -41 109 -17 

2 
 

132 132 14 -118 42 -89 71 -61 99 -33 127 -5 

3 
 

139 139 16 -122 49 -89 82 -56 115 -23 148 10 

4 
 

145 145 19 -126 58 -88 96 -49 135 -11 173 28 

5 
 

153 153 22 -130 67 -85 112 -41 157 4 202 49 

6 
 

160 160 26 -134 79 -82 131 -29 183 23 236 75 

7 
 

168 168 31 -138 92 -77 153 -16 214 45 275 106 

8 
 

177 177 36 -141 107 -70 178 1 249 72 320 144 

9 
 

186 186 42 -144 125 -61 208 22 291 105 374 188 

10 
 

195 195 48 -146 145 -50 242 47 339 144 436 241 

11 
 

205 205 56 -148 169 -35 282 78 395 191 508 304 

12 
 

215 215 66 -149 198 -17 330 115 461 246 593 378 

13 
 

226 226 77 -149 231 5 384 159 538 312 692 466 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 (SUNDERBANS WATERWAYS) SAHIBKHALI 

RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 216 of 277 

 

Year 
Capital 

Cost 
O&M 

Total 
Outflow 

(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net Cash 
Flow 
(INR 
Lakh) 

Tafiff INR 1.00 
/pax/Km 

Tafiff INR 3.00 
/pax/Km 

Tafiff INR 5.00 
/pax/Km 

Tafiff INR 7.00 
/pax/Km 

Tafiff INR 9.00 
/pax/Km 

14 
 

237 237 90 -147 269 32 448 211 628 391 807 570 

15 
 

249 249 105 -144 314 65 523 274 732 483 941 692 

16 
 

261 261 122 -139 366 105 610 349 854 593 1098 837 

17 
 

274 274 142 -132 427 153 711 437 996 722 1280 1006 

18 
 

288 288 166 -122 498 210 830 542 1162 874 1494 1206 

19 
 

302 302 194 -109 581 278 968 665 1355 1053 1742 1440 

20 
 

317 317 226 -92 677 360 1129 811 1580 1263 2032 1715 

              
FIRR (%) #NUM!  -2.53%  6.26%  11.19%  14.85% 
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Table 56: FIRR (Option 3: Vessel Capital Cost + Vessel O&M Cost) 

Year 
Capital 

Cost 
O&M 

Total 
Outflow 

(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Tafiff INR 1.00 
/pax/Km 

Tafiff INR 3.00 
/pax/Km 

Tafiff INR 5.00 
/pax/Km 

Tafiff INR 7.00 
/pax/Km 

Tafiff INR 9.00 
/pax/Km 

-2 0 
 

0.00 
 

0 
 

0 
 

0 
 

0 
 

0 

-1 140 
 

140.00 
 

-140 
 

-140 
 

-140 
 

-140 
 

-140 

0 
 

40 40.17 10 -30 31 -9 52 12 73 33 94 53 

1 
 

42 42.18 12 -30 36 -6 61 18 85 43 109 67 

2 
 

44 44.29 14 -30 42 -2 71 26 99 55 127 83 

3 
 

47 46.50 16 -30 49 3 82 36 115 69 148 102 

4 
 

49 48.83 19 -30 58 9 96 47 135 86 173 124 

5 
 

51 51.27 22 -29 67 16 112 61 157 106 202 151 

6 
 

54 53.83 26 -28 79 25 131 77 183 129 236 182 

7 
 

57 56.52 31 -26 92 35 153 96 214 157 275 218 

8 
 

59 59.35 36 -24 107 47 178 119 249 190 320 261 

9 
 

62 62.32 42 -21 125 62 208 145 291 228 374 311 

10 175 65 240.43 48 -192 145 -95 242 2 339 99 436 196 

11 
 

119 119.09 56 -63 169 50 282 163 395 276 508 389 

12 
 

125 125.05 66 -59 198 73 330 204 461 336 593 468 
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Year 
Capital 

Cost 
O&M 

Total 
Outflow 

(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Total 
Revenue 

(INR Lakh) 

Net 
Cash 
Flow 
(INR 
Lakh) 

Tafiff INR 1.00 
/pax/Km 

Tafiff INR 3.00 
/pax/Km 

Tafiff INR 5.00 
/pax/Km 

Tafiff INR 7.00 
/pax/Km 

Tafiff INR 9.00 
/pax/Km 

13 
 

131 131.30 77 -54 231 99 384 253 538 407 692 561 

14 
 

138 137.87 90 -48 269 131 448 310 628 490 807 669 

15 
 

145 144.76 105 -40 314 169 523 378 732 587 941 796 

16 
 

152 152.00 122 -30 366 214 610 458 854 702 1098 946 

17 
 

160 159.60 142 -17 427 267 711 552 996 836 1280 1121 

18 
 

168 167.58 166 -2 498 330 830 662 1162 994 1494 1326 

19 
 

176 175.96 194 18 581 405 968 792 1355 1179 1742 1566 

20 315 185 499.75 226 -274 677 178 1129 629 1580 1081 2032 1532 

              
FIRR (%) #NUM!  17.54%  32.94%  46.58%  60.25% 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 219 of 277 

  

From the above analysis with various options it is concluded that the passenger ferry services in the 

waterway is financially viable in all cases for fare of INR 7.0 per passenger per Km and above for 

proposed OD pairs.  However, it would be better that the implementation of the whole project may be 

taken up as two packages:  

Package – 1 : Construction, Operation & Maintenance of fairway and jetties 

Package – 2 : Procurement, operation & maintenance of Ferry Vessel 

13.3 ECONOMIC ANALYSIS / EIRR  

The economic analysis for proposed IWT in Sahibkhali waterway is done on all the above scenarios 

discussed in financial analysis section.  

In addition to above, economic benefit foreseen due to factors like reduction in pollution and 

accidents, carbon savings is considered for economic analysis. For the analysis following assumptions 

were made:  

a) Road haulage cost: INR 2.0/Ton-Km  

b) Road accident cost saving: INR 0.2/Ton-Km  

c) Carbon savings: INR 0.1/Ton-Km transferred from road  

d) Annual incremental economic benefit: 1%  

Passenger ferry services are already operational from above proposed jetty locations, however a 

proposal for safe and efficient ferry services along with necessary infrastructure services are made in 

this DPR. Hence economic benefit due to road and rail haulage cost saving, road accident cost savings 

and carbon savings is not considered for economic evaluation for passenger ferry services. Also, as 

the ferry operations are currently active along the proposed fairway route, saving in fuel cost due to 

IWT operation is not foreseen. Benefit due to job creation is only considered for economic analysis of 

passenger ferry services. The economic benefit analysis with tariff of INR 7.0 per person per km and 

above for all the three (3) options is provided in Table 57. 
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Table 57: EIRR from IWT  

Year 

Economic 
Benefit 

(INR 
Lakh) 

Option-1 Option-2 Option-3 

Financial 
Income 

(INR Lakh) 

Total 
Income 

(INR Lakh) 

Financial 
Income 

(INR 
Lakh) 

Total 
Income 

(INR 
Lakh) 

Financial 
Income 

(INR 
Lakh) 

Total 
Income 

(INR Lakh) 

-2 
 

-474 -474 -411 -411 0 0 

-1 
 

-580 -580 -503 -503 -140 -140 

0 37 -87 -50 -47 -10 33 70 

1 37 -83 -46 -41 -3 43 80 

2 38 -77 -39 -33 5 55 93 

3 38 -70 -31 -23 15 69 107 

4 39 -60 -21 -11 28 86 124 

5 39 -47 -8 4 43 106 145 

6 39 -31 8 23 62 129 169 

7 40 -11 29 45 85 157 197 

8 40 13 53 72 113 190 230 

9 41 43 83 105 146 228 269 

10 41 -96 -55 144 185 99 140 

11 58 72 130 191 249 276 335 

12 59 121 180 246 305 336 395 

13 60 181 241 312 372 407 466 

14 60 253 313 391 451 490 550 

15 61 339 399 483 544 587 648 

16 61 441 502 593 654 702 763 

17 62 562 624 722 784 836 898 

18 63 706 769 874 936 994 1057 

19 63 877 940 1053 1116 1179 1242 

20 64 763 827 1263 1327 1081 1145 

        
EIRR (%) 

 
8.31%  13.38%  65.13% 

From the the above table, it is concluded that Sahibkhali waterway is economically viable for all the 

three options. 
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13.4 SENSITIVITY ANALYSIS 

Sensitivity analysis shows the uncertainty in the output values for different sources of uncertainty in 

its inputs. The financial and economic evaluation of proposed IWT operations in waterway depends on 

factors like, fuel cost, demand ratio of IWT, serviceability and operational days in a year. These 

fluctuations will have a dramatic effect on the profitability of IWT.  

Sensitivity analysis of IWT on proposed waterway is carried out for varying fare for passenger ferry 

services and considering the basic operational and serviceability conditions as same. For varying fare 

for passenger ferry services, the change in FIRR and EIRR is shown in Table 58. 

Table 58: Sensitivity Analysis w.r.t to varying IWT fare  

Sr. 

No. 

Fare (INR) 
per 

passenger 
per KM 

Option-1: 
Total Capital Cost + 

Total O&M cost 

Option-2:  
Option 1 - Vessel 

Capital & O&M cost 

Option-3: 
Vessel Capital Cost 

+ Vessel O&M Cost 

FIRR 

(%) 

EIRR 

(%) 

FIRR 

(%) 

EIRR 

(%) 

FIRR 

(%) 

EIRR 

(%) 

1 1.00 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 

2 2.00 
Not 

Calculable 
Not 

Calculable 
Not 

Calculable 
-6.31% 5.16% 22.13% 

3 3.00 
Not 

Calculable 
Not 

Calculable 
-2.53% 1.56% 17.54% 32.72% 

4 4.00 -7.96% -3.02% 2.76% 5.81% 25.76% 41.48% 

5 5.00 -0.89% 2.26% 6.26% 8.86% 32.94% 49.60% 

6 6.00 3.15% 5.69% 8.95% 11.30% 39.80% 57.44% 

7 7.00 6.09% 8.31% 11.19% 13.38% 46.58% 65.13% 

8 8.00 8.43% 10.47% 13.12% 15.22% 53.39% 72.73% 

9 9.00 10.42% 12.33% 14.85% 16.88% 60.25% 80.29% 

10 10.00 12.17% 13.99% 16.43% 18.40% 67.19% 87.81% 

 
Not 

Calculable 
All/majorly negative cash-flows   

From the above table, it can be concluded that the proposed IWT operation along Sahibkhali 

waterway is financially and economically viable for all the three options with a tarrif of INR 6.00 per 
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passenger per Km and above for the proposed OD pairs. In view of above Internal Rate of Returns for 

proposed tarrif of INR 6.00 per passenger per Km is provided as below: 

Table 59: IRR with proposed tarrif of INR 6.0 per passenger per Km  

Year 

Economic 
Benefit 

(INR 
Lakh) 

Option-1 Option-2 Option-3 

Financial 
Income 

(INR Lakh) 

Total 
Income 

(INR Lakh) 

Financial 
Income 

(INR 
Lakh) 

Total 
Income 

(INR 
Lakh) 

Financial 
Income 

(INR 
Lakh) 

Total 
Income 

(INR Lakh) 

-2 
 

-474 -474 -411 -411 0 0 

-1 
 

-580 -580 -503 -503 -140 -140 

0 37 -97 -60 -57 -20 22 59 

1 37 -95 -58 -53 -15 31 68 

2 38 -91 -54 -47 -9 41 78 

3 38 -86 -48 -40 -1 52 91 

4 39 -79 -40 -30 9 67 105 

5 39 -69 -30 -18 21 83 122 

6 39 -57 -18 -3 36 103 143 

7 40 -42 -2 15 55 127 166 

8 40 -22 18 37 77 154 194 

9 41 1 42 64 104 187 227 

10 41 -145 -104 96 137 50 91 

11 58 15 74 134 193 220 278 

12 59 55 115 181 240 270 329 

13 60 104 164 236 295 330 390 

14 60 163 223 301 361 400 460 

15 61 234 295 379 440 483 544 

16 61 319 380 471 532 580 641 

17 62 420 482 579 641 694 756 

18 63 540 603 708 770 828 891 

19 63 683 746 859 922 985 1049 

20 64 537 601 1037 1101 855 919 

        
 FIRR (%) EIRR (%) FIRR (%) EIRR (%) FIRR (%) EIRR (%) 

 
3.15% 5.69% 8.95% 11.30% 39.80% 57.44% 
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13.5 LIFE CYCLE COST ANALYSIS 

Life cycle cost analysis (LCCA) is an approach used to assess the total cost of owning a facility or 

running a project. LCCA considers all the costs associated with obtaining, owning, and disposing of an 

investment. 

 

Life cycle cost analysis is especially useful where a project comes with multiple alternatives and all of 

them meet performance necessities, but they differ with regards to the initial, as well as the 

operating, cost. In this case, the alternatives are compared to find one that can maximize savings. 

Life cycle cost analysis used to assess infrastructural projects make use of: 

 capital expenditure, which is the initial cost involved when constructing or delivering an 

infrastructural asset. 

 operating expense, which consists of a number of costs, including utility, manpower, insurance, 

equipment, health, and routine and planned repairs. 

 Replacement costs, incurred every cycle based on the predefined age of replacement for 

different assets and the manufacturer’s preference, and  

 disposal cost. 
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LCCA of Sahibkhali Inland waterway project is done for 20 years of project life cycle, considering the 

Capital and O&M expnses to be incurred in project phases. Revenue generated with proposed tariff of 

INR 6.0 per passenger per Km has been considered in the analysis.  

Comparative analysis of life cycle cost for the three options as stated in financial and economical 

analysis is done and presented in below Table 60. 

Table 60: Project Life Cycle Cost 

Year 

Option-1: 
Total Capital Cost + Total 

O&M cost 

Option-2:  
Option 1 - Vessel Capital & 

O&M cost 

Option-3: 
Vessel Capital Cost + Vessel 

O&M Cost 

Outflow 
(INR Lacs) 

Inflow  
(INR Lacs) 

Outflow  
(INR Lacs) 

Inflow  
(INR Lacs) 

Outflow  
(INR Lacs) 

Inflow  
(INR Lacs) 

-2 474 - 411 - - - 

-1 580 - 503 - 140 - 

0 160 99 120 99 40 99 

1 168 110 126 110 42 110 

2 176 123 132 123 44 123 

3 185 137 139 137 47 137 

4 194 154 145 154 49 154 

5 204 174 153 174 51 174 

6 214 196 160 196 54 196 

7 225 223 168 223 57 223 

8 236 254 177 254 59 254 

9 248 290 186 290 62 290 

10 435 332 195 332 240 332 

11 324 397 205 397 119 397 

12 340 454 215 454 125 454 

13 357 521 226 521 131 521 

14 375 598 237 598 138 598 

15 393 688 249 688 145 688 

16 413 793 261 793 152 793 

17 434 916 274 916 160 916 

18 456 1,058 288 1,058 168 1,058 

19 478 1,225 302 1,225 176 1,225 

20 817 1,419 317 1,419 500 1,419 

Total 7,886 10,161 5,187 10,161 2,699 10,161 
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On the basis of above LCCA, Financial chart and breakeven for all the 3 options are presented in 

Figure 49 to Figure 51. For 20 years of project life cycle with a tariff of INR 6.0 per passenger per 

Km, following is concluded: 

Option 1: Total Capital Cost + Total O&M cost  

With project life cycle cost of INR 7,886 Lacs, the breakeven occurs during 15th year of operation. 

Option 2: Option 1 - Vessel Capital & O&M cost 

With project life cycle cost of INR 5,187 Lacs, the breakeven occurs during 11th year of operation. 

Option 3: Vessel Capital Cost + Vessel O&M Cost  

With project life cycle cost of INR 2,699 Lacs, the breakeven occurs during 1st year of operation. 
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Figure 49: Financial (Outflow vs Inflow) Chart and Breakeven – Option 1 
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Figure 50: Financial (Outflow vs Inflow) Chart and Breakeven – Option 2 
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Figure 51: Financial (Outflow vs Inflow) Chart and Breakeven – Option 3 
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13.6  RISK FACTORS AND MITIGATION 

Environmental and social risk involved in construction and operational stage of the project including 

their mitigation measures are discussed and provided in detail in Chapter 9.0 above. Other minor risks 

foreseen at this stage of the project for successful implementation and execution of the project are 

provided as below: 

a) Dependency on inter-modality –  

Integrated road transport connectivity is required for passenger ferry services.  

13.7  NECESSITY OF GOVT. SUPPORT (VGF/PPP) 

The guide lines were notified by the ministry of finance, department of economic affairs for financial 

support to infrastructure project that are to be undertaken through Public Private Partnerships (PPP). 

Proposal is to be made under this scheme shall be considered for providing Viability Gap Funding 

(GAF), one time or deferred with the objective of making a PPP project commercially viable. 

The proposal shall relate to a public private partnership (PPP) project which is based on a contract or 

concession agreement between a Government or statutory entity (Inland Waterways Authority of 

India) on the one side and a private sector company on the other side, for delivering an infrastructure 

service on payment of user charges. 

This scheme will apply only if the contract/concession is awarded in favour of a private company in 

which 51% or more of the subscribed and paid up equity is owned and controlled by a private entity. 

A private sector company shall be eligible for VGF only if it is selected on the basis of open 

competitive bidding and is responsible for financing, construction, maintenance and operation of the 

project during concession period. 

The project should provide a service against payment of a predetermined tariff or user charge. 

The proposal for seeking clearance of the Empowered Institution shall be sent (in six copies, both in 

hard and soft form) to the PPP cell of the Department of Economic Affairs in the prescribed format. 

The proposal should include copies of all project agreements (such as concession agreement, state 

support agreement etc.) and the project report. 
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Once cleared by Empowered Institution, the project is eligible for financial support financial bids shall 

be invited by the concerned ministry, state Government or statutory entity, as the case may be, for 

the award of the project within four months of the approval of the Empowered Institution. This period 

may be extended by the Department of Economic Affairs. 

The private sector company shall be selected through a transparent and open competitive bidding 

process. The criterion for bidding shall be the amount of VGF required by a private sector company 

where all other parameters are comparable 
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14.0 CONCLUSION 

The viability of Island Water Transport project for introduction of navigation on any waterway can be 

judged by both technically and commercially. The technical viability of the project can be assessed 

based on availability of discharges to maintain navigable depth in a design channel suitable to ply 

design vessel and the availability of traffic (either existing or forecasted). The commercial viability of 

the project can be gauged based on its growth over the project period and return on investment 

made besides several others socio-economic benefits such as employment generation, poverty 

alleviation in rural areas and so on. The recommendation for implementation of the project is based 

on the trade-off between costs to be incurred and benefits derived. 

On the basis of studies done in this DPR following conclusions are made: 

a) Proposed Sahibkhali waterway is directly connected with Raimangal (at Chainage 0.0 Km), 

Katakhali (at Chainage 8.0 Km) and Kalindi (at Chainage 14.392 Km) National waterways. 

b) Sahibkhali waterway also provides interconnectivity between Indo Bangaldesh protocol route 

through Raimangal waterway to Katakhali waterway and Kalindi Waterway 

c) By taking into advantage of tidal window, sufficient LAD is available in the complete 14.392 km 

stretch of waterway, which suggests that waterway, is viable for throughout the year navigation 

d) There are no big industries in the project hinterland, however few brick kilns are found along the 

river banks. 

e) Vessel ferry services at Lebukhali and Dulduli are operated and maintained by the State 

Governmnet. 

f) Passenger ferry services are operated privately all along the waterway, however, the services lack 

basic inland water transport infrastructure facilities for safe navigation, embarking and 

disembarking 

The waterway is proposed to be developed for Class VII, with 3 passenger terminals and 4 passenger 

ferry vessels at the inception stage. The ferry ghats proposed to be developed for Passenger ferry 

services in this DPR are Bhandarkhali, Sibbari and Putiamathbari ferry ghats. It is proposed to provide 

floating pontoon and Gangway facilities at Bhandarkhali, Sibbari and Putiamathbari ferry ghats. In 

addition to this, a terminal complex area is also proposed at Bhandarkhali jetty to house the operating 

building and other related infrastructure. The capital cost for development of the system components 

of the project viz., development of the designed waterway, construction of IWT terminals and 

purchasing of vessels has been worked out as INR 1,053.71 Lakh with 4 vessels in inception stage. In 

10th year of operation capital cost of purchasing additional 5 vessels is INR 175.00 Lakh and in 20th 
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year of operation capital cost of purchasing additional 9 vessels is INR 315.00 Lakh. The additional 

vessels shall be purchased on the basis of growing passenger traffic. Correspondingly O&M cost for 

Sahibkhali waterway works out to INR 159.82 Lakh from inception stage and additional INR 50.39 

Lakh from 11th year of operation due to additional 5 vessels. 

The cost benefit analysis, calculations done for financial internal rate of return (FIRR) and Economic 

internal rate of return (EIRR) concludes that the project is financially and economically viable with a 

tariff of INR 6.0 per passenger per Km and above for proposed OD pairs, in case the project is 

implemented in a single package. However, in case the project is implemented in separate packages 

as shown below, the tariff can be reduced accordingly. 

Package – 1 : Construction, Operation & Maintenance of fairway and jetties 

Package – 2 : Procurement, operation & maintenance of Ferry Vessel. 

Also, as part of community development to provide safe and reliable water transport facilities for 

locals and as part of cumulative development of Sunderbans waterways, the proposed project may be 

recommended for development by higher authorities. 
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ANNEXURE 1: TOR OF THE AGREEMENT
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ANNEXURE 2: ENVIRONMENTAL AND SOCIAL SCREENING 

TEMPLATE 
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Screening Question Yes No Details / Remarks 

1. Is the project located in whole or part in / near any of the following Environmentally Sensitive Area? If yes, 
please provide the name and distance from the project site. 

a) National Park √  Within 10 km from the Project River 

b) Wildlife/ Bird Sanctuary √  Within 10 km from the Project River 

c) Tiger or Elephant Reserve  √  

d) Biosphere Reserve √  
The entire river stretch is located within 

Sundarban Biosphere Reserve 

e) Reserved / Protected Forest  √  

f) Wetland √   

g) Important Bird Areas  √  

h) Mangroves Areas √  
Within the stretch mangrove species are 

present 

i) Estuary with Mangroves √   

j) Areas used by protected, important or 

sensitive species of fauna for breeding, nesting, 

foraging, resting, over wintering, migration 

√   

k) World Heritage Sites √  Sundarbans World Heritage site 

l) Archeological monuments/ sites (under ASI’s 

Central / State list) 
 √  

2. Is the project located in whole or part in 

/near any Critically Polluted Areas identified by 

CPCB? 

 √  

3. Is, there any defense installations near the 

project site? 
 √  

4. Whether there is any Government Order/ 

Policy relevant / relating to the site? 
 √  

5. Is the project involved clearance of existing 

land, vegetation and buildings? 
√   

6. Is the project involved dredging? √   

7. Is the project area susceptible to natural 

hazard (earthquakes, subsidence, erosion, 

flooding, cyclone or extreme or adverse climatic 

conditions) 

√  Prone to Flood, Cyclones and heavy winds 
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Screening Question Yes No Details / Remarks 

8. Is the project located in whole or part within 

the Coastal Regulation Zone? 
√   

9. Is the project involved any demolition of 

existing structure? 
 √  

10. Is the project activity requires acquisition of 

private land? 
 √  

11. Is the proposed project activity result in loss 

of direct livelihood / employment? 
 √  

12. Is the proposed project activity affect 

schedule tribe/ caste communities? 
 √  

 

S. N. Result of Screening Exercise (Yes / No) 

1 Environment Impact Assessment is Required Yes 

2 CRZ Clearance is Required Yes 

3 Environmental Clearance is Required No 

4 Forest Clearance is required No 

5 Wildlife Clearance is required Yes 

6 NOC from SPCB is required Yes 

7 Social Impact Assessment is Required No 

8 Abbreviated RAP is required No 

9 Full RAP is required No 

10 Any other clearance is required Yes 
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ANNEXURE 3: MoEF&CC Letter 
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Moef&CC Letter 
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ANNEXURE 4: PHOTOGRAPHS 
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Ramapur Ferry jetty on Right Bank at Chainage 1.9 

 

River Bank Protection at Chainage 3.0 
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Pond at Chainage 3.0 

 

Pond at Chainage 3.3 
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Bank Condition at Chainage 3.4 

 

Unprotected River Bank at Chainage 3.5 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 246 of 277 

  

 

Mangroves at Chainage 4.0 

 

Protected River Bank at Chainage 4.0 
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Pond at Chainage 4.2 

 

River Bank condition at Chainage 4.5 
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Bund on Left Bank at Chainage 4.8 

 

Protected River Bank at chainage 4.9 
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View at chainage 5.0 

 

River bank at Chainage 5.0 
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DGPS Observation at BM SK-01at Chainage 5.1 

 

Bank Condition at Chainage 5.4 
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Fishing Net at Chainage 5.8 

 

Unprotected bank at Chainage 6.4 
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Bank Condition at Chainage 6.5

 

Passenger Ferry Service at Chainage 6.5 
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Bank Condition at Chainage 6.6 

 

Bank Condition at Chainage 6.8 
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Dense Jungle at Chainage 7.0 

 

Telecommunication Tower at Chainage 7.5 



FINAL DETAILED PROJECT REPORT (DPR) OF NATIONAL WATERWAY NO. 97 

(SUNDERBANS WATERWAYS) SAHIBKHALI RIVER (14.392 KM) 

 

Final DPR, Volume I, (Rev. 2)  

January 2021  
Page 255 of 277 

  

 

Labukhali Jetty on Left Bank at Chainage 7.8 

 

Right Bank Protection at Chainage 7.8 
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Dhudhuli jetty on Right Bank at Chainage 7.8 

 

Bank Condition at Chainage 7.9 
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Fishing Net at chainage 8.0 

 

Vessel Jetty Bridge at chainage 8.0 
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Vessel Jetty Bridge at chainage 8.0 

 

Vehicle Carrying Barge at Chainage 8.0 
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Local Jetty on the Right Bank at Chainage 8.1 

 

Fishing Pond on Left bank at Chainage 8.2 
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River Left  Bank at chainage 8.4 

 

River Right  Bank at chainage 8.5 
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River Bank at chainage 8.6 

 

Brick Factory at Chainage 8.7 
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River Bank at chainage 8.8 

 

Right River Bank at chainage 9.0 
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Left River Bank at chainage 9.0 

 

Left River Bank at chainage 9.2 
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Right River Bank at chainage 9.4 

 

Left River Bank at chainage 9.4 
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Lock gate at Chainage 9.5 

 

Right River Bank at chainage 9.6 
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Left River Bank at chainage 9.6 

 

Right River Bank at chainage 9.7 
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View on Right Bank at Chainage 9.7 

 

Fishing Pond on Left Bank at Chainage 9.8 
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Left River Bank at chainage 9.7 

 

BM SK-02 at Chainage 10.2 
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Local Jetty at Chainage 10.2 

 

Local Jetty at Chainage 10.2 
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Transformer Pole at Chainage 10.3 

 

View of Right Bank at Chainage 10.4 
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Lock Gate at Chainage 11.0 

 

River Bank Protection at Chainage 11.4 
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Bushes at chainage 12.0 

 

Small Creek on Right Bank at Chainage 12.4 
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Fishing Pond at Chainage 12.5 

 

View of Right Bank at Chainage 12.7 
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Brick factory at Chainage 13.6 

 

Protected River Bank at Chainage 14.5 
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Right Bank Protection at Chainage 14.6 

 

Fishing Pond at Chainage 14.8 
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BSF Camp Jetty at Chainage 15.0 

 

BSF Patrolling Boat at Chainage 15.0 
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VOLUME – II 

DRAWINGS 

 

 

 


