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DISCLAIMER 

1. This tender document is neither an agreement nor an offer by the Inland Waterways Authority of 

India (IWAI) to the prospective Bidders or any other person. The purpose of this tender document 

is to provide information to the interested parties that may be useful to them in the formulation of 

their Bid pursuant to this tender. 

2. IWAI does not make any representation or warranty as to the accuracy, reliability or completeness 

of the information in this tender document and it is not possible for IWAI to consider particular 

needs of each party who reads or uses this tender document. This tender document includes 

statements which reflect various assumptions and assessments arrived at by IWAI in relation to the 

works. Such assumptions, assessments and statements do not purport to contain all the information 

that each Bidder may require. Each prospective Bidder should conduct its own investigations and 

analysis and check the accuracy, reliability and completeness of the information provided in this 

tender document and obtains independent advice from appropriate sources. 

3. IWAI will not have any liability to any prospective Company / Firm / Consortium or any other 

person under any laws (including without limitation the law of contract, tort), the principles of 

equity, restitution or unjust enrichment or otherwise for any loss, expense or damage which may 

arise from or be incurred or suffered in connection with anything contained in this tender document, 

any matter deemed to form part of this tender document, the award of the Assignment, the 

information and any other information supplied by or on behalf of IWAI or their employees, any 

consultants or otherwise arising in any way from the selection process for the Assignment. IWAI 

will also not be liable in any manner whether resulting from negligence or otherwise however 

caused arising from reliance of any Bidder upon any statements contained in this tender document. 

4. IWAI will not be responsible for any delay in receiving the Bids. The issue of this tender document 

does not imply that IWAI is bound to select a Bidder or to appoint the successful Bidder, as the 

case may be, for the works and IWAI reserves the right to accept / reject any or all of Bids 

submitted in response to this tender document at any stage without assigning any reasons 

whatsoever. IWAI also reserves the right to withhold or withdraw the process at any stage with 

intimation to all who submitted the Bid. 

5. The information given is not an exhaustive account of statutory requirements and should not be 

regarded as a complete or authoritative statement of law. IWAI accepts no responsibility for the 

accuracy or otherwise for any interpretation or opinion on the law expressed herein. 

6. IWAI reserves the right to change/modify/amend any or all provisions of this tender document. 

Such revisions to the tender document / amended Tender document will be made available on the e-

procurement portal & website of IWAI. 

 

 

********* 
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TENDER ACCEPTANCE LETTER (To be given on Company Letter Head) 

Date: 

 

To, 

______________________ 

______________________ 

______________________ 

______________________  

Sub: Acceptance of Terms & Conditions of Tender. 

 

Tender Reference No: ________________________ 

 

Name of Tender / Work: - 

________________________________________________________________________________

__________________________________________________________ 

Dear Sir, 

 

1. I/ We, have downloaded/ obtained the tender document(s) for the above mentioned ‘Tender/ 

Work’ from the web site(s) namely: www.iwai.nic.in OR 

https://eprocure.gov.in/eprocure/app as per your advertisement, given in the above 

mentioned website(s). 

2. I/ We, hereby certify that I/ We, have read the entire terms and conditions of the tender 

documents from Page No.____ to ____ including all documents like annex(es), schedule(s), 

etc.), which form part of the contract agreement and I/ We, shall abide hereby by the terms/ 

conditions/ clauses contained therein. 

3. The minutes of the pre-bid meeting and/ or corrigendum(s) issued from time to time by your 

department/ organization too have also been taken into consideration, while submitting this 

acceptance letter. 

2. I/ We, hereby unconditionally accept the tender conditions of above mentioned tender 

document(s)/ minutes of the pre-bid meeting/ corrigendum(s) in it’s totally/ entirety. 

3. In case any provisions of this tender are found violated, then your department/ organization 

shall without prejudice to any other right or remedy be at liberty to reject this tender/ bid 

including the forfeiture of the full said earnest money deposit absolutely.                                                            

Yours Faithfully. 

 

                                                                   (Signature of the Bidder, with Official Seal) 
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 INLANDWATERWAYS AUTHORITY OFINDIA, 

Ministry of PS&W, Govt. of India 

BLOCK NO.6, DUMAYNE AVENUE KOLKATA-700043 

E-mail address of Issuing Officer:dirkol.iwai@nic.in 
 

E-Tender No:  IWAIKO-12/7/2026-HYD/SUR(KOL) 
 

IWAI invites e-tender for “Hiring of Mechanized boat for 
inspection/piloting in between Kolaghat-Geonkhali stretch of 
NW-86 (River Rupnarayan) during November 2026 to March 
2027”. For details please visit to IWAI website www.iwai.nic.in 

and CPP portal website https:/ eprocure.gov.in eprocure/app 
                                                                                               

Director 

http://www.iwai.nic.in/
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INLAND WATERWAYS AUTHORITY OF INDIA 

(Ministry of Shipping, Govt. of India) 

BLOCK NO.6, DUMAYNE AVENUE, KOLKATA – 700043 

E-mail address of Issuing Officer: dirkol.iwai@nic.in 

         Telephone Nos. 033-2439 0393 

NOTICE INVITING TENDER No.: IWAIKO-12/7/2026-HYD/SUR(KOL) 

Name of Work: - Tender document for the work of Hiring of Mechanized boat for 

inspection/piloting in between Kolaghat-Geonkhali stretch of NW-86 (River 

Rupnarayan) during November 2026 to March 2027 . 
 

Inland Waterways Authority of India (IWAI) invites online tenders in two cover system (Cover I 

- Technical bid and Cover II - Financial Bid) from reputed & experienced contractors for the 

work of Hiring of Mechanized boat for inspection/piloting in between Kolaghat-Geonkhali 

stretch of NW-86 (River Rupnarayan) during November 2026 to March 2027. The Bids will 

place online at https://eprocure.gov.in/eprocure/app. Tender document may be downloaded from 

the https://eprocure.gov.in/eprocure/app. as per the schedule as given in critical date sheet as 

under:- 
 

Estimated  1. Cost of the work, EMD requirement and Critical Dates are as under:- 
 

2. The tender document can be downloaded from the IWAI’s website www.iwai.nic.in and CPP 

Portal Website https://eprocure.gov.in/eprocure/app. Bidders participating in e-tender process are 

required to deposit non-refundable Tender fee Rs.5900/- (Rupees five thousand nine hundred 

only) including GST towards the tender cost through RTGS/ NEFT in the following Account: 

(i) Name of Bank Account: IWAI FUND 

(ii) Bank Name and Address: Canara Bank, Park Street Branch, Kolkata  

(iii) Bank Account Number: 1856101556952 

(iv)  IFSC: CNRB0002559 

(v)  MICR Code: 700015039 

(vi)  GST No. of IWAI: 
19AAATI7021F1ZV 

 

Name of Works Hiring of Mechanized boat for 

inspection/piloting in between 

Kolaghat-Geonkhali stretch of 

NW-86 (River Rupnarayan) 

during November 2026 to March 

2027  
Date of Publishing 23-10-2026 

Document Download Start Date & 
Time 

23-10-2026 15.00 Hrs 

Bid Submission start Date & Time 23-10-2026 1530 Hrs 

Bid Closing/Document Download End   Date & Time 31-10-20261500 Hrs 
Bid Opening Date & Time 02-11-2026 1130 Hrs 

Estimated cost including all taxes, levies, cess, etc 
except GST as applicable. 

Rs.8.01 lakh 

EMD cost  Rs.0.17 lakh 

Tender Cost Rs.5900/- including GST 

https://eprocure.gov.in/eprocure/app.
https://eprocure.gov.in/eprocure/app.Tender
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The prescribed amount of EMD of this tender is to be deposited through RTGS/ NEFT to 

the above account. 

For exemption towards tender fee and EMD, the bidder should submit the valid certificate 

from Micro and Small Enterprise (MSEs) as defined in MSE Procurement Policy issued by 

Department of Micro Small and Medium Enterprise (MSME) or are registered with the 

central purchase organization or the concerned Ministry or Department or Startups as 

recognized by Department of Industrial Policy & Promotion(DIPP). 
 

(NOTE: In the MSME/NSIC certificate the type of work shall be indicated or otherwise in 

the said situation the bid submitted by these types of bidders shall not be accepted)  
 

3. A signed declaration stating that no alteration has been made in any form in the downloaded 

tender document is to be enclosed with the tender by the bidder 
 

4. Tenderer shall agree to the terms & conditions of the tender and submit the tender online duly 

signed on each page for agreeing the same. 
 

5. The complete bid as per the tender documents should be placed online at 

https://eprocure.gov.in/eprocure/app by 15.00hrs. on 31-10-2026 and will be opened online on 

02-11-2026at 11.30  hrs at IWAI, Regional  Office, Kolkata. The tender fee and EMD should be 

deposited IWAI Fund, Kolkata before closing date of tender and its copy shall be uploaded 

alongwith technical bid in online. However, bidder having valid exemption certificate with 

respect to tender cost/EMD cost (i.e Micro and Small Enterprises (MSEs) as defined in MSE 

Procurement Policy issued by Department of Micro, Small and Medium Enterprises (MSME) or 

Department or Startups as recognized by Department of Industrial Policy & Promotion (DIPP) 

on submission of a valid registration certificate as per the Government of India rules or 

equivalent & valid certificate) shall upload the same alongwith the technical bid. 
 

6. IWAI reserves the right to accept or reject any or all tenders without assigning any reason and no 

correspondence shall be entertained in this regard. The department will also have the right to 

award the work to bidders at the lowest received rate to ensure that the works are undertaken 

smoothly.  
 

7. Pre-Qualification Criteria:- 
 

(i) The tenderer shall be registered with Central Public Works Department, Railways, MES and 

State PWD/ Irrigation Department or any State/Central Government organization. 
 

(ii) Tenderer shall have Permanent Account Number issued by Income Tax Deptt.  
 

(iii) The tenderer shall be registered with GST department and GST component shall be shown 

separately in the bill/invoice by the tenderer. 
 

(iv) Average annual financial turnover during 2022-23, 2023-24 & 2024-25, should be at least 

30% of the cost (i.e) with UDIN verified.  
 

(v) Experience  of  having  successfully  completed  similar works i.e. Supply of hired 

launch/mechanized country boat/manual boat during the last 7 years ending last day of 

month previous to the one in which this tender is invited should be for this work:  
 

 

 (a) Three works costing not less than 50% of the estimated cost; or 

 (b) Two works costing not less than 60% of the estimated cost; or  

 (c) One work completed not less than 80% of the estimated cost  
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(vi) A latest certificate of solvency issued by a nationalized or scheduled bank included in the 

second schedule of the RBI Act, drawn in favor of the Director, Inland Waterways 

Authority of India, Kolkata - 700043. The certificate must be dated not earlier than 6 

months from the date of tender submission and must be for an amount not less than the value 

indicated below: 

Name of Work Estimated Cost 

excluding GST (In 

lakh) 

Bank Solvency(In 

lakh) 

Hiring of of Mechanized boat for 

inspection/piloting in between 

Kolaghat-Geonkhali stretch of NW-86 

(River Rupnarayan) during November 

2026 to March 2027  

Rs.8.01 lakh Rs.3.20 lakh 

 

(vii) Bids shall be submitted online only at CPPP website https:\\eprocure.gov.in /procure/app 

Manual bids shall not be accepted and liable to be rejected. Bidder shall likely to be liable for 

legal action for non-submission of original payment instrument against the submitted bid. 

Payment attached/submitted for tender fee shall be non refundable. 
 

(viii) A signed declaration stating that no alteration has been made in any form in the downloaded 

tender document is to be enclosed with the tender by the bidder for downloaded tenders. Site 

can be inspected on all the working days during office hours. IWAI reserves the right to 

reject any or all the tender without assigning any reason thereof. 
 

8. The firm may quote for work of indicated above and completed bids as per terms & Conditions 

mentioned in the tender document should be online submission at https://eprocure.gov.in 

/eprocure/app upto1500 hrs on 31-10-2026 and it will be opened on 02-11-2026 at 11:30 hrs. 
 

9. For special attention 

 

• All tenderers are cautioned that tenders containing any deviation whatsoever from the terms 

and conditions, specifications as contained in the tender documents are liable to be rejected as 

non-responsive. 
 

• The tender shall have to be submitted bid online in two bid formats, the first part i.e.“Technical 

bid” should contain the scanned copy of entire tender document duly signed in all places, 

details of machineries, technical manpower, work schedule, and proof of deposition of earnest 

money etc but not the price bid. Second part i.e.“Financial bid” shall contain only the rates of 

the item of work as in schedule A. This price bid (i.e BOQ) for the work of Hiring of 

Mechanized boat for inspection/piloting in between Kolaghat-Geonkhali stretch of NW-86 

(River Rupnarayan) during November 2026 to March 2027 as per format provided along with 

this tender shall be submitted online. 
 

10. Earnest Money Deposit (EMD) and tender cost must accompany each tender and tender not 

accompanied by the EMD & tender cost shall be rejected as NON-RESPONSIVE. The proof of 

deposition of EMD & tender cost or valid exemption certificate for tender/EMD cost for an 

amount as specified above shall be submitted in the technical bid. 

 

11. Opening Of Tenders & Evaluation 

(a) Tenders will be opened online by the tender evaluation committee at IWAI, Kolkata-700 043 at 

11:30 hrs on 02-11-2026 in the presence of representative of the tenders who choose to remain 

present. 
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(b) After the online opening of the tenders, the first part i.e. Technical bid will be evaluated by the 

Tender Evaluation Committee (TEC) as constituted by the Authority. The second part i.e. Price 

bid will be opened online by the same TEC only for those tenderers who become technically 

qualified after the evaluation of technical bid on a suitable date & as per technical parameters 

mentioned in this tender document. 
 

(c) If the price bid quoted is same for more than one bidder’s then the work will be awarded to the 

bidder on the basis having more credential/experience certificate submitted by the bidders. 
 

12. TENDER VALIDITY PERIOD     

 

a) The tender shall remain valid for a period not less than 120 days after the                                                                      

date of opening of tenders. 
 

b) Tenderer must read “Information & Instruction for Tenders” and be satisfied himself in respect 

to scope and the situation of works or any issue as related to the work as considered necessary 

before the submission of the tenders.  
 

13. The authority shall have the right to reject any or all the tenders and will not be bound to accept 

the lowest or any other offer. 

14. a) If the bid price offered by the selected bidder is lower than 10% and up to 20% of the 

estimated project cost, the Additional Performance Security (APS) shall be calculated at 20% of 

the difference between: (i) 90% of the estimated project cost (calculated as the estimated cost 

minus 10%); and (ii) The bid price offered by the selected bidder. 

b) If the bid price offered by the selected bidder is lower than 20% of the estimated project 

cost, the Additional Performance Security (APS) shall be calculated at 30% of the difference 

between: (i) 90% of the estimated project cost (calculated as the estimated cost minus 10%); 

and (ii) The bid price offered by the selected bidder. 

This Additional Performance Security shall form an integral part of the overall Performance 

Security 

15. Bidders other than those registered under MSME or holding an equivalent valid certificate must 

deposit the Earnest Money Deposit (EMD) and tender cost into the IWAI fund using the 

account details provided above on or before the date and time specified in the critical data 

sheet, failing which the bid shall be summarily rejected; a copy of the payment receipt must be 

enclosed with the technical bid, which will be opened on 02-11-2026at 11:30 hrs in the 

presence of the intending bidders or their authorized representatives. 
 

 

16. IWAI reserves the right to accept or reject any or all tenders without assigning any reason and 

no correspondence shall be entertained in this regard. 

 

(Director) 
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WARRANTY FORM 

 

 

M/s………………………………………………………..…………. having registered office 

at…………………………………………………………………………….. (herein after 

referred to as the contractor) having carefully studied all the documents, specifications, designs, 

drawings etc. pertaining to the contract for works required for the work of 

…………………………………………………………………………..and the local and site 

conditions and having under taken to execute the said works. 

 

DO HEREBY WARRANT THAT  

 

1. The contractor is familiar with all requirements of the contract.  

 

2. The contractor has investigated the site and satisfied himself regarding the character of the 

work and local conditions that may affect the work or its performance. 

 

3.  The contractor is satisfied that the work can be performed and completed as required in the 

contract. 

 

4. The contractor accepts all risks directly or indirectly, connected with the performance of the 

contract. 

 

5.  The contractor has no collusion with other contractors, with any of the men of the Engineer 

In-Charge or with any other person in the Authority to execute the said works according to the 

terms and conditions of the said contract. 

 

6.  The contract has not been influenced by any statement or promise of the Authority or 

Engineer-In-Charge but only by the contract documents. 

 

7.  The contractor is financially solvent. 

 

8.  The contractor is experienced and competent to perform the contract to satisfaction of the 

Engineer In-Charge 

   

9.  The statement submitted by the contractor is true. 

 

10. The contractor is familiar with all general and special laws, Acts, Ordinance, Rules& 

Regulation of the Municipalities, District, State and Central Government that may affect the 

works, its performance or personnel employed herein or environment. 

 
 

 

Date:………………                                                                For and on behalf of the contractor 

 

                                                                                                   Signature: 

 

                                                                               Name:…………………….. 
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Instructions to the Consultants/Bidders for the e-submission of the bids online through the 

Central Public Procurement Portal for e-Procurement https://eprocure.gov.in/ 

eprocure/app 

 

1) Possession of valid Digital Signature Certificate (DSC) and enrollment/registration of the 

consultants/bidders on the e-procurement/e-tender portal is a prerequisite for e-tendering.  
 

2) Bidder should do the enrollment in the e-Procurement site using the 

 https://eprocure.gov.in/eprocure/app option available ”Enroll Here” on the home  page 

Portal. Enrollment is free of charge. During enrollment/registration, bidders should 

provide the correct/true information including valid email-id. All the correspondence 

shall be made directly with the contractors/bidders through email-id provided. 
 

3) Bidder need to login to the site through their user ID/ password chosen during 

 enrollment/registration. 
 

4)  Then the Digital Signature Certificate  (Class II or Class III Certificates with  signing key 

usage) issued by SIFY/TCS/nCode/eMudra or any Certifying Authority recognized by 

CCA India on eToken/SmartCard, should be registered. 
 

5)  The DSC that is registered only should be used by the bidder and should ensure safety of 

the same. 
 

6)  Consultant/Bidder may go through the tenders published on the site and download the 

required tender documents/schedules for the tenders he/she is interested. 
 

7)  After downloading / getting the tender document/schedules, the Bidder should go through 

them carefully and then submit the documents as asked.   
 

8)  If there are any clarifications, this may be obtained online through the tender site, or 

through the contact details. Bidder should take into account of the corrigendum 

 published before submitting the bids online. 
 

9)  Bidder then logs in to the site through the secured log in by giving the user id/ 

 password chosen during enrolment/registration and then by giving the password of 

 the e-Token/Smart Card to access DSC. 
 

10) Bidder selects the tender which he/she is interested in by using the search option & then 

moves it to the ‘my favorites’folder. 
 

11) From the favorites folder, he selects the tender to view all the details indicated. 
 

12)  It is construed that the bidder has read all the terms and conditions before  submitting 

their offer. Bidder should go through the tender schedules carefully and upload the 

documents as asked, otherwise, the bid will be rejected. 
 

13)  Bidder, in advance, should get ready the bid documents to be submitted as  indicated in 

the tender document/schedule and generally, they can be in general PDF/xls/rar/jpg 

formats. If there is more than one document, they can be clubbed together and can be 

provided in the requested format. Each document to be uploaded through online for the 

tenders should be less than 2 MB. If any document is more than 2MB, it can be reduced 

through zip/rar and the same can be uploaded, if permitted.  

 

https://eprocure.gov.in/%20eprocure/app
https://eprocure.gov.in/%20eprocure/app
https://eprocure.gov.in/eprocure/app
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14)  If there are any clarifications, this may be obtained through the site, or during the  pre-bid 

meeting if any. Bidder should take into account the corrigendum published from time to 

time before submitting the online  . 
 

15)  The Bidders can update well in advance, the documents such as certificates, annual report 

details etc., under My Space option and these can be selected as per tender  requirements 

and then send along with bid documents during bid submission. This will facilitate the 

bid submission process faster by reducing upload time of bids. 
 

16)  Bidder should submit the Tender Fee/EMD as specified in the tender. The payment 

instruments should be uploaded with the technical bid and should be within the due date 

as mentioned in this tender document. Scanned copy of the instrument should be 

uploaded as part of the offer, if asked for.  
 

17)  While submitting the bids online, the bidder reads the terms & conditions and accepts the 

same to proceed further to submit the bid packets. 
 

18) The bidder has to select the payment option as online to pay the Tender FEE/EMD 

 as applicable and enter details of the instruments. 
 

19)  The details of the RTGS & NEFT/any other accepted instrument should tally with the 

details available in the scanned copy and the data entered during bid submission time. 

Otherwise submitted bid will not be acceptable. 
 

20) The bidder has to digitally sign and upload the required bid documents one by one as 

indicated. Bidders to note that the very act of using DSC for downloading the bids and 

uploading their offers shall be deemed to be a confirmation that they have read all 

sections and pages of the bid document including General conditions of contract without 

any exception and have understood the entire document and are clear about the 

requirements of the tender requirements. 
 

21)  The bidder has to upload the relevant files required as indicated in the cover content. In 

case of any irrelevant files, the bid will be rejected. 
 

22)  If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 

 offered should be entered in the allotted space only and uploaded after filling the relevant 

columns. The Price Bid/BOQ template must not be modified/replaced by the bidder, else 

the bid submitted is liable to be rejected for this tender. 
 

23) The bidders are requested to submit the bids through online e-tendering system to the 

Tender Inviting Authority (TIA) well before the bid submission end date & time (as per 

Server System Clock). The TIA will not be held responsible for any sort of delay or the 

difficulties faced during the  submission of bids online by the bidders at the

 eleventh hour. 
 

24) After the bid submission, the acknowledgement number, given by the e-tendering system 

should be printed by the bidder and kept as a record of evidence for online submission of 

bid for the particular tender and will also act as an entry pass to participate in the bid 

opening date. 
 

25)  The bidder should ensure/see that the bid documents submitted should be free from 

 virus and if the documents could not be opened, due to virus, during tender opening, the 

bid is likely/liable to be rejected. 
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26) The time settings fixed in the server side & displayed at the top of the tender site,  will be 

valid for all actions of requesting, bid submission, bid opening etc., in the e-tender 

system. The bidders should follow this time during bid submission. 

 

27)  All the data being entered by the bidders would be encrypted using PKI encryption 

 techniques to ensure the secrecy of the data. The data entered will not viewable by 

unauthorized persons during bid submission & not be viewable by any one until the time 

of bid opening. 

28)  Any bid document that is uploaded to the server is subjected to symmetric  encryption 

 using a system generated symmetric key. Further this key is subjected to asymmetric 

encryption using buyers/bid opener’s public keys. Overall, the uploaded tender 

documents become readable only after the tender opening by the authorized bid openers. 
 

29) The confidentiality of the bids is maintained since the secured Socket Layer 128 bit 

encryption technology is used. Data storage encryption of  sensitive fields is done. 
 

30) The bidder should logout of the tendering system using the normal logout option 

 available at the top right hand corner and not by selecting the (X) exit option in the 

 browser.  

31) Any queries relating to the tender document and the terms and conditions contained 

therein should be addressed to the Tender Inviting Authority for a tender or the relevant 

contact person indicated in the tender.  

Any queries relating to the process of online bid submission or queries relating to  CPP 

Portal in general may be directed to the 24x7 CPP Portal Helpdesk. The contact number 

for the helpdesk is 1800 233 7315 

 

 

*** 
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INLAND WATERWAYS AUTHORITY OF INDIA 

(Ministry of Shipping, Road Transport & Highways; Govt. of India) 

 

INSTRUCTIONS FOR SUBMISSION OF BID 

 

1) All covering letters and information to be included in the bid shall be submitted along 

with the bid itself. 
 

2) This tender schedule is only for the work of “Hiring of Mechanized boat for 

inspection/piloting in between Kolaghat-Geonkhali stretch of NW-86 (River Rupnarayan) 

during November 2026 to March 2027 ”. 
 

3) Total estimated cost of works is as under : 

 

 

4) Tender should be submitted online at https://eprocure.gov.in/eprocure/appby 1500 

hours on 31-10-2026 in two bid system i.e. 

Folder -1 : Technical & Commercial Bid. 

 Folder-2 : Price Bid of offer. 

 
 

The Technical & Commercial Bid and Price Bid of offer and will be opened online on 02-

11-2026at 1130 hours at IWAI, Block no.6, Dumayne Avenue, Kolkata-700043   

 
 

No other document other than the Price schedule should be placed inside Envelope – 2 

containing price bid otherwise tender will be summarily rejected.  
 

Technical Bid: 
 

The technical bid shall be submitted online along with scanned copy of the following 

documents Original Bid document duly completed in all respect except prices and 

signed with seal on every pages,  

 

a) Bid document marked original duly completed and signed on every page. 

b) Registered with Central Public Works Department, Railways, MES and State PWD/ 

Irrigation Department or any State/Central Government organization. 

c) ‘Tender Acceptance Letter’ duly signed and stamped (On firm letter head). 

d) ‘Form of Tender’ duly signed and stamped(On firm letter head). 

e) Form 4B on CA letter head with UDIN (for 2022-23, 2023-24 & 2024-25) 

f) RTGS/NEFT challan/Exemption certificate for the cost of the bidding documents 

must be uploaded.  

Sl. no. Particulars Estimated cost 

(in Rs lakhs) 

1 Hiring of Mechanized boat for inspection/piloting in 

between Kolaghat-Geonkhali stretch of NW-86 

(River Rupnarayan) during November 2026 to 

March 2027  

 

8.01 

https://eprocure.gov.in/eprocure/app
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g) Earnest Money Deposit/Tender Cost (RTGS/NEFT as prescribed) or valid exemption 

certificate with respect work issued by any Govt. organization. As stated Scanned 

copy of same must be uploaded. The original demand draft may be deposited in the 

office before the bid submission closing date & time.  

h) Experience certificate for similar works completed by the Contractor (i.e. Work 

completion).  

i) A latest certificate of solvency issued by a nationalized or scheduled bank included in the 

second schedule of the RBI Act, drawn in favor of the Director, Inland Waterways 

Authority of India, Kolkata - 700043. The certificate must be dated not earlier than 6 

months from the date of tender submission and must be for an amount not less than the value 

indicated below: 

j) Letter of Authority for signing and negotiation of tender (as the case may be) i.e 

Power of Attorney shall be Notarized. 

k) GST registration certificate from the concern Authority.  

l) Separate copy of Duly signed Integrity Pact (given in Part-II, General Conditions). 

m) Permanent Account Number (PAN) issued by Income Tax Department. 

n) Audited balance sheets along with turnover, profit and loss account for the last 3 

years i.e. ending March 2022, 2023 & 2024 with UDIN. 

o) A signed declaration stating that no alteration has been made in any form in the 

downloaded tender document is to be enclosed with the tender by the bidder for 

downloaded tenders. 

p) The bidder shall give a declaration that they have not been banned or black-listed by 

any Govt. or Quasi Govt.  Agency or Public Sector Undertaking (PSU). 

q) All FORM as prescribed & as per terms condition in the same format to be submitted 

by bidder. 

r) 1) If the bid price offered by the selected bidder is lower than 10% and up to 20% of 

the estimated project cost, the Additional Performance Security (APS) shall be 

calculated at 20% of the difference between: (i) 90% of the estimated project cost 

(calculated as the estimated cost minus 10%); and (ii) The bid price offered by the 

selected bidder. 

2) If the bid price offered by the selected bidder is lower than 20% of the estimated 

project cost, the Additional Performance Security (APS) shall be calculated at 30% of 

the difference between: (i) 90% of the estimated project cost (calculated as the 

estimated cost minus 10%); and (ii) The bid price offered by the selected bidder. 

This Additional Performance Security shall form an integral part of the overall 

Performance Security 

 

s) In addition to the above, the contractor is required to submit scanned copy of other 

document if any to full fill all the condition of the tender document and the same 

may be attached after thoroughly read/study failing which he will be treated as 

technically disqualified. 

Note: Tender shall be rejected if below criteria shall not be fulfilled by the bidder: 

1) Non submission of any of the above documents shall lead to disqualification of the 

bid. 

2) Date mentioned on the firm letter head should be within the tender period.  
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Price Bid: 

 

The price bid shall be submitted online for  

(i) Schedule of Prices duly filled in the specified form, i.e. “SCHEDULE –A etc.” 

(Whichever is relevant). 
 

(ii) If the bidder have not quoted price of any item than the same item shall be treated as 

zero cost and the bidder will be executed the same item obligatory as applicable as per 

tender. 
 

(iii)  It may please be noted that this part shall not contain any terms & conditions. Any 

condition given in the price bid will be a sufficient cause for rejection of bid. 
 

5) Bidders are advised to submit quotation strictly based upon technical specification, terms 

and conditions contained in technical specifications, terms and conditions contained in 

documents and not to stipulate any deviations.  Any change in this may lead to rejection 

of bid. 
 

6) Earnest Money Deposit for this work is mentioned in the Notice inviting tender should be 

submitted by RTGS/NEFT in favour of “IWAI-Fund” payable at KOLKATA on any 

Nationalized/ Scheduled Bank of India (Account details mentioned above).  The tender 

fee and EMD should be deposited through RTGS/NEFT(Account details mentioned 

above) on or before closing date and time of submission of bid.  In case the EMD and 

tender fee is deposited on or before submission date and time of the bid, the bid is liable 

for rejection. 
 

7) In case the purchaser of the tender document decide not to quote for this work, then the 

complete set of bid document may kindly be returned to the IWAI. 

8) The bids can only be submitted in the name of the bidder in whose name the bid 

documents were issued by the IWAI. 
 

9) Any annotations or accompanying documentation in the bid shall be in Hindi or English 

language only and in metric system. Tenders filled in any other language will be 

summarily rejected. 
 

10) Bidders shall sign their proposal with the exact name of the firm to whom the bid 

document has been issued.  The bid shall be duly signed and sealed by an authorized 

person of the bidder’s organization as following: 
 

10 (a) If the Tender is submitted by an individual, it shall be signed by the proprietor above his 

full name and full name of his firm with its current business address. 
 

10 (b) If the Tender is submitted by the proprietary firm, it shall be signed by the proprietor 

above his full name and full name of his firm with its name and current business address. 
 

10 (c) If the Tender is submitted by a firm in partnership, it shall be signed by all the partners of 

the firm above, their full names and current business address, or by a partner holding the 

power of attorney for the firm for signing the Tender in which cases a certified copy of 

the power of attorney shall accompany the Tender.  A certified copy of the partnership 

deed and current business address of all the partners of the firm shall also accompany the 

Tender. 
 

10 (d) If the Tender is submitted by a limited company, or a limited Corporation, it shall be 

signed by a duly authorized person holding the power of attorney for signing the tender in 

which case a certified copy of the power of attorney shall accompany the Tender.  Such 
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limited company or corporation may be required to furnish satisfactory evidence of its 

existence before the contract is awarded.  ‘Satisfactory evidence’ means the certificate of 

incorporation of the limited company or corporation under Indian Companies Act, 1956. 
 

10 (e) If the Tender is submitted by a group of firms, the sponsoring firm shall be submit 

complete information pertaining to each firm in the group and state along with the bid as 

to which of the firm shall have the responsibility for tendering and for completion of the 

contract document and furnish evidence admissible in law in respect of the authority 

assigned to such firm on behalf of the group of firms for tendering and for completion of 

the contract document.  The full information and satisfactory evidence pertaining to the 

participation of each member of the group of firm in the firm in the Tender shall be 

furnished alongwith the Tender.  
 

10 (f) All witnesses and sureties shall be persons of status and their full names, occupations and 

addresses shall be stated below their signatures.  All signatures should be affixed in each 

page in the tender will be dated.  
 

 

11) Bidders shall clearly indicate their legal constitution and the person signing the tender 

shall state his capacity and also the source of his ability to bind the bidder.  The power of 

attorney or authorization or any other document constituting adequate proof of the ability 

of the signatory to bind the bidder shall be annexed to the bid.  The Owner may reject 

outright any bid unsupported by adequate proof of the signatory’s authority. 
 

12) The bid document shall be completed in all respects and shall be submitted together with 

the requisite information and appendices. They shall be complete and free from 

ambiguity, change or inter-lineation. In case IWAI requires any information/ 

clarification(s) from the Bidder in respect of the bid documents, the bidder shall be 

required to furnish the same in writing, to IWAI at the earliest where no time is specified 

by IWAI to furnish the same. A failure to furnish the same shall entitle IWAI to cancel/ 

reject the bid. 
 

13) If the space in the bid form or in the Appendices thereto is insufficient, additional pages 

shall be separately added. These pages shall be consecutively page numbered and shall 

also be signed by the Bidder. 

14) Bidders should indicate at the time of quoting against this bid their full postal addresses, 

telephone numbers and other communication details enabling IWAI to contact the bidder 

in case the need so arise. 
 

15) IWAI shall have a unqualified option under the said bid bond to claim the amount there 

under in the event of the Bidder failing to keep the bid valid up to the date specified or 

refusing to accept work or carry it out in accordance with the bid if the IWAI decides to 

award the Work to the Bidder. 
 

16) The EMD shall be retained with the IWAI until finalization of tenders.  Further, security 

deposit as per the clause of Security shall be payable by the successful bidder. If the 

tenderer fails to furnish the security deposit in accordance with tender conditions EMD 

shall be forfeited. In the event of the Bidder becoming the successful Contractor.  The 

amount of EMD would be adjusted against the Security deposit. 
 

17) IWAI shall, however, arrange to release the EMD in respect of unsuccessful bidders 

within 30 (thirty) days of placement of order to successful bidder.  No interest shall be 
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payable on EMD by IWAI. 
 

18) The Tender Evaluation Committee (TEC) shall open the tenders in the presence of the 

intending tenderers who may be present at the date and time of opening informed in the 

bid document or subsequently.  If any of the tenderer or his agent is not present at the 

time of opening of tender, the TEC shall, on opening of tenders of the absentee tenderer, 

prepare a statement of the attested and unattested corrections in the tender over their 

signature.  Such a list shall then be binding on the absentee tenderer. 
 

19) The successful tenderers shall be required to execute a contract agreement in the given 

format. In case of any refusal/ failure on the part of such successful tenderer to execute 

such a contract shall be deemed to be a failure on the part of such successful bidder to 

comply with the terms contained herein. 
 

20) IWAI reserves the right to reject any or all bids without assigning any reasons. 

 

 

********** 
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PART I: TECHNICAL BID STANDARD FORMS 
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                                                               FORM 4A  

                                                        FORM OF TENDER 
 

                                                       (On firm letter Head) 

To, 

 THE DIRECTOR 

 INLAND WATERWAYS AUTHORITY OF INDIA, 

 Block no.6, Dumayne Avenue 

 Kolkata – 700 043  
 

Name of Work: Hiring of of Mechanized boat for inspection/piloting in between Kolaghat-

Geonkhali stretch of NW-86 (River Rupnarayan) during November 2026 to 

March 2027  
 

1. Having visited the site and examined the information and instructions for submission of 

tender, general conditions of contract, Special Condition of contracts, Technical, General 

and Detailed specification, Schedules and Bill of Quantities, agreement and bank guarantee 

forms, etc for the above named works, I/ We hereby tender for execution of the works 

referred to in the tender documents in conformity with the said Conditions of Contract, 

Specifications, Schedule of quantities for the sum as stated in Bill of quantities of this tender 

Document or such other sum as may be ascertained in accordance with the said conditions of 

contract. 
 

2. I/ We undertake to complete and Deliver the whole of the works comprised in the Contract 

within the time as stated in the tender and also in accordance in all respects with the 

specifications, designs, drawings and instructions as mentioned in the tender documents. 
 

3. I am tendering for this works mentioned above and submitting the EMD through 

RTGS/NEFT(As per account detail mentioned in this tender document) in favor of IWAI 

Fund payable at Kolkata at Nationalized / schedule bank as per the details given therein: 

 

Sl. 

No 

Particulars RTGS/NEFT 

UTR No. & 

Date 

 

     EMD 

      (Rs.) 

Details of  Bank   

(Name of Bank, 

Branch and 

address) 

1 Hiring of Mechanized 

boat for 

inspection/piloting in 

between Kolaghat-

Geonkhali stretch of NW-

86 (River Rupnarayan) 

during November 2026 to 

March 2027  

  

0.17 lakh 

 

 

 

4. I/ We agree to abide by this tender.  I/ We agree to keep the tender open for a period of 120 

days from the date of opening of price bids or extension thereto as required by the IWAI and 

not to make any modifications in its terms and conditions. 

 

5. I/ We agree, if I/ we fail to keep the validity of the tender open as aforesaid or I/ we make 

any modifications in the terms and conditions of my/ our tender if I/ We fail to commence 

the execution of the works as above, I/ We shall become liable for forfeiture of my/ our 

Earnest money, as aforesaid and IWAI shall without any prejudice to another right or 

remedy, be at the liberty to forfeit the said Earnest Money absolutely otherwise the said 

earnest money shall be retained by IWAI towards part of  security deposit to execute all the 
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works  referred to in the tender documents upon the terms and conditions  contained or 

referred to therein and to carry out such deviations as may be ordered.  Should this tender be 

accepted, I/ We agree to abide by and fulfill all the terms and conditions and provisions of 

this tender.  No interest is payable on earnest money deposit and/ or security deposit. 

6. I/ We have independently considered the amount of Liquidated Damages shown in the 

tender hereto and agree that it represents a fair estimate of the loss likely to be suffered by 

IWAI in the event of works not being completed in time. 

 

7. If this tender is accepted, I/ We undertake to enter into execute at my/ our cost when called 

upon by the employer to do so, a contract agreement in the prescribed form.  Unless and 

until a formal Agreement is prepared and executed this tender together with your written 

acceptance thereto shall constitute a binding contract. 

 

8. If my/ our tender is accepted, I/We am/are to be jointly and severely responsible for the due 

performance of the Contract. I/We also declare that the firm has not been banned or 

blacklisted by any Govt. or its department or any Quasi Govt. agency or Public Sector 

Undertaking or Multilateral or International Aid Agency/Development Bank.   

 

9. I/We understand that you are not bound to accept the lowest or any Tender you may receive 

and may reject all or any tender without assigning any reason. 

 

10.I/ We certify that the tender submitted by me, us is strictly in accordance with the terms, 

conditions, specifications etc. as contained in the tender document, and it is further certified that 

it does not contain any deviation to the aforesaid documents. 

 

 

Date ………………..   Signature ………………… 

     Name ……………………. 

     Designation ……………… 

                                              duly authorized to sign & submit tender for an on behalf of  

                                                (Name and address of firm) 

     M/s  ………………………………..  

        

     Telephone nos……………FAX No………...  

 

 

Witness : 

Signature…………………….. 

Name : ……………………………. 

Occupation ……………………….. 

Address  ………………………….. 

Telephone nos. 
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FORM 4B: AVERAGE ANNUAL TURNOVER 

 
(To be submitted on the letter head of Chartered Accountant) 

 

Sl. No. Financial Years Annual Turnover in INR  

1. 2022-23   

2. 2023-24  

3. 2024-25  

4. Total (1+2+3)  

5. Average Annual Turnover [indicate sum of the above figures divided by 3] 

 

Certificate from the Statutory Auditor     

 

 

This is to certify that ..................[Name  of  the  Firm][Registered Address] has received the 

payments shown above against the respective years. 

 

 

Name  of Authorized Signatory 

Designation:  

 

Name of Firm:………………………………………… 

 

(Signature of the Statutory Auditor Seal of the Firm) 
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PART  - II 

To be signed by the bidders’ and same signatory competent/ authorized to sign the relevant 

contract on behalf of IWAI. 

 

INTEGRITY AGREEMENT 

 

This Integrity Agreement is made at ............... on this ...........day of ............... 2026 

 

BETWEEN 

 

Chairperson, Inland Waterways Authority of India represented through Director, IWAI, RO, 

Kolkata-700043 

 

IWAI, (Hereinafter referred as the ‘Principal/ Owner’, which expression shall unless repugnant to 

the meaning or context hereof include its successors and permitted assigns) 

 

AND 

 

............................................................................................................. 

(Name and Address of the Individual/firm/Company) 

through ...................................................................(Hereinafter referred to as the 

                                    (Details of duly authorized signatory) 

“Bidder/Contractor” and which expression shall unless repugnant to the meaning or context hereof 

include its successors and permitted assigns) Preamble 

 

WHEREAS the Principal / Owner has floated the Tender (NIT No.IWAIKO-12/7/2026-

HYD/SUR(KOL)) (hereinafter referred to as “Tender/Bid”) and intends to award, under laid down 

organizational procedure, contract for “Hiring of Mechanized boat for inspection/piloting in 

between Kolaghat-Geonkhali stretch of NW-86 (River Rupnarayan) during November 2026 

to March 2027 ” hereinafter referred to as the “Contract”. 

 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws of the land, 

rules, regulations, economic use of resources and of fairness/transparency in its relation with its 

Bidder(s) and Contractor(s). 

 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions 

of which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 

between the parties.  

 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 

 

Article 1: Commitment of the Principal/Owner 

 

1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and 

to observe the following principles: 

 

(a) No employee of the Principal/Owner, personally or through any of his/her family members, 

will in connection with the Tender, or the execution of the Contract, demand, take a promise 



Inland Waterways Authority of India, Ministry of Ports & Shipping 

 

24  

 

for or accept, for self or third person, any material or immaterial benefit which the person is 

not legally entitled to. 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Principal/Owner will, in particular, before and during the Tender process, 

provide to all Bidder(s) the same information and will not provide to any Bidder(s) 

confidential / additional information through which the Bidder(s) could obtain an advantage 

in relation to the Tender process or the Contract execution. 

(c) The Principal/Owner shall Endeavour to exclude from the Tender process any person, 

whose conduct in the past has been of biased nature. 

 

2) If the Principal/Owner obtains information on the conduct of any of its employees which is 

a criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 

(PC Act) or is in violation of the principles herein mentioned or if there be a substantive 

suspicion in this regard, the Principal/Owner will inform the Chief Vigilance Officer and in 

addition can also initiate disciplinary actions as per its internal laid down policies and 

procedures. 

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

 

1. It is required that each Bidder/Contractor (including their respective officers, employees and 

agents) adhere to the highest ethical standards, and report to the IWAI all suspected acts of 

fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, 

during the tendering process and throughout the negotiation or award of a contract.   
 

2. The Bidder(s)/Contractor(s) commit himself to take all measures necessary to prevent 

corruption. He commits himself to observe the following principles during his participation 

in the Tender process and during the Contract execution: 
 

a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 

promise or give to any of the Principal/Owner’s employees involved in the tender 

process or execution of the contract or to any third person any material or other benefit 

which he/she is not legally entitled to, in order to obtain in exchange any advantage of 

any kind whatsoever during the Tender process or during the execution of the contract. 
 

b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-submission 

of bids or any other actions to restrict competitiveness or to cartelize in the bidding 

process. 
 

c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 

Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of 

competition or personal gain), or pass on to others, any information or documents 

provided by the Principal/Owner as part of the business relationship, regarding plans, 

technical proposals and business details, including information contained or transmitted 

electronically. 
 

d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 

agents/representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 

Nationality shall disclose names and addresses of foreign agents/representatives, if any. 

Either the Indian agent on behalf of the foreign principal or the foreign principal directly 

could bid in a tender but not both. Further, in cases where an agent participate in a 

tender on behalf of one manufacturer, he shall not be allowed to quote on behalf of 
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another manufacturer along with the first manufacturer in a subsequent/parallel tender 

for the same item. 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments 

he has made, is committed to or intends to make to agents, brokers or any other 

intermediaries in connection with the award of the Contract. 

 

3. The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 

 

4. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 

fraudulent practice means a willful misrepresentation or omission of facts or submission of 

fake/forged documents in order to induce public official to act in reliance thereof, with the 

purpose of obtaining unjust advantage by or causing damage to justified interest of others 

and/or to influence the procurement process to the detriment of the Government interests. 

 

5. The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or indirectly, 

where potential or actual injury may befall upon a person, his/ her reputation or property to 

influence their participation in the tendering process). 

 

Article 3: Consequences of Breach 

 

Without prejudice to any rights that may be available to the Principal/Owner under law or 

the Contract or its established policies and laid down procedures, the Principal/Owner shall have 

the following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the 

bidder/contractor accepts and undertakes to respect and uphold the Principal/Owner’s absolute 

right: 

 

1. If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such 

as to put his reliability or credibility in question, the Principal/Owner after giving 14 days’ 

notice to the contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the 

tender process or terminate/determine the Contract, if already executed or exclude the 

Bidder/Contractor from future contract award processes. The imposition and duration of the 

exclusion will be determined by the severity of transgression and determined by the 

Principal/Owner. Such exclusion may be forever or for a limited period as decided by the 

Principal/Owner.  

 

2. Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner has 

disqualified the Bidder(s) from the tender process prior to the award of the contract or 

terminated/determined the contract or has accrued the right to terminate/determine the 

contract according to Article 3(1), the Principal/Owner apart from exercising any legal 

rights that may have accrued to the Principal/Owner, may in its considered opinion forfeit 

the entire amount of Earnest Money Deposit, Performance Guarantee and Security Deposit 

of the Bidder/Contractor. 

 

3. Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a bidder or 

Contractor, or of an employee or a representative or an associate of a bidder or Contractor 

which constitutes corruption within the meaning of IPC Act, or if the Principal/Owner has 
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substantive suspicion in this regard, the Principal/Owner will inform the same to law 

enforcing agencies for further investigation. 

 

Article 4: Previous Transgression 

 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with any 

other Company in any country confirming to the anticorruption approach or with Central 

Government or State Government or any other Central/State Public Sector Enterprises in 

India that could justify his exclusion from the Tender process. 

 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

Tender process or action can be taken for banning of business dealings/ holiday listing of 

the Bidder/Contractor as deemed fit by the Principal/ Owner. 

 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by 

him and has installed a suitable corruption prevention system, the Principal/Owner may, at 

its own discretion, revoke the exclusion prematurely. 

 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment 

in conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any 

violation(s) of the principles laid down in this agreement/Pact by any of its Subcontractors/ 

sub-vendors.  

 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all Bidders and 

Contractors. 

 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed Pact 

between the Principal/Owner and the bidder, along with the Tender or violate its provisions 

at any stage of the Tender process, from the Tender process. 

 

Article 6: Duration of the Pact 

 

This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 6 months after the completion of work under the contract or till the continuation 

of defect liability period(upto 6 months from the date of completion of work), whichever is more 

and for all other bidders, till the Contract has been awarded. 

 

If any claim is made/lodged during the time, the same shall be binding and continue to be 

valid despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Competent Authority, IWAI. 

 

Article 7: Other Provisions 

 

1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Headquarters of 

the Division of the Principal/Owner, who has floated the Tender. 

 

2) Changes and supplements need to be made in writing. Side agreements have not been made. 
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3) If the Contractor is a partnership or a consortium, this Pact must be signed by all the partners or 

by one or more partner holding power of attorney signed by all partners and consortium 

members. In case of a Company, the Pact must be signed by a representative duly authorized by 

board resolution. 

4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 

remains valid. In this case, the parties will strive to come to an agreement to their original 

intensions. 

 

5) It is agreed term and condition that any dispute or difference arising between the parties with 

regard to the terms of this Integrity Agreement / Pact, any action taken by the Owner/Principal 

in accordance with this Integrity Agreement/ Pact or interpretation thereof shall not be subject 

to arbitration.   

 

Article 8: LEGAL AND PRIOR RIGHTS 

 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 

and remedies belonging to such parties under the Contract and/or law and the same shall be deemed 

to be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of 

brevity, both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 

documents with regard any of the provisions covered under this Integrity Pact. 

 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 

date first above mentioned in the presence of following witnesses: 

 

 

............................................................... 

(For and on behalf of Principal/Owner) 

 

 

................................................................. 

(For and on behalf of Bidder/Contractor) 

 

 

WITNESSES: 

 

1. .............................................. 

(signature, name and address) 

 

2. ............................................... 

(signature, name and address) 

 

Place: 

Date: 
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SCHEDULES 

 

Salient Features of the work. 

Name of Work :   Hiring of Mechanized boat for inspection/piloting in between Kolaghat-Geonkhali 

stretch of NW-86 (River Rupnarayan) during November 2026 to March 2027  

Estimated cost of work: The work is estimated to cost Rs.8.01 lakh 

 

(a) Earnest Money   : Rs.0.17 lakh 

(b) Performance Guarantee  : 5% of tendered value. 

(c) Security Deposit   : 5% of tendered value. 
 

SCHEDULE ‘B’  :  

 

SCHEDULE ‘B’  : General Rules & Directions with reference to General Conditions of Contract: - 

 

(i). Officer inviting tender: -   Director, IWAI, Kolkata 

  

(ii).  Tender Accepting Authority:- 

 

(iii).  (a) Time allowed for submission of Performance Guarantee as per clause 3.1   

of GCC from the date of issue of letter of acceptance:-  15 days 

 

(b) Maximum allowable extension beyond the period provided in (iii) (a) above:-7 days 

 

(iv) Percentage on Cost of Materials &Labour      

 to cover all overheads and profits:- 15% 

 

(v) Specifications to be followed:-               -------------------- 

 

(vi) Deviation Limit beyond which clause 16.3, 16.4, 16.5 & 16.6:- 20%  

 

(vii) Competent authority of grant extension 

of time under clause 34:- 

 

(a) Member(Technical/Traffic)/Secretary, 

IWAI (if the amount of contract is upto 

300 lakhs). 

 (b) Vice-Chairman, IWAI, Noida (if the cost 

of contract is more than 300 lakhs & up to 

1500 lakhs). 

 (c) Chairman, IWAI, Noida (full power). 

 

(viii) Competent authority to determine the 

contract as per clause 36:- 

 

(a) Chairman, IWAI, Noida (full power) 

(ix) Milestones as per table given below: 

(Clause 34.5 & 34.6 shall be applicable only when the amount of the contract is more 

than 10 crores)  

Sl. 

No. 
Milestone Time Allowed (from 

date of start) in 

months 

Amount to be withheld in case 

of non-achievement of mile 

stone 

1.    

 

(x) Competent authority to re-schedule the Chairman, IWAI, Noida 
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milestones as per clause 34.5:- 

(xi) Competent authority for foreclosure of 

contract in full or in part due to 

abandonment or reduction in scope of work 

as per clause 31:- 

Engineer-in-Charge with the prior approval of 

Chairman, IWAI, Noida (full power) 
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GENERAL CONDITIONS OF CONTRACT 

 

C O N T E N T S 
 

CLAUSE-1 :  DEFINITIONS  

CLAUSE-2 :     INTERPRETATIONS  

CLAUSE-3 : PERFORMANCE   GUARANTEE 

CLAUSE-4 : SECURITY DEPOSIT 

CLAUSE-5 : SUFFICIENCY OF TENDER 

CLAUSE-6 : CONTRACT    DOCUMENTS  

CLAUSE-7 : DISCREPANCIES AND ADJUSTMENT OF ERRORS 

CLAUSE-8 : DUTIES AND POWERS OF ENGINEER-IN-CHARGE’S   REPRESENTATIVE  

CLAUSE-9 : ASSIGNMENT AND SUB-LETTING 

CLAUSE-10 : FACILITIES TO OTHER CONTRACTORS 

CLAUSE-11 : CHANGE   IN CONSTITUTION OF THE FIRM TO BE INTIMATED 

CLAUSE-12 : COMMENCEMENT   OF   WORK 

CLAUSE-13 : WORKS TO BE CARRIED OUT   IN ACCORDANCE   WITH   SPECIFICATIONS   DRAWINGS  

  AND ORDERS ETC. 

CLAUSE-14 : SETTING OUT THE WORKS  

CLAUSE-15 : URGENT   WORKS  

CLAUSE-16 : DEVIATIONS, VARIATIONS, EXTENT & PRICING 

CLAUSE-17 : CONTRACTOR’S   SUPERVISION 

CLAUSE-18 : INSTRUCTIONS   AND   NOTICE 

CLAUSE-19 : PLANT   AND   EQUIPMENT  

CLAUSE-20 : PATENT   RIGHTS  

CLAUSE-21 : MATERIALS  

CLAUSE-22 : LAWS    GOVERNING THE   CONTRACT 

CLAUSE-23 : WATCH & WARD AND LIGHTING  

CLAUSE-24 : WORK   DURING   NIGHT OR ON SUNDAYS AND HOLIDAYS  

CLAUSE-25 : LABOUR 

CLAUSE-26 : MATERIALS OBTAINED FROM   EXCAVATION SUCH AS FOSSILS, COINS   ETC. 

CLAUSE-27 : FORCE   MAJEURE 

CLAUSE-28 : LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND RECTIFICATION  THEREOF 

CLAUSE-29 : CONTRACTOR’S LIABILITY   AND   INSURANCE 

CLAUSE-30 : SUSPENSION   OF   WORKS  

CLAUSE-31 : FORE CLOSURE   OF   CONTRACT   IN   FULL OR   IN PART  DUE  TO ABANDONMENT  OR 

   REDUCTION   IN SCOPE   OF   WORK 

CLAUSE-32 : TERMINATION   OF CONTRACT ON   DEATH  

CLAUSE-33 : CARRYING   OUT PART WORK   AT THE RISK & COST OF TH E CONTRACTOR 

CLAUSE-34 : COMPLETION TIME   AND   EXTENSIONS  

CLAUSE-35 : LIQUIDATED   DAMAGES   FOR DELAY 

CLAUSE-36 : WHEN   THE CONTRACT   CAN BE   DETERMINED  

CLAUSE-37 : INSPECTION AND APPROVAL 

CLAUSE-38 : COMPLETION CERTIFICATE   &  COMPLETION PLANS 

CLAUSE-39 :  MEASUREMENTS 

CLAUSE-40 :  PAYMENT   ON ACCOUNT 

CLAUSE-41 :  TAXES, DUTIES   AND   LEVIES   ETC 

CLAUSE-42 : TAX DEDUCTION   AT   SOURCE 

CLAUSE-43 : PAYMENT   OF   FINAL BILL 

CLAUSE-44 : OVER   PAYMENTS   AND   UNDER PAYMENTS  

CLAUSE-45 : FINALITY   CLAUSE  

CLAUSE-46 : SUM PAYABLE   BY   WAY OF COMPENSATION TO BE CONSIDERED IS     

  REASONABLE  WITHOUT  PREFERENCE TO ACTUAL LOSS 

CLAUSE-47 : SETTLEMENT  OF  DISPUTES  &  ARBITRATION 

CLAUSE-48 : CLAIM 

CLAUSE-49 : INTEREST 

CLAUSE-50 : EXTENSION OF CONTRACT 
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GENERAL CONDITIONS OF CONTRACT 

          

CLAUSE - 1: DEFINITIONS 

          

In the contract, the following words & expressions shall, unless context otherwise requires, have the 

meaning thereby respectively assigned to them: 

 

i) Contract: means the documents forming the tender and acceptance thereof and the formal agreement 

executed between the competent authority on behalf of the Chairman, Inland Waterways Authority of 

India and the contractor, together within the documents referred to therein including these conditions, 

the specifications, designs, drawings and instructions issued from time to time by the Engineer-in-charge 

and all these documents taken together shall be deemed to form one contract and shall be 

complementary to one another          

 

 ii) Contract sum; means the amount arrived at by multiplying the quantities shown in the schedule of 

quantities and price by the respective item rates as allowed. 

          

 iii) Contractor:  means the successful tenderer who is awarded the contract to perform the work covered 

under this tender documents and shall be deemed to include the contractor’s successors, executors, 

representatives or assign approved by the Engineer-in-charge. 

        

 (iv) Employer means the Chairman, Inland Waterways Authority of India and his successors. 

 

(v) IWAI/ Authority/ Department/ Owner shall mean the Inland Waterways Authority of India, which 

invites tenders on behalf of the Chairman, IWAI and includes therein-legal representatives, successors 

and assigns. 

 

(vi) Engineer-In-Charge (EIC) means the Engineer officer authorised to direct, supervise and be In-charge 

of the works for the purpose of this contract who shall supervise and be in charge of the work. 

 

(vii) Engineer-in-charge representative shall mean any officer of the Authority nominated by the Engineer-

in-charge for day to day supervision, checking, taking measurement, checking bills, ensuring quality 

control, inspecting works and other related works for completion of the project. 

   

(viii) Chairman: means Chairman of Inland Waterways Authority of India. 

 

(ix) Chief Engineer: means the Chief Engineer of the Authority. 

 

(x) Director means the Director of the Authority, as the case may be. 

 

(xi) Deputy Director means the Deputy Director of the Authority, as the case may be. 

 

(xii) Assistant Director means the Asstt. Director of the Authority, as the case may be. 

 

(xiii) Assistant Hydrographic Surveyor means the Assistant Hydrographic Surveyor of the Authority, as the 

case may be  

 

(xiv) Work Order means a letter from the Authority conveying the acceptance of the tender/offer subject to 

such reservations as may have been stated therein. 

 

(xv) Day : means a calendar day beginning and ending  at  mid-night.  

 

(xvi) Week : means seven consecutive calendar days 

 

(xvii) Month : means the one Calendar month. 
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(xviii) Site means the waterway and / or other places through which the works are to be executed. 

 

(xix) Vessel : means the vessel/craft belonging to  the Contractor  for carrying out the work. 

  

(xx)      High Mast Light : A tall pole with lighting attached to the top pointing towards  

             The ground , usually but not always used to light a Highway or recreational field. 

 

(xxi)     Luminaries: An object , such as a celestial body , that gives light. 

 

(xxii)   Mast Feeder Pillar: Provides local isolation to electrical distribution equipment , protecting both cabling 

and the transformer from faults. 

 

(xxiii) Drawings : means the drawings referred to in the specifications  and  / or appended with the  tender  

document,  any modifications  of such drawings approved in writing  by  the Engineer-in-Charge  and 

shall also include  drawings  issued for  actual  execution of the work time to time by  the  Engineer-in-

Charge. 

         

(xxiv) Urgent Works: means any urgent nature which in the opinion of the Engineer-In-Charge become 

necessary at the time of execution and / or during the progress of work to obviate any risk or accident or 

failure or to obviate any risk of damage to the vessel structure, or required to accelerate the progress of 

work or which becomes necessary for security or for any other reason the Engineer-in-Charge may deem 

expedient. 

 

(xxv) Work/ works: means work / works to be executed in accordance with the contract. 

 

(xxvi) Schedules referred to in these conditions shall mean the relevant schedules annexed to the tender papers 

or the standard schedule of rates of the govt. mentioned with the amendments thereto issued up to the 

date of receipt of the tender. 

 

(xxvii) District specifications means the specifications followed by the State Government in the area where the 

work is to be executed. 

 

xxviii) Tendered value means the value of the entire work as stipulated in the letter of award. 

 

CLAUSE – 2: INTERPRETATIONS  

 

2.1 Where the contract so requires, words imparting the singular only shall also include the plural and vice 

versa. Any reference to masculine gender shall whenever required include feminine gender and vice 

versa.  

 

2.2  Heading and marginal notes in these General Conditions shall not be deemed to form part thereof or be 

taken into consideration in the interpretation of construction thereof of the contract. 

 

CLAUSE – 3: PERFORMANCE GUARANTEE 

 

3.1 The contractor shall be required to deposit an amount equal to 5% of the tendered value of the work as 

performance guarantee in the form of either demand draft payable at any nationalized/schedule bank OR 

an irrevocable bank guarantee bond of any scheduled bank or State Bank of India in accordance with the 

form prescribed within 15 days of the issue of the work order. 

 

3.2 Performance guarantee shall be initially valid up to the stipulated date of completion plus sixty days 

beyond that. In case the time for completion gets enlarged, the contractor shall get the validity of the 

performance guarantee extended to cover such enlarged time of the work. After recording of the 

completion certificate for the work by the competent authority, the performance guarantee shall be 

returned to the contractor without any interest. 
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3.3 In the event of contract being determined under the provision of any of the clauses/conditions of 

agreement, the performance guarantee shall be forfeited in full and shall be absolutely at the disposal of 

the authority.  

  

CLAUSE – 4: SECURITY DEPOSIT 

      

4.1 A sum @ 10% of the gross amount of the bill shall be deducted from each running bill of the contractor 

till the sum along with the sum already deposited as the earnest money will amount to security deposit of 

5% of the contract value of work. Bank guarantee will not be accepted as security deposit. 

         

In case of MSME registered firms, deduction of a sum of 10% of the gross amount of the bill from each 

running bill till that amount reaches 5% of the contract value of the work as Security Deposit will also be 

made. 

 

4.2 The total security deposit shall remain with IWAI till the defect liability period is over or the payment of 

the final bill payable in accordance with agreement conditions whichever is later, provided the Engineer-

in-Charge is satisfied that there is no demand outstanding against the contractor. 

 

4.3 No interest will be paid on security deposit. 

 

4.4 If the contractor neglects to observe or fails to perform any of his obligations under the contract, it shall 

be lawful for the Employer/ EIC to forfeit either in whole or in part, the security deposit furnished by the 

contractor. However, if the contractor duly performs and completes the contract in all respects and 

presents in absolute "NO DEMAND CERTIFICATE” in the prescribed form, the IWAI shall refund the 

security deposit to the contractor after deduction of cost and expenses that the Authority may have 

incurred and other money including all losses and damages which the Authority is entitled to recover 

from the Contractor. 

 

4.5 In case of delay in the progress of work, the Engineer- in-Charge shall issue to the contractor a memo in 

writing pointing out the delay in progress and calling upon the contractor to explain the causes for the 

delay within 3 days of receipt of the memo and 10 days from issuance of memo whichever is earlier. If 

the Engineer-in-Charge is not satisfied with the explanations offered, he may forfeit the security deposit 

and / or withhold payment of pending bills in whole or in part and/ or get the measures of rectification of 

progress of work accelerated to the pre-defined level at the risk and cost of the contractor. 

    

4.6  All compensation or other sums of money payable by the contractor under the terms of the contract or 

any other contract or on any other account whatsoever, may be deducted from or paid by the sale of a 

sufficient part of his security or from the interest arising there from or from any sums which may be due 

or may become due to the contractor by the Authority on any account whatsoever. Also in the event of 

the contractor’s security deposit being reduced by reasons of such deductions or sale, as aforesaid the 

contractor shall, within 14 days of receipt of notice of demand from the Engineer-in-Charge make good 

the deficit in his security deposit. 

 

CLAUSE – 5: SUFFICIENCY OF TENDER   

 

The contractor shall be deemed to have satisfied himself before tendering as to the correctness and 

sufficiency of his tender for the works and of the rates quoted in the schedule of   Quantities and Prices 

which shall (except as otherwise provided in the contract) cover all his obligations under the contract 

and all matters and things necessary for the proper execution and completion of the works in accordance 

with the provisions of the contract and its operation during execution of work. 

CLAUSE – 6:  CONTRACT DOCUMENTS  

          

 6.1 The language in which the contract documents shall be drawn up shall be English and if the said 

documents are written in more than one languages, the language according to which the contract is to be 

constructed and interpreted shall be English. 
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 6.2 The Contractor shall be furnished free of charge certified true copy of the contract document.  

 

6.3 A copy of the Contract Documents furnished to the Contractor as aforesaid shall be kept by the 

Contractor on the Site in good condition and the same shall at all reasonable time be available for 

inspection and use by the Engineer-in-Charge, his representatives or by other Inspecting officers of the 

Authority. 

         

 6.4 None of these Documents shall be used by the Contractor for any purpose other than that of this contract. 

 

CLAUSE – 7: DISCREPANCIES AND ADJUSTMENT OF ERRORS 

          

 7.1 Detailed drawings shall be followed in preference to small-scale drawings and figured dimensions in 

preference to scaled dimensions.  The case of discrepancy between the Schedule of Quantities and 

prices, the Specifications and/ or the drawings, the following order of precedence shall be observed : - 

 

(a) Description in the Schedule of Quantities and Prices.     

(b)  Relevant Specifications and Special Conditions, if any. 

(c) Drawings. 

(d) Indian Standards Specifications of BIS. 

        

 7.2 The contractor shall study and compare the drawings, specifications and other relevant information 

given to him by the Engineer-in-Charge and shall report in writing to the Engineer-in-Charge any 

discrepancy and inconsistency which he notes. The decision of the Engineer-in-Charge regarding the 

correct intent and meaning of the drawings and specifications shall be final and binding. 

          

 7.3 Any error in description, quantity or price in Schedule of Quantities and Prices or any omission 

therefrom shall not vitiate the Contract or release the Contractor from the execution of the whole or any 

part of the work(s) comprised therein according to drawings and specifications or from any of his 

obligations under the contract. 

 

 7.4 If on check there is difference in the amount worked out by contractor in the schedule of quantities and 

prices and General summary the same shall be adjusted in accordance with the following rules: 

(a) In the event of error/discrepancy occurring in the rates written in figures and words, then the rate 

which corresponds with the amount worked out by the contractor shall, unless otherwise proved, 

be taken as correct. If the amount of an item is not worked out by the contractor or it does not 

correspond with the rate written either in figures or in words, then the rate quoted by the 

contractor in words shall be taken as correct. When the rate quoted by the contractor in figures 

and words tally, but the amount is not worked out correctly, the rate quoted by the contractor 

will, unless or otherwise proved, be taken as correct. 

 

(b) All errors in totalling in the amount column and in carrying forward totals shall be corrected. 

          

(c) The totals of various sections of schedule of quantities and price amended shall be carried over 

to the General Summary and the tendered sum amended accordingly.  The tendered sum so 

altered shall, for the purpose of tender, be substituted for the sum originally tendered and 

considered for acceptance instead of the original sum quoted by the tenderer.  Any rounding off 

of quantities or in sections of schedule of quantities and prices or in General summary by the 

tenderer shall be ignored. 

     

CLAUSE–8: DUTIES AND POWERS OF THE ENGINEER–IN-CHARGE REPRESENTATIVE  

 

8.1 The duties of the representative of the Engineer-in-Charge are to watch and supervise the works and to 

test and examine any materials/ parts to be used or workmanship achieved in connection with the works.  

          

8.2 The Engineer-in-Charge may, from time to time in writing, delegate to his representative any of the 

powers and authorities, vested in the Engineer-in- Charge and shall furnish to the contractor a copy of all 
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such written delegation of powers and authorities. Any written instruction or written approval given by 

the representative of the Engineer-in-Charge to the contractor within the terms of such delegation shall 

bind the contractor and the Authority as though it has been given by the Engineer-in-Charge. 

        

8.3  Failure of the representative of the Engineer-in-Charge to disapprove any work or materials shall be 

without prejudice to the power of the Engineer-in-Charge thereafter to disapprove such work or 

materials and to order the pulling down, removal or breaking up thereof. The contractor shall, at his own 

expense, again carry out such works as directed by the Engineer-in-Charge. 

          

8.4 If the Contractor is dissatisfied with any decision of the representative of the Engineer-in-Charge, he will 

be entitled to refer the matter to the Engineer-in- Charge who shall thereupon confirm, reverse or vary 

such decision and the decision of the Engineer-in- Charge in this regard shall be final and binding on the 

contractor. 

       

CLAUSE – 9:  ASSIGNMENT AND SUB-LETTING 

 

The Contractor shall not sub-let, transfer or assign the whole or any part of the work under the contract.  

Provided that the Engineer-in-Charge may at his discretion, approve and authorize the Contractor to sub-let any 

part of the work, which in his opinion, is not substantial, after the contractor submits to him in writing the details 

of the part of the work(s) or trade proposed to be sublet, the name of the sub-contractor thereof together with his 

past experience in the said work/trade and the form of the proposed sub-contract. Nevertheless any such approval 

or authorization by the Engineer-in-Charge shall not relieve the contractor from his any or all liabilities, 

obligations, duties and responsibilities under the contract. The contractor shall also be fully responsible to the 

Authority for all the acts and omissions of the sub-contractor, his employees and agents or persons directly 

employed by the contractor.  However, the employment of piece rate works shall not be construed as sub-letting. 

          

 CLAUSE – 10:  FACILITIES TO OTHER CONTRACTORS 

          

The contractors shall, in accordance with the requirements of the work as decided by the Engineer-in- 

Charge, afford all reasonable facilities to other contractors engaged contemporaneously on separate contracts and 

for departmental labour and labour of any other agency properly authorised by Authority or any statutory body 

which may be employed at the site for execution of any work not included in the contract which the Authority 

may enter into in connection with or ancillary to the works. In all matters of conflict of interest, the Engineer-in-

Charge shall direct what compromise should be made and his decision shall be final and binding on the parties. 

 

CLAUSE – 11: CHANGE IN THE CONSTITUTION OF THE FIRM TO BE       

INTIMATED 

 

Where the contractor is a partnership firm, prior approval in writing of the Engineer-in-Charge shall be 

obtained before any change is made in the constitution of the firm. Where the contractor is an individual or a 

Hindu Undivided Family business concern, such approval, as aforesaid, shall like-wise be obtained before the 

contractor enters into any partnership agreement where under the partnership firm would have the right to carry 

out the works hereby undertaken by the contractor.  If prior approval as aforesaid is not obtained the contractor 

shall be deemed to have been assigned in contravention to Clause 36 hereof and the same action will be taken 

and the same consequences shall ensure as provided for in the said clause-36.  

          

CLAUSE – 12:  COMMENCEMENT OF WORK 

 

The contractor shall commence the work at the respective sites within 10 days of the issue of Letter of 

Award.  If the contractor commits default in mobilization of resources, and equipment as aforesaid, the 

Engineer-in-Charge shall without prejudice to any other right or remedy be at liberty to cancel the contract and 

forfeit the earnest money/security deposit. 

  

CLAUSE – 13: WORKS TO BE CARRIED OUT IN ACCORDANCE WITH SPECIFICATION 

DRAWINGS AND ORDERS ETC. 
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13.1 The contractor shall execute the whole and every part of the work in the most substantial and workman 

like manner in strict conformity with the specifications laid down in the contract document or as may be 

laid down by the Engineer-in-Charge under the terms of the contract. The contractor shall also conform 

exactly, fully and faithfully to the designs, drawings specifications and instructions in writing in respect 

of the work, duly signed by the Engineer-in-Charge as may be issued from time to time. 

 

 13.2 The contractor shall be entitled to receive, on demand, in addition to the contract documents, in 

accordance with the provisions of contract, the documents set forth herein in respect of the work on 

commencement or during the performance of the contract: 

         

(a) Specifications or revisions thereof other than standard printed specifications 

(b)  Explanations, instructions etc. 

 

Such further drawings, explanation, modifications and instruction, as the Engineer-in-Charge may issue 

to the contractor from time to time in respect of the work shall be deemed to form integral part of the 

contract and the contractor shall be bound to carry out the work accordingly. 

 

13.3 In the case of any class of work for which there is no specifications, such work shall be carried out in 

accordance with the Bureau of Indian Standards specifications. In case there are no such specifications 

in the BIS, work shall be carried out as per manufacturer’s specifications, if manufacturer’s 

specifications are also not available then as per District specifications. In case there are no such 

specifications as required, above the work shall be carried out in all respect in accordance with the 

instructions and requirements of the Engineer-in-Charge. 

 

 13.4 All instructions and orders in respect of the work shall be given by the Engineer-in-Charge in writing.  

However, any verbal instructions or order shall be confirmed by the Engineer-in-Charge as soon as 

practicable without loss of time and only such written instruction shall be deemed to be valid.  

 

CLAUSE – 14: SETTING OUT THE WORKS 

 

The contractor shall provide all assistance and adhere to the instruction of E.I.C during the course of 

surveying, inspection, etc.  

 

CLAUSE – 15:  URGENT WORKS 

 

If any urgent work (in respect of which the decision of the Engineer-in-Charge shall be final and 

binding) becomes necessary, the contractor shall execute the same as may be directed by Engineer-in-Charge, 

provided the directions are in accordance and confirmatory with provisions in Clause – 8. 

 

CLAUSE – 16:  DEVIATIONS, VARIATIONS, EXTENT AND PRICING 

          

Clause 16.1: Power of Alterations & Scope 

 

The Engineer-in-Charge shall have power to make any alterations in, omissions from, additions to, or 

substitutions for the original specifications, drawings, and instructions that are necessary for the completion 

of the work. The contractor shall be bound to carry out the works in accordance with written instructions. 

Such variations shall not invalidate the contract. All such work shall be executed under the same conditions 

as per the original contract, except for the pricing of new items as defined in Clauses 16.3 and 16.4. 

 

Note: Total value of variations should generally not exceed 20% of the original contract value without prior 

administrative approval. 

 

Clause 16.2:  In the event of any deviation resulting in additional cost, the time for completion shall be 

extended upon request by the contractor as follows: 

 

1. In proportion to the value of the additional/altered work compared to the original tendered value. 
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2. An additional "buffer" of 20% of the time calculated in (16.1) above. 

 

3. The Engineer-in-Charge shall finalize the EoT within 30 days of the contractor’s request, provided 

the delay is not attributable to the contractor. 

 

Clause 16.3: Pricing of Extra Items 

 

For items not present in the Bill of Quantities (BoQ): 

 

1. The rate shall be derived from the Standard Schedule of Rates (SOR) of any department of 

respective State Government or from the latest DSR of CPWD, adjusted by the quoted percentage 

(above/below) of the contractor. 

 

2. If not available in DSR/SOR, the rate shall be determined based on Market Rate Analysis. This 

analysis shall comprise: 

o Actual cost of materials and labor at the time of execution. 

o Hiring charges of plant and machinery. 

o Fixed 15% (or as per department norm) for Contractor’s Profit and Overheads. 

 

3. The Engineer-in-Charge must communicate the approved rate within 30 days of the contractor 

submitting the rate analysis after prior approval of the competent authority. 

 

Clause 16.4: Pricing of Substituted Items 

 

Substituted items (where an item is replaced by a similar but different specification) shall be priced by 

determining the difference in market rates: 

• Formula: New Rate = Agreement Rate + (Market Rate of Substituted Item – Market Rate of 

Agreement Item) 
 

• This ensures the contractor retains their original competitive advantage/discount while accounting 

only for the physical difference in material or labor costs. 

 

Clause 16.5: Deviation Limits and Revision of Rates 

 

1. Standard Deviation Limit: The deviation limit for individual items shall be 20%. 

 

2. For quantities exceeding this limit, either the contractor or the department may request a rate 

revision.  

                      Rs = Ra + (Ms - Ma) 

* Rs = Rate of Substituted Item 

* Ra = Rate of Agreement Item 

* Ms = Market Rate of Substituted Item  

* Ma = Market Rate of Agreement Item 

 

3. The revised rate for the quantity beyond the 20% limit shall be based on the prevailing market rates 

at the time the excess occurs, plus the standard overhead/profit margin. 

 

4. Requests for revision must be made within 15 days of the deviation being identified and the same 

will be made after prior approval of the competent authority. 

 

Clause 16.6: Downward Revision of Rates 

 

If the market rate of an item significantly decreases, or if the quantity of a high-value item exceeds the 

deviation limit, the Engineer-in-Charge reserves the right to reduce the rate for the excess quantity. The 
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Engineer-in-Charge shall give 15 days' notice to the contractor and consider their representation before 

finalizing the reduced rate. 

 

Clause 16.7: Continuity of Work (Non-Suspension) 

 

The contractor shall not suspend work on the grounds of non-settlement of rates for extra, substituted, or 

deviated items. Both parties shall strive to resolve rate disputes through the Internal Dispute Resolution 

Mechanism or the Conciliation Committee as per DoE guidelines while work continues. 

 

CLAUSE - 17:  CONTRACTOR’S SUPERVISION  

        

 17.1    The contractor shall either himself supervise the execution of the works or shall appoint at his own 

expense, a qualified and experienced Engineer as his accredited agent approved by the Engineer-in-

Charge, if contractor has himself not sufficient knowledge or experience to be capable of receiving 

instruction or cannot give his full attention to the works.  The contractor or his agent shall be present at 

the   site(s) and shall supervise the execution of the works with such additional assistance in each trade, 

as the work involved shall require and considered essential by the Engineer-in-Charge. Further the 

directions/instructions given by the Engineer-in-Charge to the contractor's agent shall be considered to 

have the same force as if these had been given to the contractor himself. 

  17.2 If the contractor fails to appoint a suitable agent as directed by the Engineer-in-Charge, the Engineer-in- 

Charge shall have full powers to suspend the execution of the works until such date as a suitable agent is 

appointed by the contractor and takes over the charge of supervision of the work.  For any such 

suspension, the contractor shall be held responsible for delay so caused to the work. 

 

CLAUSE - 18:  INSTRUCTIONS AND NOTICE 

         

 18.1 Except as otherwise provided in this contract, all notices to be given on behalf of the Authority and all 

other actions to be taken on its behalf may be given or taken by the Engineer-in-Charge or any officer 

for the time being entrusted with the functions, duties and powers of the Engineer-in-Charge. 

          

18.2 All instructions, notices and communications etc. under the contract shall be given in writing and any 

such oral orders / instructions given shall be confirmed in writing and no such communication which is 

not given or confirmed in writing shall be valid. 

 

 18.3 All instructions, notices and communications shall be deemed to have been duly given or sent to the 

contractor, if delivered to the contractor, his authorized agent, or left at, or posted to the address given by 

the contractor or his authorized agent or to the last known place of abode or business of the contractor or 

his agent of services by post shall be deemed to have been served on the date when in the ordinary 

course of post these would have been delivered to him and in other cases on the day on which the same 

were  so delivered or left. 

 

18.4  The Engineer-in-Charge shall communicate or confirm the instructions to the contractor in respect of the 

execution of work through a “Site Order Book“ maintained in the office of the Engineer-in-Charge and 

the contractor or his authorized representative shall confirm receipt of such instructions by signing the 

relevant entries in this book. If required by the Contractor, he shall be furnished a certified true copy of 

such instruction(s). The pro-forma for Site Order Book to be maintained at site is given in Annexure – 

III. 

 

18.5 The “Hindrance Register” shall be maintained at the site of work, where any hindrance which comes to 

the notice of the representative of the Engineer-in-Charge shall be recorded and immediately a report 

will be made to the Engineer-in-Charge within a week. The Engineer-in-Charge shall review the 

Hindrance Register at least once in a month. The pro-forma on which the Hindrance Register shall be 

maintained is given in Annexure-IV. 

          

 CLAUSE -19:  PLANT AND EQUIPMENT  
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 19.1 The Contractors shall provide and install all necessary plant; equipment and machinery required for the 

execution of the work under the contract, at his cost and shall use such methods and appliances for the 

purpose of all the operations connected with the work covered by the contract, which shall ensure the 

completion of work(s) within the specified time. 

          

  19.2 Subject to the availability of any item(s), plant, equipment and machinery the Authority at the written 

request of the contractor, may issue to the contractor on hire for being deployed on the work contracted 

for, at pre- determined rates, terms and conditions at the sole discretion of the Engineer-in-Charge. 
    

 CLAUSE – 20:  PATENT RIGHTS 

The contractor shall indemnify the Authority, its representatives or its employees against any action, 

claim or proceeding relating to infringement or use of any patent or design or any alleged patent or design rights 

and shall pay any royalties or other charges which may be payable in respect of any article or material or part 

thereof included in the contract.  In the event of any claim being made or action being brought against the 

Authority or any agent, servant or employee of the Authority in respect of any such materials as aforesaid the 

contractor shall immediately be notified thereof. Provided that such indemnification shall not apply when such 

infringement has taken place in complying with the specific directions issued by the Authority but the contractor 

shall pay any royalties or other charges payable in respect of any such use, the amount so paid being 

reimbursement to the contractor only if the use was the result of any drawings and or specifications issued after 

submission of the tender. 

CLAUSE – 21: MATERIALS 

 

 21.1 The contractor shall at his own expenses provide / arrange all materials required for the bona-fide use on 

work under the contract. 

          

 21.2 All materials/parts to be provided by the contractor shall be in conformity with the specifications laid 

down in the contract and the contractor shall furnish from time to time proof and samples, at his own 

cost, the materials/parts as may be specified by the Engineer-in-Charge. Further the Engineer-in-Charge 

shall also have powers to have such tests, in addition to those specified in the contract, as may be 

required and the contractor shall provide all facilities to carry out the same. The cost of materials/parts 

consumed in such tests and also the expenses incurred thereon including the cost of the testing charges, 

shall be borne by the contractor in all cases and also where such tests which are in addition to those 

provided in the contract disclose that the materials are in conformity with the provisions of the contract. 

 21.3  The Engineer-in-Charge or his representative shall be entitled at any time to inspect and examine any 

materials/parts intended to be used in the works, either on the site or at factory or workshop or other 

place(s) where such materials are assembled, fabricated, manufactured or any place where these are 

lying or from where these are being obtained.  For this, purpose, the contractor shall afford such 

facilities as may be required for such inspection and examination. 

 

CLAUSE - 22: LAWS GOVERNING THE CONTRACT 

 

The Courts at Kolkata only shall have the jurisdiction for filing the award of the arbitration and for any 

other judicial proceedings. 

 

CLAUSE - 23:  WATCH & WARD AND LIGHTING 

 

The Contractor shall provide and maintain at his expense all lights, guards, fencing and watch & ward 

when and where necessary or as required by the Engineer-in-Charge for the protection of the works or for the 

safety and convenience of those employed on the works or the public. 

 

CLAUSE - 24:  WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS  

          

 24.1 Subject to any provisions to the contrary contained in the contract, none of the works shall be carried out 

during Sundays and national holidays without the permission in writing of the Engineer-in-Charge. 

However, when work is unavoidable or necessary for safety of life, property or works, contractor shall 

take necessary action immediately and advise the Engineer-in-Charge accordingly. 
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 24.2 The Engineer-in-Charge at its discretion may, however, direct the contractor that the work may be 

carried out on holidays, Sundays and/or in extra shifts to ensure completion of works under the contract 

as scheduled. 

          

CLAUSE - 25: LABOUR 

          

25.1 (a) The contractor shall employ labour in sufficient numbers to maintain the required rate of 

progress and of quality to ensure workmanship of the degree specified in the contract and to the 

satisfaction of the Engineer-in-Charge.  The Contractor shall not employ in connection with the 

works any person who has not completed eighteen years of age the minimum age specified in 

Indian Labour Law. 

 

(b) If any foreigner is employed by the contractor on the work within the site the later shall ensure 

that such foreigner possesses the necessary special permit issued by the Civil Authorities in 

writing and also comply with the instructions issued there-from from time to time. In the event 

of any lapse in this regard on the part of such foreigner the contractor shall be personally held 

responsible for the lapse & Authority shall not be liable in any event.           

 

(c) The Contract is liable for cancellation if either the contractor himself or any of his employee is 

found to be a person who has held Class-I post under the Authority immediately before 

retirement and has within two years of such retirement accepted without obtaining the previous 

permission of the Authority or of the Chairman as the case may be and employment as 

contractor for, or in connection with the execution of the public works, or as an employee of 

such contractor. If the contract is terminated on account of the failure of the contractor to 

comply with the above clause, the Authority shall be entitled to recover from him such damages 

as may be determined by the Engineer-in-Charge with due regard to the inconvenience caused to 

the Authority on account of such termination without prejudice to the Authority's right to 

proceed against such officer.        

 

25.2 The contractor shall furnish and deliver fortnightly to the Engineer-in-Charge, a distribution return of the 

number and description by trades of the works of people employed on the works. The contractor shall 

also submit on the 4th and 19th of every month for the period of second half of the preceding month and 

first half of the current month respectively to the Engineer-in-Charge, a true statement in respect of the 

following. 

 

i) Any accident if occurred during the said fortnight showing the circumstances under which it 

happened and the extent of damage and injury caused by it and. 

 

ii) The number of female workers who have been allowed maternity benefit as provided in the 

Maternity Benefit Act 1961 or Rules made thereunder and the amount paid to them. 

          

25.3 The Contractor shall pay to labourer employed by him either directly or through sub-contractors wages 

not less than wages as defined in Minimum Wages Act 1948 and Contract Labour (Regulation and 

Abolition) Act 1970 amended from time to time and rules framed there-under and other labour laws 

affecting contract labour that may be brought in force from time to time. 

          

25.4 The Contractor shall comply with the provisions of the four Central Labor Codes, 2020 and any 

subsequent rules, regulations, or bye-laws issued by Statutory Authorities. These include: 

 

• i) The Code on Wages, 2019: (Subsumes Payment of Wages Act 1936, Minimum Wages Act 1948, 

Payment of Bonus Act 1965, and Equal Remuneration Act 1976).  

 

• ii) The Occupational Safety, Health and Working Conditions (OSH) Code, 2020: (Subsumes 

Contract Labour Act 1970, Factories Act 1948, and 11 other laws). 

 



Inland Waterways Authority of India, Ministry of Ports & Shipping 

 

41  

 

• iii) The Code on Social Security, 2020: (Subsumes Employees’ Compensation Act 1923, ESI Act 

1948, EPF Act, Maternity Benefit Act 1961, and Payment of Gratuity Act).  

 

• iv) The Industrial Relations Code, 2020: (Subsumes Industrial Disputes Act 1947, Trade Unions 

Act 1926, and Industrial Employment (Standing Orders) Act 1946).  

 

Note: The Contractor shall take into account all financial liabilities arising from these Codes (including the 

50% Wage Rule for statutory contributions) in their quoted rates. 

 

25.5 The Contractor shall be liable to pay his contribution and the employees’ contribution to the State 

Insurance Scheme in respect of all labour employed by him for the execution of the contract, in 

accordance with the provision of "the Employees State insurance Act 1948" as amended from time to 

time.  In case the Contractor fails to submit full details of his account of labour employed and the 

contribution payable, the Engineer-in- Charge shall recover from the running bills the contribution 

amount as assessed by him.  The amount so recovered shall be adjusted against the actual contribution 

payable for Employees State Insurance. 
 

25.6 The Engineer-in-Charge shall on a report having been made by an inspecting officer as defined in the 

Contract Labour  (Regulation and Abolition) Act and Rules or on his own in his capacity as Principal 

Employer, have the power to deduct from the amount due to the contractor any sum required for making 

good the loss suffered by worker(s) by reason of non-fulfilment of the conditions of the Contract for the 

benefit of Workers, non-payment of wages or on account of deduction made from the wages of the 

workers which are not justified by the terms of the contract or non- observance of the said Act and Rules 

framed there under  with amendments made from time to time. 
      

25.7 The Contractor shall indemnify the Authority against any payments to be made under and for observance 

of the Regulation Laws, Rules as stipulated in Clause-25.4 above without prejudice to his right to claim 

indemnity from his sub-contractors. In the event of the contractor's failure to comply with the provisions 

of all the Acts/Laws stipulated in Clause-25.4 or in the event of decree or award or order against the 

contractor having been received from the competent authority on account of any default or breach or in 

connection with any of the provisions of the Acts/Laws/Rules mentioned in Sub-Clause 25.4 above, the 

Engineer-in-Charge without prejudice to any other right or remedy under the contract shall be 

empowered to deduct such sum or sums  from the  Bill of the contractor or from his security deposit  or 

from  other  payment due under this contract  or  any  other contract to satisfy within a reasonable time 

the  provisions of the various Acts/Laws/Rules/Codes as mentioned under  Sub-Clause  25.4 above, on 

the part of the contractor under  the contract on behalf of and at the expenses of the contractor and make 

payment and /or provide amenities/ facilities/services  accordingly. In this regard, the decision of the 

Engineer-in-Charge shall be conclusive and binding on the contractor. 
 

 25.8 In the event of the Contractor committing a default or breach of any provisions of the Code on Social 

Security (2020), the Occupational Safety, Health and Working Conditions Code (2020), or any other 

unified Labor Codes and Rules as amended from time to time, or furnishing materially incorrect 

information/returns, the Contractor shall, without prejudice to any other liability, be liable to pay to the 

Authority liquidated damages. Such damages shall be assessed by the Engineer-in-Charge at a rate of Rs. 

500/- (Rupees Five Hundred only) — or such higher amount as per the latest government notification — 

for every individual default or breach. The decision of the Engineer-in-Charge regarding the default and 

the quantum of damages shall be final and binding, and such sums may be deducted from any monies 

due to the Contractor under this or any other contract. 

25.9 The Contractor shall at his own expenses comply with or cause to be complied with the Provisions/ 

Rules provided for welfare and health of Contract Labour in the Contract Labour (Regulation and 

Abolition) Act and other relevant Acts and Rules framed there under or any other instructions issued by 

the Authority in this regard for the protection of health and for making sanitary arrangements for 

workers employed directly or indirectly on the works. In case the contractor fails to make arrangements 

as aforesaid, the Engineer-in-Charge shall be entitled to do so and recover the cost thereof from the 

contractor. 
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25.10 The Contractor shall at his own expense arrange for the safety or as required by the Engineer-in-Charge, 

in respect of all labour directly or indirectly employed for performance of the Works and shall provide 

all facilities in connection therewith. In case the contractor fails to make arrangements and provide 

necessary facilities as aforesaid, the Engineer-in- Charge shall be entitled to do so and recover the cost 

thereof from the Contractor. But this will not absolve the contractor of his responsibility or otherwise 

thereof. 

 

25.11 Failure to comply with the provisions and rules made for the welfare and health of contract labour under 

the Occupational Safety, Health and Working Conditions Code, 2020, the Safety Manual, or the 

provisions relating to accident reporting and maternity benefits under the Code on Social Security, 2020, 

shall render the Contractor liable to pay the Authority liquidated damages at a rate determined by the 

Engineer-in-Charge, not exceeding Rs. 5,000/- (Rupees Five Thousand only) for each default or 

materially incorrect statement. The decision of the Engineer-in-Charge, based on reports from the 

Inspector-cum-Facilitator or other designated officials, shall be final and binding, and such recoveries 

may be made from any amount payable to the Contractor. In the event of any injury, disability, or death 

of any workmen employed directly or indirectly, the Contractor shall at all times indemnify and save 

harmless the Authority against all claims, damages, and compensation under the Code on Social 

Security, 2020 (Chapter VII: Employee's Compensation) or any other law in force, including all costs 

and expenses arising from legal proceedings or settlements. Should any award, decree, or order be 

passed against the Contractor by a competent court or the Social Security Commissioner, the Engineer-

in-Charge is empowered to deduct the required sums from the Contractor's bills, security deposit, or any 

other contract held with the Authority to satisfy such liabilities in full. 

          

25.12 Provided always that the contractor shall have no right to claim payments/claims whatsoever on account 

of his compliance with his obligations under this clause and Labour Regulations. 
  

25.13   The contractor shall not otherwise than in accordance with the statutes ordinance and Government 

Regulations or orders for the time being in force import, sell, give, barter or otherwise dispose of any 

alcoholic liquor or drugs to permit or suffer any such import, sale, gift, barter or disposal by his sub-

contractor, agent or employees. 
 

25.14 The contractor shall not give, barter or otherwise dispose of to any person or persons any arms or 

ammunition of any kind or permit to suffer the same as aforesaid.       
 

25.15 The Contractor shall employ for the execution of the works only such persons as are skilled and 

experienced in their respective trades and Engineer-in-Charge shall be at liberty to object to and require 

the contractor to remove from the works any persons employed by the Contractor for the execution of 

the works who, in the opinion of the Engineer-in-Charge, misconduct himself or is incompetent or 

negligent in the proper performance of his duties. The contractor shall forthwith comply with such 

requisition and such person shall not be again employed upon the works without permission of the 

Engineer-in-Charge.  

 

25.16 Defect Liability period/Release of Security deposit after labour clearance: The Defect Liability 

Period (DLP) for this work shall be six (6) months from the actual date of completion. The Security 

Deposit shall be retained by IWAI and shall only be eligible for refund after the expiry of the said six-

month DLP. The release of the Security Deposit is strictly subject to the receipt of a Labour Clearance 

Certificate. If no complaint regarding labour disputes or non-payment of wages is on record within three 

(3) months of completion, or if no communication is received from the concerned Labour Officer within 

six (6) months of completion, it shall be deemed that no labour-related liabilities are pending. 

Notwithstanding the above, any labour dispute arising from this work shall be settled by the Contractor 

at their own risk, cost, and responsibility, and the Contractor shall indemnify IWAI against any such 

claims. 

CLAUSE – 26:  MATERIALS OBTAINED FROM EXCAVATION SUCH AS                                                                         

COINS, FOSSILS, ETC.  

 

26.1 Materials of any kind obtained from excavation on the site shall remain the property of the Authority and 

shall be disposed off as directed by the Engineer-in-Charge. 
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26.2 However if any of the materials thus obtained from excavation on the site is such as can be used in the 

execution of the work under the contract, the contractor will be allowed to use the same free of cost 

(except that any amount of royalty paid for in this regard by the Authority shall be recoverable from the 

contractor) for the aforesaid purpose provided the same is found suitable and is approved by the 

Engineer-in-Charge. 

 

26.3 Fossils, coins, articles of value, structures and other remains or things of geological or archeological 

interest discovered on the site shall be the absolute property of the Authority.  The contractor shall take 

reasonable precautions to prevent his labour or any other person from removing or damaging any such 

article or thing and shall acquaint the Engineer-in-Charge with such discovery and carryout the 

Engineer-in-Charge’s directions as to the disposal of the same at the expense of the Authority. 

 

CLAUSE – 27:  FORCE MAJEURE 

 

27.1  The term Force Majeure shall herein mean Riots  (other than among the contractor's employees), Civil 

Commotion  (to the extent no insurable), war (whether declared or not), invasion, act of foreign enemies, 

hostilation, civil war, rebellion, revolution, insurrection, military or usurped power, damage from 

aircraft, nuclear fission, acts of God, such as earthquake (above 7 magnitude on Richter Scale), 

lightning, unprecedented floods, fires not caused by contractor's negligence and other such causes  over  

which  the contractor  has no control and are accepted as such  by  the Engineer-in-Charge, whose 

decision shall be final and  binding.  In the event of either party being rendered unable by Force Majeure 

to perform any obligation required to be performed by them under this contract, the relative obligation of 

the party affected by such Force Majeure shall be treated as suspended for the period during which such 

Force Majeure cause lasts, provided the party allowing that it has been rendered unable as aforesaid, 

thereby shall notify within 15 days of the alleged beginning and ending thereof giving full particulars 

and satisfactory evidence in support of such cause. 

        

27.2 For delays arising out of Force Majeure, the bidder shall not claim extension in completion date for a 

period exceeding the period of delay attributable to the causes of Force Majeure and neither the 

Authority nor the bidder shall be liable to pay extra costs provided it is mutually established that Force 

Majeure conditions did actually exist. 

 

27.3 If any of the Force Majeure conditions exists in the places of operation of the bidder even at the time of 

submission bid, he shall categorically specify in his bid and state whether they have been taken into 

consideration in their quotations. 

 

CLAUSE - 28: LIABILITY FOR DAMAGE, DEFECTS OR IMPERFECTIONS AND 

RECTIFICATION THEREOF 

 

 28.1 If the contractor or his labour or his sub-contractor, injure, destroy or damage, battery, solar panel, 

lighting system, road, fence, enclosures, water pipe, cables, buildings, drains, electricity or telephone 

posts, wires, trees, grass line, cultivated land in the area in which they may be working or in the area 

contiguous to the premises on which the work or any part of it is being executed or if any damage is 

caused to any item belonging to IWAI or to any person during the progress of work, the Contractor shall 

upon receipt of a notice in writing in that behalf from the Engineer-in-Charge, make good the same at his 

cost. 

          

28.2 If it appears to the Engineer-in-Charge or his representative at any time during the progress of work or 

prior to the expiration of the Defects Liability period that any work has been executed with unsound, 

imperfect or unskilled workmanship or that any materials or articles provided by the Contractor for 

execution of the work are unsound or of a quality inferior to that contracted for, or otherwise not in 

accordance with the Contract, or that any defect, shrinkage or other faults found in the work arising out 

of defective design or defective/ improper materials or workmanship, the Contractor shall, upon receipt 

of a notice in writing in that behalf from the Engineer-in-Charge forthwith rectify or remove and  
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reconstruct  the  work so specified in whole or in part,  as  the case may be, and/or remove the 

materials/articles so  specified and provide other proper and suitable materials at  his expense. 

 

28.3 All damages caused by accidents or carelessness of the contractor or any of his employees or any 

property belonging to the Authority is wasted or is misused by the contractor or any of his employees 

shall be to the account of the contractor, who shall make good the loss. 

 

CLAUSE – 29:  CONTRACTOR'S LIABILITY AND INSURANCE   

          

29.1 From commencement to completion of the work(s) as a whole, the Contractor shall take full 

responsibility for the care thereof and for taking precautions to prevent loss or damage.  He shall be 

liable for any damage or loss that may happen to the works or any part thereof and to the Authority's 

Plant, Equipment and Material (hired or issued to the Contractor) shall be in good order and condition 

and in conformity in every respect with the requirements of the Contract and instructions of the 

Engineer-in-Charge. 

 

29.2     i) Neither party to the contract shall be liable to the other in respect of any loss or damage which 

may occur or arise out of "Force Majeure" to the works or any part thereof on to any material or 

article at site but not incorporated in the works or to any person or anything or material 

whatsoever or either party provided such a loss or damage could not have been foreseen or 

avoided by a prudent person and the either party shall bear losses and damages in respect of their 

respective men and materials.  As such liability of either party shall include claims/ 

compensations of the third party also. 

 

ii) Provided, however, in an eventuality as mentioned in sub-clause - 29.2 (i) above, the following 

provisions shall also have effect: 

          

(a) The Contractor shall, as may be directed in writing by the Engineer-in-Charge proceed 

with the completion of the works under and in accordance with the provisions and 

conditions of the contract, and 

          

(b) The Contractor shall, as may be directed in writing by the Engineer-in-charge, re-

execute the works lost or damaged, remove from the site any debris and so much of the 

works as shall have been damaged and carry the Authority's T & P, Plant and 

Equipment, Material etc. to the Authority's store.  The cost of such re-execution of the 

works, removal of damaged works and carrying of Authority's store shall be ascertained 

in the same manner as for deviations and this shall be ascertained in the same manner as 

for deviations and this shall be added to the contract sum. Provided always that the 

Contractor shall, at his own cost, repair and make good so much of the loss or damage 

as has been occasioned by any failure on his part to perform his obligations under the 

contract or not taking precautions to prevent loss or damage or minimise the amount of 

such loss or damage, Final assessment of loss or damage shall be decided by the 

Engineer-in-Charge and his decision shall be final and binding.  

 

29.3 The contractor shall take special precautions to see that public places and roads adjacent to contractor's 

yard are not blocked at anytime either by his material or by his workmen. The roads are to be kept 

always clear and no equipment/materials shall be stacked.  

 

29.4 The navigable waterways shall not be blocked by Contractor's vessels.  The anchors dropped in the 

waterways shall be properly marked and removed after done with.   

 

29.5 The contractor shall indemnify and keep indemnified the Authority against all losses and claims for 

death, injuries or damage to any person or any property whatsoever which may arise out of or in 

consequence of the construction and maintenance, of works during the contract period and also against 

all claims, demands, proceedings, damages, costs, charges and expenses whatsoever in respect of or in 

relation thereto, and such liabilities shall include claims/compensations of the third party.   
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29.6 (a)  Before commencing execution of  the work, the Contractor shall without in any way limiting his 

obligations and responsibilities under this condition,  insure  against any  damage, loss or injury 

which may occur to any property (excluding that of the Authority but including the Authority 

building rented to the contractor wholly or in part and  any part of which is used in part and any 

part of which is used by him for storing combustible materials) public  liability by arising out of the 

carrying out of the contract. For this purpose the contractor shall take out, pay all costs and 

maintain throughout the period of his contract public liability with the following coverage. 

 

i) Public liability limits for bodily injury or death not less than Rs. 1,00,000 for one person and Rs. 

2,00,000 for each accident. 

 

ii) Property liability limits for each accident not less than Rs. 1,00,000 ; 

 

iii) The Contractor shall prove to the Engineer-in Charge from time to time that he has taken out all 

the insurance policies referred to above and has paid the necessary premiums for keeping the 

policies alive till expiry of the Defects Liability Period. 

 

 (b) The Contractor shall ensure that similar insurance policies are taken out by his sub-contractor (if 

any) and shall be responsible for any claims or losses to the Authority resulting from their failure to 

obtain adequate insurance protection in connection thereof.  The Contractor shall produce or cause 

to be produced by his sub-contractors (if any) as the case may be, relevant, policy or policies and 

premium receipt as and when required by the Engineer-in-Charge. 

 

(c) If the contractor and/or his sub- contractor (if any) shall fail to effect and keep in force the 

insurance referred to above or any other insurance which he/they may be required to effect under 

the term of the Contract then and in any such case the Authority may, without being bound to effect 

and keep in force any such insurance and pay such premium or premiums as may be necessary for 

that purpose and from time to time deduct the amount so paid by the Authority from any moneys 

due or which may become due to the  contractor or recover the same as a debt due from the 

contractor.  

 

(d) The contractor shall at his own expense arrange for the safety provisions as required in respect of 

the works covered under this contract as per the instruction of Engineer-in-charge.  In case, the 

contractor fails to comply with the provisions of the safety the Engineer- in-Charge shall be entitled 

to and make the necessary arrangements at the risk and cost of the contractor. This will, however, 

not absolve the Contractor of his overall responsibility to execute the works under the contract. 

 

CLAUSE – 30: SUSPENSION OF WORKS 

 

30.1 The contractor shall on the receipt of order of the Engineer-in-Charge (whose decision shall be final and 

binding on the contractor) suspend the progress of the works or any part thereof for such time or times 

and in such manner as the Engineer-in-Charge may consider necessary. 

 

30.2 The suspension of the work can be done by Engineer-in-Charge for any of the following reasons: 

  

(a) On account of any default on the part of the contractor or 

(b) for proper execution of the works or part thereof for the reasons other than the default of the 

contractor or  

(c) for the safety of the works or part thereof. 

 

30.3 The contractor shall during the suspension period, properly protect and secure the works to the extent 

necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 

 

30.4 If the suspension is ordered for the reasons under the Clause 30.2(b) and (c) above, the contractor shall 

be entitled to the extension of time equal to the period of every such suspension Plus 25% for the 
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completion of the item or group of items of work for which a separate period of completion is specified 

in the contract and of which suspended work forms a part 

 

CLAUSE – 31: FORECLOSURE OF CONTRACT IN FULL OR IN PART DUE  

                      TO ABANDONMENT OR REDUCTION IN SCOPE OF WORK 

          

If at any time after acceptance of the tender the Authority decides to abandon or reduce the scope of the 

works for reason whatsoever and hence does not require the whole or any part of the works to be carried out, the 

Engineer-in-Charge (with the prior approval of competent authority mentioned in scheduled ‘B’) shall give 

notice in writing to that effect to the contractor and the Contractor shall have no claim to any payment of 

compensation or otherwise whatsoever, on account of any profit or advantage which he might have derived from 

the execution of the works in full but which he could  not derive in consequence of the fore closure of  the whole 

or part of the works. 

 

CLAUSE – 32: TERMINATION OF CONTRACT ON DEATH 

 

If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies, or if 

the Contractor is a partnership concern and one of the partners dies, then, unless the Engineer-in-Charge is 

satisfied that the legal representatives of the individual contractor or of the proprietor of the proprietary concern 

and in the case of partnership, the surviving partners are capable of carrying out and completing the contract, the 

Engineer-in-Charge shall be entitled to terminate the Contract as to its incomplete part without the Authority 

being in anyway liable  to payment of any compensation whatsoever on any account to the estate  of the 

deceased Contractor and/or to  the  surviving partners of the Contractor's firm on account of  termination of the 

Contract. The decision of the Engineer-in-Charge that the legal representatives of the deceased contractor or the 

surviving   partners of the Contractor's firm cannot carry out and complete the works under the contract shall be 

final and binding on the parties. In the event of such termination, the Authority shall not hold the estate of the 

deceased Contractor and/or the surviving partners of the Contractor's firm liable for damages for not completing 

the contract. Provided that the power of the Engineer-in-Charge of such termination of contract shall be without 

prejudice to any other right or remedy which shall have accrued or shall accrue to him under the contract. 

 

CLAUSE– 33: CARRYING OUT PART OF WORK AT THE RISK AND COST OF THE 

CONTRACTOR 

 

33.1  If the contractor  

          

(i) At any time makes default during the currency of work or does not execute any part of the work 

with due diligence and continues to do so even after a notice in writing of 7 days in this respect 

from the Engineer-in-Charge; or 

(ii)  Commits default in complying with any of the terms and conditions of the contract and does not 

remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given 

in that behalf  by the Engineer-in-Charge; or  

(iii) Fails to complete the work (s) or items of work with individual dates of completion, on or before 

the date (s) so determined, and does not complete them within the period specified in the notice 

given in writing in that behalf by the Engineer-in-Charge. 

 

33.2 The Engineer-in-Charge without invoking action under clause 36 may, without prejudice to any other 

right or remedy against the contractor which have either accrued or accrue thereafter to IWAI, by a 

notice in writing to take the part work/ part incomplete work of any item (s) out of his hands and shall 

have powers to: 

 

(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., 

thereon; and/ or 

(b) Carry out the part work/ part incomplete work of any items (s) by any means at the risk and cost of 

the contractor. 
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33.3 The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 

completion of the part work/ part incomplete work of any item (s) taken out of his hands and execute at 

the risk and cost of the contractor, the liability of contractor on account of loss or damage suffered by 

IWAI because of action under this clause shall not exceed 10% of the tendered value of the work. 

33.4 In determining the amount, credit shall be given to the contractor with the value of work done in all 

respect in the same number and at the same rate as if it had been carried out by the original contractor 

under the terms of his contract, the value of contractor’s materials taken over and incorporated in the 

work and use of plant and machinery belonging to the contractor. The certificate of the Engineer-in-

Charge as to the value of work done shall be final and conclusive against the contractor provided always 

that action under this clause shall only be taken after giving notice in writing to the contractor. Provided 

also that if the expenses incurred by the IWAI are less than the amount payable to the contractor at his 

agreement rates, the difference shall not be payable to the contractor.   
 

33.5 Any excess expenditure incurred or to be incurred by IWAI in completing the part work/ part incomplete 

work of any item (s) or the excess loss of damages suffered or may be suffered by IWAI as aforesaid 

after allowing such credit shall without prejudice to any other right or remedy available to IWAI in law 

or per as agreement be recovered from any money due to the contractor on any account, and if such 

money is insufficient, the contactor shall be called upon in writing and shall be liable to pay the same 

within 30 days.     

33.6 If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-

Charge shall have the right to sell any or all of the contractors’ unused materials, constructional plant, 

implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues 

recoverable from the contactor under the contract and if thereafter there remains any balance 

outstanding, it shall be recovered in accordance with the provisions of the contract.       

 

33.7 In the event of the above course being adopted by the Engineer-in-Charge, the contractor shall have no 

claim to compensation for any loss sustained by him by reason of his having purchased or procured any 

materials or entered into any engagements or made any advance on any account or with a view to the 

execution of the work or the performance of the contract.  

         

CLAUSE - 34: COMPLETION TIME AND EXTENSIONS 

          

34.1 The Engineer-in-Charge will make available to the contractor the site to enable the contractor to 

commence & proceed with the execution of the work in accordance with agreed programme. If there 

is any delay in making available any area of the work or the delays mentioned in Para 34.4, the 

competent authority as specified in schedule ‘B’ on the recommendations of the Engineer-in-Charge 

shall grant reasonable extension of time for completion of work.  

 

34.2 If after the award of the work the contractor commits defaults in commencing the execution of work 

as aforesaid, Govt. shall without prejudice to any other right or remedy available in law, be at liberty 

to forfeit the earnest money & performance guarantee absolutely.  

   

34.3 As soon as possible after the Contract is concluded, the Contractor shall submit a Time and Progress 

Chart get it approved by the Department. The Chart shall be prepared in direct relation to the time 

stated in the Contract documents for completion of items of the works. It shall indicate the forecast 

of the dates of commencement and completion of various trades of sections of the work. 

 

34.4 However, if the work (s) be delayed by:- 

 (i) Force majeure as per clause 27, or 

 (ii) Abnormally bad weather, or 

 (iii)  Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of the trades 

employed on the work, or 

(v)  Delay on the part of other contractors or tradesman engaged by Engineer-in-Charge in 

executing work not forming part of the contract, or 

(vi) Non-availability of stores, which are the responsibility of Government to supply or 
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(vii) Non-availability of breakdown of Tools and Plant to be supplied or supplied by Government 

or 

(viii)  Any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond the 

Contractor’s control. 

 

 then immediately upon the happening of any such events as aforesaid, the contractor shall inform the 

Engineer-in-Charge accordingly, but the contractor shall nevertheless use constantly his best 

endeavors to prevent and/or make good the delay and shall do all that may be required in this regard. 

The Contractor shall also request, in writing, for extension of time, to which he may consider 

himself eligible under the contract, within fourteen days of the date of happening of any such events 

as indicated above.  

 

34.5 In case the cost of the work is more than 10 crores than the total scope of work will be divided into 

milestones. The contractor shall submit a Time & Progress chart for each milestone and get it 

approved by the competent authority. 

 

34.6 Request for rescheduling of Mile stones and extension of time, to be eligible for consideration, shall 

be made by the Contractor in writing within fourteen days of the happening of the event causing 

delay on the prescribed form to the competent authority as indicated in Schedule ‘B’. The Contractor 

may also, if practicable, indicate in such a request the period for which extension is desired. 

 

34.7 In any such case as may have arisen due to any of the events, as aforesaid, and which may have been 

brought out by the contractor in writing, the Competent Authority mentioned in Scheduled ‘B’ may 

give a fair and reasonable extension of time, after taking into consideration the nature of the work 

delayed and practicability of its execution during the period of extension.  

 

34.8 Such extensions shall be communicated to the contractor by the Engineer-in-Charge in writing. The 

contractor shall not be entitled to claim any compensation or over run charges whatsoever for any 

extension granted.  

 

CLAUSE – 35:  LIQUIDATED DAMAGES FOR DELAY 

 

35.1 If the contractor fails to maintain the required progress in terms of clause 34 or to complete the work 

and clear the site on or before the date of completion as per the contract or extended date of 

completion, he shall, without prejudice to any other right or remedy available under the law to the 

authority on account of such breach, pay as agreed liquidated damages the amount calculated at the 

rates stipulated below.  

 

(i)  Liquidated Damages @ 1.5 % per month of delay  

for delay of work  to be computed on per day basis  

 

Provided always that the total amount of compensation for delay to be paid under this condition shall 

not exceed 10% of the Tendered Value of work.  
 

The competent authority mentioned in Schedule ‘B’ (whose decision in writing shall be final & 

binding) may decide on the amount of tendered value of the work for every completed day/month 

(as applicable) that the progress remains below that specified in Clause 34 or that the work remains 

incomplete. 
 

The amount of liquidated damages may be adjusted or set-off against any sum payable to the 

Contractor under this or any other contract with the authority. 
 

35.2 In case of contracts having tendered amount more than 10 crores, if the contractor does not achieve a 

particular milestone mentioned in schedule ‘B’, or the re-scheduled milestone(s) in terms of Clause 

34.6, the amount shown against that milestone shall be withheld, to be adjusted against the 

liquidated damages levied at the final decision on Extension of Time. With-holding of this amount 

on failure to achieve a milestone, shall be automatic without any notice to the contractor. However, 

if the contractor catches up with the progress of work on the subsequent milestone(s), the withheld 
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amount shall be released. In case the contractor fails to make up for the delay in subsequent 

milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. 

However, no interest, whatsoever, shall be payable on such withheld amount. 

35.3 In case of contracts having tendered amount less than 10 crores, if the work remains incomplete after 

the stipulated date of completion, the Engineer-in-charge may withheld 10% of the tendered value of 

the work from the  running payments of the contractor pending final decision of the competent 

authority mentioned in schedule ‘B’ on the extension of time case. If the competent authority 

decides to grant extension of time without levy of liquidated damages or levy part of the total 

liquidated damages specified above then the balance withheld amount after adjusting the amount of 

the liquidated damages levied by the competent authority will be refunded to the contractor.  

 

CLAUSE – 36: WHEN THE CONTRACT CAN BE DETERMINED 

          

36.1  Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice 

to his any other rights or remedy against the contractor in respect of any delay, inferior 

workmanship, any claims for damages and/or any other provisions of this contract or otherwise, and 

whether the date of completion has or has not elapsed, by notice in writing absolutely determine the 

contract in any of the following cases: 

 

(i)  If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an inefficient or 

otherwise improper or unworkman like manner shall omit to comply with the requirement of such 

notice for a period of seven days thereafter. 

 

(ii)  If the contractor has, without reasonable cause, suspended the progress of the work or has failed to 

proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge he will be 

unable to secure completion of the work by the date for completion and continues to do so after a 

notice in writing of seven days from the Engineer-in-Charge. 

 

(iii)  If the contractor fails to complete the work within the stipulated date or items of work with 

individual date of completion, if any stipulated, on or before such date(s) of completion and does not 

complete them within the period specified in a notice given in writing in that behalf by the Engineer-

in-Charge. 

 

(iv)  If the contractor persistently neglects to carry out his obligations under the contract and/ or commits 

default in complying with any of the terms and conditions of the contract and does not remedy it or 

take effective steps to remedy it within 7 days after a notice in writing is given to him in that behalf 

by the Engineer-in-Charge. 

 

(v)  If the contractor shall offer or give or agree to give to any person in IWAI service or to any other 

person on his behalf any gift or consideration of any kind as an inducement or reward for doing or 

forbearing to do or for having done or forborne to do any act in relation to the obtaining or execution 

of contract. 

 

(vi) If the contractor shall enter into a contract with IWAI in connection with which commission has 

been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such 

commission and the terms of payment thereof have been previously disclosed in writing to the 

Engineer-in-Charge. 

 

(vii)  If the contractor shall obtain a contract with IWAI as a result of wrong tendering or other non-

bonafide methods of competitive tendering or commits breach of integrity pact. 

 

(viii)  If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged 

insolvent or have a receiving order or order for administration of his estate made against him or shall 

take any proceedings for liquidation or composition (other than a voluntary liquidation for the 

purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in force or 
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make any conveyance or assignment of his effects or composition or arrangement for the benefit of 

his creditors or purport so to do, or if any application be made under any Insolvency Act for the time 

being in force for the sequestration of his estate or if a trust deed be executed by him for benefit of 

his creditors. 

 

(ix)  If the contractor being a company shall pass a resolution or the court shall make an order that the 

company shall be wound up or if a receiver or a manager on behalf of a creditor shall be appointed 

or if circumstances shall arise which entitle the court or the creditor to appoint a receiver or a 

manager or which entitle the court to make a winding up order. 

 

(x)  If the contractor shall suffer an execution being levied on his goods and allow it to be continued for 

a period of 21 days. 

 

(xi)   If the contractor assigns, transfers, sublets (engagement of labour on a piece-work basis or of labour 

with materials not to be incorporated in the work, shall not be deemed to be subletting) or otherwise 

parts with or attempts to assign, transfer, sublet or otherwise parts with the entire works or any 

portion thereof without the prior written approval of the Engineer -in-Charge. 

 

When the contractor has made himself liable for action under any of the cases aforesaid, the 

Engineer-in-Charge on behalf of the IWAI with the approval of the competent authority mentioned 

in schedule ‘B’ shall have powers: 

 

(a)  To determine the contract as aforesaid (of which termination notice in writing to the contractor 

under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such determination, 

the Earnest Money Deposit, Security Deposit already recovered and Performance Guarantee under 

the contract shall be liable to be forfeited and shall be absolutely at the disposal of the IWAI. 

 

(b)  After giving notice to the contractor to measure up the work of the contractor and to take such 

whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to 

another contractor to complete the work. The contractor, whose contract is determined as above, 

shall not be allowed to participate in the tendering process for the balance work. 

 

In the event of above courses being adopted by the Engineer-in-Charge, the contractor shall have no 

claim to compensation for any loss sustained by him by reasons of his having purchased or procured any 

materials or entered into any engagements or made any advances on account or with a view to the execution 

of the work or the performance of the contract. And in case action is taken under any of the provision 

aforesaid, the contractor shall not be entitled to recover or be paid any sum for any work thereof or actually 

performed under this contract unless and until the Engineer-in-Charge has certified in writing the 

performance of such work and the value payable in respect thereof and he shall only be entitled to be paid 

the value so certified. 

          

CLAUSE – 37:  INSPECTION AND APPROVAL 

 

37.1 All works involving more than one process shall be subject to examination and approval at each stage 

thereof and the contractor shall give due notice to the Engineer-in-Charge on his authorized 

representative, when each stage is ready.  In default of such notice, the Engineer-in-Charge shall be 

entitled to appraise the quality and extent thereof and the decision of the Engineer-in-Charge in this 

regard shall be final and binding. 

 

 37.2  No work shall be put out of view without the approval of the Engineer-in-Charge or his authorized 

representative and the Contractor shall afford full opportunity for examination.  The contractor shall give 

due notice to the Engineer-in-Charge or his authorized representative whenever any such work is ready 

for examination and the Engineer- in-Charge or his representative shall, without unreasonable delay, 

unless he considers it necessary and advise the contractor accordingly, examine and measure such work. 

In the event of the failure or the contractor to give such notice, he shall if required by the Engineer-in-

Charge, uncover such work at the contractor's expenses. 
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 37.3 Periodic inspection will be carried out by the EIC or his representative by their vessels. The contractor 

can have the inspection schedules finalized with the Engineer-in-charge. Generally all attempts should 

be made to have joint inspection and number of inspections be not less than three in a calendar month.  

          

CLAUSE – 38: COMPLETION CERTIFICATE AND COMPLETION PLANS 

          

38.1 The work shall be completed to the entire satisfaction of the Engineer-in-Charge and with in the 

specified time limit and under the terms and conditions of the contract. As soon as the work under the 

contractor is completed as a whole the contractor shall give notice of such completion to the Engineer-

in-Charge.  The Engineer-in-Charge shall inspect the work and shall satisfy himself that the work(s) has 

been completed in accordance with the provisions of the contract and then issue to the Contractor a 

certificate of completion indicating the date of completion. Should the Engineer- in-Charge notice that 

there are defects in the works or the works are not considered to be complete, he shall issue a notice in 

writing to the Contractor to rectify / replace the defective work or any part thereof or complete the work, 

as the case may be within such time as may be notified and after the contractor has complied with as 

aforesaid and gives notice of completion the Engineer-in-Charge shall inspect the work and issue the 

completion certificate in the same manner as aforesaid. 

          

38.2.1 No certificate of completion shall be issued as stipulated above and no work be considered to be 

completed unless the contractor shall have removed from the work  site and  / or premises all his 

belongings /  temporary  arrangements  brought / made by him for the site and / or  premises in  all  

respects and made the whole of the site  and  /  or premises fit for immediate occupation / use to the 

satisfaction of the Engineer- in-Charge. If the contractor fails to comply with the above mentioned 

requirements on or before the date of completion of the work, the Engineer-in-Charge, may as he 

thinks fit and at the risk at cost of the contractor, fulfill such requirements and remove / dispose of the 

contractor's belongings / temporary arrangements, as aforesaid, and the contractor shall have no claim 

in this respect except for any sum realised by the sale of Contractor's belongings  / temporary 

arrangements less the cost of fulfilling the said requirements and any other amount that  may be  due 

from the contractor. Should the expenditure on the aforesaid account exceed the amount realised by 

sale of such contractor's belongings / temporary arrangements then the contractor shall on demand pay 

the amount of such excess expenditure.  

 

38.2.2 The contractor shall submit the completion plans of the work wherever required within 30 days of the 

completion of work. In case the contractor fails to submit completion plans as aforesaid, he shall be 

liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of Rs.15000/- 

(Rupees fifteen thousand only) as may be fixed by Engineer-in-Charge concerned and in this respect 

the decision of the Engineer-in-Charge shall be final and binding on the contractor. 

        

CLAUSE - 39:  MEASUREMENTS 

 

39.1 The Engineer-in-charge shall, except as otherwise provided, ascertain and determine by measurement 

the value of work done in accordance with the contract. 

    

39.2  Notwithstanding any provision in the relevant standard method of measurement or any general or local 

custom, measurement of work done under the contract shall be taken in accordance with the procedure 

set forth in the Technical Specifications or Schedule of Quantities under the contract. In case of items of 

work which are not covered by the Technical Specifications or Schedule of Quantities measurement 

shall be taken in accordance with the relevant standard methods of measurement laid down by the 

Bureau of Indian Standard.  

 

 39.3  All items having a financial value shall be entered in daily log book/ measurement book prescribed by 

the Authority so that the complete work performed under the contract is duly accounted. 

          

 39.4  Measurement shall be taken jointly by the Engineer-in-Charge or his authorised representative and by 

the contractor or his authorised representative.  
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39.5 Before taking measurements of any works, the Engineer-in-Charge or representative deputed by him for 

the purpose, shall give a reasonable notice to the Contractor.  If the Contractor fails to attend or send an 

authorised representative for measurement after such notice or fails to countersign or to record the 

objection within a week from the date of taking the measurements, in such eventuality the measurements 

taken by the Engineer-in-Charge shall be taken to be correct and final measurements of such works. 

 

39.6 The contractor shall, without extra charge, provide assistance with every appliance, labour and other 

things necessary for measurement.  

 

39.7 Measurements shall be signed and dated by both parties each day on the Site on completion of 

measurement. If the contractor objects to any of the measurement recorded by the representative of the 

Engineer-in- Charge a note to the effect shall be made in the item objected to and such note shall be 

signed and dated by both parties engaged in taking the measurement. The decision of the Engineer-in-

Charge on any such dispute or difference or interpretation shall be final and binding on the contractor in 

respect of all contract items, substituted items, extra items and deviations.  

 

CLAUSE – 40:  PAYMENT ON ACCOUNT 

          

40.1 Interim bills shall be submitted by the contractor monthly on or before the date fixed by the Engineer-in- 

Charge for the items of work completed.  The Engineer-in-Charge shall then arrange to have the bills 

verified with reference to the measurements recorded in the measurement book(s). 

40.2 Payment on account for amount admissible shall be made by the Engineer-in-Charge certifying the sum 

to which the contractor is considered entitled by way of interim payment for the work executed, after 

deducting therefrom the amount already paid, the security deposit and such other amounts as may be 

withheld, deductible or recoverable in terms of the contract. 

 

40.3    Payment of the contractor's bills shall be made by the Authority only in Indian Rupees within 30 days 

from the date of submission of the bill subject to the acceptance of the Engineer-in- Charge.  

 

40.4 Payments due to the contractor shall be made by RTGS/NEFT/PFMS by the Engineer-in-Charge or his 

authorised representative as per account details provided alongwith the technical bid.  

 

40.5 Any interim certificate given relating to work done or materials delivered may be modified or corrected 

by any subsequent interim certificate or by the final certificate. No certificate(s) of the Engineer-in- 

Charge supporting an interim payment shall itself be conclusive evidence that any work or materials to 

which it relates is / are in accordance with the same. 

 

40.6 Should there be a request for extension of date of completion, pending its consideration interim 

payments shall continue to be made as provided herein. 

 

40.7 TDS at the applicable rates shall be deducted at source from any payment made to the contractor against 

this contract. 

 

CLAUSE – 41: TAXES, DUTIES AND LEVIES ETC. 

 

41.1 The prices shall include all the taxes, levies, cess, Novemberroi, royalty, terminal tax, excise, except 

GST as applicable or any other local, State or Central taxes as applicable/ charged by Centre or State 

Government or Local authorities on all materials that the contractor has to purchase for the performance 

of the contract and services, shall be payable by the contractor and the Authority will not entertain any 

claim for compensation whatsoever in this regard.  The rates quoted by the contractor shall be deemed to 

be inclusive of all such taxes, duties, levies, etc  except GST as applicable. However, GST as applicable 

shall be reimbursed only on production of proof its remittance. 

 

CLAUSE-42:  TAX DEDUCTION AT SOURCE  
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42.1 TDS at the applicable rate as per Income Tax Act/Rules shall be deducted from all the 

payment/advances made against the contract. 

 

CLAUSE – 43:  PAYMENT OF FINAL BILL 

 

The final bill shall be submitted by the contractor within one month from the date of completion of the 

work.  No further claim in this regard unless as specified herein under shall be entertained. Payment of 

final bill shall be made within 30 days.   

 

CLAUSE - 44:  OVER PAYMENTS AND UNDER PAYMENTS 

 

44.1  Whenever any claim whatsoever for the payments of a sum of money to the Authority arises out of or 

under this contract against the contractor, the same may be deducted by the Authority from any sum then 

due or which at anytime thereafter may become due to the contractor under this contract and failing that 

under any other contract with the Authority or from any other sum whatsoever due to the contractor from 

the Authority or from his security deposit, or he shall pay the claim on demand. 

  

 44.2 The Authority reserves the right to carry out post- payment audit and technical examination of the final 

bill including all supporting vouchers, abstracts, etc.  The authority further reserves the right to enforce 

recovery of any over payment when detected not- withstanding the fact that the amount of the final bill 

may be included by one of the parties as an item of dispute before an arbitrator appointed under clause 

48 of this contract and notwithstanding the fact that the amount of the final bill figures in the arbitration 

award. 

 

44.3 If as a result of such audit and technical examination any  over payment is discovered in respect of any 

work  done by the contractor or alleged to have been done by him  under contract,  it shall be recovered 

by the Authority  from  the contractor  by any of all of the methods  prescribed  above, and if any under 

payment is discovered, the amount shall  be duly paid to the contractor by the Authority. 

          

44.4 Provided that the aforesaid right of the Authority to adjust over-payment against amount due to the 

contractor under any other contract with the Authority shall not extend beyond the period of two years 

from the date of payment of the final bill or in case the final bill is a MINUS bill, from the date the 

amount payable by the Contractor under the MINUS final bill is communicated to the contractor. 

 

44.5 Any sum of money due and payable to the Contractor (including the security deposit returnable to him) 

under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or Authority 

against any claim of the Authority or such other person or persons in respect of payment of a sum of 

money arising out of or under any other contract made by the contractor with the Engineer-in-Charge or 

Authority or with such other person or persons.  The sum of money so withheld or retained under this 

clause by the Engineer-in-Charge or Authority will be kept withheld or retained as such by the Engineer-

in- Charge or Authority or till his claim arising out of in the same contract or any other contract is either 

mutually settled or determined by the arbitrator, if the contract is governed by the arbitration clause 

under the clause 48 or by the competent court hereinafter provided, as the case may be, and the 

contractor shall have no claim for interest or damages  whatsoever  on this  account or any other ground 

in respect of any  sum  of money withheld or retained under this clause. 

 

CLAUSE – 45:  FINALITY CLAUSE 

          

It shall be accepted as an inseparable part of the contract that in matters regarding design, materials, 

workmanship, removal of improper work, interpretation of the contract drawings and contract specifications, 

mode of procedure and the carryout out of the work the decision of the Engineer-in-Charge which shall be given 

in writing shall be final and binding on the contractor. 

 

CLAUSE – 46: SUM PAYABLE BY WAY OF COMPENSATION TO BE CONSIDERED IS 

REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS 
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All sum payable by way of compensation to the Authority under any of these conditions shall be 

considered as reasonable compensation without reference to the actual loss or damage sustained and whether or 

not damage shall have been sustained. 

 

CLAUSE - 47:  SETTLEMENT OF DISPUTES & ARBITRATION. 

 

47.1 Except where otherwise provided in the contract, all questions and disputes relating to the meaning 

of the specifications, design, drawings and instructions here-in-before mentioned and as to the 

quality of workmanship or materials used on the work or as to any other question, claim, right, 

matter or thing whatsoever in any way arising out of or relating to the contract, design, drawings, 

specifications, estimates, instructions, orders or these conditions or otherwise concerning the works 

or the execution or failure to execute the same whether arising during the progress of the work or 

after the cancellation, termination, completion or abandonment thereof shall be dealt with as 

mentioned hereinafter: 

 

(i) If the contractor considers any work demanded of him to be outside the requirements of the contract, 

or disputes any drawings, record or decision given in writing by the Engineer-in-Charge on any 

matter in connection with or arising out of the contract or carrying out of the work, to be 

unacceptable, he shall promptly within 15 days of the receipt of decision from the Engineer-in-

Charge request the Chief Engineer in writing through the Engineer-in-Charge for written instruction 

or decision. Thereupon, the Chief Engineer shall give his written instructions of the decision within 

a period of one month from the receipt of the contractor’s letter. However, this will not be reason for 

the stoppage of work.  

 

(ii) If the Chief Engineer fails to give his instructions or decision in writing within the aforesaid period 

or if the contractor is dissatisfied with the instruction or decision of the Chief Engineer, the 

contractor may, within 15 days of the receipt of Chief Engineer’s decision, appeal to the Chairman, 

IWAI who shall afford an opportunity to the contractor to be heard, if the latter so desires, and to 

offer evidence in support of his appeal. The Chairman, IWAI shall give his decision within 30 days 

of receipt of contractor’s appeal. If the contractor is still dissatisfied with his decision, the contractor 

shall within a period of 30 days from receipt of the decision, give notice to the Chairman, IWAI for 

appointment of arbitrator on prescribed proforma as per Appendix V, failing which the said decision 

shall be final binding and conclusive and not referable to adjudication by the arbitrator.  

 

47.2 Except where the decision has become final, binding and conclusive in terms of Sub Para 47.1 

above, disputes or differences shall be referred for adjudication through arbitration by a sole 

arbitrator appointed by Chairman, IWAI.   

 

47.3 Further, within thirty (30) days of receipt of such notice from either party, the Engineer-in-Charge of 

work at the time of such dispute shall send to the Contractor a panel of three persons preferably but 

not necessarily from the approved panel of arbitrators being maintained by Indian Council of 

Arbitration (ICA) and thereafter the Contractor within fifteen (15) days of receipt of such panel 

communicate to the Engineer-in-charge the name of one of the persons from such panel and such a 

person shall then be appointed as sole arbitrator by the Chairman, IWAI. However, the arbitrator so 

appointed shall not be an officer or the employee of Inland Waterways Authority of India. 

 

Provided that if the Contractor fails to communicate the selection of a name out of the panel so 

forwarded to him by the Engineer-in-charge then after the expiry of the aforesaid stipulated period 

the Chairman, shall without delay select one person from the aforesaid panel and appoint him as the 

sole arbitrator. 

          

47.4 The arbitrator to whom the matter is originally referred being transferred or vacating his office or 

being unable to act for any reason, then the Chairman IWAI shall appoint another person to act as 
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sole arbitrator, such person shall be entitled to proceed with the reference from the stage at which it 

was left by the predecessor. 

          

47.5 The award of the Arbitrator shall be final and binding.  The Arbitrator shall decide in what 

proportion the Arbitrator’s fees, as well as the cost of Arbitration proceeding shall be borne by either 

party. 

         

47.6 The Arbitrator with the consent of the parties can enlarge the time, from, time-to-time to make and 

publish his award. 

 

47.7 A notice of the existence in question, dispute or difference in connection with the contract unless 

served by either party within 30 days of the expiry of the defects liability period, failing which all 

rights and claim under this contract shall be deemed to have been waived and thus forfeited and 

absolutely barred. 

 

 47.8 The Arbitrator shall give reasons for the award if the amount of claim in dispute is Rs. 1,00,000/- 

and above. 

          

 47.9 The work under this Contract shall continue during Arbitration proceedings and no payments due 

from or payment by the Authority shall be withheld on account of such proceedings except to the 

extent which may be in dispute. 

 47.10 The Arbitration and Conciliation Act 1996 with any statutory modifications or re-enactment thereof 

and the rules made there under and being in force shall apply to the Arbitration proceedings under 

this clause. 

                 

 47.11 The parties to the agreement hereby undertake to have recourse only to arbitration proceedings under 

for Arbitration Act 1996 and the venue of the arbitration proceeding shall be Kolkata and the parties 

will not have recourse to Civil Court to settle any of their disputes arising out of this agreement 

except through arbitration. 

NOTE: In the event of any dispute or difference relating to the interpretation and application of the 

provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs) / Port 

Authorities inter-se and also between CPSEs and Government Departments/Organizations 

(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 

dispute or difference shall be taken up by either party for resolution through AMRCD as mentioned 

in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22.05.2018 and its subsequent consolidated 

modifications/amendments. 

The settlement of such disputes shall be through a two-tier mechanism: 

1. Tier-I: Settlement by a Committee comprising of Secretaries of the Administrative 

Ministries/Departments of the disputing parties. 

2. Tier-II: In case the dispute remains unresolved at Tier-I, it shall be referred to the Cabinet 

Secretary, whose decision shall be final and binding on all parties. 

The commencement or continuation of these proceedings shall not result in the cessation or suspension of 

any other rights and obligations of the parties or any payments due to them hereunder." 

CLAUSE - 48 : CLAIMS 

48.1 The contractor shall send to the Engineer-in-Charge once in every month on account giving 

particulars, as full and detailed as possible of all claims for any additional payment to which the 

contractor may consider himself entitled and of all extra work or additional work ordered in writing 

and which has been executed during proceeding month. 
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48.2 No claim for payment of any extra work or expenses will be considered which has not been included 

in such particulars. The Engineer-in-Charge may consider payment for any such work or expense, 

where admissible under the terms of the Contract. 

 

48.3 Any claim which is not notified in two consecutive monthly statements for the two consecutive 

months shall be deemed to have been waived & extinguished. 

 

CLAUSE 49 : INTEREST 

 

 ‘No interest shall be payable on account due to the contractor against final bills or any other payment 

due under the contract. 

 

CLAUSE 50: EXTENSION OF CONTRACT: IWAI shall initially award the works up to March’ 2027, 

however IWAI reserve the rights to extend the contract for further period of six month i.e. upto September 

2027 at the same rate, terms and condition of the contract after getting willingness from the contractor and 

subject to satisfactorily performance of the works. 
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TECHNICAL SPECIFICATIONS AND SPECIAL CONDITIONS  

 

1. 1 The Mechanized boats supplied shall conform to the following 

specification: 

i) Draft of the mechanized boat shall be maximum 0.7 m. 

 

ii) The mechanized boats shall have adequate no. of good life buoys and fire 

extinguishers for safety of personal and equipment as per Inland Boats Act 

1917 or equivalent Act. All the life saving and firefighting equipment shall be 

of approved quality and available at all the time and maintained in good 

condition. 

 

iii) The mechanized boat shall be provided with following article of standard 

quality to the satisfaction of the Engineer-in-charge or his authorize 

representative. 

 

a) Plastic Centre Table : 1 No. 

b) Good quality Dunlop pillow,  

Mattresses, mosquito nets, bed sheets,  

Blankets, etc.                                                     :           2 set 

c) Utensils : 1set for 4persons. 

d) Crockery’s : 1set for 4persons 

e) Stoves, fuels etc. for cooking are to be provided by contractor. 

f) One 25ltr. Capacity water bottle provided for drinking purpose for I.W.A.I. staff. 

 

iv)  Broad Specification of the mechanized boat shall be as follows: Length- 07 to 

08m (approx), Width – 2 m to 2.5 m (approx), Loaded Draft (max.) – 0.8 m. 

 

v) Speed of the boat on trial at 90% of maximum rated RPM shall not be less 

than 05 km/hour. 

 

Note:   Speed on trial of 90% of maximum rated R.P.M. shall be indicated by the 

tendered. However actual speed shall be confirmed on recorded by the 

I.W.A.I. authorities shall actual speed differ more than 0.4 km/h from the 

tendered speed. The running charges shall be modified to the cubic ratio of 

the speeds. The trial speed of 90% of the maximum rated R.P.M. will be 

running by the mechanized boat over at least 2 kms measured distance up 

and down average by using Simpson’s formula. 

2. The mechanized boat shall have additional protection against heavy rains for 

uninterrupted survey/inspection and allied works. 

 

3. In addition to the 2 Nos. fresh water bottle of minimum 25 liters capacity for 

drinking water shall be provided. All the bottles to be cleaned regularly. 

 

4. The mechanized boat shall have adequate facilities for office/survey data 

regularly. 

 

5. Each mechanized boat shall be provided with properly qualified crew as per 

prevailing law for survey/inspection party and touring officers. The crew of the 
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survey mechanized boat should also be equipped with a mobile phone for 

communicating from IWAI office and other locations. The contractor shall 

ensure that the mobile phone should all along the contract be available with the 

crew for receipt of directions from the office surveyors and all cost in this 

regard shall be borne by the supplier of the mechanized boat. Minimum one 

operator & one lascar shall be deployed on boat. The crew member should be 

qualified as per IV act. 

 

6. The tenderer shall clearly indicate about number of mechanized boats hold by 

him or under valid lease agreement with other owner and shall furnish 

supporting documents for the same. 

 

7. Copy of Registration Certificate of the boat issued by the Competent Authority 

shall be submitted along with the tender itself and the original shall be produce 

for comparison as and when required and these certificates shall remain valid 

during the period of contract. 

8. The contractor has to make his own arrangement for accommodation and food 

for the crew. 

 
9. The contractor has to make his own arrangement for procurement and storage of 

adequate quantity of fuel and lubricant for uninterrupted operation of the 
mechanized boat. 

 
10. The contractor has to arrange for storage and supply of portable water with tap 

facilities for drinking and other uses of boats crew operators. 

 

11. Hire charges shall be payable to the contractor from the date of certification by 

the Engineer–in–charge or his representatives on handling over the mechanized 

boat at the location indicated in the schedule of quantity or as communicated by 

the EIC. 

 

12. At the time of initial taking over the mechanized boat, full day hire charge will 

be paid if it is taken over in the forenoon and no hire charge that day will be 

payable if it is taken over in the afternoon. 

 

13. Similarly on the day of final release of the mechanized boat full day hire charge 

will be payable if the boat is released in the afternoon and no hire charge will be 

payable if it is released in the forenoon. 

 

14. Demobilization charges shall be paid only after successful completion of work 

and production of certificate to the effect from the EIC as per terms and 

conditions of the contract. On failure to comply with the terms and conditions of 

the contract and in case of abrupt withdrawal, the demobilization charges will 

not be payable. In such cases the security deposit/earnest money deposit will 

also be forfeited. 

 

15. Hire charges shall not be payable for any day or part thereof or any period 

during which the mechanized boat is not made available for services (i.e. 

survey, inspection)due to any Reason attributable to the contractor or his acts 

and deeds subject to clause19 below. 

 

16. Routine repair and maintenance work shall be adjusted the mutual discussion 

with EIC such that the overall work schedule is not affected. In total maximum 

48 hours may be allowed per months for maintenance engines and other 
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machineries and payments for this period is allowable. 

 

17. Non-availability of mechanized boat for service due in non-compliance of 

instruction of Directors representatives shall be considered as disqualification of 

the contractor to claim hiring charges for the mechanized boat for the Period. 

 

18. The mechanized boat shall be placed at the disposal in the place mentioned in 

schedule and mobilization amount shall be admissible in the fixed lump sum 

basis. In case permission from any statutory authority is required for 

mobilization, the contractor must take full responsibilities for getting 

clearance/permission etc. at his own cost. 

 
19. In case of mechanical defects or any other defects or safety reasons the 

mechanized boat is not fit for further sailing, similar Mechanized boat with 
same facilities shall have to be provided in replacement under same terms and 

conditions within seven days temporarily. 

 
20. The engine body and other machineries of the mechanized boat shall be in good 

and tip top condition. 
 

21. The crew of the mechanized boat shall have to work under the instruction of the 

Engineer–in–charge or his representative. 

 

22. The work shall be awarded initially for the period up to March 2027. However, 

IWAI reserves the right to extend the contract for another period for six months, 

as per requirement, to the successful contractor in the concerned sector, subject 

to satisfactory performance. 

 

The extension will be governed by the same terms and conditions of the 

Contract Agreement entered into for the year 2026–27, at the same rates, terms 

& condition, subject to the willingness of the concerned contractor. 

 

The decision to extend the contract period will be made by the Engineer-in-

Charge based on the satisfactory performance of the works in previous years, 

and this decision shall be final and binding on the contractor 

 

23. Hiring of the mechanized boat may be terminated by IWAI at any time by the 

written notice of 15 days. No compensation what so ever shall be payable for 

such termination. Hiring of the mechanized boat may also be terminated at any 

time by IWAI if the boat does not give satisfactory service. No compensation on 

account of such termination shall be payable and decision of IWAI shall be final 

and binding on the contractor. 

 

24. No compensation shall be payable for damage, wear & tear or loss of the 

plant/machinery/workmen of the contractor during the entire hire period. 

 

25. Operation of the mechanized boat shall be the responsibility of the contractor 

and any liability arising out due to damages etc. shall be the contractor’s 

account. 

 

26. The mechanized boat shall have to ply on entire River Ganga river in between 

Kolkata to Budge-Budge even during flood period for detail survey / inspection / 

escorting and inspection of night navigational items etc., as per the directions, as 

and when required as per site requirement. 
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27. The tender shall clearly indicate about no of mechanized boats available with 

him for contract and shall furnish supporting documents for the same. The 

tenderer shall produce copy of details of the mechanized boats including the 

certificate of registration issued by the competent authority. 

 

28. If the tenderer not able to supply all the mechanized boat he shall clearly 

indicate his inability in the tender itself and shall indicate how many 

mechanized boats he can supply. 

 

29. If there is any condition other than indicated in the schedule, the tenderer shall 

indicate clearly in his offer. After the award of contract no dispute shall be 

considered and the tender conditions shall be followed strictly. 

30. Mobilization of the mechanized boat has to be arranged by the tenderer within 7 

days from issuance of the order and report to Director, Inland Waterways 

Authority of India, Kolkata to deploy in River Ganga in between Kolkata to 

Budge-Budge (NW-1). 

31. The Authority reserves the right to award the entire work to single tenderer or 

more tenderers according to suitability. 

 

32. The authority reserves the right to inspect the mechanized boat offered by the 

tenderer for this contract and reject in case the mechanized boat are not found in 

satisfactory condition or as per specification. 

33. The mechanized boat shall be finally taken over by the EIC or his representative 

after the same is mobilized to the place mentioned in schedule of this contract 

within the stipulated time and found satisfactory and in accordance with the 

specifications & conditions laid down in this contract and as recorded during the 

initial inspection by the authority. The Engineer–in–charge will therefore issue a 

certificate in this regard indicating the date of taking over. Hire charges shall be 

payable to the contractor from the date recorded in the certificate as mentioned 

in Sl.No. 11 of Technical & Special Conditions of contract. 

 

34. The mechanized boats shall be de-hired on the expiry of the period mentioned in 

schedule respectively until & unless same is extended by the Engineer–in–

charge in writing period to expiry of the contract period. Mobilization & 

Demobilization charges shall be paid only if the relevant terms & conditions of 

arrangement is carried out successfully. 

 

35. The mechanized boats shall be used for Survey /for carrying 

men/pilots/materials and general inspection etc. in between Kolkata to Budge-

Budge in river Ganga(NW-1). 

 

36. The contractor shall maintain log book with a running serially paged register for 

such mechanized boat for recording all movements of the mechanized boat. The 

logbook so maintained must be got counter signed by the Engineer –in – charge 

or his authorized representative. One copy of the log book shall be enclosed 

with the running bill. 

 

37. Running charges including POL shall be paid to the contractor strictly on the 

basis of actual movement of the mechanized boat which is entered and 

countersigned in the log book. 

 
38. The contractor shall at all times undertake reasonable precautions for safety of 

IWAI staff in the performance of their duties and other crew of boat and shall 
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comply with all applicable provisions of the safety laws appliance to plying 
area/limits drawn up by the State/Central/District Authorities, Municipalities 
and other Govt. authorities/Departments of Govt. of India etc. The contractor 

shall comply with all provisions of safety as per IWAI. 

39. In case of loss or damage to IWAI equipment or materials due to 

carelessness/negligence of any crew of the mechanized boat, the contractor shall 

be liable to pay the amount to recover such loss or to rectify the damaged so 

caused. The amount to be paid by the contractor for such eventualities shall be 

decided by the Engineer–in–charge and shall be binding on the contractor. 

 

40. For the sake of safety of the men & materials, carrying or using any alcoholic 

beverages or drugs on board the mechanized boat shall not be permitted. 

 

41. Contract matters are to be treated as confidential. 

 

42. The contractor shall take necessary steps to ensure that all persons employed on 

anywork in connection with this contract have noted that the Indian Official 

Secrets Act, 1923 (XIX of 1923) applies to them and shall continue to apply so 

even after the execution of such contract for the contract. 

 

43. For the crew, place for sleeping, lavatory etc are to be provided separately. 

 

44. No mobilization charge is payable, if the mechanized boat of previous contract 

are hired for this contract within 30 days of de-hiring /decommission of 

previous contract. 

 

45. No de-mobilization charges are payable, if the mechanized boat of this contract 

are hired for next contract period within 30 days of de-hiring/ decommission of 

previous contract. 

 

46. If the contractor is told to supply the mechanized boats at the station where it is 

already berthed/station, then the contractor is not entitled for any mobilization 

charges. Similarly no completion of the contract period, if the mechanized boat 

is de-hired at the same place of supply(in the designated berth/ yard of the 

supplier), then no de-mobilization charges are entitled. The decision of 

Engineer–in–charge shall be final and binding of the contractor in the above 

matter. 

47. An attendance register is to be maintained for the Mechanized boat crew. The 
same is to be got countersigned by the EIC or his representatives every day. 

 

48. Adequate member of substitutes and shall be provided as required on the 

mechanized boat for continuing their operation, if any member of crew is 

absent or proceeds on leave. 
 

49. If there is any extension of hiring period of the boats as per clause No. 22 the 

extended hire / running charges shall also from part and parcel of the BOQ of 

the original agreement to avoid administrative, official and technical 

ambiguity. 
 

50. Defect Liability Period (DLP): The Defect Liability Period (DLP) shall be for 

a period of six (6) months commencing from the date of successful 

completion and work completion certificate issue by the Engineer-in-Charge, 

whichever is later. 

 

NOTE: Boat Supplied shall be registered as per regulation of IVR Act 
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TERMS OF PAYMENT:  

 

1. Mobilization charges are payable only on successfully mobilization of the launch at the place as 
instructed by EIC with full compliments and accessories and work men in working condition and a 
certificate to this effect is issued by EIC or his authorized representative. 

 

2. A log book shall be maintained by the contractor in the boat which shall be got countersigned by the 

EIC or his representative daily (in duplicate). One copy to be enclosed with each running bill. 

 

3. Based on the log book record, monthly bills shall be raised for hire charges and running charges by 
the contractor and the bills shall be payable by the authority on recommendation by Engineering-in-
Charge. 

 

4. Demobilization charges shall be payable on successful completion of the work and shifting of the 
units to the owner’s yard and on production of a certificate from EIC to that effect. 

 

5. The above terms to be read with reference to payments clause no. 40 general conditions and relevant 
clauses no. 8, 9, 10, 11, 12 of special conditions of contract. 

 

6. Payment of contractor’s bill salary made by the authority with in 30 days from the date submission 
of the bill subject to acceptance of the EIC or his representative. 

 

7. Payment due to the contractor shall generally be made by crossed cheque and issued directly to the 
contractor on furnishing a stamped receipt for the cheque or to his consider attorney duly authorized 
to receive such payment. 
 

8.1  The cost of work on which escalation will be payable shall be reckoned as 85% of the cost of work as 
per the bills, running or final, excluding any work for which payment  is made at prevailing  market  
rates.   From  this amount the  value of  materials supplied supplied at  fixed charges, and proposed  
to be recovered  in  the  particular  bill,  shall  be deducted before  the amount of compensation for  
escalation  is worked  out.  In the  case of materials brought to site for which any secured advance is 
included in the bill the full value of such  materials  as  assessed  by  the  Engineer -in-Charge  (and 
not  the reduced amount for which secured advance has  been  paid)  shall be added  to the cost of 
work shown  in  the bill  for  operation  of  this  clause. Similarly, when such materials are 
incorporated in the work and the secured advance is deducted from the bill, the full assessed value of 
the materials originally considered for operation of this clause should be deducted from the cost of 
the work shown in the bill, running or final.  

 

8.2   Escalation for POL only shall be considered for payment. Components of POL  
Shall be (40% pre-determined). The decision of the Engineer-in-Charge in            working out such 
percentage shall be binding on the contractor. 

 

8.3 The contract price will be subjected to adjustment on account of variation of price of diesel, POL 
according to the formula given below: 

 
V F  = W  x (F-Fo) x QF 

Fo x 100 

Where 
VF - Variation in cost of fuel, oil and lubricant i.e. increase or decrease in The amount in rupees to 

be paid or recovered. 

 

W  - Cost of work done worked out as indicated in clause 8.3 above. 

F & Fo - Average Index Number of wholesale price for group (fuel, power, light and lubricants) – as 

published weekly by the Economic Advisor to Government of India, Ministry of Industry or 
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from the concerned Marketing Manager of the Oil companies for POL etc. for the period 
under reckoning, and that valid on the last stipulated date of receipt of tender including 

extensions, if any. 

 

Q F - Component of P.O.L. expressed as a per cent of total value of work. 

 

(i) Following principles shall be followed while working out the indices Mentioned in para 
6.5 above. 

 

(a) The compensation for escalation shall be worked out at quarterly Intervals and shall be with 

respect to the cost of work done as per bills paid during the three calendar months of the said 
quarter. The first such payment shall be made at the end of three months after the three 

months interval. At the time of completion of the work, the last period for payment might 

become less than 3 months, depending on the actual date of completion. 

 

(b) The index relevant to any quarter/period for which such compensation is paid shall be the 
arithmetical average of the indices relevant to the three calendar months. If the period upto date 

of completion after the quarter covered by the last such installment or payment, is less than 
three months, the index shall be the average of the indices for the month falling within that 

period. 

 

8.4    In the  event  the  price  of  P.O.L.  materials  required  for  execution  of 

 the work decrease/s there shall be a downward adjustment of the cost of 

 work so that such price  of  P.O.L. materials shall be deducted from the 

 cost  of  work  under this contract and in this regard the formula herein 

 before stated under the clause 6 .5 shall mutates mutandis apply, provided 

 that :  

 

a. No such adjustment for the decrease in the price of POL materials Aforementioned would be made 

in case of contracts in which the stipulated 

               Period of completion of the work is six months or less. 

 

b. The engineer-in-Charge shall otherwise be entitled to lay down the Procedure by which the 
provisions of this sub-clause shall be implemented from time to time and the decision of the 
engineer-in-Charge in this behalf shall be final and binding on the contractor. 

 

8.5      No escalation on any other account except as mentioned above will be payable by the IWAI and the 
rate should be quoted accordingly. 

 
 

***** 
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Percentage BoQ 

 

  

Tender Inviting Authority: INALND WATERWAYS AUTHORITY OF INDIA 

Name of Work: Hiring of of Mechnised boat for inspection/piloting in between Kolaghat-Geonkhali stretch of NW-86 (River 
Rupnarayan) during November 2026 to March 2027 

Contract No:  IWAIKo-12/7/2026-Hyd/Sur(Kol) 

Name of 
the 
Bidder/ 
Bidding 
Firm / 
Company 
: 

  

PRICE SCHEDULE 
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevent 

columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the Bidder Name and Values only ) 

NUMBER 
# 

TEXT # NUMBER 
# 

TEXT # NUMBER NUMBER # TEXT # 

Sl. 
No. 

Item Description Quantity Units Estimated 
Rate in 

Rs.      P 

TOTAL 
AMOUNT  

Without Taxes 
in 

Rs.      P 

TOTAL AMOUNT  
In Words 

1 2 3 4 5 6 7 

1 Mobilization charges  1.00 nos 11099.31 11099.31 INR  Eleven Thousand  
&Ninety Nine  and Paise 
Thirty One Only 

2 Hiring charges of 1 nos of 
Mechanized country boat all complete 

as per specification & direction of 

EIC 
Specification of Mechanised Country 

boat as per following:-             

(02 Cylinder 18-20HP engine having 
back gear facilities & suitable for 

plying in strong tidal areas). 

150.00 per-day 3505.97 525895.50 INR  Five Lakh Twenty 
Five Thousand Eight 
Hundred & Ninety Five  
and Paise Fifty Only 

3 Running charges of main engine 200.00 per-hour 1153.98 230796.00 INR  Two Lakh Thirty 
Thousand Seven 
Hundred & Ninety Six 
Only 

4 Running charges of generator 125.00 per-hour 180.58 22572.50 INR  Twenty Two 
Thousand  Five Hundred 
& Seventy Two and 
Paise Fifty Only 

5 De-mobilization charges 1.00 nos 11099.31 11099.31 INR  Eleven Thousand  
&Ninety Nine  and Paise 
Thirty One Only 

Total in 
Figures 

  
   

801462.62 INR  Eight Lakh One 
Thousand Four Hundred 
& Sixty Two  and Paise 
Sixty Two Only 

Quoted Rate in Figures   Select   0.00 INR Zero Only 

Quoted Rate in 
Words 

  INR Zero Only 
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PART - V 

                                                                                                 Annexure -I 

 

AGREEMENT FORMAT 

 

 This agreement made on __________day______year 2026 between the Inland Waterways 

Authority of India (hereinafter called the `IWAI’ which expression shall unless excluded by or 

repugnant, to the context, be deemed to include heir, successors in office) on one part and 

M/S__________________(hereinafter called the ‘CONTRACTOR’ which expression, shall unless 

excluded by repugnant to the context be deemed to include his heirs, executors, Administrators, 

representatives and assigns of successors in office) on the other part. 

 

WHEREAS THE IWAI desirous of undertaking the works_________________  

_____________________________________________________________________ 

 

 WHEREAS the contractor has offered to execute and complete such works and whereas 

IWAI has accepted the tender of the contractor and WHEREAS the contractor has furnished 

____________________________________________________________ 

as security for the due fulfillment for all the conditions of this contract. 

 

 NOW IN THIS AGREEMENT WITNESSTH AS FOLLOWS 

 

 In this agreement words and expression shall have the same meaning as are respectively as 

assigned to them in the conditions of contract hereinafter referred to: 

 

 The following documents shall be deemed to form and be read and construed as part of this 

agreement VIZ. 

 

 i) (a) Notice Inviting Tenders 

 

(b) Tender form 

 

(c) Warranty 

 

ii) Information & instruction for Tenders  

 

iii) (a) Schedule : Bill of Quantity 

 

(b) Annexure  

iv) General Conditions of Contract 

 

v) Technical specifications and Special Conditions of Contract 

 

The contract agreement has been compiled by the IWAI from the original tender documents 

and all the correspondences from the tendering stage till acceptance.  In the event of any difference 

arising from the completion of the contract, the original tender documents, contractor’s offer, 

minutes of meetings and correspondence between the party ended vide letter 

No.________________________ may be referred to by either party.  These documents shall take 

precedence over the compiled documents. 
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The contractor hereby covenants with the IWAI to complete and maintain the “Works” in 

conformity in all respect, with the provisions of the agreement. 

 

The IWAI hereby covenants to pay the contractor in consideration of such completion of 

works, the contract price at the time and in the manner prescribed by the contract. 

 

IN WITNESS WHEREOF the parties hereunto have set their hands and seals on the day 

year first written. 

 

For and on behalf of    For and on behalf of  

(Inland Waterways Authority  of India) Contractor  

 

      

Signature ____________________  Signature _____________ 

 

Name &Designation ______________ Name & Designation _______________  

            

Stamp      Stamp     

 

Witness:      Witness: 

 

1) Signature _________________  1) Signature _________________ 

 

 

2) Name & Designation______________  2) Name & Designation______________ 
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Annexure –II 

BANK GUARANTEE PROFORMA FOR FURNISHING   

PERFORMANCE GUARANTEE 

To 

The Chairman 

Inland Waterways Authority of India 

A-13, Sector-1 

Noida - 201301 

 

 In consideration for the Chairman, Inland Waterways Authority of India hereinafter called 

‘the Authority” having agreed, under the terms and conditions of the Agreement dated 

……………….  .  made between……..  and …for the due fulfillment of the said Agreement by 

the Contractor of the terms and conditions contained in the said Agreement, on production of  

Bank Guarantee for Rs…………………. (Rupees…………………….) at the request 

of…………………. Contractor(s), We (Bank) do hereby undertake to pay to the Authority an 

amount not exceeding Rs…………………… against any loss or damage caused to or suffered, 

or would be caused to or suffered by the Authority by reason of any breach of the said 

Contractor(s) of any of the terms or conditions contained in the said Agreement. 

 

2. We……. do hereby undertake to pay the amount due and payable under this Guarantee 

without any demur, merely on a demand from the Authority stating that the amount claimed is 

due by way of loss or damage caused to or would be caused to or suffered by the authority by 

reason of breach by the said contractor(s) of any of the terms or conditions contained in the said 

Agreement or by reason of the contractor(s)’s failure to perform the said Agreement,. Any such 

demand made on the Bank shall be conclusive as regards the amount due and payable by the 

Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs……………….. 

 

3. We undertake to pay the authority any money so demanded notwithstanding any dispute or 

disputes raised by the contractor(s) / suppliers(s) in any suit or proceeding pending before any 

court or Tribunal relating thereto liability under this present being absolute and unequivocal. 

 

 The payment so made by us under this Bond shall be valid discharge of our liability for 

payment there under and the contractor(s) / supplier(s) shall have no claim against us for 

making such payment. 

 

4. We, …………………. further agree that the guarantee herein contained shall remain in 

full force and effect during the period that would be taken for the performance of the said 

Agreement and that it shall continue to be enforceable till all the dues of the Authority under or 

by virtue of the said Agreement have been fully and its claim satisfied or discharge or 

till…....................... Certify that the terms and conditions of the said Agreement have been fully 

and properly carried out by the said Contactor(s) and accordingly discharges this Guarantee 

after…….. years from the date  of completion of the said contract unless a demand or claim 

under this  Guarantee is served in writing on the bank but before the expiry of the said period of 

………………. years in which case it shall be enforceable  against the bank not withstanding 

the fact that the same is enforced after  the expiry  of the said period of …………….. years. 

 

 

5. We,…………………..further agree with the Authority that the Authority shall have the 

fullest liberty without our consent and without affecting in any manner our obligations 

hereunder to vary any of the terms and conditions of the said Agreement or to extend time of 
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performance by the said  Contractor(s) from time to time or to postpone for any time or from 

time to time any of the powers exercisable by the Authority against the said Contactor(s) and to 

forbear or enforce any of the terms and conditions relating to the said Agreement and we shall 

not be relived from  our liability by reason of any such variation, or extension  being granted to 

the said Contractor(s) or for any forbearance, act or omission on the part of the Authority or 

any indulgence by the Authority to the said Contractor(s) or by any such matter or thing 

whatsoever which under the law relating to sureties would, but for the provision, have effect of 

so relieving us. 

 

6. It shall not be necessary for the Authority to proceed against the Contractor before 

proceeding against the Bank and the Guarantee herein contained shall be enforceable against 

the Bank notwithstanding any security which the Authority may have obtained or obtain from 

the Contactor shall at the time when proceedings are taken against the Bank hereunder be 

outstanding or unrealized. 

 

7. Notwithstanding anything contained herein above our liability under the guarantee is 

restricted to Rs……………. and shall remain in force until……………….  Unless a claim or 

suit under this guarantee is filled with us on or before……………………  ALL OUR RIGHTS 

UNDER THE GUARANTEE SHALL BE FORFEITED and the bank shall be relieved and 

discharged from all liabilities therein. 

 

8. This Guarantee will not be discharged due to the change in the constitution of the Bank or 

the Contractor(s) / supplier(s). 

 

9. We,…………. lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of the Authority in writing.   

 

 

Dated the …………date of…………..2025 

for…………………………… 

(indicate the name of Bank) 

Signature………………………….. 

Name of the Officer…………………………. 

(in Block Capitals) 

Designation of 

Code No………………………………….. 

Name of the Bank and Branch. 
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ANNEXURE-III 

SAMPLE FORM FOR SITE ORDERS BOOK 

Reference Clause No. 18.4  

 

Name of work ……………………. Date of commencement/ period for completion………..………. 

 

Sl. 

No. 

Date Remarks of the Inspecting 

Officer or Contractor 

Action taken and by 

whom 

Remarks 

1 2 3 4 5 
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ANNEXURE-IV 

PROFORMA FOR HINDRANCE REGISTER 

Reference Clause No. 18.5 

 

 

Sl. 

No

. 

Nature 

of 

hindranc

e 

Items of 

work 

that 

could 

not be 

due 

executed 

to this 

hindranc

e 

Date 

of 

start 

of 

hind-

rance 

Signatur

e of 

Represen

tative of 

EIC 

Date of 

remova

l of 

hind-

rance 

Over-

lappin

g 

period, 

if any 

 

 

Net 

hind-

rance 

in 

days 

Weigh-

tage of 

this 

hind-

rance 

Net 

effect-

tive 

days of 

hind-

rance 

Remark

s of 

Engine

er-in-

Charge 

1 2 3 4 5 6 7 8 9 10 11 
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ANNEXURE-V 

Notice for appointment of Arbitrator 

 [Refer Clause 47] 

To, 

The Chairman, IWAI 

…………………….. 

…………………….. 

 

Dear Sir, 

 In terms of clause 47 of the agreement, particulars of which are given below, I/we hereby 

give notice to you to appoint an arbitrator for settlement of disputed mentioned below: 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm/Partnership Firm/Ltd. Co. 

3. Full address of the applicant 

4. Name of the work and contract number in which arbitration sought 

5. Name of the Division which entered into contract 

6. Contract amount in the work 

7. Date of contract 

8. Date of imitation of work  

9. Stipulated date of completion of work  

10. Actual date of completion of work (if completed) 

11. Total number of claims made 

12. Total amount claimed 

13. Date of intimation of final bill (if work is completed) 

14. Date of payment of final bill (if work is completed) 

15. Amount of final bill (if work is completed) 

16. Date of request made to Chief Engineer for decision  

17. Date of receipt of Chief Engineer’s decision 

18. Date of appeal made to Chairman, IWAI 

19. Date of receipt of the decision of Chairman, IWAI 

 

Specimen signatures of the applicant 

(only the person/authority who  

signed the contract should sign) 

 

I/We certify that the information given above is true to the best of my/our knowledge. I/We 

enclose following documents. 

1. Statement of claims with amount of claims 

2.  

3.  

 

Yours faithfully 

 

 

 

(Signatures) 

Copy in duplicate to: 

1. The Regional Director, IWAI    
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ANNEXURE-VI 

 

DETAILS OF BANK ACCOUNT FOR RELEASE OF PAYMENT THROUGH ELECTRONIC 

FUND TRANSFER SYSTEM 

 

(TO BE FURNISHED BY THE BIDDER ON IT’S LETTER HEAD) 

 

NAME OF THE PROJECT: __________________________________________ 

 

THE BANK ACCOUNT DETAILS ARE FURNISHED AS BELOW: 

 

We _______________________________(Name of the Bidder) hereby request you to give 

our payments by crediting our bank account directly by E-Payment mode as per account details 

given below. We hereby undertake to intimate IWAI in case of any change in particulars given 

below and will not hold IWAI responsible for any delay / default due to any technical reasons 

beyond IWAI’s control:- 

 

Bank Account Number : _________________________________________ 

 

RTGS/NEFT/IFSC CODE : _________________________________________ 

 

Name of the Bank  : _________________________________________ 

 

Address of the Branch of the Bank :_________________________________________ 

 

Branch code   : _________________________________________ 

 

Account Type   : _________________________________________ 

(Saving/Current/Others) 

 

A BLANK CHEQUE (CANCELLED) IS ENCLOSED HEREWITH. 

 

I/We hereby declare that the particulars given above are correct and complete. If the 

transaction is delayed or credit is not affected at all for reasons of incomplete or incorrect 

information, I/We would not hold IWAI responsible. 

 

 

Date:       Signature of Authorized Signatory 

 

 

 

 

 

 

 

 

 

 

 

 

 


